
Statement showing the progress of original works for the month of March, 2022.   [Electrical Dvn. - Mechanical Engg.Dptt.] 

SL. 
No 

Name of the work and location Estimated 
cost (Rs.) 

Tender cost 
(Rs.) 

% above/ 
below 
Schedule 
rates 
applicabl
e 

Agreement No: Agency Date of 
commence
ment 

Date of 
completion 
As per order 

Physical 
progress of 
work 

Name of the officer Remarks 

1 Replacement of Shore Supply 
Panel and allied works near 
Berth No.4 at Wharf  

7,39,300/- 5,95,440/- -19.50% CMEA-16/ 
2021-22  
dtd.28.09.2021 

M/s.Raaj 
Power 
Solutions & 
Facilities, 
Kodikere-
Kulai, 
Mangaluru 

22.09.2021 21.12.2021 Work 
under 
progress  

 Sri. SB.Diggavi-
EE(E)II,  
Sri.Prakash Shetty-
AE(E),  Yogish-
AE(E)            

  
2 Providing Power Supply and 

electrification to the Rest 
Room, Toilet Block and Office 
Building at Truck Terminal 
Parking Area near KK Gate at 
Beach Road 

2,22,819/- 1,84,884/- -17.00% CMEA-20/ 
2021-22  
dtd.24.11.2021 

M/s.Raaj 
Power 
Solutions and 
Facilities, 
Mangalore-
575019 

09.11.2021 08.01.2022  Completed  Sri.V.Mahalingam- 
EE(E)I,                 
Sri.Praveenkumar - 
AE(E), Sri.Arun 
Kailash- AE(E)   

  
3 Electrification to the Guest 

Rooms at JNC Hall NMPT 
4,64,040/- 4,09,753/- -11.69% CMEA-22/ 

2021-22  
dtd.08.12.2021 

M/s.Raaj 
Power 
Solutions and 
Facilities, 
Mangalore-19 

30.11.2021 29.01.2022  Completed  Sri.V.Mahalingam- 
EE(E)I,                 
Sri.Jagadeesh -
AE(E) 

  
4 Providing Electrification to the 

renovated Transit Shed No.1 at 
Berth No.2 

11,99,000/- 9,83,860/- -17.90% CMEA-23/ 
2021-22  
dtd.05.01.2022 

M/s.Anugraha 
Power 
Services, 2nd 
Floor, 
Commerce 
Centre, Kulur, 
Mangaluru 

28.12.2021 27.03.2022 Work 
under 
progress  

 Sri. SB.Diggavi-
EE(E)II,  Sri. 
Yogish-AE(E)            

  



5 Supply, installation, testing and 
commissioning of CCTV 
camea and allied works at 
NMPT premises including 
Non-comprehensive 
maintenance contract for 3 
years 

89,57,640/- 86,61,947/- -3.30% CMEA-26/ 
2021-22  
dtd.17.01.2022 

M/s. Raman 
CompuIT 
Solutions Pvt. 
Ltd., #876/C, 
JLB Road, 
Near RTO 
Circle, 
Lakshmipuram, 
Mysore - 
57004 

29.12.2021 28.04.2022 Work 
under 
progress  

 Sri.V. Mahalingam- 
EE(E),              
Sri.Arun Kailash- 
AE(E)                     

  
6 Construction of Electrical 

Substation building & 
conversion of Out door 
Structure to indoor substation at 
NMPT Colony 

289,18,503
/- 

261,97,272/- -9.40% CMEA-28/ 
2021-22 
dtd.21.01.2022 

M/s.DQBYDT 
Pvt.Ltd,  Plot 
No 13, Shakti 
Khand-III, 
Indirapuram, 
Ghaziabad-
201014 UP                                                                  

04.01.2022 03.01.2023  Work 
under 
progress  

 Sri.V.Mahalingam- 
EE(E)I,                 
Sri.Jagadeesh -
AE(E) 

  
7 Supply, Installation, Testing & 

Commissioning of  500KVA 
DG Set at Administrative 
Building & allied works 

46,05,734/- 37,74,624/- -18.04% CMEA-27/ 
2021-22 
dtd.19.01.2022 

M/s. Sri 
Skanda 
Consultancy 
Kodialbail 
Mangaluru 

07.01.2022 06.04.2022 Work 
under 
progress  

 Sri.V. Mahalingam- 
EE(E),              
Sri.Arun Kailash- 
AE(E)                     

 
8 Providing illumination to 

northern break water road and 
providing LT UG Cable in 
place of old High Mast tower at 
Railway Marshalling Yard 

27,26,252/- 23,97,785/- -12.04% CMEA-29/ 
2021-22 
dtd.01.02.2022 

M/s. Precision 
Electrical 
Works, 
Mangaluru 

19.01.2022 18.04.2022 Work 
under 
progress  

 Sri.V. Mahalingam- 
EE(E),              
Sri.Arun Kailash- 
AE(E)                     

 
9 Providing LT Power Supply to 

Mobile Container Scanner Yard 
from Berth No.1 

8,25,600/- 789120/- -4.40% CMEA-32/ 
2021-22 
dtd.02.03.2022 

M/s. J C 
Electricals, 
Kundapura  

14.02.2022 13.05.2022  Completed  Sri. SB.Diggavi-
EE(E)II,  Sri. 
Yogish-AE(E)            

 



10 Supply, Installation, Testing 
and Commissioning of Solar 
Traffic Blinkers and allied 
works at Railway Gates in 
NMPT Premises. 

3,37,600/- 2,87,200/- -14.90% CMEA-31/ 
2021-22 
dtd.16.02.2022 

M/s.Nucleonics  
Traffic 
Equipments 
Pvt.Ltd. Pune - 
411046   

31.01.2022 02.04.2022  Completed  Sri.V. Mahalingam- 
EE(E),              
Sri.Arun Kailash- 
AE(E)                     

 
 

       Sd/-            Sd/-             Sd/-           Sd/-        Sd/- 
AE(E)TSII    AE(E)TSI     EE(E)II     EE(E)I   SE(E) 


