
Providing Handling Equipment at Berth No.16 (old Berth 12/18) for handling 
Bulk Cargo at NMPT under PPP Mode 

Project cost : 469.46 Crores 

Date Event 
10.06.2015 Transaction Advisor (TA) has been engaged 
20.06.2015 Final Detailed project report received M/S TCE 
27.06.2015 Issue of RFQ 
03.08.2015 Submission of Tariff proposal to TAMP 
18.08.2015 Receipt of RFQ 

 On the due date 4 bids were received from the following bidders. 

 M/s Adani Ports & SEZ Ltd., 
 M/s Bothra Shipping Services Pvt. Ltd. 

 M/s APM Terminals Ltd. 
 Consortium of M/s Chettinad 

 Tender Committee met on 09.09.2015 to evaluate bids. 
All the four bidders are technically qualified. 

24.08.2015 Submission for security clearance for bidders 
31.08.2015 TAMP hearing  
02.09.2015 Comments on Tariff proposal received from TAMP 
10.09.2015 Reply to queries & revised proposal submitted to TAMP 
24.09.2015 Approval to Tariff proposal received from TAMP 
24.09.2015 Security clearance received for the following firms 

 M/s Adani Ports & SEZ Ltd., 

 M/s APM Terminals Ltd. 
 

05.10.2015 Submission of proposal to competent authority viz. PPPAC/SFC/EFC. Etc. 
14.10.2015 Issue of RFP documents to bidders 
04.11.2015 Pre bid meeting held 
23.11.2015 Obtaining the approval SFC 
07.01.2016 Submission of bid. On the due date only one bid received from M/s 

Chettinad Consortium. 
22.01.2016   Extended submission date. On the extended due date M/s Adani SEZ 

Ltd., submitted their bid. 
 M/s Chettinad Consortium had filled writ petition in the High Court, 

Karnataka on 21.01.2016, the bid could not opened on 22.01.2016. 
 Hon’ble High Court of Karnataka dismissed the WP of M/s Chettinad on 

27.01.2016.  
 

29.01.2016 
 

RFP opened. 
Consortium of M/s Chettinad has quoted royalty of 31.0% on gross 



revenue. 
M/s Adani SEZ has quoted royalty of 25.76% on gross revenue 

08.02.2016 Approval of Board 
09.02.2016 LOA issued to Consortium of M/s Chettinad Buiders Pvt. Ltd at a quoted 

royalty of 31.0% on gross revenue 
18.03.2016 Signing of CA 
14.12.2016 The MoEF issued the amendment to EC vide letter dated. 
01.02.2017 Date of award of concession. 
31.01.2019 Date of Completion of Construction Phase as per the Agreement  
22.05.2019 Actual Date of Completion of Construction Phase 
08.11.2019 Date of Commencement of Commercial Operation 

 


