
                                                           Annexure B

Start Date Completion 
date

1 Supply errection, electrification  and 
commissioning of Horizontal split casting, 
centrifugal pump sets suitable to operate with 40 
HP/75 HP 3 phase motors , FCMA starters and 
allied works at NMPA

1.61
1.08/1.27

07-03-2025 06-09-2025
(6 Months 
including 
monsoon)

Work completed

2 Excavation and transport of excavated material 
at Thimapayya well at Panambur, Mangalore

1.19
0.45/0.53

24.04.2025 23.05.2025 Work completed

3 Providing Pavement Quality Concrete to the 
Exisitng truck parking terminal near K.K. Gate 
adjacent to toilet block and construction of 
canteen, dormitory, shops, clinic building and 
toilet block in truck parking terminal 

9.07
5.82/6.87

12-05-2023 11-01-2025 Work completed  

4 Strengthening & widening to 4 lane of existing 
road from KK gate to Baikampady tank bund 
road with Pavement Quality Concrete at NMPA

28.83
26.51/31.28

03-08-2024 31-01-2026 Work completed  

5 Construction of drain behind Electrical Sub 
Division office and providing interlock pavers to 
the Parking behind North Wing of A.O. Building, 
NMPA

0.60
0.37/0.44

16-09-2025 15-03-2026
6 (Six) 
Months 

including 
monsoon

Work completed

6 Extension of truck parking terminal and 
connecting road by providing pavement quality 
concrete on the eastern side, paver block on the 
western side and on the nortern side of custom 
house at NMPA 

7.14
5.02/5.92

10.06.2025 09.02.2026 
(Eight) 
Months 

including 
monsoon. 

Work completed 

Status of Physical progress

List of completed schemes/projects/programmes
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7 Providing pavement quality concrete road from 
weigh bridge no.1 to KK gate

1.86
1.02/1.20

15-01-2026 14-04-2026 Work completed 

Modification to the KK Gate entrance and exit 
gate including essentials amenities(with 4 lane) 
M/s Samruddhigreen

6.49
5.30/6.25

20-02-2024 19.02.2025 
extended 

upto 
31.03.2025 

further 
extended 

upto 
30.04.2025. 
Extended 

upto 
31.05.2025

Balance work of Modification to the KK Gate 
entrance and exit gate including essentials 
amenities(with 4 lane) 
Shri. Jagadish V Pai

1.87/2.2

9 Construction of cruise terminal gate
M/s Sammrudhi Green 

2.42
1.83/2.16

18-09-2023 17.01.2025 
(excluding 
monsoon) 
extended 

upto 
12.04.2025 

further 
extended 

upto 
15.05.2025

 Work completed 

Balance work of Construction of cruise terminal 
gate
M/s. Hosmar Construction 

0.97/1.14  Work completed 

8                                                                 
Work completed 
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10 24.02.2024 20.09.2025 Work completed 

Balance works of Construction of 2 nos of 
covered storage sheds in wharf area through 
risk and cost  for shed No.2
Sri Sudakar S Poonja

1.86/2.19 21-07-2025 20-09-2025 Work completed

Balance works of Construction of 2 nos of 
covered storage sheds in wharf area through 
risk and cost  for shed No.1
M/s Pavithra Engineering and constructions

3.38/3.99 22-09-2025 06-11-2025
Work completed 

11 Providing Pavement Quality Concrete to 
additional Truck Parking Terminal on North Side 
of Existing Truck Parking area near KK Gate

6.96 
4.12/4.86

17-09-2024 31-05-2025 Work completed 

12 Providing pavement quality Concrete for 
Development of platform south side of railway 
track inside wharf area

6.24
3.72/4.39

11-10-2024 10-11-2025
(9 months ex 

cluding 
monsoon)

Work completed 

13 Construction of Compound wall from Jetty  No 
13 gate to Jetty  No 12 gate at Oil Jetty area

1.53
0.99/1.17

07-01-2025 06-10-2025
Extended 

upto 
31.01.2026 

Work completed

Construction of 2 nos of covered storage sheds 
in wharf area
M/s Nikitha 

23.79
17.04/20.11
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14 Construction of security watch tower near 
Northern breakwater at NMPA

0.62 
0.48/0.57

09  months from 
27.06.2024

26.03.2025 Work Completed

15 Replacement of damaged fenders at Jetty 
No.12,13 berth No.8 & 14

2.74 
2.40/2.83

30.11.2024 29.08.2025
(09 months)

Work Completed

16 Providing temporary sea wall for protection of 
compound wall of Indian Coast Guard against 
sea erosion near Panambur beach

0.10
0.08/0.09

14-08-2025 01-09-2025 Work completed

17 Improvements to Panambur Railway Station at 
NMPA

1.02
0.69/0.81

13-10-2025 12-06-2026
8 (Eight) 
Months 

including 
monsoon

Work completed

18 Painting fencing poles provided for truck parking 
terminal 1 and additional truck parking terminal 
2

0.01
0.01/0.01

Work Completed

19 Providing and fixing of ACP cladding work for 
Modifications to the KK Gate facing to South 
side, East side and West side of the building at 
NMPA

0.98
0.72/0.85

11-02-2026 10-03-2026 Work completed

20 Constructing a new toilet block by dismantling 
the existing one at NMPA school

1.02
0.65/.77

09-06-2025 08-02-2026 Work completed 


