
Start Date Completion 
date

1 Improvements to the drainage facilities in and 
around marshalling yard

5.69
3.62/4.27

07-02-2026 06-08-
2026(6 

months incl 
monsoon)

2 Proposed Panambur Beach Road Beautification- 
Providing RCC drain and 
PQC - Part A

8.58
4.80/5.66

28-03-2026 27-03-2027

3 Supply, installation,commissioning  operation 
and maintenance Services of  Continuous 
Ambient Air Quality Monitoring (CAAQM) 
stations at New Mangalore Port for a period of 5 
years

4.86
2.76/3.26

17-01-2025 16-07-2030 
 (5 years, 6 

months)

4 Service road concreting near Cruise gate
5 Extension of diaphram wall, mooring dolphin for 

bollards
- -

6 Development of Multi-Purpose Cargo Terminal 
(Berth No 17) on DBFOT basis at New 
Mangalore Port 

7 Providing galvolume sheet to BDC
8 Providing and fixing of additional fenders to the 

service platform at Berth No.10 for handling 
smaller size vessel

0.41

9 Preparation of feasibility report, preliminary 
design & Drawings, cost estimate, bid process 
management and services of IE for Construction 
Roofing to lines no 1 & 2 in Marshalling Yard

----
83.00

13.06.2025 30.06.2026

10 Development of Truck Parking Area by 
providing Pre cast blocks near Tannirbhavi road 
at NMPA

7.26
4.45/5.25

14-02-2025 13-04-2026 
(10 months 
ex cluding 
monsoon)

11 Providing M30 grade concrete for remaining 
portion of Berth No.2 inside Wharf Area

1.07
0.70/0.83

24-11-2025 23-05-2026 

12 Providing Pavement Quality Concrete for 
Development of MDL yard inside wharf area - 
Re Tender

14.90
6.59/7.78

15-11-2025 14-05-2026
(6  months in 

cluding 
monsoon)

Upgradation of Port Quarters-Renovation of all 
Type IV Quarters (16 Nos.) at NMPA Colony

2.86
2.03/2.40

10-09-2025 09-12-2026
15 (Fifteen) 

Months 
including 
monsoon.

14 Navigational tower(Part A) 1.45
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Annexure C
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15 Navigational tower(Part B) 1.81

16 Construction of new covered storage shed 
inside wharf at NMPA, on EPC basis

12.15
8.65/10.20

23.04.2026 20.08.2026

17 Overflow shed no 1-Structural stability & health

18 Replacement of damages railway rails, sleepers 
and other allied works in Port Marshalling yard 
and inside Wharf area at NMPA-IPRCL

3.62/4.27
07.10.2025 06.05.2026

19 Concor shed upgrade

20 Providing pavement quality concrete to the truck 
parking terminal and construction of toilet block 
at truck terminal at Baikampady

9.98
5.43/6.41

27-02-2026 26-08-
2026(6  

months in 
cluding 

monsoon)

21 Providing Pavement Quality Concrete to the 
Road from NH-66 to towards Baikampady 
Industrial area

9.97
5.47/6.45

17-02-2026 16-08-
2026(6  

months in 
cluding 

monsoon)
22 Replacement of old M type 500H fender with 

new M type fender of 800H at Berth no.5,6 & 7 
inside wharf area

3.49
2.69/3.17

04-11-2025 03-08-2026 
(6  months in 

cluding 
monsoon)

23 Panmabur beach upgradation
24 Sports complex
25 Guest house
26 New Admin Building 
27 Setting up of seafarers club in the 1 st floor of 

the BDC building at NMPA
2.97

2.82/3.33
14-05-2026 13-09-2026

28 Upgradation of road 1,2,3,4
29 NHAI--Construction of flyover bridge from 

KIOCL junction to Baikampady along NH-66 
7.09 14-11-2025

30 Constructing a new toilet block by dismantling 
the existing one at NMPA school

1.02
0.65/.77

09-06-2025 08-02-2026

31 Pavement Quality Concrete for Road No 4 at 
NMPA

2.32

32 Providing PQC infront of Traffic building and 
main gate to 30m road junction inside wharf 
area

1.21

33 Construction of drain from SJ gate to covered 
shed no.2

1.22

34 PQC road from main gate to railway crossings 
parallel to security compound wall

3.50

35 Providing concertina wire for the outer periphery 
of Port boundary wall in Custom bound area at 
NMPA

1.95
1.88/2.22

03-03-2026 02-12-2026
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date
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cost/Awarde
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36 Construction of additional 2 No.s  of storage 
sheds inside wharf area

37 Appointment of service provider for providing 
FASTTAG based system for collection of 
perking fees including installation and 
maintenance of equipment (Software and 
Hardware) for 10 years Period-ESTATE


