

Civil Engineering Department
Projects for Award in 2020-21

Sl. No.	Name of the Project	Total Investment in Crores	Capacity (MTPA)	Target Date of Award	Status
1	Development of Fishing Harbour at Kulai, Mangalore, D.K – Contract Package-1 – Construction of Breakwater	196.51	-	October 2020	Tenders for Contract Pakage-1 – Construction of Breakwaters have been invited on EPC mode
2	Development of Additional Deep Draft General Cargo Berth (Berth No. 17) adjacent to Berth No. 8 – i)Conducting geo-technical investigation ii)Preparation of DPR and Detailed Engineering for the project	250.00 (<u>approx.</u>) 2.50 (approx.)	6.75	Mar.2021	<ul style="list-style-type: none"> • The TEFRR has been prepared by the Indian Ports Association and the same is approved by the Port Trust Board • The physical work of Geo technical investigation has been commenced at site. • The process of inviting Consultancy Services for the preparation of DPR and Detailed Engineering is under progress.
3	Construction of PQC road around covered storage shed No. 33 & 34	2.50	-	June.2020	Tenders under approval

Projects for Completion in 2020-21

Sl. No.	Name of the Project	Investment (Rs. Crores)	Capacity (MTPA)	Status
1	Installation of Container Scanners	40.00	-	Container scanner equipment is commissioned by M/s. Smiths Detection on 20.01.2020. The system is ready in all respects for conducting SAT. IPA has been approached by NMPT to provide the dates to carry out SAT. IPA has finalized the SAT date for NMPT as 24 th & 25 th March, 2020. SAT has been postponed due to CIVID-19.
2	Construction of PQC road around covered storage shed No. 33 & 34	2.50	-	To be awarded to M/s. Seethalaxmi