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PART - I 

SPECIAL INSTRUCTIONS TO THE BIDDERS FOR THE E-SUBMISSION OF 
THE BIDS ONLINE THROUGH E-PROCUREMENT PORTAL 

N.I.T. No. 1/ICG-Supply/EE(E)II/2025   dtd. 11.06.2025 

Name of Work: Supply, Installation, Testing & Commissioning (SITC) of 11KV/0.433 
KV, 750 KVA Package Substation with HT UG Cable from MESCOM Substation to Berth 
No. 1 to feed Power Supply to Indian Coast Guard Ships.  
 

1. बोलȣदाता को होम पेज मɅ उपलÞध िÈलक Ǒहयर टू एनरोल का उपयोग करके पोट[ल मɅ ऑनलाइन 

नामांकन करना चाǑहए। ͩफर पोट[ल पर लॉग इन करने के बाद ई-टोकन के साथ ͫडिजटल ͧसÊनेचर 

एनरोलमɅट करना होगा । Bidder should do Online Enrolment in the Portal using the 

option Click Here to Enroll available in the Home Page. Then the Digital Signature 
enrollment has to be done with the e-token, after logging into the portal. 

2. त×पæचात बोलȣधारक  नामांकन के दौरान चुने गए उपयोगकता[ आईडी / पासवड[ पोट[ल मɅ लॉग इन 

कर पाएंगे । Bidder then logs into the portal giving user id / password chosen during 

enrollment. 

3. दसूरɉ ɮवारा दǽुपयोग न करते हुए पंजीकृत ई-टोकन का उपयोग बोलȣदाता ɮवारा हȣ ͩकया जाना 
चाǑहए।         The e-token that is registered should be used by the Bidder and should 

not be misused by others. 

4. ͩकसी खाते मɅ मैप ͩकए जाने पर DSC को ͩकसी अÛय खाते मɅ दोबारा नहȣं भेजा जा सकता है। यह 

केवल ǓनिçĐय हो सकता है।  DSC once mapped to an account cannot be remapped to 

any other account. It can only be inactivated. 

5. बोलȣदाता अͬĒम Ǿप से अɮयतन कर सकते हɇ, दèतावेज़ जैसे Ĥमाणपğ, खरȣद आदेश ͪववरण 

आǑद, मेरे दèतावेज़ ͪवकãप के तहत और इÛहɅ Ǔनͪवदा आवæयकताओं के अनुसार चुना जा सकता 
है और ͩफर बोलȣ जमा करने के दौरान बोलȣ दèतावेजɉ के साथ संलÊन ͩकया जा सकता है। यह बोलȣ 
दèतावेजɉ के कम अपलोड को सुǓनिæचत करेगा। The Bidders can update well in advance, 

the documents such as certificates, purchase order details etc., under My 
Documents option and these can be selected as per tender requirements and then 
attach them along with bid documents during bid submission. This will ensure 
easier upload of bid documents. 

6. Ǔनͪवदा काय[Đम डाउनलोड करने / ĤाÜत करने के बाद, बोलȣदाता को सावधानीपूव[क उनके माÚयम 

से जाना चाǑहए और ͩफर Ǔनͪवदा दèतावेज के अनुसार दèतावेज जमा करना चाǑहए; अÛयथा, बोलȣ 
अèवीकार कर दȣ जाएगी After downloading / getting the tender schedules, the Bidder 

should go through them carefully and then submit documents as stated in the 
tender document; otherwise, the bid will be rejected. 

7. बीओÈयू टेàपलेट को बोलȣदाता ɮवारा संशोͬधत / ĤǓतèथाͪपत नहȣं ͩकया जाना चाǑहए और 
संबंͬधत कॉलम भरने के बाद उसे अपलोड ͩकया जाना चाǑहए, अÛयथा बोलȣदाता उस Ǔनͪवदा के 
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ͧलए अèवीकार ͩकए जाने के ͧलए उƣरदायी है। बोलȣदाताओं को केवल ǒबडर नाम और वैãयू दज[ 
करने कȧ अनुमǓत है।  The BOQ template must not be modified/replaced by the bidder 
and the same should be uploaded after filling the relevant columns, else the bid is 
liable to be rejected. Bidders are allowed to enter the Bidder Name and Values 
only 

8. यǑद कोई èपçटȣकरण हɇ, तो यह ई-ĤोÈयोरमɅट पोट[ल के माÚयम से या Ǔनͪवदा दèतावेज मɅ Ǒदए 

गए संपक[  ͪववरण के माÚयम से ऑनलाइन ĤाÜत ͩकया जा सकता है। बोलȣदाता को पोट[ल पर 
ऑनलाइन या http://eprocure.gov.in/eprocure/app or www.newmangalore-

port.com पर बोलȣ Ĥèतुत करने से पहले Ĥकाͧशत ͩकए गए कोǐरगɅडम को Úयान मɅ रखना चाǑहए, 

बोलȣदाता को अͬĒम मɅ बोलȣ दèतावेज तैयार करने चाǑहए। Ǔनͪवदा अनुसूची मɅ दशा[ए अनुसार 

Ĥèतुत ͩकया जाना चाǑहए और वे पीडीएफ ĤाǾपɉ मɅ होने चाǑहए।   If there are queries 

connected with this tender, have to be clarified online through the e-Procurement 
Portal, or through the contact details given in the tender document. Bidder should 
take into account the corrigendum published before submitting the bids online on 
the portal or on http://eprocure.gov.in/eprocure/app or www.newmangalore-
port.com.  All documents to be submitted, as indicated in the tender schedule and 
they should be in PDF formats. 

9. Ǔनͪवदाकता[ को Ǔनͪवदा मɅ ǓनǑद[çट अनुसार बोलȣ सुर¢ा घोषणा और Ǔनͪवदा शुãक कȧ åयवèथा 
करनी होगी । Ǔनͪवदा के ͧलए Ǔनͪवदा Ĥèतुत करने कȧ Ǔतͬथ और समय के भीतर मूल को åयिÈत 

को Ǔनͪवदा आमंğण Ĥाͬधकरण मɅ पोèट / कुǐरयर / Ǒदया करना होगा ।                                                                                                 
Bidder should arrange for the EMD and tender fee as specified in the tender. The 
original should be posted/couriered/given in person to the Tender Inviting 
Authority, within the bid submission date and time for the tender. 

10. बोलȣ लगाने वाले को Ǔनयमɉ और शतɟ को पढ़ना चाǑहए और बोͧलयɉ को जमा करने के ͧलए आगे 
बढ़ने के ͧलए उसी को èवीकार करना चाǑहए |                                                                                                               
The Bidder should read the terms and conditions of the tender and accept 
the same before proceeding with submission to tender. 

11. बोलȣ Ĥèतुत करने कȧ ĤͩĐया के दौरान ͩकसी भी देरȣ या समèया से बचने के ͧलए बोलȣ लगाने 
वाले को Ǔनधा[ǐरत समय से पहले Ǔनͪवदा दèतावेजो  को  ऑनलाइन जमा करना चाǑहए ।                                                          
The Bidder has to submit the tender document(s) online well in advance before the 
prescribed time to avoid any delay or problem during the bid submission process. 

12. सव[र के अंत मɅ अपलोड कȧ गई फ़ाइल के आकार कȧ कोई सीमा नहȣं है। हालाँͩक, अपलोड Èलाइंट 

ͧसèटम पर उपलÞध मेमोरȣ के साथ-साथ उस समय Èलाइंट साइड पर उपलÞध नेटवक[  बɇडͪवɬथ पर 
तय ͩकया जाता है। फ़ाइल का आकार कम करने के ͧलए, बोलȣदाताओं को 75-100 DPI मɅ 
दèतावेज़ɉ को èकैन करने का सुझाव Ǒदया जाता है ताͩक èपçटता बनी रहे और फ़ाइल का आकार 
कम हो जाए। यह बहुत कम बɇडͪवɬथ कȧ गǓत पर भी ×वǐरत अपलोड करने मɅ मदद करेगा |                                                                                                                  
There is no limit on the size of the file that can be uploaded at the server end. 
However, the upload is dependent on the Memory available at the Client System as 
well as the Network bandwidth available at the client side at that point of time. In 
order to reduce the file size, bidders are suggested to scan the documents in 75-100 
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DPI so that the clarity is maintained and file size is optimum. This will help in quick 
uploading even at very low bandwidth speeds. 

13. यह Úयान रखना मह×वपूण[ है ͩक, बोलȣ लगाने वाले को ĥȧज बोलȣ बटन पर िÈलक करना होगा, यह 

सुǓनिæचत करने के ͧलए ͩक वह बोलȣ Ĥèतुत करने कȧ ĤͩĐया पूरȣ करता है। बोͧलयां, जो अवŸɮध 

हुए नहȣं हɇ, को अपूण[ / अमाÛय बोͧलयɉ के Ǿप मɅ मानकर तथा  मूãयांकन उɮदेæयɉ के ͧलए नहȣं 
माना जायेगा  It is important to note that, the bidder has to click on the Freeze 
Bid Button, to ensure that, Bid Submission Process is completed. Bids, 
which are not frozen, are considered as Incomplete/Invalid bids and are not 
considered for evaluation purposes. 

14. èथानीय मुɮदɉ के कारण बोलȣदाताओं ɮवारा ऑनलाइन बोलȣ लगाने के दौरान ͩकसी भी Ĥकार कȧ 
देरȣ या कǑठनाइयɉ का सामना करने के ͧलए Ǔनͪवदा आमंğण Ĥाͬधकरण (TIA) को िजàमेदार नहȣं 
ठहराया जाएगा।     The Tender Inviting Authority (TIA) will not be held 
responsible for any delay or the difficulties faced during submission of bids 
online by the bidders due to local issues. 

15. बोलȣदाता इस पोट[ल के माÚयम से हȣ बोलȣ दèतावेजɉ को ऑनलाइन मोड मɅ जमा कर सकता है। 
इस Ĥणालȣ के माÚयम से ऑफ़लाइन दèतावेजɉ को संभाला नहȣं जाएगा। तकनीकȧ बोलȣ कȧ केवल 
हाड[ कॉपी ईई (एम) III, एनएमपीटȣ को Ǔनयत तारȣख से पहले पहंुचनी चाǑहए   | बोलȣदाता यह 
सुǓनिæचत करेगा ͩक Ûयूनतम योÊयता से संबंͬधत सभी दèतावेजɉ को तकनीकȧ बोलȣ के साथ 
अǓनवाय[ Ǿप से अपलोड ͩकया जाएगा, िजसमɅ असफल होने पर बोलȣ को सरसरȣ तौर पर अèवीकार 
कर Ǒदया जाएगा । इस संबंध मɅ कोई èपçटȣकरण नहȣं मांगा जाएगा                                                                             
The bidder may submit the bid documents in online mode only, through this 
portal. Offline documents will not be accepted. The bidder shall ensure that 
all the documents pertaining to minimum qualification shall be compulsorily 
uploaded along with the technical Bid failing which the bid shall be rejected 
summarily. No clarifications shall be sought in this regard. 

16. बोलȣ को ĥȧज़ करने के समय, ई-ĤोÈयोरमɅट ͧसèटम सभी बोलȣ दèतावेजɉ को अपलोड करने के बाद 

एक सफल बोलȣ अपडेǑटंग संदेश देगा और ͩफर बोलȣ सारांश को बोलȣ नंबर, Ǔतͬथ और जमा करने 
के समय के साथ Ǒदखाया जाएगा। अÛय सभी Ĥासंͬगक ͪववरणɉ के साथ बोलȣ लगाएं। बोलȣकता[ओं 
ɮवारा Ĥèतुत दèतावेजɉ को बोलȣदाता के ई-टोकन का उपयोग करके ͫडिजटल Ǿप से हèता¢ǐरत 

ͩकया जाएगा और ͩफर Ĥèतुत ͩकया जाएगा। At the time of freezing the bid, the e-
Procurement system will give a successful bid updating message after 
uploading all the bid documents submitted and then a bid summary will be 
shown with the bid no., date & time of submission of the bid along with all 
other relevant details. The documents submitted by the bidder should then 
be digitally signed using the e-token of the bidder and then submitted. 

17. बोलȣ Ĥèतुत करने के बाद, बोलȣ सारांश को ͪĤटं करना होगा और बोलȣ Ĥèतुत करने के टोकन के 

Ǿप मɅ एक  एÈनॉलेजमɅट के Ǿप मɅ रखना होगा। बोलȣ सारांश Ǔनͪवदा Ǔनͪवदा के ͧलए बोलȣ Ĥèतुत 

करने के Ĥमाण के Ǿप मɅ काय[ करेगा और बोलȣ उɮघाटन काय[Đम मɅ भाग लेने के ͧलए Ĥवेश ǒबदं ु

के Ǿप मɅ भी काय[ करेगा। After the bid submission, the bid summary has to be 
printed and kept as proof of submission of the bid. Entry to bid opening event 
will be restricted to bidders having proof of bid submission of the subject 
tender. 
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18. ͧसèटम से सफल बोलȣ Ĥèतुत करने का मतलब है,ͩक बोलȣदाता ɮवारा अपलोड कȧ गई बोͧलयां 
ĤाÜत होकर  ͧसèटम मɅ संĒहȣत कर लȣ गयी  हɇ; ͧसèटम इसकȧ शुɮधता के ͧलए Ĥमाͨणत नहȣं 
करता है।  Successful bid submission from the system means, the bids as uploaded by the 

bidder is received and stored in the system. System does not certify for correctness of the 
bid. 

19. बोलȣ लगाने वाले को यह देखना चाǑहए ͩक Ĥèतुत ͩकए गए बोलȣ दèतावेज वायरस से मुÈत हɇ और 
यǑद Ǔनͪवदा खोलने के दौरान वायरस के कारण दèतावेज नहȣं खुल पा रहे हɇ  तो बोलȣ अèवीकार कर 
दȣ जाएगी । इसके ͧलए आगȶनाइजेशन िजàमेदार नहȣं होगी। The bidder should ensure                                                                                                            
that the bid documents submitted are free from virus. If NMPA is unable to open 
documents due to virus or any other reason during tender opening, the bid is liable 
to be rejected. NMPA will not be responsible for rejection of such bids 

20. टɅडर पोट[ल के शीष[ पर सव[र घड़ी से Ĥदͧश[त होने वाला समय, ई-ĤोÈयोरमɅट पोट[ल मɅ बोलȣ Ĥèतुत 
करने, बोलȣ खोलने आǑद के अनुरोध के सभी कायɟ के ͧलए माÛय होगा। इस पोट[ल मɅ अनुवतȸ समय 
भारतीय मानक समय (IST) के अनुसार है जो GMT + 5: 30 है। बोलȣ लगाने के दौरान बोलȣदाताओं 
को इस समय का पालन करना होगा| The time that is displayed                                                                       
The from the server clock at the top of the tender Portal, will be valid for all actions 
of requesting bid submission, bid opening etc., in the e-Procurement portal. The 
Time followed in this portal is as per Indian Standard Time (IST) which is GMT+5:30. 
The bidders should adhere to this time during bid submission. 

21. बोलȣकता[ओं से अनुरोध ͩकया जाता है ͩक वे बोलȣ Ĥèतुत करने कȧ अǓंतम Ǔतͬथ और समय (सव[र 
ͧसèटम Èलॉक के अनुसार) से पहले Ǔनͪवदा ĤͩĐया के ͧलए ऑनलाइन ई-ĤोÈयोरमɅट ͧसèटम के 

माÚयम से Ǔनͪवदाएं Ĥèतुत करɅ।  The bidders are requested to submit the bids 
through online e-Procurement system to the Tender Inviting Authority (TIA) 
well before the bid submission end date and time (as per Server System Clock) 

22. भाग I- तकनीकȧ बीआईडी के साथ Ǔनͪवदा फाम[ शुãक और ईएमडी जमा ͩकया जाएगा। फȧस, 
ईएमडी के ǒबना Ĥèतुत बीआईडी, जैसा ͩक ऊपर उãलेख ͩकया गया है, मूãयांकन के ͧलए ͪवचार 
नहȣं ͩकया जाएगा और सरसरȣ तौर पर खाǐरज कर Ǒदया जाएगा।                                                                                                                    
Tender form Fee and EMD declaration shall be submitted with the Part I- 
Technical BID. BID submitted without fees and EMD, as mentioned above will not 
be considered for evaluation and shall be rejected summarily. 

23. बोलȣ लगाने वाला / Ǔनͪवदाकार / ठेकेदार कर ͪवभागɉ के साथ लागू ǐरटन[ समय मɅ दाͨखल करेगा 
और दèतावेजी Ĥमाण के Ǿप मɅ Ĥèतुत करना होगा ।                                                                                                         
The Bidder/Bidder/Contractor shall file the applicable returns with Tax 
departments in time and submit the same as documentary proof. 

24. पोट[ को Đेͫडट करने के ͧलए जीएसटȣ लागू टैÈस चालान मɅ एक अलग लाइन आइटम के Ǿप मɅ 
Ǒदखाया जाएगा। The GST applicable shall be shown as a separate line items in 
the Tax invoices to avail in put credit to Port. 

25. ईएमडी / एलडी / एसडी को जÞत करने कȧ िèथǓत मɅ, जीएसटȣ लागू है; तथा  जुमा[ना लगाने के 

दौरान जीएसटȣ लागू ͩकया जायेगा ।  In the event of forfeiting the LD/SD, GST is 
applicable and while imposing penalty, applicable GST shall be collected. 
 
                                      ** ** 
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Part-II 
SCHEDULE OF TENDER (SoT) 

 
  NIT No: 1/ICG-Supply/EE(E)II/2025                       Date:  11/06/2025 
 

NOTICE INVITING TENDER 
(Through CPP Portal) 

 
E-Tenders in two bid system are invited by New Mangalore Port Authority through 
Electronic tendering in CPP Portal i.e. http://eprocure.gov.in/eprocure/app 
 

TENDER NO.  1/ICG-Supply/EE(E)II/2025 dtd.11.06.2025 
Name of the Work Supply, Installation, Testing & Commissioning 

(SITC) of 11KV/0.433 KV, 750 KVA Package 
Substation with HT UG Cable from MESCOM 
Substation to Berth No. 1 to feed Power Supply to 
Indian Coast Guard Ships. 

Mode of tender Through CPP portal https://eprocure.gov.in/cppp/ 

Estimated cost  Rs.1,23,77,600/- (Rupees one crore twenty 
three lakhs seventy seven thousand six 
hundred only) excluding GST. 

Earnest Money Deposit     Rs.2,92,110/- (Rupees two lakhs ninety two 
thousand one hundred ten only) inclusive of 18% 
GST ‘OR’ exemption certificate as per clause No 
2.2.1(n) of ITB. 

Tender Fees 
 

Rs.1,680/- (Rupees one thousand six hundred 
eighty only) inclusive of 12% GST  
Non-refundable OR exemption certificate as per 
clause No 2.2.1(n) of ITB 

Date of Tender Document 
available to parties to download       11/06/2025 at 16:00 Hrs. 

Date of Starting of e-Tender for 
submission Bid on line at   
https://eprocure.gov.in/cppp/ 

     11/06/2025 at 18:00 Hrs. 

Date of closing of e-Tender for 
submission of Bid.       02/07/2025 at 16.00 Hrs. 

Date & Time of opening of 
Technical Bids 

      03/07/2025 at 16.00 Hrs. 
  

Date & Time of opening of Price 
Bid  

Will be communicated separately to the 
qualified Bidders  

Contract Period 4 Months from the date of execution of 
Contract Agreement.  

Validity of Tender 120 days from the date of opening of Tender 
(Technical Bids) 

Amendments to the tender (if any) will be issued only through web site  
http://www.newmangaloreport.gov.in and on CPP Portal www.eprocure.gov.in/eprocure/app 
             
                                                                                                     -Sd/-                                                                                             

Executive Engineer (Ele)-II 
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2. INSTRUCTIONS TO THE BIDDERS (ITB) 

2.1 SCOPE OF BID 

E-Tenders in Two Cover system (Techno-Commercial Bid and Price Bid) are 
invited by Executive Engineer (E)II on behalf of New Mangalore Port Authority 
from the MESCOM approved Vendors with Authorization letter obtained 
from MESCOM Officers AEE and above grade, for the work of “Supply, 
Installation, Testing & Commissioning (SITC) of 11KV/0.433 KV, 750 KVA 
Package Substation with HT UG Cable from MESCOM Substation to Berth No. 1 
to feed Power Supply to Indian Coast Guard Ships”. 

2.2 TENDER SUBMISSION:  

The Tender shall be uploaded as follows: 
 
2.2.1  Technical Bid shall contain the following: 

a) EMD in the form of Insurance Surety Bonds or Account Payee Demand Draft 
or Fixed Deposit Receipt or Banker’s Cheque or Bank Guarantee from any of 
the Commercial Banks or payment online is accepted. 

b) Earnest Money Deposit of Rs.2,92,110/- (Rupees two lakhs ninety two 
thousand one hundred ten  only) inclusive of 18% GST- NEFT Receipt shall be 
uploaded along with the Technical Bid ‘OR’ exemption certificate as per clause 
No 2.2.1(n) of ITB. Failure in submission of EMD will render the Bidders 
disqualified, except in the case as per clause No. 2.2.1 (n) below. 

c) TENDER FEE for Rs.1,680/- (Rupees one thousand six hundred eighty 
only) inclusive of 12% GST - non-refundable - NEFT Receipt shall be uploaded 
along with the Technical Bid ‘OR’ exemption certificate as per clause No 
2.2.1(n) of ITB.  Failure in submission of Tender fee will render the Bidders 
disqualified, except in the case as per clause No. 2.2.1 (n) below. 

d) All the documents should be as per the MQC. Technical Bid should not contain 
Price Bid. “Disclosure/indication of Price in the Technical Bid shall render the 
tender disqualified and rejected. 

e) The Tender document duly signed and sealed by the Bidder on each page along 
with Annexure duly filled along with amendments issued by NMPA if any. 

f) Particulars of Bidder - Annexure – 1. 
g) Supporting documentary evidence of work orders and also satisfactory 

completion certificate issued by the client,  
h) Tender Form as per Annexure - 2. 
i) Form of Declaration – Annexure - 5 
j) Power of Attorney: - Annexure - 6 
k) Bank Details of the Bidder for E-Payment – Annexure - 7. 
l) Copies of the Valid Electrical Contract License - Class-I, GST Registration 

Certificate, ESI & PF Registration and PAN card to be submitted. 
m) Copies of profit and loss statements, balance sheet and Auditor’s report for 

the last three years. 
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n) Micro and Small Enterprises (MSE) registered with District Industries Centre 
(DIC) or Khadi and Village Industries commission or Khadi & Industries Board 
(KVIB) or Coir Board or National Small Industries Corporation (NSIC) or 
Directorate of Handicrafts and Handlooms or Udyog Aadhar memorandum or 
any other body specified by Ministry of MSME shall be exempted of EMD & 
Tender Fee on producing self attested supporting certificates along with 
Technical Bid. 

o) Dispute review Board – Annexure - 8 
p) Details of ongoing contracts at NMPA – Annexure - 9 
q) Verification of Local Content – Annexure - 10 
r) Undertaking on Indemnification – Annexure - 11 
s) Indemnity Bond – Annexure – 12 

t) Pre-Contract Integrity Pact – Annexure -13 
 
 

2.2.2 Price Bid shall be uploaded only through ONLINE: Technical Bid and 
Price Bid shall be uploaded through online only. Price bid should be quoted in 
the BOQ template available in the CPP portal only. The BOQ template must not 
be modified/ replaced by the bidder and the same should be uploaded after filling 
the relevant columns, else the bidder is liable to be rejected for that tender. 
Bidders are allowed to enter the Bidder Name and Values only. Any condition 
imposed in the price bid shall make the tender liable for out-right rejection. The 
contract shall be for the whole works as described in the scope of work based on 
the priced Bill of Quantities submitted through CPP portal by the Bidder. The 
Bidder shall fill in rates and prices for all items of the works described in the Bill 
of Quantities through CPP portal. Items for which no rate or price is entered by 
the Bidder will not be paid for by the Port when executed and shall be deemed 
covered by the other rates and prices in the Bill of Quantities. 
 

2.3 ELIGIBLE BIDDER:- 

2.3.1 The invitation for bids is open only to all eligible Bidders meeting the 
eligibility criteria as defined in clause No.2.4 

2.3.2 Tender Form information as per Annexure-2 
2.3.3 Government owned Enterprises may only participate if they are legally 

and financially autonomous operate under commercial law and are not 
a dependent agency of the employer subject to fulfillment of minimum 
qualifying criteria. 

2.3.4 Bidders shall not be under a declaration of ineligibility for corrupt and 
fraudulent practices issued by the employer in accordance with clause  
No.2.21 

 
 
                                                               -****- 
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2.4    MINIMUM QUALIFICATION CRITERIA OF THE BIDDERS: (MQC) 
 

2.4.1 FINANCIAL CRITERIA 

      The Bidder should have an average Annual financial turnover of       
Rs.37,13,300/- for the last 3 financial years 2021-22, 2022-23 & 2023-24 

Note:- 1. Documentary evidence duly self-attested viz – Auditor’s 
Certificates (with UDIN No)/balance sheet / latest income tax 
return filed/profit and loss statement for the three years shall be 
uploaded along with the bid.  

2. The financial capacity of bidders would be evaluated considering the 
works in hand at NMPA on the due date of submission of bid. The 
port would deduct the turnover required for execution of work in hand 
at NMPA from the average financial turnover of the bidder. The 
remaining net financial turnover of the bidder will be considered for 
eligibility criteria. The financial capacity to be 3.33 times of the 
average financial turnover of last three years of the bidder minus 
works in hand at NMPA. The bidder must fill the annexure-9. 

 {Example: If the Average Annual Turnover of the bidder is 
Rs.3,00,000/- (Rupees Three lakhs only), then the Financial Capacity 
of the Bidder is considered to be Rs.10,00,000/-(Rupees Ten lakhs 
only). If the contractor declares total ongoing works at NMPA of value 
Rs.4,00,000/- (Rupees Four lakhs only) in Annexure-9, then the 
contractor can Bid only for the remaining Financial Capacity i.e., 
Rs.6,00,000/-(Rupees Six lakhs only)} 

2.4.2 TECHNICAL CRITERIA 

The Bidder shall have successfully completed Similar Works during last 
7 (Seven) years ending last day of month previous to the one in which 
tenders are invited should be either of the following: 
 

One similar completed work costing not less than Rs.99,02,080/-                          
(Excluding GST) 

                                            OR 
Two similar completed works each costing not less than Rs.61,88,800/-     

(Excluding GST) 
                                           OR 
Three similar completed works each costing not less than Rs.49,51,040/-  

(Excluding GST)   
 
“Similar Work” means “SITC of HT UG Cable not less than 2.24 KM 

along with Installation of 750KVA, 11KV, HT Sub-Station with 

Metering Cubicle”.  
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Note: In case of Composite work, amount pertaining to similar works 
mentioned above will only be considered for evaluation.      

i) In order to meet the Technical criteria as per clause No.2.4.2.(i) above, the 
bidder shall submit the following documents along with the technical bid:- 
 

a. Self-attested photo copies of LOA/Work Order/Agreements showing 
the awarded contract value for “similar works” and satisfactory 
Completion Certificates issued by the Client, indicating the date of 
Completion and completed Contract Value. The Bidder shall also 
enclose detailed BOQ with rates and scope of work supporting the 
LOA/work order/agreements/completion certificates. TDS certificate 
clearly showing the tax deduction from client for related work 
orders/agreements shall be attached for verification. 

b. If the similar work carried out on sub-contract basis, then 
permission obtained by the prime contractor from the client for 
sub-contracting should be submitted. 

c. Work Order/Work Completion Certificate submitted by the 
bidder will be sent for client confirmation. 

 
            
ii. The Bidder shall have Valid Electrical Contract License - Class-I, ESI, PF 

and GST Registration Certificate - all in the same name (Bidder’s name) 
and same should be uploaded along with the Technical Bid.   

iii. The Bidder shall be MESCOM approved Vendor and shall submit the 
Authorization letter obtained from MESCOM Officers - AEE and above 
grade, along with the technical bid. 

 
2.4.3 Even though the Bidders meet the qualifying criteria as per clause 2.4, they 

are subject to be disqualified and debarred for a period of three (3) years from 
participating for tenders at New Mangalore Port Authority duly informing the 
MSME authorities if applicable, if they have: 
 
i. made misleading or false representations in the forms, statements and 

attachments submitted in proof of the qualification requirements; and/or 
ii.   Record of poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion or financial failures etc. 

2.5 LAST DATE FOR SUBMISSION OF TENDER: NMPA may at its sole discretion 
reserves the right to extend the date for receipt of tender. 

 
2.5.1 RATES TO BE INCLUDED FOR ALL OPERATIONAL EXPENSES: 

i. The contractor may visit the Port Authority area before quoting.  The Bidder 

should quote the rate by taking into consideration all expenses.   

ii. The GST as applicable will be paid extra by the Port.  The GST Registration Number 

of the Bidder shall be furnished invariably in the tender as well as the 
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Bills/Invoices.  Copy of GST registration certificate shall be enclosed along with 

the tender. 

iii. GST will be paid on production of documentary proof of registration with the 

Central Excise Department only. 
 

2.6 AUTHORITY IN SIGNING TENDER DOCUMENTS: 
i. The tender, if submitted on behalf of a Partnership Firm should be 

signed either by all the partners or some of the partners or other 
person/s holding a valid “Power of Attorney” from other partners or all 
the partners constituting the firm.  

ii. In case of a Company, the tender should be signed by a person holding 
a valid Power of Attorney executed in his favour in accordance with the 
constitution of the Company.  

 
2.7 ONE BID PER BIDDER 

2.7.1 Each bidder shall submit only one bid for one package. A bidder who submits or 
participates in more than one Bid (other than as a subcontractor or in cases of 
alternatives that have been permitted or requested) will cause all the proposals 
with the Bidder's participation to be disqualified. 

2.7.2 A Bidder shall not have a conflict of interest. All Bidders found to have conflict of 
interest shall be disqualified.  Bidders may be considered to have a conflict of 
interest with one or more parties in this Tendering process, if they are or 

a. have been associated in the past, with a firm or any of its affiliates which have 
been engaged by the Employer to provide consulting services for the preparation 
of the design, specifications, and other documents to be used for the services to 
be rendered under these Tendering Documents; or  

d. Submit more than one Tender in this Tendering process.   

i. A Bidder that is under a declaration of ineligibility by the Employer in accordance 
with ITB Clause 2.21, at the date of contract award, shall be disqualified. 

ii. Bidders shall provide such evidence of their continued eligibility satisfactory to the 
Employer, as the Employer shall reasonably request. 

 
2.8 BIDDER TO INFORM HIMSELF FULLY 

2.8.1 The Bidder is expected to examine carefully the contents of all the documents 
provided like instructions to the Bidders, Tender Conditions, Scope of work etc. 
Failure to comply with the requirements of the tender will be at the Bidders own 
risk. The Bidder to ensure to make a complete and careful examination of 
requirements and other information set out in the tender document. The Bidder 
shall be deemed to have, visited the site and surroundings and have obtained all 
necessary information in all the matters whatsoever that might influence while 
carrying out the Works as per the conditions of the tender and to satisfy himself 
to sufficiency of his tender etc.  

 

2.8.2 The Bidder shall examine carefully the conditions of contract in the Tender 
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documents supplied herewith.  Though every effort is made herein to give 
basic data as exhaustively as possible, the Bidder is advised to visit the 
New Mangalore Port and its approaches and get himself thoroughly 
acquainted with all necessary data concerning weather conditions, 
working conditions, sea conditions, etc. for the purposes of making a 
correct offer.  All costs, charges and expenses that may be incurred by the 
Bidder in connection with such investigations for the submission of his 
offer shall be borne by him and the Board accepts no liability or 
responsibility whatsoever therefore. 

 
2.8.3 Bidder shall bear all costs associated with the preparation and submission 

of his tender and NMPA will in no case be responsible or liable for these 
costs, regardless of the conduct or outcome of the tendering process. 

 
2.9 Earnest Money Deposit: 

2.9.1 The tender shall be accompanied by proof of Earnest Money deposit of               
Rs.2,92,110/- (Rupees two lakhs ninety two thousand one hundred ten only) 
inclusive of 18% GST ‘OR’ exemption certificate as per clause No 2.2.1(n) 
of ITB. EMD in the form of Insurance Surety Bonds or Account Payee 
Demand Draft or Fixed Deposit Receipt or Banker’s Cheque or Bank 
Guarantee from any of the Commercial Banks or payment online is 
accepted. The tender without EMD shall be rejected, except in the case as 
per clause No.2.2.1 (n).  
 

2.9.2 In the event of Tenderer withdrawing his tender before the expiry of tender 
validity period of 120 days from the date of opening, the tender shall be 
cancelled and EMD shall be forfeited. Applicable GST shall be recovered 
on forfeiture of EMD.     

 
2.9.3 The Earnest Money Deposit of unsuccessful Tenderers shall be returned 

without interest as early as possible on award of Contract to the successful 
Tenderer. The Earnest Money Deposit of the successful Tenderer shall be 
refunded (without interest) only on receipt of Security Deposit cum 
Performance Guarantee as stipulated in the tender clause 2.20. In the 
event of forfeiting of EMD/LD/SD and while imposing penalty GST shall 
be collected.    

 
2.9.4 NMPA reserves the right to forfeit the Earnest Money Deposit in respect of 

successful Tenderer, if he fails to enter into a Contract and furnish the 
necessary Performance Security or security towards performance within            
14 days from the date of issue of Letter of Acceptance.    

 
2.9.5 In the event of forfeiting the Performance Security, GST is applicable and 

while imposing penalty & Liquidated damages GST as applicable shall be 
collected. 
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2.9.6 The bidder shall be disqualified/terminated duly forfeiting EMD (if 
applicable) and may be debarred for a period of three (3) years from 
participating for tenders at New Mangalore Port Authority duly 
informing the MSME authorities if applicable, if; 

 
 I.  The Bidder withdraws the Bid after Bid opening during the period of 

Bid Validity. 
 

II. The successful Bidder fails within the specified time limit to: 
 
i. Sign the Agreement AND / OR furnish the required Performance 

security.  
ii. Fail to commence the work on the specified date as per Work order. 
iii. If the bid is varied or modified in a manner not acceptable to the 

Employer during the validity or extended validity period duly agreed 
by the Bidder. 

iv. If any information or representation submitted by Bidder is found to 
be false or incorrect. 

v. Any effort by the Bidder to influence the Employer on bid evaluation, 
bid comparison or contract award decision. 
 

2.10 TENDER VALIDITY: The tender shall remain valid for acceptance for a 
period of 120 days from the date of opening of Technical Bid. NMPA 
reserves their right to extend the period of validity for a specific time. The 
request and the response, thereto, shall be made in writing by post or by 
Fax/e-mail. A bidder may refuse the request which may be accepted by 
NMPA. However, in the event of the Bidder agreeing to the request; he shall 
not be permitted to modify his tender. 

 
2.11 AMENDMENTS: 

 
2.11.1 At any time, prior to the last date for submission of tenders, NMPA 

reserves the right to amend and modify the tender document by issuing 
Addendum/Corrigendum which shall be uploaded in the CPP/PORT 
Websites.  
 

2.11.2 The Addendum/Corrigendum so issued shall form part of the Contract 
and shall be binding upon the Bidders. NMPA may at their discretion, 
extend the last date for submission of the tender, to enable the Bidders 
to have reasonable time to submit their tender after taking into 
consideration such amendments, which shall also be uploaded to the 
Websites. The Bidder shall acknowledge receipt of such Addenda/ 
Corrigenda and submit the same along with his Tender duly signed and 
sealed in all pages.  
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2.12 LANGUAGE OF TENDER : 

The Tender submitted by the Bidder and all correspondence and documents 
relating to the Tender exchanged by the Bidder and the NMPA shall be written in 
the English language. Any printed literature, other than English language, shall 
be accompanied by an English translation, in which case, for purpose of 
interpretation of the tender, the English translation shall govern.  
 

2.13 MODIFICATION, SUBSTITUTION AND WITHDRAWAL OF PROPOSAL:  

No offer shall be modified, substituted or withdrawn by the Bidder after the closing 
time on due date.  Withdrawal of a proposal during the interval between closing 
time on proposed due date and expiry of the proposal validity period would result 
in disqualification of the bidder as per clause 2.9 of Tender Document.  

2.14 TENDERED CURRENCIES: 

Prices shall be quoted in Indian Rupees only and all payments will be made 
in Indian Rupees.  

2.15 PRE_BID QUERIES 

Not Applicable 
 

2.16  TENDER OPENING AND EVALUATION: 
 

2.16.1 OPENING OF TECHNICAL BID: Technical bids of the Tender, 
received up to closing time on stipulated date, shall be opened as per the 
Important Instructions of CPP.  

 
2.16.2 SCRUTINY AND EVALUATION OF THE TENDER  

i. Prior to the detailed evaluation of bid, the employer will determine 
whether each bid (a) meets the eligibility criteria defined at 2.3 & 2.4 
above (b) has been properly signed by an authorized signatory holding 
Power of Attorney in his favor (c) accompanied by EMD (if applicable) and 
(d) is responsive to the requirement of the bidding documents. If any of 
the above conditions are not satisfied, the bid shall be rejected outright. 

ii. Conditional offer or alternative offers will be summarily rejected.   
iii.  A substantially responsive technical and Financial Bid is one which 

conforms to all the terms, conditions and specifications of the bidding 
documents, without material deviation. A material deviation or 
reservation is one (a) which affects in any substantial way the scope, 
quality or performance of the works; (b) which limits in any substantial 
way, the employers right or bidders obligations under the contract or (c) 
whose rectification would affect unfairly the competitive position of 
others bidders presenting responsive bids. The Bidder who does not fulfill 
the tender requirements shall   not be considered for further evaluation. 

iv. After the tender opening, the whole process involving scrutiny, 
clarifications, evaluation and comparison of tenders and 
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recommendations regarding award of Contract shall be confidential. Any 
efforts on part of any Bidder to influence the Port Authority in any way 
in the process of scrutiny, evaluation, comparison of tenders and 
decision concerning award of Contract may result in rejection of the 
Bidder’s bid. 

v. To assess the scrutiny, evaluation and comparison of tenders, the Port 
Authority may ask Bidder individually for clarifications. Clarifications 
shall be sought only on the documents submitted along with the bid. No 
new documents/work orders shall be entertained which was not part of 
the original submission whose acceptance would affect unfairly the 
competitive position of others bidders presenting responsive bids. 
Request for clarification and response thereto shall be in writing/email 
or through fax. If the Bidder fails to submit the requested documents 
within the time specified by the department, his bid is liable to be 
rejected. No change in Price or substance of the tender shall be sought, 
offered or permitted nor is the Bidder permitted to withdraw the tender 
before the expiry of the validity period of the tenders in the process of 
clarifications. 

vi. If a Technical Bid is not substantially responsive, it will be rejected by 
the employer, and may not subsequently be made responsive by 
correction or withdrawal of the non-conforming deviation or reservation. 
The Price/Financial Bid of those bidders shall not be opened. 

 
2.16.3  OPENING OF PRICE BID:  

 
i. Tenders, which are found to be in conformity with NMPA’s Tender 

requirement, shall be considered for opening of Price Bid.  
ii. The Bidders found to be qualified and responsive shall be informed about 

the date and time of opening of their Price Bids. On the stipulated date 
and time the Price Bids of such Bidders shall be opened online.  

iii. The Bidders has to quote the rate for the subject work in the price Bid 
format– PART III excluding GST. 

iv. The evaluation shall be done on the basis of total lowest value (L1) 
quoted. The GST element if any will not be considered for comparison.  

v. Further, in order to promote the Make in India Initiative by the 
Government of India, Class 1 Local suppliers shall get purchase 
preference over Class II local suppliers as well as Non-Local supplier as 
per the following procedure (Refer GCC Clause 3.1 definitions):- 

 
a. Among all qualified bids, the lowest bid will be termed as L1, if L1 

is Class I Local supplier, the contract will be awarded to L1. 
b. If L1 is not a Class-I Local Supplier, the lowest bidder among the 

Class-I local supplier, will be invited to match the L1 price subject 
to Class-I local Supplier’s quoted price falling within the margin of 
Purchase preference, and the contract shall be awarded to such 
Class-I Local supplier subject to matching the L1 price. 

c. In case such Lowest eligible Class- I local supplier fails to match the 
L1 price, the Class-I local supplier with the next higher bid within 
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the margin of purchase preference shall be invited to match the L1 
price and so on and contract shall be awarded accordingly. In case   
none of the Class I supplier within the margin of purchase 
preference matched the L1 price, the contract may be awarded to 
the L1 bidder. 
 

Note:  The Class-I local supplier/Class-II Local Supplier shall submit the self- 
attested copy of Annexure-11 compulsorily along with the Bid clearly 
indicating the percentage of local content (local staffs that the 
contractor shall be deploying, in case the contract is awarded to him) 
and provide self-certification that the services/items offered meets the 
local content requirement for Class I supplier/Class II local supplier, 
as the case may be.  

vi. The Bidder, whose bid is accepted by the Port Authority, shall be duly 
informed in writing. Within 7 days of receipt of intimation, regarding 
acceptance of its bid, the Bidder shall submit draft Contract agreement in 
the format approved by the Port Authority as in the ANNEXURE-3 of 
Tender Document, and within a week thereafter the Contract agreement 
shall be signed between the Port Authority and the successful Bidder. 

vii.  If the Bid of the successful Bidder is seriously unbalanced in relation to 
the Engineer or his Representative’s estimate of the cost of work to be 
performed under the contract, the Employer may require the Bidder to 
produce detailed price analysis for any or all items of the Bill of Quantities, 
to demonstrate the internal consistency of those prices with the 
implementation/construction methods and schedule proposed. 

viii. Offers, deviations & other factors which are in excess of the requirement 
of the Tender document or otherwise result in the accrual of unsolicited 
benefits to the Employer shall not be taken into account in Tender 
evaluation. 

ix. The price Bid with any counter conditions will be summarily rejected. 
 

2.17  AWARD OF CONTRACT: 

 Award Criteria: The employer will award the contract to the L1 Bidder whose 
bid has been determined to be responsive to the bidding documents and who 
has offered the lowest evaluated Bid Price, provided that such bidder has 
been determined to be (a) eligible in accordance with the provisions of Clause 
No.2.3 and (b) qualified in accordance with the provisions of clause No.2.4.  

 
2.18    EMPLOYERS RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL: 

  Notwithstanding Clause No.2.17, the employer reserves the right to accept 
or reject any bid and to cancel the bidding process and reject all bids, at any 
time prior to the award of contract, without thereby incurring any liability to 
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the affected bidder or bidders of the grounds for employer’s action. Further, 
NMPA does not bind them to accept the lowest offer. 

 
2.19  NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT 

i. The bidder whose bid has been accepted will be notified of the award by 
the employer prior to expiration of the bid validity period. This letter 
(herein after and in the conditions of contract called the “letter of 
acceptance/work order”) will state the sum that the employer will pay the 
contractor in consideration of the execution completion and maintenance 
of the works by the contractor as prescribed by the contract (hereinafter 
and in the contract called the “contract price”).  

ii.  The notification of award will constitute the formation of the contract 
subject only to the furnishing of a Performance Security in accordance 
with the provision of clause 2.20 and execution of Agreement in the 
prescribed format. 

iii. The agreement will incorporate all correspondence between the employer 
and the successful bidder. The Contractor shall enter into and execute 
the Contract Agreement, to be prepared and completed at the cost of the 
Contractor, in the Annexure-3 with such modifications as may be 
necessary within 14 Days from the Date of issue of LOA / Work order.  
The Agreement is to be executed on a non-judicial Stamp paper of value 
more than Rs.100/- issued from Mangaluru jurisdiction. The Bidder 
shall submit 10 sets of Agreement copies at his own cost. 
 

2.20   PERFORMANCE SECURITY: 

Performance Security for a sum equivalent of 10% of the total contract value 
including GST shall be submitted in the form of (i) Insurance Surety Bonds 
or (ii) Account Payee Demand Draft or (iii) Fixed Deposit Receipt from a 
Commercial Bank or (iv) Bank Guarantee from a Commercial Bank in the 
approved format or (v) Online Payment. Performance Security shall be 
submitted within 14 days from the date of issue of LOA / Work order. The 
Performance security shall be kept valid for the total contract period and 
Guarantee for one year, plus Three Months claim Period. Thereafter, the total 
of 10% of Performance Security shall be released to the Contractor after 
successful completion of Guarantee Obligations, deducting any dues payable 
to the Port. Failure to comply with the above shall lead to termination of 
contract as per clause No. 2.9.6 of ITB. If the contract is extended on mutual 
consent at the same rates, terms and conditions of the Contract, then the 
Performance Security shall also be extended for the same period plus Three 
Months claim period. 
 

Note:-  Failure to furnish Performance Security and signing of Agreement as per 
clauses 2.20 & 2.19 will result in cancellation of  work order, 
disqualification of bidder, forfeiture of EMD. 
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2.21    CORRUPT OR FRAUDULENT PRACTICES 

The Employer requires that Bidders/Suppliers/Contractors under this 
contract, observe the highest standard of ethics during the procurement 
and execution of this contract. In pursuance of this policy, the Employer 

i. defines, for the purpose of these provisions, the terms set forth below as 
follows: 

a. "corrupt practice" means the offering, giving, receiving or soliciting of 
anything of value to influence the action of a public official in the 
procurement process or in contract execution; and 

b. “fraudulent practice" means a misrepresentation of facts in order to 
influence a procurement process or the execution of a contract to the 
detriment of the Employer, and includes collusive practice among 
Bidders (prior to or after bid submission) designed to establish bid prices 
at artificial non-competitive levels and to deprive the Employer of the 
benefits of free and open competition. 

ii. Will reject a proposal for award of work if he determines that the Bidder 
recommended for award has engaged in corrupt or fraudulent practices in 
competing for the contract in question. 

iii.  Will declare a Bidder ineligible, either indefinitely or for a stated period of 
time, to be awarded a contract/contracts if he at any time determines that 
the Bidder has engaged in corrupt or fraudulent practices in competing 
for, or in executing, the contract. 

2.22   THE LAW, WHICH APPLIES TO THE CONTRACT:  

       The Contract shall be governed by the Indian Contract Act and under the Indian 
Law.  The Arbitration for settlement of disputes shall be held in Mangalore, 
Karnataka, India. 

Apart from the above, conciliation through conciliation committees/ councils 
comprising of independent subject experts may also be explored to settle the 
disputes.  
 

 
                                           -*** ***- 
 
 
 
 
 
 
 
 
 
 



21 | P a g e  
 

3    GENERAL CONDITIONS OF CONTRACT 
 
 A:  GENERAL: 
 

3.1 DEFINITIONS: 
 

Terms which are defined in the Contract Data are not also defined in the 
Conditions of Contract but keep their defined meanings. Capital initials are 
used to identify defined terms; 

 
i. Bill of Quantities means the priced and completed Bill of Quantities forming 

part of the Bid. 
 

ii. Compensation Events are those defined in Clause No.3.30. 
 

iii. The Completion Date is the date of completion of the Works as certified by 
the Engineer or his nominee in accordance with Clause No.3.36. 
 

iv. The Contract is the contract between the Employer and the Contractor to 
execute, complete and maintain the Works. It consists of the documents listed 
in Clause No. 3.2(iii). 
 

v. The Contract Data defines the documents and other information which 
comprise the Contract. 
 

vi. The Contractor is a person or corporate body whose Bid to carry out the 
Works has been accepted by the Employer. 
 

vii. The Contractor’s Bid is the completed Bidding documents submitted by the 
Contractor to the Employer. 
 

viii. The Contract Price is the price stated in the letter of acceptance and thereafter 
as adjusted in accordance with the provisions of the Contract. 
 

ix. Days are calendar days, months are calendar months. 
 

x. A Defect is any part of the Works not completed in accordance with the 
Contract. 
 

xi. The Defects Liability Period is the period named in the Contract Data and 
calculated from the Completion Date. 
 

xii. The Employer is the party who will employ the Contractor to carry out the 
Works. 
 

xiii. The Site is the area defined as such in the Contract Data. 
 

xiv. The Intended Completion Date is the date on which it is intended that the 
Contractor shall complete the works. The Intended Completion Date is 
specified in the Contract Data. The Intended Completion Date may be revised 
only by the Engineer or his nominee by issuing an extension of time. 
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xv. Materials are all supplies, including consumables, used by the contractor for 
incorporation in the Works. 

xvi. The Engineer or his nominee is the person named in the Contract Data (or 
any other competent person appointed and notified to the contractor to act in 
replacement of the Engineer or his nominee) who is responsible for supervising 
the Contractor, administering the Contract, certifying payments due to the 
Contractor, issuing and valuing Variations to the Contract, awarding extensions 
of time and valuing the Compensation Events. 

 
xvii. Specification means the Specification of the Works included in the Contract 

and any modification or addition made or approved by the Engineer or his 
nominee. 

 
xviii. The Start Date: Date of execution of Contract Agreement shall be the 

Start date of Contract. 
 

xix. A Variation is an instruction given by the Engineer or his nominee which 
varies the Works. 

 
xx. The Works are what the Contract requires the Contractor to Supply, 

install and turn over to the Employer as defined in the Contract Data. 
 
xxi. “Local Content” means the amount of value added in India which shall 

unless otherwise prescribed by the Nodal Ministry, be the total value of 
the item procured (excluding net domestic indirect taxes) minus the value 
of imported content in the item (including all customs duties) as a 
proportion of the total value, in percent. 

 
xxii. “Class – I local supplier” means a supplier or service provider, whose 

goods, services or works offered for procurement, has local content equal 
to or more than 50%. 

 
xxiii “Class – II Local Supplier” means a supplier or service provider, whose 

goods, services or works offered for procurement, has local content more 
than 20% but less than 50%. 

 
xxiv  “Non Local supplier” means a supplier or service provider, whose goods, 

services or works offered for procurement, has local content less than or 
equal to 20%. 

 
xxv “Margin of purchase preference” means the maximum extent to which 

the price quoted by a Class – I local supplier may be above the L1 for the 
purpose of purchase preference, which shall be 20%. 

 
xxvi “L1” means the lowest tender or lowest bid or the lowest quotation 

received in a tender, bidding process or other procurement solicitation as 
adjudged in the evaluation process as per the tender or other procurement 
solicitation. 
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xxvii “Nodal Ministry” means the Ministry or Department identified pursuant 
to this order in respect of a particular item of goods or services or works. 

xxviii “Procurement entity” means a Ministry of Department or attached or 
subordinate office of or autonomous body controlled by, the Government 
of India and includes Government companies as defined in the companies 
act.  

 
 

3.2 INTERPRETATION: 
 

i. In interpreting these Conditions of Contract, singular also means plural, 
male also means female or neuter and the other way around. Headings 
have no significance. Words have their normal meaning under the 
language of the Contract unless specifically defined. The Engineer or his 
nominee will provide instructions clarifying queries about the 
Conditions of Contract. 
 

ii. If sectional completion is specified in the Contract Data, references in 
the Conditions of Contract to the Works, the Completion Date, and the 
Intended Completion Date apply to any Section of the Works (other than 
references to the Completion Date and Intended Completion date for the 
whole of the Works). 
 

iii. The documents forming the Contract shall be interpreted in the 
following order of priority: 
 
a. Agreement 
b. Letter of Intent and work order. 
c. Contractors Bid 
d. Contract Data 
e. Conditions of Contract including Special Conditions of Contract. 
f. Specifications 
g. Drawings, if any 
h. Bill of quantities and 
i. any other documents listed in the Contract Data as forming part 

of the Contract. 
 

3.3 LANGUAGE AND LAW: 
The language of the Contract and the law governing the Contract are 
stated in the Contract Data. 
 

3.4 ENGINEER OR HIS NOMINEES DECISION: 
Except where otherwise specifically stated, the Engineer or his nominee 
will decide contractual matters between the Employer and the Contractor 
in the role representing the Employer. 
 

3.5 DELEGATION: The Engineer or his nominee may delegate any of the 
duties and responsibilities to other people after notifying the Contractor 
and may cancel any delegation after notifying the Contractor. 
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3.6 COMMUNICATIONS: Communications between parties which are referred 
to in the conditions are effective only when in writing.  A notice shall be 
effective only when it is delivered (in terms of Indian Contract Act 1872). 
 

3.7 PERSONNEL: The Contractor shall employ the personnel as Onsite 
Support Resource as referred to in the Contract Data to carry out the 
functions stated in the Schedule or other personnel approved by the 
Engineer or his nominee. The Engineer or his nominee will approve any 
proposed replacement of key personnel only if their qualifications, 
abilities, and relevant experience are substantially equal to or better than 
those of the personnel listed in the schedule. 
 
If the Engineer or his nominee asks the contractor to remove a person who 
is a member of the contractor’s staff of his work force stating the reasons, 
the contractor shall ensure that the person leaves the site within seven 
days and has no further connections with the work in the contract. 
 

3.8 EMPLOYERS AND CONTRACTORS RISKS:  
The Employer carries the risks which this Contract states are Employer’s 
risks and the contractor carries the risks which this Contract states are 
contractor’s risks. 

 
3.9 EMPLOYERS RISKS: 

 
The Employers risks are; 
 

a. in so far as they directly affect the execution of the Works in the country 
where the Permanent Works are to be executed: 

 
1. war and hostilities (whether war be declared or not), invasion, act of 

foreign enemies; 
 
2. rebellion, revolution, insurrection, or military or usurped power, or 

civil war; 
 
3. ionizing radiations, or contamination by radioactivity from any 

nuclear fuel, or from any nuclear waste, from the combustion of 
nuclear fuel, radioactive toxic explosive or other hazardous 
properties of any explosive nuclear assembly or nuclear component 
thereof; 

 
4. pressure waves caused by aircraft or other aerial devices travelling 

at sonic or supersonic speeds; and 
 
5. riot, commotion or disorder, unless solely restricted to the 

employees of the Contractor or of his Subcontractors and arising 
from the conduct of the Works; 

 
6. Unforeseen Rains (Rains if any; during the period other than the 

Monsoon period as stated in the Tender), floods, tornadoes, 
earthquakes and landslides. 

 
b. loss or damage due to the use or occupation by the Employer of any 

Section or part of the Permanent Works, except as may be provided for 
in the Contract; 
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c. loss or damage to the extent that it is due to the design of the Works, 
other than any part of the design provided by the Contractor or for 
which the Contractor is responsible; and 

d. any operation of the forces of nature (in so far as it occurs on the Site) 
which an experienced contractor: 

 
1. could not have reasonably foreseen, or 
2. could reasonably have foreseen, but against which he could not 

reasonably have taken at least one of the following measures: 
 
A. prevent loss or damage to physical property from occurring by 

taking appropriate measures, or 
B. Insure against. 

 
 

3.10 CONTRACTORS RISKS: 
 
All risks of loss of or damage to physical property and of personal injury 
and death which arise during and in consequence of the performance of 
the Contract other than the excepted risks are the responsibility of the 
Contractor. 
 

3.11 INSURANCE: 
 
The insurance shall be as follows; 
 

1. All the materials shall stand insured in the name of New Mangalore Port 
Authority from the time of arrival at site till commencement of installation 
against fire, pilferage and damage for the value of 90% of each item. The 
charges for the insurance shall be borne by the Contractor. 
 

2. During erection and till the work is completed and satisfactory taken over 
by the N.M.P.A after testing the materials shall stand covered by suitable 
erection Insurance also for the value of 110% of the item. The charges for 
the insurance shall be borne by the Contractor.  
 

3. All the men/women to be deployed by the Contractor for performing the 
contract shall be insured against injury/accidents/death by the Contractor 
at his own cost. 
 

4. The Contractor shall indemnify New Mangalore Port Authority against all 
losses and claims In case of death or injury caused to any person by him 
during the execution of the work. 
 

5. The Contractor shall effect and maintain the following policies at no cost to 
NMPA, during Contract period with an Indian Insurance Company 
approved by Insurance Regulatory Development Authority of India (IRDA). 
 

i. Commercial General Liability (CGL):  
The Contractor is required to take a Commercial General Liability (CGL) 
Insurance policy during execution of contract work to the extent of 50% 
of the contract value to cover Third party Liability with cross liability 
extension. The following third party liabilities shall be covered; 
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a. Third party bodily injuries / death / disablement (persons not 
belonging to Employer and/or Contractors. 

b. Third party Property damage which includes damages to others 
materials/pipeline/argo/inventories/equipment/other facilities 
belonging to third party and inclusive of properties during 
construction/erection/ Government properties. 

c. The value of third party legal liability for compensation for loss of 
human life or partial / total disablement as well as for damage to 
others equipment/material/property shall be of required statutory 
limit where applicable or as awarded by Court of Law. 

  The policy will be on claim made basis with retroactive date from the date 
of commencement of the contract and shall be valid throughout the tenure 
of the contract period (including defect liability period) and be also valid 
during the extended period if any. 

  The policy will be having claim series clause and extended notification 
clause with cross liability extension. 

ii. Employer Liability Insurance:  
The Contractor shall indemnify and keep indemnified the Employer 
against all damages or compensation payable at Law in respect of or in 
consequence of any accident or injury to any workman or other person 
in the employment of the Contractor or Sub-Contractor against all 
claims, demands, proceedings, costs, charges and expenses whatsoever 
in respect thereof or in relation thereto and the Employer shall be at 
liberty to deduct or adjust from the Contactor’s bills an amount that 
Employer may be called upon to pay towards claims, demands, 
proceedings, costs, charges and expenses whatsoever in respect of or in 
relation to any accident or injury referred to above without any reference 
to the Contractor. 

 
             The Contractor shall be registered under ESI as per the relevant 

statute and act and shall continue such insurance till completion of the 
Contract covering all the employees / workers / casual labour/contract 
labour/outsourced persons under his supervision deputed for the said 
contract work. The Contractor shall also submit such policy of insurance 
as and when required by the Employer / Employers representatives. 

 
iii. Automobile Liability Insurance: Covering use of vehicles / mobile 

equipments used by Contractor or sub-contractor(s) (whether or not 
owned by them) in connection with the execution of the contract. 
 

iv. Claim Lodgement: In all cases the Contractor shall lodge the claim with 
the underwriters and also settle the claims. All claims shall be settled in 
India. However, the Contractor shall proceed with the repairs and/or 
replacement of the damaged structures / facilities without waiting for 
the settlement of the claims. In case seizure of materials by concerned 
authorities the Contractor shall arrange prompt release against bond, 
securities or cash as required. 

 
The Contractor will indemnify to the fullest extent permitted by law and keep 
the Employer, its officers, employees and other related parties hold harmless 
from all claims for bodily injury and property damage that may arise from 
the performance of the work. 
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3.12 THE WORKS TO BE COMPLETED BY THE INTENDED COMPLETION 
PERIOD: 

The Contractor may commence execution of the works on the Start Date and 
shall carry out the works in accordance with the Bar Chart submitted by 
the contractor as updated with the approval of the Engineer or his nominee, 
and complete them by the Intended Completion Date. 
 

3.13 SAFETY:  The Contractor shall be responsible for the safety of all 
activities on the Site. 
 

3.14     POSSESSION OF THE SITE: 
The Employer shall give possession of all parts of the Site to the Contractor, 
free from encumbrances. If possession of a part is not given by the start date 
stated in the Contract Data the Employer is deemed to have delayed the 
start of the relevant activities and this will be a Compensation Event. 
 

3.15     ACCESS TO THE SITE: 
The Contractor shall allow the Engineer or his nominee and any person 
authorized by the Engineer or his nominee access to the Site to any place 
where work in connection with the Contract is being carried out or is 
intended to be carried out and to any place where materials or plant are 
being manufactured, fabricated and/or assembled for the works. 
 

3.16     INSTRUCTIONS: 
The Contractor shall carry out all instructions of the Engineer or his 
nominee which comply with the applicable laws where the Site is located. 
 

3.17        DISPUTES: 
If the Contractor believes that a decision taken by the Engineer or his 
nominee was either outside the authority given to the Engineer or his 
nominee by the Contract or that the decision was wrongly taken, the decision 
shall be referred to the Dispute Review Board (DRB) within 28 days of the 
notification of the Engineer or his nominee’s decision. 

3.17.1 SETTLEMENT OF DISPUTES: 
 If a dispute of any kind whatsoever arises between the Employer and the 

Contractor in connection with, or arising out of the Contract or the execution 
of the Works, whether during the execution of the Works or after their 
completion and whether before or after repudiation or after termination of 
the Contract, including any disagreement by either party with any action, 
inaction, opinion, instruction, determination, certificate or valuation of the 
Engineer or his nominee, the matter in dispute shall, in the first place be 
referred to the Disputes Review Board [DRB].  

Unless the Contract has already been repudiated or terminated or frustrated 
the Contractor shall in every case, continue to proceed with the Works with 
all due diligence and the Contractor and the Employer shall give effect 
forthwith to every decision of the Engineer or his nominee unless and until 
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the same shall be revised, as hereinafter provided, in a Dispute Review Board 
Recommendation / Arbitral Award.  

3.17.2   Arbitration:  Any dispute in respect of in respect of contracts where party 

is dissatisfied by the Dispute Review Board’s (DRB) decision shall be decided 

by arbitration as set forth below:  

i) A dispute with contractor shall be finally settled by arbitration in 

accordance with the Indian Arbitration and Conciliation Act, 1996, or any 

statutory amendment thereof. The arbitral tribunal shall consist of 3 

arbitrators, one each to be appointed by the Employer and the contractor, 

and the third to be appointed by the mutual consent of both the arbitrators, 

failing which by making a reference to CIDC-SIAC Arbitration Center from 

their panel.  

ii) Neither party shall be limited in the proceedings before such arbitrators to the 

evidence or arguments already put before the Engineer or his nominee or the 

Board, as the case may be, for the purpose of obtaining said 

recommendations/decision. No such recommendations/decision shall disqualify 

the Engineer or his nominee or any of the members of the Board, as the case may 

be, from being called as a witness and giving evidence before the arbitrators or any 

matter whatsoever relevant to the dispute. 

iii) The reference to arbitration shall proceed notwithstanding that the works shall 

not then be or be alleged to be complete, provided always that the obligations of 

the Employer, the Engineer or his nominee and the Contractor shall not be altered 

by reason of the arbitration being conducted during the progress of the works. 

Neither party shall be entitled to suspend the works to which the dispute relates, 

and payment to the Contractor shall be continued to be made as provided by the 

contract. 

iv) If one of the parties fails to appoint its arbitrators in pursuance of sub-clause [i], 

within 14 days after receipt of the notice of the appointment of its arbitrator by the 

other party, then President/Chairman of the nominated Institution shall appoint 

arbitrator within 14 days of the receipt of the request by the nominated institution. 

A certified copy of the President’s/ Chairman’s order, making such an 

appointment shall be furnished to both the parties. 

v) Arbitration proceedings shall be held at Mangalore, and the language of the 

arbitration proceedings and that of all documents and communications between 

the parties shall be ‘English 

vi) The Arbitration shall be conducted by the experts from the panel of CIDC-SIAC 

Arbitration Center. 

vii) The decision of the majority of arbitrators shall be final and binding upon both 

parties. The expenses of the arbitrators as determined by the arbitrators shall be 
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shared equally by the Employer and the Contractor. However, the expenses 

incurred by each party in connection with the preparation, presentation, etc. of its 

case prior to, during and after the arbitration proceedings shall be borne by each 

party itself. 

viii) All arbitration awards shall be in writing and shall state the reasons for the award. 

ix) Performance under the contract shall continue during the arbitration proceedings 

and payments due to the contractor by the Employer shall not be withheld, unless 

they are subject matter of the arbitration proceedings. 

 
3.18    BAR CHART: 

1. Bar Chart showing stage wise activities of the work should be uploaded 
along with the Technical Bid. However, the successful Bidder shall review 
the Bar Chart & take prior approval from the Engineer before 
commencement of work. 

2. An update of the Bar Chart shall be a program showing the actual progress 
achieved on each activity and the effect of the progress achieved on the 
timing of the remaining work including any changes to the sequence of the 
activities. 

3. The Contractor shall submit to the Engineer on the first day of each week or 
such longer period as the Engineer may from time to time direct, a progress 
report in an approved form showing up-to-date total progress, progress 
achieved against planned progress, during the previous week and progress 
forecast for the following week for all important items in each section or 
portion of the Works, in relation with the approved Program. 

4. The Contractor shall submit to the Engineer or his nominee, for approval an 
updated Program at intervals no longer than the period stated in the 
Contract Data. If the Contractor does not submit an updated Program within 
this period, the Engineer or his nominee may withhold the amount stated in 
the Contract Data from the next payment certificate and continue to 
withhold this amount until the next payment after the date on which the 
overdue Program has been submitted. 

5. The Engineer or his nominee’s approval of the Bar Chart shall not alter the 
Contractor’s obligations.  The Contractor may revise the Bar Chart and 
submit it to the Engineer or his nominee again at any time. A revised Bar 
Chart is to show the effect of Variations and Compensation Events. 

 
3.19      EXTENSION OF INTENDED COMPLETION DATE: 

1. The Engineer or his nominee shall extend the Intended Completion Date if 
a Compensation Event occurs or a Variation is issued which makes it 
impossible for Completion to be achieved by the Intended Completion Date 
without the Contractor taking steps to accelerate the remaining work and 
which would cause the Contractor to incur additional cost. 

 
2. The Engineer or his nominee shall decide whether and by how much to 

extend the Intended Completion Date within 21 days of the Contractor 
asking the Engineer or his nominee for a decision upon the effect of a 
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Compensation Event or Variation and submitting full supporting 
information.  If the Contractor has failed to give early warning of a delay or 
has failed to cooperate in dealing with a delay, the delay by this failure shall 
not be considered in assessing the new Intended Completion Date. 

 
3.20   DELAYS ORDERED BY THE ENGINEER OR HIS NOMINEE: 

The Engineer or his nominee may instruct the Contractor to delay the start 
or progress of any activity within the Works. 
 

3.21   MANAGEMENT MEETINGS: 
1. Either the Engineer or his nominee or the Contractor may require the other 

to attend a management meeting. The business of a management meeting 
shall be to review the plans for remaining work and to deal with matters raised 
in accordance with the early warning procedure. 

 
2. The Engineer or his nominee shall record the business of management 

meetings and is to provide copies of his record to those attending the meeting 
and to the Employer.  The responsibility of the parties for actions to be taken 
is to be decided by the Engineer or his nominee either at the management 
meeting or after the management meeting and stated in writing to all who 
attended the meeting. 

 
3.22   EARLY WARNING: 
 

1. The Contractor is to warn the Engineer or his nominee at the earliest 
opportunity of specific likely future events or circumstances that may 
adversely affect the quality of the work, increase the Contract Price or delay 
the execution of works. The Engineer or his nominee may require the 
Contractor to provide an estimate of the expected effect of the event or 
circumstance on the Contract Price and Completion Date. The estimate is to 
be provided by the Contractor as soon as reasonably possible. 

 
2. The Contractor shall cooperate with the Engineer or his nominee in 

making and considering proposals for how the effect of such an event or 
circumstance can be avoided or reduced by anyone involved in the work 
and in carrying out any resulting instruction of the Engineer or his 
nominee. 

 
B.  QUALITY CONTROL: 
 
3.23   IDENTIFY DEFECTS: 
 

The Engineer or his nominee shall check the Contractor’s work and notify 
the Contractor of any Defects that are found. Such checking shall not affect 
the Contractor’s responsibilities.  The Engineer or his nominee may instruct 
the Contractor to search for a Defect and to uncover and test any work that 
the Engineer or his nominee considers may have a Defect. 
 

3.24 TESTS: 
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If the Engineer or his nominee instructs the Contractor to carry out a test 
not specified in the Specification to check whether any work has a Defect 
and the test shows that it does the Contractor shall pay for the test and any 
samples. If there is no Defect the test shall be a Compensation Event. 
 

3.25 CORRECTION OF DEFECTS: 
1. The Engineer or his nominee shall give notice to the Contractor of any 

Defects before the end of the Defects Liability Period, which begins at 
Completion and is defined in the Contract Data. The Defects Liability Period 
shall be extended for as long as Defects remain to be corrected. 

 
2. Every time notice of a Defect is given, the Contractor shall correct the 

notified defect within the length of time specified by the Engineer or his 
nominee’s notice.  

 
3.26   UNCORRECTED DEFECTS: 

If the Contractor has not corrected a Defect within the time specified in the 
Engineer or his nominee’s notice the Engineer or his nominee will assess the 
cost of having the Defect corrected, and the Contractor will pay this amount. 
 
 

C.  COST CONTROL: 
 

3.27    BILL OF QUANTITIES: 
1. The Bill of Quantities shall contain items for the supply, installation, 

testing and commissioning work. 
 

2. The Bill of Quantities is used to calculate the Contract Price. The 
Contractor is paid for the quantity of the work done at the rate in the Bill 
of Quantities for each item. 

3.28   VARIATIONS AND ITS VALUATION: 
i. The Quantities set out in the Bill of Quantities of the tender shall be 

treated as estimated quantities of the work and shall never be deemed 
as actual or correct quantities of the works to be executed by the 
contractor in fulfillment of his obligation under the contract. 
 

ii. The Engineer shall have the power to order the Contractor in writing to 
make any variation of the Quantity, quantity or form of the works or 
any part thereof that may, in his opinion, be necessary and the 
Contractor upon receipt of such an order shall act as follows; 
 
a. Increase or decrease the quantity of any work included in the 

Contract. 
 

b. Omit any work included in the contract. 
 

c. Change the routes, position and dimensions of any part of the work. 
 

d. Execute extra and additional work of any kind necessary for 
completion of the works. 
 
 

iii. No such variation shall in any way vitiate or invalidate the contract or 
be treated as revocation of the contract, but the value (if any) of all such 
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variations evaluated in accordance with the Engineer’s sole decision 
shall be taken into account and the contract price shall be varied 
accordingly. 
 

iv. Provided variation in the quantity of any work will be permitted which 
is necessary to complete the works where such increase is not the result 
of any variation order given under this clause but is the result of the 
quantities exceeding those stated in the bill of quantities. Provided the 
variation shall be complied with by the Contractor and the Engineer’s 
subsequent written confirmation of such variation shall be deemed to 
be an order in writing within the meaning of this clause.  
 

v. No price escalation is allowed. The rate(s) quoted against the work shall 
remain firm during the entire contract period. Any change in Forex/rate 
shall not be considered for price variation. 
 

vi. The purpose of this document is to define the minimum requirements 
for the supply, design & engineering, manufacturing, installation, 
inspection, Commissioning and documentation of all the items and 
other activities as per BOQ (Bill of Quantities) attached with tender 
document, for the Job /construction contractor in performing the work 
of “Supply, Installation, Testing & Commissioning (SITC) of 11KV/0.433 
KV, 750 KVA Package Substation with HT UG Cable from MESCOM 
Substation to Berth No. 1 to feed Power Supply to Indian Coast Guard 
Ships”. 
 

vii. The Contractor shall note that all the activities that are required to be 
performed for completion and successful commissioning of the project 
needs to be considered in his scope of work. Any missing activities/ 
supplies in BOQ or in any other project issued documents, but essential 
for the completion and success full implementation of the project shall 
be the sole responsibility of the contractor at his cost. 
 
 

viii. a. The Contractor shall not be entitled to any claim of extra or      
additional work unless they have been carried out under the written 
orders of the Engineer. 

 
   b. The Engineer shall solely determine the amount (if any) to be added 

to or deducted from the sum named in the tender in respect of any 
extra work done or work omitted by his order. 

 
c. All extra, additional or substituted work done or work omitted by 

order of the Engineer shall be valued on the basis of the rates and 
prices set out in the contract, if in the opinion of the Engineer, the 
same shall be applicable. If the contract does not contain any rates 
or prices directly applicable to the extra additional or substituted 
work, then the Engineer may decide the suitable rates on the basis of 
Schedule of Rates, if any thereon. In all other cases the Engineer shall 
solely determine suitable rates in the manner deemed by him as fair 



33 | P a g e  
 

and reasonable, and his decision shall be final, binding and 
conclusive. 

 
3.29   PAYMENTS: 

Payment will be made within 15 days from the date of receipt of bill, after 
receipt of items / satisfactory testing & commissioning of system. 
 
Running Account Bill claim shall be submitted separately and 
corresponding GST for the value of service shall be shown in the tax 
invoice/ Bill Claim. Following are the stages of Payment; 
 

a. 70% (Seventy percent) of supplied Item rate against receipt of material 
at site in good condition and after inspection of the same. 
 

b. 20% (Twenty Percent) of supplied item rate after completion of 
Installation, Testing and commissioning etc. and 90 % (Ninety Percent) 
of payment against items covering only Installation, Testing and 
commissioning. 
 

c. 10% (ten percent) will be paid on successful completion of the work and 
issue of Taking over Certificate in respect of the subject works (totally 
100%) after acceptance of Performance Security Deposit (performance 
Bank Guarantee) for 10% (Ten percent) value of Contract Price to cover 
guarantee period. 
 

d. For BOQ items having “Supply and laying/installation/fixing/running/ 
testing/commissioning etc…..”,  70% of quoted rate will be considered 
for supply of items and balance 30% will be considered for 
laying/installation/fixing/running/testing/commissioning etc. and 
payment terms at a, b & c above will be applied accordingly.  
 
Payment will be released within 15 days subject to recoveries if 
any, from the date of submission of Tax Invoice after satisfactory 
completion of work in all respect. 
 
To address delays in GST remittance by vendors and ensure smooth 
claiming of Input Tax Credit (ITC), NMPA Will retain the GST 
portion of the vendor’s payment for all the bill payments. The 
retained amount will be released upon verification of GST 
compliance, confirmed by the submission of relevant document 
and confirmation from the Taxation Cell of NMPA. 
 

3.30    COMPENSATION EVENTS: 
The following mutually agreed Compensation Events unless they are 
caused by the Contractor would be applicable; 
 
a. The Employer does not give access to a part of the Site by the Site 

Possession Date stated in the Contract Data. 
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b. The Employer modifies the schedule of other contractors in a way 

which affects the work of the contractor under the contract. 
 

c. The Engineer or his nominee orders a delay or does not issue 
drawings, specifications or instructions required for execution of 
works on time. 

 
d. The Engineer or his nominee instructs the Contractor to uncover or 

to carry out additional tests upon work which is then found to have 
no Defects. 

 
e. The Engineer or his nominee gives an instruction for dealing with an 

unforeseen condition, caused by the Employer, or additional work 
required for safety or other reasons. 

 
f. Other contractors, public authorities, utilities or the Employer does 

not work within the dates and other constraints stated in the Contract 
that cause delay or extra cost to the Contractor. 

 
g. Other Compensation Events listed in the Contract Data or mentioned 

in the contract. 
 

Whenever any compensation event occurs, the Contractor will notify the 
employer, within 14 days in writing. If a compensation event would 
prevent the work being completed before the Intended Completion Date, 
the Intended Completion Date shall be extended. The Engineer or his 
nominee shall decide whether and by how much the Intended Completion 
Date shall be extended.   
 

3.31 LIQUIDATED DAMAGES: 
i. In case of delay in completion of the contract, liquidated damages (L.D) 

may be levied at the rate of 0.5% of the contract price plus applicable 
GST per week of delay or part thereof subject to a maximum of 10 per 
cent of the contract price. 

 
ii. The Employer, if satisfied, that the works can be completed by the 

contractor within a reasonable time after the specified time for 
completion, may allow further extension of time at its discretion with or 
without the levy of L.D. In the event of extension granted being with L.D, 
the Employer will be entitled without prejudice to any other right or 
remedy available in that behalf, to recover from the Contractor as agreed 
damages equivalent to 0.5% of the contract value plus applicable GST 
for each week or part thereof subject to the ceiling defined in Clause 
3.31(i). 
 

iii. The Employer, if not satisfied that the works can be completed by the 
contractor, and in the event of failure on the part of the contractor to 
complete work within further extension of time allowed as aforesaid, 
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shall be entitled, without prejudice to any other right, or remedy 
available in that behalf, to rescind the contract. 

 
iv. The Employer, if not satisfied with the progress of the contract and in 

the event of failure of the contractor to recoup the delays in the mutually 
agreed time frame, shall be entitled to terminate the contract. 
   

v. In the event of such termination of the contract as described in clauses 
3.31(iii) or 3.31(iv) or both the Employer shall be entitled to recover 
L.D. up to ten per cent (10%) of the contract value and forfeit the 
security deposit made by the Contractor besides getting the work 
completed by other means at the risk and cost of the Contractor. 
 

vi. Contractor hereby agree after due assessment of damages that there 
will be definite loss to the Employer in case of delay in completion of 
work and the amount of Liquidated damages fixed above is genuine and 
reasonable to be recovered. Contractor hereby further agrees that 
Employer is not required to prove the loss suffered to him before 
recovery of LD. 
 

3.32 OBLIGATIONS OF THE CONTRACTOR: 
 

i. The Contractor shall exercise all reasonable care and diligence in the 
discharge of all technical, professional and contractual duties to be 
performed by them under this Contract within the Time for Completion. 
The Contractor shall be fully responsible to the NMPA for proper, 
efficient and effective discharge of their duties. 

 
ii. The Contractor shall when called upon so to do enter into and execute 

a Contract agreement as per clause 2.19 of this tender document. 
 

iii. The successful Tenderer shall furnish performance Security towards the 
performance of the work as per clause 2.20 of this tender document. 
 

iv. If the Board shall consider itself entitled to any claim under the 
performance Guarantee it shall forth with so inform the Contractor 
specifying the default of the Contractor upon which he relies. If the 
Contractor fails to remedy such default within 20 days after the receipt 
of such notice the Board shall be entitled to forfeit to the extent of the 
loss or damage incurred by reason of the default. 

 
v. The Contractor shall proceed with the Works in accordance with the 

decisions, instructions and orders given by the Engineer in accordance 
with the condition of the Contract. 
 

3.33 EXECUTION: 
The Contractor shall execute and do the works set forth as described in the 
scope of the work and specifications, including any amendments. 

3.34 EXTRAS: 
Any extra expenses incurred in connection to the Works by the NMPA in the 
performance of the Works owing to the neglect or omission on the part of the 
Contractor in any of the case mentioned in this Contract shall be deducted 
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from any sum due or which may thereafter become due to the Contractor or 
from any amount lying with them or under their control or he may be called 
upon to pay the amount of such extra expense to such person or persons as 
the NMPA may appoint to receive the same and in the event of the Contractor 
failing to make such payment, the said amount shall be recoverable from 
him in such manner as the NMPA may determine. 

3.35 EXISTING SERVICES: The Contractor shall not store any materials or 
otherwise occupy any part of the site in a manner likely to hinder the 
Port operation. Any damage/loss caused by the contractor to the Port 
property, same shall be rectified at his own cost without any delay with 
the satisfaction of the Engineer. 

 
3.36   COMPLETION PERIOD: 
         Supply, Installation, Testing & Commissioning (SITC) of 11KV/0.433 KV, 750 

KVA Package Substation with HT UG Cable from MESCOM Substation to Berth 
No. 1 to feed Power Supply to Indian Coast Guard Ships shall be completed 
within 04 (Four) Months, from the due date of execution of Contract 
Agreement. 

3.37   INSPECTION & TESTS: 
 

i. The Employer or his representative shall have right to inspect the work being 
carried out under this Contract and to test the system to confirm conformity 
with the specifications. The employer shall notify the Contractor in writing 
of the identity of a representatives retained for these purposes. 
 

ii. The tests may be conducted on the premises of the Contractor or its 
subcontractor (s) at point of delivery and at the final destination. Where 
conducted on the premises of the Contractor or its subcontractor (s), all 
reasonable facilities and assistance shall be furnished to the inspector at no 
discharge to the Employer. 
 

iii. Should any tested systems fail to conform to the specification, the Employer 
may reject them, and the Contractor shall make suitable alterations with 
prior approval of Employer to meet the requirements of the specifications, 
without any effect on cost of delivery times / project schedules. 
 

iv. The Employer’s right to inspect, test and where necessary, reject the system 
shall be in no way limited or waived by reason of the systems having 
previously been tested and passed by the Employer or its representatives 
prior to dispatch of the system. 
 

v. The Contractor shall submit the Quality Assurance plan (QAP), Technical 
drawings for prior approval before commencement of Inspection / Test at 
manufacturer’s work / Site to the Inspection Agencies / Engineers 
representatives.  
 

vi. Pre-dispatch inspection for Metering Cubicle & HT Cable to be carried out 
in the respective manufacturer’s work before dispatch and inspection as 
applicable as per applicable standards by MESCOM Officers & the cost of 
inspection is borne by Contractor. Items will be duly inspected at 
manufacturer’s work / premises by MESCOM Officers before dispatch to 
the site. 
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3.38 FINAL ACCEPTANCE: 
Upon completion of the work under the Contract a meeting shall be held for 
the purpose of accepting the system and services. Such meeting shall 
constitute the Final Acceptance Test under the Contract. In case defects or 
shortcomings or both which are considered essential, a new meeting shall be 
convened when the contractor has given notice of completion of the corrective 
work carried out. Otherwise NMPA may accept the system if the defects or 
shortcomings or both are not considered essential and the Contractor has 
agreed to carry out the modifications in conformity with this Contract. 
 
 

3.39  REJECTION OF DEFECTIVE WORK: 
 

i. If the complete system at site or any portion thereof before being taken over, 
is defective, or fail to fulfill the requirements of the Contract, the Engineer 
shall give notice to the Contractor setting forth particulars of such defects 
and the Contractor shall forthwith make the defective supply/Installation 
good or alter the same to make it comply with the requirements of the 
Contract. 

 
ii. If Contractor fails to do so within a reasonable time, NMPA may reject and 

replace the same at the cost of Contractor, the whole, or any portion of the 
work, as the case may be, which is defective or fails to fulfill the 
requirements of the Contract. The Contractor's fails and extreme liability 
under this clause shall be satisfied by the payment to NMPA, the extra cost, 
if any, of such replacement delivered and erected. Such extra cost being 
ascertained shall be deducted from the Contractor's bill. 
 

iii. If any supply of defective items shall have caused delay in the completion of 
the Contract so as to give rise to a claim for damage on the part of the NMPA 
under Clause 3.26 of Tender Document nothing contained in this clause 
shall interfere with or prejudice any rights of the Board of Directors with 
respect to such claim. 
 

3.40   TAKING OVER CERTIFICATE: 
 

When the whole of the works has been substantially completed and have 
satisfactorily passed any tests on completion prescribed by the contract, the 
contractor may give a notice to that effect to the engineer, with a copy to the 
employer, accompanied by a written undertaking to finish with due expedition any 
outstanding work during the defects liability period. Such notice and undertaking 
shall be deemed to be a request by the contractor for the engineer to issue a taking 
over certificate in respect of the works. The Engineer shall, within 21 days of the 
date of delivery of such notice, either issue to the contractor, with a copy to the 
employer, a taking over certificate, stating the date on which, in his opinion, the 
works were substantially completed in accordance with the contract, or give 
instruction in writing to the contractor specifying all the work which in the engineer 
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opinion, is required to be done by the contractor before the issue of such certificate. 
The Engineer shall also notify the contractor of the any defects in the works affecting 
substantial completion that may appear after such instructions and before 
completion of the works specified there in. The contractor shall be entitled to receive 
such taking over certificate within 21 days of completion, to the satisfaction of the 
engineer, of the works so specified and remedying any defects so noticed. 

 
3.41 DEFECT LIABILITY PERIOD AFTER TAKING OVER:  

 
i.   In this condition the expression 'Defect liability period’ shall mean a period 

of 12 months calculated from the date of Taking Over in accordance with 
clause 3.40 of Tender Document for all works. 

ii.  The Contractor shall be responsible for making good with all possible speed 
at his expense any defect in or damage to any portion of the Works which 
may appear or occur during the defect liability period without extra cost to 
NMPA and which arises either; 

a. From any defective materials, workmanship or Design or 
 

b. From any act or omission of the Contractor done or omitted 
during the said period. 

iii. If any such defects shall appear or damage occur, the Engineer shall 
forthwith inform the Contractor thereof stating in writing the nature of defect 
or damage. The provision of this clause shall apply to all replacements or 
renewals carried out by the Contractor to remedy defects and damage as if 
the said replacements and renewals had been taken over on the date they 
were completed to the satisfaction of Engineer but not so as to extend the 
Defects Liability Period in respect thereof beyond three years from the date 
of taking over decided by the Engineer as the respective case of remedying 
may warrant. 

iv. If any such defect or damages were not remedied within a reasonable 
time, NMPA may proceed to do the work at the Contractor's risk and 
expense provided that he does so in a reasonable manner. 

3.42 INCOME TAX DEDUCTION: 
 

Income Tax as at such rates applicable from time to time will be deducted at 
source from all running bills and Final Bill and a certificate to this effect will 
be issued. The deduction of Income Tax can, however, is waived if exemption 
certificate is produced from Income Tax Authorities. Deduction of income tax 
at reduced rate can be considered subject to production of valid certificate for 
the period from Income tax authorities.  
The GST applicable shall be shown as a separate line item in the tax invoices, 
and shall be paid extra. Contractor should provide proper tax invoice as per 
GST act. 
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The Tenderer / Contractor shall file the applicable returns with tax 
departments in time and submit the same as documentary proof. 
Contractor shall submit all the GST returns with in time specified. Any ITC 
lost by NMPA due to non filling of return will be recovered from the contractor. 

3.43 The payment will be made through E-Payment. The Tenderers are required 
to furnish Bank details for making E-Payment as per the schedule- III of this 
Tender document. 
 

3.44 MAINTENANCE OF RECORDS/REGISTERS, INSTRUCTION BOOK: 
The Instruction Book is to be kept by the Contractor at the site. Any order 
or instructions issued by the EIC or his authorized representative shall be 
entered in the book. The Contractor shall sign each entry in token of having 
seen the same.  This shall be returned to the EIC in good condition after the 
completion of the Contract period. 
 

3.45 NO INTEREST ON ACCOUNT OF DELAYED PAYMENTS: 
         on the part of Any claim for interest will not be entertained by the NMPA 

with respect to any payment or balance which may be in their hands 
owing to any disputes between themselves and the Contractor or with 
respect to any delay the NMPA in making payment. 

 
3.46   GUARANTEE PERIOD: 

i. The items to be supplied under this Contract shall be guaranteed for a 
period of 12 (twelve) months for all works towards satisfactory 
performance. The Contractor shall be responsible for any defects that may 
develop under proper use arising from faulty materials, Designs, 
workmanship in the work but not otherwise and shall at his own cost 
remedy such defects when called upon to do so by the Engineer who shall 
state in writing in what respect any portion is faulty. 

 
ii. If it becomes necessary for the Contractor to replace or renew any defective 

portions of the supply of the items under this clause, the provisions of this 
clause shall apply to the portions of the supply so replaced or renewed until 
the expiry of 12 months from the date of such replacement or renewal of the 
above-mentioned period of 12 months, whichever may be later. If any 
defects are not remedied within a reasonable time, the Port may proceed to 
do the work at the Contractors' risk and expenses but without prejudice to 
any other rights, which the Port may have against the Contractor in respect 
of such defects. 

3.47   EXTENSION OF COMPLETION PERIOD: 
 

If the quantum of total work increases due to additional work against the 
BOQ for the subject works “Supply, Installation, Testing & Commissioning 
(SITC) of 11KV/0.433 KV, 750 KVA Package Substation with HT UG Cable from 
MESCOM Substation to Berth No. 1 to feed Power Supply to Indian Coast Guard 
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Ships” suitable extension of completion period shall be taken during the 
approval of additional work from the Competent Authority. 
 
 

3.48   DEFAULT OF THE CONTRACTOR & TERMINATION: 
 

If the Contractor makes any default or on the happenings of anyone or 
more of the following events that is to say; 
a. If the Contractor without reasonable cause abandons the Contract or 
b. Suspends the carrying out of the Works for a reasonable time after receiving 

written notice from the NMPA without any lawful excuse or fails to make 
proper progress with Works after receiving written notice from the Engineer 
or 

c. Fails to proceed diligently with the work or 
d. Fails to give the NMPA proper facilities for inspection of the Works of any 

part thereof for three days after receiving notice in writing by the NMPA 
demanding the same or 

e. The Contractor has become insolvent or 
f. The Contractor has gone into liquidation or passes the resolution for winding 

up or 
g. Upon the Contractor making an arrangement with or assignment in favour 

of his creditor or upon his assigning this contract or 
h. Upon an execution being levied upon the Contractor's good or 
i. Upon winding up order being passed by the court or a Receiver or manager 

is appointed in respect of any of the property of the Contractor or 
j. Possession is taken by or on behalf of any holder of any debentures secured 

by floating charges of any of the property of the Contractor or 
k. Fails to complete all or any part of the Works during the time specified for 

completion of the Contract or such extended time as may be granted by the 
NMPA. 

 
3.49   TERMINATION OF THE CONTRACT  

In the event of repeated instances of unsatisfactory service or any failure at 
any time on the part of the contractor to comply with the terms and 
provisions of this contract to the satisfaction of NMPA (who shall be the sole 
judge and whose decision shall be final, it shall also be open to NMPA to 
terminate this contract by giving not less than 30 (thirty) days Notice in 
writing to that effect and if the contractor, does not make good his default 
within the notice period, NMPA shall be entitled to terminate the contract 
as a whole or in part. 

 
i.In the event of such termination of the contract, NMPA shall be entitled to: 

1. forfeit the Performance Guarantee as it may consider fit;  
2. get the balance/remaining work done by making alternative 

arrangements as deemed necessary and until such time NMPA is able to 
appoint a new regular Contractor; and recover from the contractor 
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(appointed under this tender) any extra expenditure incurred by NMPA 
in getting the work done and damages which NMPA may sustain as a 
consequence of such action.  

 
ii.If the extra expenditure incurred by NMPA on account of unsatisfactory 

performance of the contractor as mentioned in paragraphs above is more 
than the Security Deposit proposed to be forfeited, the expenditure over and 
in excess of the Security Deposit may be recovered by deducting the said 
amount from pending bills of the contractor under this tender or from money 
due to the contractor by NMPA under this or any other contract or otherwise. 
The contractor shall have no claim whatsoever against NMPA, in 
consequence on such recoveries or termination of the contract, as stated 
above.  

 
iii.if at any time the contractor becomes insolvent or files an application for 

insolvency or any creditor of his moves the court for adjudicating him as an 
insolvent or, if he is convicted by any court of law, withdraws from the 
contract, NMPA will have the absolute option of terminating the contract 
forthwith and he shall have no right for damages or compensations on this 
account. 
             Further, NMPA reserves the right to terminate/pre-close the 
contract at its convenience, without assigning reasons to the contractor by 
giving a notice period of 30 days. The contractor shall not have right of any 
claim on NMPA on account of such termination. 

 
3.50 DEBARRING OF BUSINESS DEALINGS: 

In the event of premature termination of contract in terms of provisions of 
clause 3.48 above, NMPA shall also be entitled to debar the Contractor for 
participation in future tenders of NMPA for a period of three (03) years. 
 
Further, in case if it comes to the notice of NMPA that the Bidder/Contractor 
has used forged documents or misrepresented the facts in any manner either 
to get the contract or during the pendency of the contract, in such cases 
NMPA at its sole discretion may disqualify the bid / terminate the contract 
and debar such Bidder/Contractor for participation in future tenders of 
NMPA for a period of three (03) years. 
 

3.51 NMPA’s LIEN:  
The NMPA shall have a lien on and over all or any money that may become 
due and payable to the Contractor under this Contract or any other Contract 
or from any amount lying with them or under their control and in respect of 
any debt or sum that may become due and payable by the NMPA to the 
Contractor either alone or jointly with another or other and either under this 
Contract or under any other Contracts or transaction of any nature 
whatsoever the NMPA and the Contractor. 
 

3.52 FORCE MAJEURE: If the supply, Commissioning and Testing of 
equipment/materials is hindered due to force majeure such as war, riots, civil 
commotion, fire, epidemics, natural calamities, heavy/continuous rain for 8 
hrs in a day time during monsoon such period shall be exempted from 
Liquidated Damages as mentioned in clause 3.31 of this tender document. 
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3.53 LABOUR LAWS: 
 

The Contractor shall comply with all the provisions of the Labour Laws and 
the rules and regulations made there under as amended from time to time 
and as applicable from time to time with regard to the employees to be 
deployed by the Contractor for Electrification, Testing, Commissioning and 
Maintenance of the system. 
 

3.54   ACTS & STATUTORY RULES:     The contractor shall comply with all 
the Central State and Municipal laws and rules and shall be solely 
responsible for complying with the provisions of the contract labour 
(regulations and abolition) Act 1970 and rules there under and the other 
enactments that may be applicable including ESI Act, the payment of wages 
Act, Provident Fund Act, the minimum wages Act, the factories Act, the 
workmen compensation act or any other applicable legislation and the 
Municipal by laws or other statutory rules and regulations whatsoever in 
force in so far as these are applicable. Any obligations finding or otherwise 
missed under any statutory enactments, rules and regulations there under 
shall be the responsibility of the contractor and the NMPA will take no 
responsibility for the same. 

 
i) The Tenderer must possess documents certifying registration 

under Employees State Insurance Act, EPF & MP Act and GST. 
 

ii) If the Tenderer is not registered under ESI Act and EPF & MP Act 
for the reasons that he has not employed 10 or more workers as 
required under said laws, he shall submit an affidavit in this regard 
that he has never employed 10 or more workers on any given day 
preceding 12 months from the inception of its operations. 

 
iii) The Tenderer to whom ESI Act and EPF & MP Act does not apply, 

shall mandatorily cover his workers deployed at NMPA 
site/premises under Employees Compensation Act Policy 
declaring proper wages. 

 
iv) The Tenderer shall submit “Indemnity Bond” as per ANNEXURE-12 

for undertaking to indemnify NMPA both loss/legal expenses 
incurred in case of any claims filed against NMPA by EPFO/ESIC 
authorities with regard to the workers of the bidder/contractor. 

 
3.55   SAFETY GEARS: The Contractor shall at his own expenses provide all 

safety gears for all labours engaged during the work and failing to do so, the 
NMPA shall provide the same and recover the cost there of from any amount 
due or which may become due to the Contractor or from any amount lying with 
them or under their control. 
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3.56   INDEMNIFICATION: 
 

  The Contractor shall agree and undertake (ANNEXURE-11) to indemnify, 
keep indemnifies, depended and hold harmless the NMPA and its Officers 
against all losses, penalties, costs and expenses, duties of any kind 
whatsoever which may arise on account of breach un-authorized act, fraud 
deed or any other acts of Contractor or any of its personnel. The Contractor 
shall also agree and undertake to indemnify and keep indemnifies against any 
order passed by any executive, quasi judicial or judicial authority wherein the 
NMPA is compelled to obey the order which arise due to breach of contract by 
the Contractor. 

 
  The Contractor shall indemnify, protect and defend at its own cost, New 
Mangalore Port Authority and its agents & employees from & against any/all 
actions, claims, losses or damages arising out of; 

 
i. Any violation by the Contractor in course of its execution of the 

contract of any legal provisions or any right of third parties. 
 
ii. Contractor’s failure to exercise the skill and care required for 

satisfactory execution of the contract. 
 
iii. The Contractor shall indemnify NMPA against all claims for 

compensation by or on behalf of any workman employed by him in 
connection with the contract, for injury or death by accident under the 
Workman Compensation Act (Act VIII of 1923) as amended from time 
to time. 

 
iv. The Contractor shall be responsible for all commissions and 

omissions on part of manpower engaged for the purpose. NMPA 
shall not be responsible in any manner whatsoever, in matters of 
injury/death/health etc. of the Contractor’s employees performing 
duties under the contract. 

 
 
                                                   **** 
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4.  SPECIAL CONDITIONS OF CONTRACT 
 

4.1 The rates quoted shall be Firm and inclusive of all cost & Duties and exclusive 
of applicable GST. The Employer shall not provide any concessional “C” or “D” 
Form. 
 

4.2 The Contractor should have valid Electrical Contract License-Class-I, ESI, 
PF & GST - all in the same name (Bidder’s name) and same should be 
uploaded along with the Technical Bid.   
 

4.3 The Contractor shall carryout the work as a complete job i.e. Supply 
materials, their storage, keeping under safe custody, transporting to work 
site, fixing, testing and commissioning of the whole work. The Tenderers 
should satisfy themselves about the quantities indicated in the Schedule and 
it is the responsibility of the supplier to supply and make the system 
operational to the satisfaction of Engineer. 

 
4.4 The supply items should have Test Certificates/warranty certificates and the 

same shall be submitted along with supply of materials. 
 

4.5 Delay in making the execution site available to the Contractor will not form a 
cause for any claims. The Port Authority will inform the Contractor of such 
possible delay in advance and a suitable extension of time for completion shall 
be considered. 

 
4.6 The Successful Contractor shall take approval from the Engineer in charge 

for technical datasheets, drawings etc. before procurement of material / 
fabrication of materials etc. and should supply all materials/equipments as 
per relevant standard & Tender specifications and carryout the complete work 
including Testing and commissioning as per applicable act. 

 
4.7 Any part or whole of the system, which requires the approval of the statutory 

body, if any, should be arranged by the Contractor at his cost. It is the 
responsibility of the Contractor to submit the system drawings with all details 
to the statutory body and obtain their approval, if any. 

 
4.8 All related Civil works shall be responsibility of the Contractor. The Contractor 

should take timely action to complete all civil works in all respects. 
 

4.9 Power supply, if available, will be given to the Contractor on free of cost. 
Wherever such source is not available, the contractor has to make his own 
arrangements. Tapping of power from the source point of NMPA to the 
required location will have to be arranged by the Contractor at his cost 
conforming to IE Rules / Standards.  

 
4.10 The Contractor has to make his own arrangement for engaging all tools & 

tackles, testing equipment’s etc. 
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4.11 The Equipment shall be insured in the name of Employer for 110% of Ex-

works cost from the place of dispatch to the place of destination & till handing 
over / taking over of the Equipment to the satisfaction of the Employer. 

 
4.12 The Contractor has to make his own arrangements for construction of 

temporary stores; office work sheds etc., for their requirements at his own 
cost. Land for such temporary work sheds, stores, site office etc., till the work 
is completed will be given free of rent at spot approved by NMPA. The sheds 
shall be constructed with non-inflammable materials like G.I. sheets etc., and 
shall be removed in reasonable time after the work is completed. In case the 
Contractor fails to remove the same, the Department will remove the same 
and the cost of such removal will be recovered from any amount due from the 
Contractor. 

 
4.13 Site Register / Site Account of Materials Register is to be maintained by 

the Site Engineer (AE/AEE/EE) at site on daily basis with details of works 
carried out on that particular day, defects   noticed by the Site Engineer 
(AE/AEE/EE) and instructions given to the Contractor etc. Any orders or 
instructions issued by the Engineer-in-Charge or Higher Authorities shall be 
entered in the book and shall be deemed to have been legally issued. 

 
4.14 Hindrance Register is to be maintained by the Site Engineer (AE/AEE/EE) 

at site & should contain all the Hindrances to the work due to the reasons 
attributed either to the Contractor or Port date wise and date of resumption 
of work. The Contractor and Engineer in charge should sign each entry in 
token of having seen the same. 

 
4.15 The Contractor is responsible for taking precautionary measures for the 

safety of the lives of the workmen working under him and the responsibility 
arising due to any mishap during the execution of work, the payment of any 
compensation etc., lies entirely on the part of the Contractor. Safety nets, life 
jackets, Helmets required while working in site and Danger Boards, 
barricades are to be provided by the Contractor without any extra cost to the 
Port Authority. 

 
4.16 The Contractor should ensure, that all necessary arrangements for the safety 

of others and also his men and materials while performing the work, are well 
maintained at his cost, risk and responsibility. He should ensure proper 
watch of the signals by providing barricades, lights, vigils, precautionary 
measures etc., to ensure safety at his work. 

 
4.17 The Port working hour is from 8.00 A.M. to 1.00 noon and from 2.00 P.M. to 

5.00 P.M. If any work is carried out by the Contractor requiring supervision 
beyond Port working hours, the Contractor shall apply in writing well in 
advance of such work to the Engineer to arrange for such supervision. 

 
4.18 All rules and regulations governing the New Mangalore Port Authority shall 

be applicable. 



46 | P a g e  
 

 
4.19 The site for the work will be handed over to the Contractor in phases for the 

execution as soon as the work order is given. In case the entire site is not 
handed over to the Contractor, he should programme his work in such a way 
so as not to hamper the progress in any way and a suitable extension of time 
shall be considered. 

 
4.20 Any damages caused to the Port property either directly or indirectly shall be 

made good by the Contractor at his own cost. 
 

4.21 The Tenderer(s) shall be required to quote his / their rates in figures as well 
as in words without any correction(s). If there is any correction(s) in the 
tender, such corrections should be attested by the Tenderer(s) before 
submission of the tender. However, the rates shall be quoted in words and 
figures, in case of dispute, rates in words shall be taken as final. 

 
4.22 Port entry passes to the Contractor and his workmen and vehicle during the 

period of work will be issued on a chargeable basis to carry out the work 
as per rules. 

 
4.23 Completion Drawing & Documentation:  

On the basis of drawings issued and additional drawings generated during 
the course of execution of works & documentation required for various 
components and sub-components, the Contractor should prepare completion 
documents generally as below but not limited to; 
 
a. Supply items - The contractor shall furnish one set of original manuals, leaflets 

etc. All drawings and documents are to be neatly filed in a heavy duty binder and 
indexed. 

b. Copy of all the Test reports and Guarantee/Warrantee certificates are to be 
presented separately in a folder for records and reference. 

 
4.24 The successful Bidder / Contractor shall furnish an undertaking on their 

Firm’s letterhead for the following before executing the Contract agreement; 
 
a. We will ensure that our workforce will be provided with and use all necessary 

safety gears and equipments required for the job. 
b. We will follow all the required safety procedures while executing the job. 

c. We indemnify the Port for any accidents / incidents while carrying out the 
Contract. 
 

4.25 The Department’s Standard Operating Procedure (SOP) will be shared with 
the successful Bidder / Contractor at the time of signing of agreement. The 
successful Bidder / Contractor have to give an undertaking for complying 
with the same. In case if the successful Bidder / Contractor does have a 
defined SOP for carrying out the tendered work, the same shall be submitted 
to the Executive Engineer (E) for scrutiny and approval for its applicability 
before commencement of the work.    
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4.26   Addition/Alteration: 
     The Contractor shall not be entitled to any claim of extra or additional work 

unless they have been carried out under the written orders of the Engineer 
in charge. 

 
4.27   Others: 

1) Accommodation for the deployed staff shall be arranged by the Contractor 
at his own cost; however, the Port quarters may be allotted on chargeable 
basis if available as per applicable rules of NMPA. 
 

2) At the end of the period of contract, all the equipment under this tender 
shall be handed over to the Port on as is where basis is in good working 
condition.  

 
3) The hardware, software and all related licenses thereto shall be under the 

ownership of the Port. The bidder shall obtain/issue licenses or such 
other certification/documentation required for the purpose in the name 
of the NEW MANGALORE PORT AUTHORITY.  

 
4) The successful Bidder shall be responsible for insurance of all the 

manpower & hardware/network supplied and installed by vendor for risk 
coverage including accidental hazards, death & disability of person, 
material breakage due to negligence, theft, storm, fire or any other 
hazards which may occur due to trespassing of vehicles & /or natural 
adverse climatic conditions and calamities - War, Fire, Cyclone, salinity 
problems at shore etc. 

 
                                                          *** *** 
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          5.   SCOPE OF WORK & TECHNICAL SPECIFICATIONS 
 

5.1 Scope of work: Proposed work is Supply, Installation, Testing & 
Commissioning (SITC) of 11KV/0.433 KV, 750 KVA Package Substation with 
HT UG Cable from MESCOM Substation to Berth No. 1 to feed Power Supply 
to Indian Coast Guard Ships, to be carried out at New Mangalore Port 
Authority, Panambur, Mangaluru, Karnataka. 

 
Work involves Supply & erection of 11KV HT Metering Cubicle, formation of 
11KV, 750KVA Substation & OEM Compact Pre-fabricated Package 
Substation, Supply, Laying, Testing and Commissioning of 3C x 95 Sq.mm, 
11KV HT UG Cable along with accessories.  
 

5.2.  Technical Specifications: 

5.2.1.  Technical Specification for Compact Secondary Substation  
     

I.  CODE & STANDARDS:  
 

i. All equipment and material shall be designed manufactured and tested in 
accordance with the latest applicable IEC standards. The 11kV Compact 
Substation Design must be as per latest IEC 62271-202. 

 
ii. The Package Sub-station offered shall in general comply with the latest issues 

including amendments of the following standards. 
 

Title Standards  

High Voltage Low Voltage Prefabricated Substation IEC: 62271-202 

High Voltage Switches IEC 60265 

Metal Enclosed High Voltage Switchgear IEC62271-200 

High Voltage Switchgear IEC 60694 

Low Voltage Switchgear and Control gear IEC 60439 

Power Transformers IEC 60076 

 

II. DESIGN CRITERIA: 
 

a. Package Sub-station consisting of 11KV non-extensible SF6 gas insulated Ring Main 
Unit with VCB as protection + Transformer + Low Voltage Switchgear with all 
connection accessories, fitting & auxiliary equipment in an Enclosure to supply 
Low-voltage energy from high-voltage system as detailed in this specification. The 
complete unit shall be installed on a substation plinth (base) as Outdoor substation 
located at very congested places. 11KV Isolators controls incoming-outgoing feeder 
cables of the 11KV distribution system. The Vacuum Circuit Breaker shall be used 
to control and isolate the 11kV/433V Distribution transformer. The transformer 
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Low Voltage side shall be connected to Low Voltage switchgear. The connection 
cables to consumer shall be taken out from the Low Voltage switchgear.    

 
b. The prefabricated-Compact Substation shall be designed for a) Compactness, b) fast 

installation, c) maintenance free operation, d) safety for worker/operator & public. 
 

c. The Switchgear and component thereof shall be capable of withstanding the 
mechanical and thermal stresses of short circuit listed in ratings and requirements 
clause without any damage or deterioration of the materials. 

 
d. For continues operation at specified ratings temperature rise of the various 

switchgear components shall be limited to permissible values stipulated in the 
relevant standard and / or this specification.  

 
e. CSS offered by System House / Joint Venture/ Franchise partners of OEMs shall 

not be accepted. CSS design, invoicing, ownership, Service responsibility & 
warranty shall be of OEM on whose name all Type tests are issued. Type tests 
shall be conducted on CSS as per IEC 62271-202 in the name of OEM who is 
Supplying the CSS.     
 

f. CSS manufacturer shall fulfill temperature class K10 as per IEC62271-202 
 

g. As CSS is an integrated modular system offered by the OEM as a solution, 
individual make list referred for conventional substation (HT, LT & transformer 
separately) will not be applicable. CSS manufacturer shall decide & offer good 
quality transformer make from their end and offer transformer makes duly 
checked by CSS quality team to ensure quality, service & reliability of 
transformers. Make of transformer finalized by CSS OEM shall be mentioned in 
the CSS drawing. 

 
h. Standalone Internal arc test reports of RMU (conducted as per IEC 62271-200) 

shall not be considered as Internal Arc Test report for CSS. CSS has Separate 
Internal arc test as per IEC 62271-202 to be  
be conducted on HT switchgear side and to be classified for IAC AB 21kA-1s (A- 
Operator safety, B- Public Safety)  

 
i. Below mentioned type tests are to be conducted on any type of CSS by the CSS 

OEM as per IEC 62271- 202 and reports must be submitted: 
 

IEC Reference Test Particulars 

 IEC 62271-202:2014 Clause 6.2 Dielectric tests 

IEC 62271-202:2014 Clause 6.5 Temperature-rise tests 

 IEC 62271-202:2014 Clause 6.6 
Short time & Peak withstand 
current on main & earthing 
circuits 

 IEC 62271-202:2014 Clause 6.7 Verification of the Protection - IP23 

  Verification of the Protection - IP54 
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 IEC 62271-202:2014 Clause 6.101 Calculations and Mechanical test 

 IEC 62271-202:2014 Clause 6.10 
Test to verify the auxiliary and control 
circuits 

 IEC 62271-202:2014 Clause 6.102 Internal Arc fault tests IAC AB 21kA-1s 

  

 
Internal Fault: Failure within the Compact Substation due either to a defect, an 
exceptional service condition or mal-operation may initiate an internal arc. Such 
an event may lead to the risk of injury, if persons are present. It is desirable that 
the highest practicable degree of protection to persons shall be provided.  The 
Design shall be tested as per IEC62271-202. Type test report of arcing due to 
internal fault should submitted with offer. The Compact substation shall be 
tested for internal arc test IAC – AB for 21KA for 1 sec (A-operator,                              
B-pedestrian).  This has to be validated by Type test certificate as per                  
IEC 67721-202. 

 

Compact Secondary Substation (CSS) shall consist of the following: 

HT SWITCHGEAR   

11KV 630Amps 21KA for 3 sec. SF6 insulated Non-Extensible 
Compact Switchgear (Type CCV+M) consisting of Two Nos. Fixed 
Motorized Load Break Switch and One no. Fixed Motorized 
Vacuum Circuit Breaker in SF6 insulated Stainless Steel 
enclosure with series trip, self-powered Microprocessor based 
numerical Over Current and Earth Fault (IDMT + Inst.) Relay 
protection with Air Insulated Metering panel.  Interconnection 
between HT switchgear and transformer shall be using 1Cx3x95 
sq.mm Al. unarmorured XLPE Cable. 

                                      
1No. 

Self-Powered Relay With RS 485 communication Port 
[50,50N,51,51N]   

1 No. 

Protection CT: 60/1 Amps, 2.5VA,5P10 (For Protection)) 3 Nos 

Voltage Presence Indication for Incoming Supply Healthy 
Indication  

3 Nos 

Mechanical ON/OFF/EARTH positions on front fascia 1 Set 

Manometer with 1 NO contact  1 No. 

Right angled cable boots suitable 2 Set 
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Metering  CT: 60/1 Amps, 2.5VA, Cl 0.5  (For Metering  3 Nos 

Metering BUS PT: 11kv/√3 , 110V/ √3, 50VA, Cl 0.5  (For 
Metering )  

3 Nos 

Digital Multi Function Meter ,Cl-0.5 -with RS 485 Port  1 No. 

Voltage Presence Indication for Incoming Supply Healthy 
Indication 

3 Nos 

ON/OFF/TRIP Mechanical indications on front Mimic for Breaker 3 Set. 

Operating Handle 1 No. 

Right Angle Boots as loose as cable teminal protector 2 Sets. 

24V DC Battery & Charger 1 No. 

Space Heater 230V 1 No. 

Local / Remote Switch  1 No. 

Potential Free contacts on TB for LBS & VCB Remote ON/OFF 1 Set. 

 

Incoming & Outgoing Cable Box of the RMU shall be suitable for 
cable termination of 3C x 400 sq.mm Al cable, incoming cable & 
termination kits shall be in purchaser scope only 

  

TRANSFORMER   

TRANSFORMER (Manufactured as per IS 1180 Level 2/ star 2 ) 
TYPE:- ONAN, Hermetically sealed corrugated tank and without 
conservator type design. 
1. Ratio- 11 KV/433V, 
2. Capacity:- 800 KVA, 
3. Vector Group- DYn11, 
4. Off Load Tapping’s +5% to -10% in steps of 2.5% 
5. Winding- Double Wound Copper, 
6. Class of Insulation- A, 
7. Ambient Temperature- 50 Deg C, 
8. Temperature rise in oil over ambient- 40 Deg C 
9. Temperature rise in winding over ambient- 45 Deg C 
10. Losses at 50% loading - 2147Watts 
11. Losses at 100% loading - 5838 Watts 
12. % Impedance – 5%. 
       (Make: CSS OEM approved vendors only )  

1No. 
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LT PANEL - 1250 AMPS ALUMINIUM  BUSBAR (FOR PHASE 
100% AND NEUTRAL 50%) - CONSIDERING CURRENT DENSITY 
1 AMPS/SQ.MM 

  

INCOMER FROM TRANSFORMER   

1250AMPS, 433V, 4P, 50 KA Electrical Fixed Type  Air  Circuit 
Breaker (ACB) with Microprocessor Based Over Load, Short circuit 
and Earth Fault Release (LSIG).  

1 No. 

ACB Shunt trip coil  1 No. 

Aux contact ON/OFF Indication  1 No. 

RYB ON OFF TRIP Indication lamps with fuse protection  1 Set. 

LT Current Transformer -1250/5 Amps, 5 VA, Class-0.5    1 Set 

MFM with RS 485 Class 0.5  1 No.  

OUT GOING    

800A ,3P Microprocessor Based MCCB with Overload &  Short 
Circuit release   

2 Nos  

250A 3P Microprocessor Based MCCB with Overload &  short 
circuit release  

2 Nos  

100A 3P Microprocessor Based MCCB with Overload &  short 
circuit release 

2 Nos  

OUTDOOR ENCLOSURE   

Outdoor type enclosure having construction of Galvanised Sheet 
Steel having 1.5mm thickness for Non-load bearing & 2 mm for 
Load bearing partition sheets & Door with HRCA 4 mm base 
frame. The Enclosure shall have IP54 degree of protection for HT 
switchgear compartment & IP23 degree of protection for 
Transformer compartment. The enclosure exterior shall be Powder 
Coated (Colour Light gray and dark gray ). Each compartment 
will be provided with the door and pad locking arrangement. The 
Compartment illumination lamp with door operated switch shall 
be provided for MV & LV compartment. As per IEC 62271-202  

1 Set 

INTERCONNECTION AND EARTHING   
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Interconnection Between HT switchgear & Transformer using 
1Cx3x95 Sq.mm Al. unarmorured XLPE Cable & Interconnection 
between Transformer & LT switchgear using Aluminium Busbars 
and copper flexibles. Internal earthing connections by using 50x6 
GI strips.  
Boots at Transformer HV bushing termination and Acrylic Sheet 
covering around the LV Inter connections busbar. 

1 Set 

 
 
5.2.2. FEEDER PILLAR  

Stainless steel outdoor type feeder pillar shall be suitable for 800 amps 
capacity, 433V, 50Hz, three phase neutral supply, having copper bus bars 
with proper insulation sleeves. Feeder pillar shall be made of SS-304 grade 
enclosure of size: 1.2M base length x 0.5M width x 1.6M Height with Rain 
Canopy, double door at front and rear sides, having locking arrangements, 
door sealing gaskets, gland plates, with holes suitable for cables up to 3.5C 
400 sqmm, mounting plate, provision for 02 No’s Earthing Connections, 
cable entry from bottom, etc. complete. 
 
 1)  Class of protection: IP: 54 
 2)  Material enclosure and door: 2mm thick 
 3)  Base plate: 2.5 mm thick 
 

Feeder pillar shall comprise of following components. 
Bus bars: Copper.  
 1) Main bus and incoming 800A MCCB - Phase: 50x10 mm, Neutral: 25x6 mm 
 2) 250A MCCB - Phase: 30x6 mm, Neutral: 16x6 mm 
 3) 100A MCCB - Phase: 20x6 mm, Neutral: 10x6 mm 
 
IN COMING AND OUT GOINGS 
 
 1) 800 A, 50 KA, TPN (4P), MCCB incomer - 02 Nos 
 2) 250 A HRC fuse base with fuse out going - 01 Feeder 
 3) 100 A HRC fuse base with fuse out going - 01 Feeder 

 

5.2.3  HT UG Cable:  The cable shall conform to the latest applicable IS/IEC standards. 

     
S.No Description Remarks 

1 Voltage Rating 11KV  Earthed 
2 Working Voltage 11KV 
3 Frequency 50Hz 
4 Type of Earthing Solidly Grounded 
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5 No. of Cores / Size Required 3C x 95 sq.mm. 

6 Type of Insulation XLPE 
7 Cable type:    A2XWY 
8 Laying of core Right hand lay for outer most layer 

cables, successive layers in 
opposite layers 

9 Inner sheath thickness As per IS : 7098 Part-II  

10 Armoring Galvanised steel wire / Taped 
11 Outer sheath type As per IS: 5831 
12 Embosing of cable make, Size of 

cables, Running length in meters 
Required as per relevant IS 

13 Type Test Certificate Required as per IS 
14 Routine Test Certificate Required as per IS 
15 Acceptance Test Required 

 
 
      i.   Manufacturer’s Identification: 
          The manufacturer shall be identified throughout the length of cable by 

manufacturers name or trade-mark and the voltage grade and year of 
manufacture indented, printed or embossed or by means of a tape bearing 
this information. The indentation, printing or embossing shall be done 
only on the outer sheath.  

ii.    Cable Laying and Handling 
The cable shall be laid directly in ground on bedding free from large stones, 
pieces of rocks, etc. and drawn in Hume pipes or ducts wherever necessary. 
Cables shall be laid carefully to avoid any damage. It should be ensured that 
both ends of the cable are properly sealed to prevent absorption of moisture 
during transportation, storage, etc. Sufficient number of sealing caps shall be 
available at site to ensure sealing of cable ends in case of part use of drum. 
When cable drums have to be moved over short distances, they should be rolled 
in the direction of the arrow, marked on the drum. While removing cables the 
drums shall be properly mounted on jacks or on a cable wheel. The Tenderer 
should store the cable drums at site on hard packed surface, protect from the 
sun and rain, duly allowing free circulation of air. Where gradients and changes 
in depths are unavoidable, they shall be gradual. The bottom of the trench shall 
be level and free from stone, brick bats etc. Cable laying on existing trench, 
Drain, Duct, GI pipe, On wall, Hume pipe and Structure as required. If it is 
removed, pavor blocks and re fixing the blocks. Any minor civil work during 
laying of cables will be carried out by the contractor as required.        

iii.   Packing and Markings: 
 The cable shall be wound on a drum conforming to IS:10418-1982 and 
packed.  The ends of the cable shall be sealed by means of     non-
hygroscopic sealing material. 
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The cable drum shall carry the following information stenciled on the 
drum: 
 

i) Manufacturer’s Name and Trademark. 
ii) Type of Cable and Voltage Grade.  
iii) Number of Cores.  

iv) Nominal cross-sectional area of conductor.  
v) Cable code.  
vi) Length of Cable on drum.  
vii)  No. of lengths on the drum if more than one  
viii) Direction of rotation of Drum  
ix) Gross weight  
x) Weight of Drum with Battens (if any)  
xi) Weight of cable 
xii) Reference of any Indian Standard, ISI Mark. 
xiii) Year of Manufacturing. 

                 
5.3   ALLIED WORKS: 

          a)  All allied works as per the Bill of Quantities to be carried out by the Contractor in 
all respects invariably mentioned or not in the specification to complete the work in 
all respects.            

 b)  The materials required / intended for the work should be handled carefully and 
neatly installed/laid/commissioned and any damages during installation will be 
Contractor’s account and same shall be rectified immediately to its original 
condition. 

      c) The Miscellaneous works to be carried out invariably whether clearly   mentioned or 
not in the specifications and BOQ and to be completed in all respects the said work. 

 
General Notes:  
 

i)  All the drawings, catalogues/Brochures, related Test certificates, should be 
submitted by the contractor in THREE sets invariably mentioned or not in the 
Tender Schedule.  

ii) All the make & model, drawings & Specifications to be got approved by the 
Engineer-in-charge before supply.  

iii) All the works of installation, testing & commissioning to be carried out in the 
presence of Engineer-in-charge.  

iv) The components not specifically mentioned but required, shall be considered and 
included in the quoted price at the time of submission of bid. No claim will be 
entertained after opening of Price bid.  

v) All the Hardware materials/Miscellaneous materials should be got approved by the 
Engineer–in-charge before installation and commissioning.  
 

The items to be supplied for the work should conform to Applicable Standards as 
per technical specifications of Tender Document. Related Test certificates / 
specifications shall be furnished & got approved before dispatch. The contractor 
should provide all facilities to test the materials.   

*** *** 
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Annexure-1 

PARTICULARS OF BIDDER 

All individual firms or each of the partners of an organization submitting 
the tender must complete the information in this form.    

1. Full name of the Firm:  

2. Head Office address: 

3. Contact person name 
at Head office:  

 

4. Telephone number/s:  

5. Fax number/s:  

6 E-mail Id  

7. Branch Office address if any:  

8. Contact person name 
at Branch office: 

 

9. Telephone number/s:  

10. Fax number/s:  
11. E-mail Id  

12. Works address: 

13. Contact person name 
at Works: 

 

14. Telephone number/s:  

15. Fax number/s:  

16. E-mail Id  

17. Place of Registration/ 
Incorporation: 

 

18. Year of Registration/ 
Incorporation 

 

     

  Signature & seal of the Bidder 
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Annexure – 2 
TENDER FORM  

 

(Note: - Bidders are required to fill up all the blank spaces in this Tender form) 

 

To, 

 The Chief Mechanical Engineer, 

 New Mangalore Port Authority, 

 Panambur, Mangalore – 575 010. 

 India. 

1. Having examined the Instructions to Bidders, Conditions of Contract, 

Specifications and Schedules attached to the Tender with Annexure and 

having satisfied ourselves of the site conditions for the Tender for “Supply, 

Installation, Testing & Commissioning (SITC) of 11KV/0.433 KV, 750 KVA 

Package Substation with HT UG Cable from MESCOM Substation to Berth No. 

1 to feed Power Supply to Indian Coast Guard Ships” we the undersigned, 

offer to execute the Contract as per conditions of contract, at rates for items 

of work in the Schedule of items of work and rates attached herewith. 

2. We further undertake, if our tender is accepted, to deposit within 14 days 

from the date of receipt of the letter of acceptance, Performance Security to 

the extent of 10% (Ten percent) of the contract price in the manner set 

forth in the GCC of tender. 

3. We further undertake, if our tender is accepted, to enter into and execute 

within 14 days of our being called upon to do so, an Agreement in the form 

annexed and the conditions of contract with such modifications as are 

agreed upon. 

4. Unless and until a formal agreement is prepared and executed, this tender 

together with your written acceptance thereof, shall constitute a binding 

contract between us. 

5. We have submitted the Tender Fees, EMD/exemption for the same as per 

the instructions. 

6. We further agree that in the event of our withdrawing the tender before the 

receipt of the final decision or in the event of our failing to deposit the 
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Performance Security in such form as contained in the GCC of tender or in 

the event of our tender being accepted, fail to execute an agreement in the 

form aforesaid within 14 days or extended time thereafter from the date of 

receipt of letter of acceptance, we may be disqualified and  debarred for a 

period of three (3) years from participating for tenders at New Mangalore 

Port Authority duly informing the MSME authorities if applicable. 

7. We agree that the payment shall be made direct to us by the Port Authority 

in Rupees. 

8. We understand that you are not bound to accept the lowest or any tender 

you may receive. 

 

 

Dated this _________   Day of __________   in the capacity of ________  duly 
authorized to sign the Tender for and on behalf of  

 

 

 

(IN BLOCK CAPITALS)        Signature: 

 

 

 

 

Witness 

        Address: 
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Annexure - 3 

FORM OF AGREEMENT 

THIS AGREEMENT  made at Mangalore this ______ day of __________ BETWEEN 

M/s. ____________________________ (hereinafter called "the Contractor") which 

expression shall unless excluded by or repugnant to the context or meaning 

thereof be deemed to include his heirs, executors, administrators successors and 

permitted assigns) of the one part and “The Board of New Mangalore Port 

Authority, a body constituted under Major Port Authorities Act 2021”  having its 

Office at Panambur, Mangalore ( herein after called "The Board") which expression 

shall unless excluded by or repugnant to the context or meaning hereof, be 

deemed to include their successors and assigns) of other part, WHEREAS the 

Board have accepted a tender by the Contractor for “Supply, Installation, Testing 

& Commissioning (SITC) of 11KV/0.433 KV, 750 KVA Package Substation with HT 

UG Cable from MESCOM Substation to Berth No. 1 to feed Power Supply to Indian 

Coast Guard Ships” vide work order   No……………………………dated………………. 

  NOW THIS AGREEMENT WITNESSESTH AS FOLLOWS: 

1. In this agreement words and expressions shall have the same meaning as 

are respectively assigned to them in the conditions of Contract hereinafter 

referred to. 

2. The following documents annexed herein shall be deemed to form and be 

read and construed as part of this Agreement, viz – 

a) The said tender 
b) The acceptance of tender 
c) The conditions of Contract 
d) The scope of work/specifications. 
e) The Price schedule and all other Annexures 
f) The Contractor’s all correspondence, by which the Contract is added, 

amended, varied or modified in any way by mutual consent. 
g)     Performance Security furnished in the form of ………… 

 
3. In consideration of the payments to be made to the Contractor as 

hereinafter mentioned the Contractor HEREBY COVENANT with the Board 
for “Supply, Installation, Testing & Commissioning (SITC) of 11KV/0.433 KV, 
750 KVA Package Substation with HT UG Cable from MESCOM Substation to 
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Berth No. 1 to feed Power Supply to Indian Coast Guard Ships” in conformity 
in all respects with the provision of the Contract. 

4. The Board HEREBY COVENANT to pay to the Contractor in consideration 
of the work of “Supply, Installation, Testing & Commissioning (SITC) of 
11KV/0.433 KV, 750 KVA Package Substation with HT UG Cable from 
MESCOM Substation to Berth No. 1 to feed Power Supply to Indian Coast 
Guard Ships”, the Contract Price or and such other sum as may be payable 
at the time and in the manner prescribed by the Contract. 
 

5. IN WITNESS WHEREOF the parties hereunto have set their hands and 

seals, the day and year first above written.  This Agreement is assigned as 

CMEA- …../202  -2   dated.…./…./2025  and contains with……….pages in 

all. 

Signed, sealed and delivered 

by ____________________ for and on behalf of  

 

(Contractor)         

COMPANY SEAL 

           

 

CHIEF MECHANICAL ENGINEER   

For and On behalf of the NMPA 

      (Board) 

 

 Witness   1. 

 

             2. 
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Annexure – 4 
 

FORMAT OF PERFORMANCE SECURITY DEPOSIT BANK GUARANTEE        

1. In consideration of “The Board of New Mangalore Port Authority, a body 

constituted under Major Port Authorities Act 2021” (hereinafter called “The 

Board”) which expression shall unless excluded by or repugnant to the context 

or meaning thereof be deemed to include its successors and assigns has 

awarded the Contract for “Supply, Installation, Testing & Commissioning (SITC) 

of 11KV/0.433 KV, 750 KVA Package Substation with HT UG Cable from 

MESCOM Substation to Berth No. 1 to feed Power Supply to Indian Coast Guard 

Ships” vide Work Order No.______(hereinafter called ‘the Contract’) to  M/s. 

“Name of the Contractor” (hereinafter called the ‘Contractor’) which expression 

shall unless excluded by or repugnant to the context or meaning thereof be 

deemed to include his heirs, executives, administrators, successors and 

permitted assigns under the terms and conditions of the Contract, made 

between the Contractors and the Board, the Contractor is bound to submit a 

performance Guarantee of Rs.----- /-(Rupees-----) to Board, we the Corporation 

Bank, full address of the bank to be mentioned(hereinafter referred to as ‘the 

Bank’ ) at the request of the Contractors do hereby undertake to pay to the 

Board an amount not exceeding Rs.___________/-( Rupees_____________) 

against any loss or damage caused to or suffered or which would be caused to 

or suffered by the Board by reason of any breach by the Contractors of any of 

the terms and conditions of the said Contract. 

 

2. We, _________ (Name of the Bank), do hereby undertake to pay Rs._________/-

(Rupees_____________) as the amounts due and payable under this guarantee 

without any demur, merely on a demand from the Board stating that the 

amount claimed is due by way of loss or damage caused to or which would be 

caused to or suffered by the Board by reason of the Contractor’s failure to 

perform the said Contract.  Any such demand made on the Bank shall be 

conclusive as regards the amount due and payable by the Bank under this 
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Guarantee.  However, our liability under this Guarantee shall be restricted to 

an amount not exceeding Rs._______/-(Rupees __________________). 

 

3. We, _________(Name of the Bank), undertake to pay to the Board any money so 

demanded notwithstanding any dispute or disputes raised by the Contractor 

in any suit or proceeding before any court or Tribunal relating thereto, our 

liability under this present being absolute and unequivocal.  The payment so 

made by us under this bond shall be a valid discharge of our liability for 

payment there under and the Contractor shall have no claim against us for 

making such payment. 

4. We, _________(Name of the Bank), further agree with the Board that the 
guarantee herein contained shall remain in full force and effect during the 
period that would be taken for the performance of the said Contract and it 
shall continue to be enforceable till all the dues of the Board under or by virtue 
of the said Contract have been fully paid and its claims satisfied or discharged 
or till the Chief Mechanical Engineer of the said Board certified that the terms 
and conditions of the said Contract have been fully and properly carried out 
by the said Contractors and accordingly discharge this guarantee.  Unless the 
demand or claim under this guarantee is made on us in writing on or before 
_______, we shall be discharged from all liabilities under this guarantee 
thereafter.  This Guarantee will remain in force from the date hereof, i.e. till 
_____________ and unless a demand or suit or action to enforce any claim under 
the guarantee is made within three months from the date of expiry of this 
guarantee, i.e. on or before __________,all your rights under this guarantee 
shall be forfeited and we shall be relieved and discharged from all liabilities 
under this guarantee thereafter PROVIDED,  that the Bank shall at the request 
of the Board but at the cost of the Contractors, renew or extend this guarantee 
for such further period or periods as the Board may require from time to time. 

 

5. We, _________(Name of the Bank), further agree with the Board  that the Board 
shall have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and conditions of 
the said Contract or to extend the time of performance by the said Contractors 
from time to time to postpone from any time or from time to time any of the 
powers exercisable by the Board against the said Contractors and to forebear 
or enforce any of the terms and conditions relating to the said Contract and 
we shall not be relieved from our liability by reason of any such variation or 
extension being granted to the Contractors or for any forbearance, act or 
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omission on the part of the Board or any indulgence shown by the Board to 
the Contractors or by any such matter or thing whatsoever which under the 
law relating to sureties would but for this provision, have effect of so relieving 
us. 

6. This Guarantee will remain valid for the entire period as agreed, even though 

there happens to be change in the constitution of the bank or that of the 

Contractor.   

7. We, _________(Name of the Bank), lastly undertake not to revoke this guarantee 

during its currency except with the previous consent of the Board in writing. 

8. Our liability under this Guarantee shall not exceed Rs._________/-

(Rupees__________). 

9. This Guarantee shall valid up to _____________. 

10. We, are liable to pay the guaranteed amount or any part thereof under this 

guarantee only & only if you serve us a written claim or demand on or before 

----/-----/202  .   

11. The Bank Guarantee is en-cashable at our ______________________ branch 

at Mangaluru, Karnataka 

 

Dated ---------------- day of ----------------202 

 

For  

(Authorised Signatory/s) 

(Name & Code No.) 

(For and on behalf of Bank.) 
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Annexure - 5 
Format for Declaration 

(To be executed on bidder’s letter head) 
To 
 _______________________ 
 Supply, Installation, Testing & Commissioning (SITC) of 11KV/0.433 KV, 750 

KVA Package Substation with HT UG Cable from MESCOM Substation to 
Berth No. 1 to feed Power Supply to Indian Coast Guard Ships 

Ref: ________________________ 
The undersigned, having studies the pre-qualification submission for the 
abovementioned project, hereby states: 

(a) The information furnished in our bid is true and accurate to the best of 
my knowledge. 

(b) That in case of being pre-qualified, we acknowledge that the Employer 
may invite us to participate in due time for the opening of Price cover of 
the tender on the basis of provisions made in the tender documents to 
follow. 

(c) When the call for tenders is issued, if the legal, technical or financial 
conditions, or the contractual capacity of the firm or joint venture 
changes, we commit ourselves to inform you and acknowledge your sole 
right to review the pre-qualification made. 

(d) We enclose all the required pre-qualification data format and all other 
documents and supplementary information required for the pre-
qualification evaluation. 

(e) We state that no changes have been made by us in the downloaded 
tender documents and also understand that in the event of any 
discrepancies observed, the printed tender document No._______ is full 
and final for all legal/contractual obligations (delete if   not required). 

(f) No conditions are incorporated in the Financial Bid.  In case any 
conditions are specified in the Financial Bid, the Tender will be 
rejected summarily without making any further reference to the 
Bidder. 

(g) We also state that we have not made any payment or illegal gratification 
to any person/authority connected with the bid process so as to 
influence the bid process and have not committed any offence under the 
PC Act in connection with the bid. 

(h) We also undertake that, currently we don’t have any litigation. 
 

Date: 

Place: 

Name of the Applicant :            __________________________________ 

                             __________________________________ 

Represented by (Name & capacity)   _________________________________  
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Annexure - 6 

(To be executed on Non-Judicial Stamp Paper of Rs.100/-) 

FORMAT OF POWER OF ATTORNEY (in original) 

In favour of signatory/s to the Tender, duly authenticated by Notary Public. 

POWER OF ATTORNEY IN FAVOUR OF ----------------------------------------- (Name, 
Designation, Company name) 

 TO ALL TO WHOM THESE PRESENTS shall come, I, (Name & address of 

the authorized person to sub-delegate/delegate powers, delegated on him by the 

Board of Directors) do hereby sub-delegate/delegate, in terms of the powers 

delegated to me by the Board of Directors, -------------(name of the Co.) to Shri ---

--------- (name, designation & address of the Attorney) the following: 

   NOW KNOW YE AND THOSE PRESENTS that I, (Name & address of the 

authorized person to sub-delegate/delegate powers, delegated on him by the 

Board of Directors), do hereby authorize and empower Shri ----------- (name, 

designation & address of the Attorney) to do severally amongst others, for the 

purpose of carrying on our business, the following: 

a) To represent lawfully the (name of the Co.) for obtaining bid/tender 

documents, prepare, sign, execute and submit tenders for execution of 

“Supply, Installation, Testing & Commissioning (SITC) of 11KV/0.433 KV, 

750 KVA Package Substation with HT UG Cable from MESCOM Substation 

to Berth No. 1 to feed Power Supply to Indian Coast Guard Ships”. Or any 

other works incidental to such works 

b) To discuss the technical and financial matters, negotiate and accept 

prices and take decisions regarding terms and conditions and sign 

agreements and contracts and also to bind the (name of the Co.) to the 

arbitration clause included in the contract. 

c) For all or any of the purposes here of to sign and deliver or otherwise 
execute such deed or deeds, transfer or transfers, endorsement or 
endorsements and to perform such other acts, matters, things as the 
Attorney shall consider requisite or advisable as full and effectively as 
the Company could do, if present and acting there. 
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I, (Name & address of the authorized person to sub-delegate/delegate 

powers, delegated on him by the Board of Directors) in terms of the powers 

delegated to me by the Board of Directors of (name of the Co.), do hereby agree 

that all acts, deeds and things done by the said Attorney by virtue of this power 

of attorney, shall be construed as acts, deeds and things done by the Company. 

 I, (Name & address of the authorized person to sub-delegate/delegate 

powers, delegated on him by the Board of Directors), further undertake to ratify 

and confirm whatever our said attorney shall do or cause to be done for the 

Company, the said Company, in the premises, by virtue of the powers hereby 

given. 

 WHEREAS, this sub-delegation is signed and delivered to Shri ------------ 
(name & designation of the Attorney), on this _______ day of ______________, 20____ 
(Two thousand __________ ). 

 WHEREAS, even though this sub-delegation is signed on this ______ day of 

__________ 20______ (Two thousand __________ ), will have effect from the date he 

signs and receives this delegation. 

 IN WITNESS WHEREOF, I, (Name & address of the authorized person to 

sub-delegate/delegate powers, delegated on him by the Board of Directors) has, 

this ______ day of ______ 20_____ (Two thousand ___________ ) set my hands and 

subscribed my signature unto this instrument. 

 SIGNED AND DELIVERED ON  

                                                                                                   
______________________ BY 

                                             (Name of authorized person to delegate powers) 

WITNESS: 

SIGNED AND RECEIVED ON 

 _____________________ BY 

(Name & designation of Attorney) 
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Annexure - 7 

Bank Information for E-Payment 

1 Name and full address 
of the Bidder 

 

2 Credit Account   No. 

(Should be full 14 digit) 

 

3 Account type 

(SB or CA or OD) 

 

4 Name of the Bank  

5 Branch (Full address 
with Telephone  No.) 

 

 

 

 

6 MICR code  

(should be 9 digit) 

 

7 Telephone/Mobile/Fax/ 
e-mail of the Bidder 

 

Telephone: 

Mobile: 

e-mail: 

8 Xerox copy of  a 
cheque should be 
enclosed 

 

9 PAN  

(Xerox copy of 
Permanent Account 
Number shall be 
enclosed) 

 

 

 

Signature and seal of the Bidder 
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Annexure - 8 
 

DISPUTES REVIEW BOARD AGREEMENT 
 

(To be executed on Rs.100/-   non-judicial Stamp Paper) 

 

T H I S  A G R E E M E N T ,  m a d e  a n d  e n t e r e d  i n t o  t h i s      
D a y  o f ____________20_______   Between ("the Employer/  Board" )  
and ("the Contractor"), and the Disputes Review Board ("the DR Board") 
consisting of One/three DR Board Members, (Members from either 
party, i.e contractor and Employer/ Board)  

(1)  ……………………………………………………………….  

(2)  ……………………………………………………………….  

(3)  ……………………………………………………………….  

 

[Note Delete whatever is not applicable] 

WITNESSETH, that 
WHEREAS, the Employer/ Board and the Contractor have contracted 
for the execution of (P r o j e c t  n a m )     ( t h e  "Contract") 
and WHEREAS, the contract provides for the establishment and 
operation of the DR Board   NOW THEREFORE, the parties hereto agree as 
follows - 

1.  The parties agree to the establishment and operation of the DR 
Board in accordance with this DR Board Agreement. 

2.  Except for providing the services required hereunder, the DR Board 
Members should not give any advice to either party or to the Engineer 
or Engineer’s Representative concerning conduct of the Works. 

 
The DR Board Members 

(a) shall have no financial interest in any party to the contract or the 
Engineer or Engineer’s Representative, or a financial interest in the 
contract, except for payment for services on the DR Board_ 

(b) shall have had no previous employment by, or financial ties to, any party 

to the contract, or the Engineer or Engineer’s Representative, except 

for fee based consulting services on other projects, all of which must 

be disclosed prior to appointment to the DR Board. 
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(c) shall have disclosed in writing to the parties prior to signature of this 

Agreement any and all recent or close professional or personal or 

personal relationships with any director, officer, or employee of any 

party to the contract, or the Engineer or Engineer’s Representative, and 

any and all prior involvement in the project to which the contract relates; 

(d) shall not, while a DR Board Member, be employed whether as a consultant 

or otherwise by either party to the contract, or the Engineer or 

Engineer’s Representative, except as a DR Board Member. 

(e) shall not, while a DR Board Member, engage in discussion or make any 

agreement with any party to the contract, or with the Engineer or 

Engineer’s Representative, regarding employment whether as a 

consultant or otherwise either after the contract is completed or after 

services as a DR Board Member is completed; 

(f) shall be and remain impartial and independent of the parties and shall 

disclose in writing to the Employer/ Board, the Contractor, the 

Engineer or Engineer’s Representative, and one another any fact or 

circumstances which might be such to cause either the Port or the 

Contractor to question the continued existence of the impartiality and 

independence required of DR Board Members. 

3  Except for its participation in the DR Board's activities as provided in 

the contract and in this Agreement none of the Employer/ Board, the 

Contractor, the Engineer or Engineer’s Representative, and one                 

another any fact or circumstances which might be such to cause either 

the Employer/ Board or the Contractor to question the continued 

existence of the impartiality and independence required of DR Board 

Members. 

 

4  The Contractor shall 

a) furnish to each DR Board Members one copy of all documents which 

the DR Board may request including contract documents, progress 

reports, variation orders, and other documents, pertinent to the 

performance of the Contract. 

b) in co-operation with the Employer/ Board, co-ordinate the Site visits of 

the DR Board, including conference facilities and secretarial and 

copying services. 
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5.  The DR Board shall serve throughout the operation of the contract. It shall begin 

operation following execution of this Agreement, and shall terminate its 

activities -after issuance of the taking over Certificate and the DR Board's 

issuance of its Recommendations on all disputes referred to it. 

6.  DR Board Member, shall   not assign or subcontract any of their work under 

this Agreement 

7.  The DR Board Members are independent and not employees or agents of 

either the Employer/ Board or the Contractor. 

8.  The DR Board Members are absolved of any personal or professional liability 

arising from the activities and the Recommendations of the DR Board. 

9.  Fees and expenses of the DR Board Member[s] shall be agreed to and shared 

equally by the Employer/ Board and the Contractor. If the DR Board requires 

special services, such as accounting, data research, and the like, both 

parties must agree and the costs shall be shared by them as mutually 

agreed. 

10.  DR Board Site visits: 

a) The DR Board shall visit the Site and meet with representatives of the 

Employer/ Board and the Contractor and the Engineer or Engineer’s 

Representative at regular intervals, at times of critical construction 

events, and at the written request of either party. The timing of Site 

visit failing agreement shall be fixed by the DR Board. 

 b) Site meetings shall consist of an informal discussion of the status of the 

construction of the works followed by an inspection of the works, both 

attended by personnel from the Employer/ Board, the Contractor and 

the Engineer or Engineer’s Representative. 

 c) If requested by either party or the DR Board, the Employer/ Board will 

prepare minutes of the meetings and circulate them for comments of 

the parties and the Engineer or Engineer’s Representative. 

11.  Procedure for disputes referred to the DR Board: 

a) If either party objects to any action or inaction of the other party or 

the Engineer or Engineer’s Representative, the objecting party may 

file a written   notice of Dispute to the other party with a copy to the 

Engineer or Engineer’s Representative stating that it is given 

pursuant to Clause [number] and stating clearly and in detail the basis 

of the dispute. 
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b) The party receiving the   notice of Dispute will consider it and respond in 

writing within 7 days after receipt. 

c) This response shall be final and conclusive on the subject, unless a 

written  

appeal to the response is filed with the responding party within 7 days of 

receiving the response. Both parties are encouraged to pursue the 

matter further to attempt to settle the dispute. When it appears that 

the dispute can not be resolved without the assistance of the DR Board 

either party may refer the dispute to the DR Board by written Request 

for Recommendation to the Board, the other party and the Engineer or 

Engineer’s Representative stating that it is made pursuant to (insert 

relevant clause   no.). 

d) The Request for recommendation shall state clearly and in full detail 

the specific issues of the dispute to be considered by the DR Board. 

e) When a dispute is referred to the DR Board, and the DR Board is 

satisfied that the dispute requires the DR Board's assistance, the DR 

Board shall decide when to conduct a hearing on the dispute. The DR 

Board may request that written documentation and arguments from 

both parties be submitted to each DR Board Members before the 

hearing begins. The parties shall submit insofar as possible agreed 

statements of the relevant facts 

f)  During the hearing, the Contractor, the Employer/ Board, and the 

Engineer or Engineer’s Representative shall each have ample 

opportunity to be heard and to offer evidence. The DR Board's 

Recommendations for resolution of the dispute will be given in 

writing, to the Employer/ Board, the Contractor and the Engineer 

or Engineer’s Representative as soon as possible, and in any event   

not more than 28 days after the DR Board's final hearing on the 

dispute. 

12  Conduct of Hearings: 

a) normally hearing will be conducted at the Site, but any location that 
would be more convenient and still provide all required facilities and 
access to necessary documentation may be utilised by the DR 
Board. Private sessions of the DR Board may be held at any location 
convenient to the DR Board, 

b) The Employer/ Board, the Engineer or Engineer’s Representative 

and the Contractor shall have representatives at all hearings. 
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c)  During the hearings,   no DR Board Member shall express any 

opinion concerning the merit of any facet of the case. 

d)  After the hearing is concluded, the DR Board shall meet 

privately to formulate its Recommendations. All DR Board 

deliberations shall be conducted in private, with all individual views 

kept strictly confidential. The DR Board's Recommendations, 

together with an explanation of its reasoning shall be submitted in 

writing to both parties and to the Engineer or Engineer’s 

Representative. The Recommendations shall be based on the 

pertinent contract provisions, applicable laws and regulations, 

and the facts and circumstances involved in the dispute. 

 

The DR Board shall make every effort to reach a unanimous 

Recommendation.  If this proves impossible, the majority shall 

decide and the dissenting member any prepare a written minority 

report for submission to both parties. 

 

[Note: Delete if it is one member DR Board] 

 

13. If during the contract period, the Employer/Board and the Contractor are 

of the opinion that the Dispute Review Board is   not performing its 

functions properly, the Employer/Board and the Contractor may together 

disband the Disputes Review Board.  In such an event, the disputes shall 

referred to Arbitration straightway. 

 The Employer / Board and the Contractor shall jointly sign a   notice 

specifying that the DR Board shall stand disbanded with effect from the 

date specified in the   notice.  The   notice shall be posted by a registered 

letter with AD or delivery of the letter, even if he refuses to do so. 
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Annexure - 9 

DETAILS OF ONGOING CONTRACTS AT NMPA BEYOND 31.05.2025 

 
Sl   
no  

Work Order 
Description 

Work Order   
no. & date 

Work 
Order 
Value 

Department 
which has 
issued the 
Work order 

Date of 
completion as 
per work order 

  
 

    

  
 

    

  
 

    

 
 

 
Sign & Seal of the Contractor 

 
 

 
 

 
Annexure-10 

VERIFICATION OF LOCAL CONTENT 

Tender   no & Name of the work  Bidder shall enter, the % of 
Local Content 

(%) 

Tender No. 1/ICG-Supply/EE(E)II/2025   
dated 11.06.2025 

Supply, Installation, Testing & 
Commissioning (SITC) of 11KV/0.433 KV, 
750 KVA Package Substation with HT UG 
Cable from MESCOM Substation to Berth No. 
1 to feed Power Supply to Indian Coast Guard 
Ships 

 

  
  
 
 Sign & Seal of the Contractor  
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Annexure - 11 

UNDERTAKING ON INDEMNIFICATION 

We ___________________________ (Bidders Name )  hereby agree and undertake to 

indemnify, keep indemnifies, depended and hold harmless the NMPA and its 

Officers against all losses, penalties, costs and expenses, duties of any kind 

whatsoever which may arise on account of breach un-authorized act, fraud deed 

or any other acts of ours or any of our personnel. We hereby further agree and 

undertake to indemnify and keep indemnifies against any order passed by any 

executive, quasi judicial or judicial authority wherein the NMPA is compelled to 

obey the order which arise due to breach of contract by us. 

We________________________(Bidders name ) shall indemnify, protect and defend 

at our own cost, New Mangalore Port Authority and its agents & employees from 

& against any/all actions, claims, losses or damages arising out of; 

i. Any violation in course of execution of the contract of any legal provisions 
or any right of third parties. 

ii. Failure to exercise the skill and care required for satisfactory execution of 
the contract. 

iii. Shall indemnify NMPA against all claims for compensation by or on behalf 
of any workman employed by us in connection with the contract, for injury 
or death by accident under the Workman Compensation Act (Act VIII of 
1923) as amended from time to time. 

We________________________(Bidders name ) shall be responsible for all 
commissions and omissions on part of manpower engaged for the purpose. 
NMPA shall   not be responsible in any manner whatsoever, in matters of 
injury/death/health etc. of our employees performing duties under the 
contract. 

We ______________________(Bidders name ) hereby undertake that ,  

a. The workforce deployed under this contract will be provided with all the 
necessary safety gears and equipment for the job. 

b. Bidder/deployed staffs will follow all the required safety procedures while 
executing the job. 

 

Sign and Seal of the Bidder/ Bidders Authorized representative 
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Annexure - 12 

INDEMNITY BOND 

(To be furnished in Stamp paper not less than Rs.100 e-Stamp paper) 

This deed of indemnity is executed by ……………… herein after referred to as 
‘Indemnifier’ which expression shall unless repugnant to the context or meaning 
thereof, include its successors, Administrator, representatives and assignees in 
favour of New Mangalore Port Authority, Panambur, Mangalore 575010, herein 
after referred to as ‘Indemnified’ which expression shall unless repugnant to the 
context or meaning thereof include its representatives and assignees witnesses as 
to. 

Whereas the indemnified herein as awarded to the indemnifier herein a 
Tender/Contract or for supply of / Construction of ………… on terms and 
conditions set out interalia in the work order No……….. valued at Rs……………… 

AND Whereas, the clauses No………….. of the above mentioned work order 
provides for indemnifying the indemnified by the indemnifier for any accident, 
damage or compensation payable to any workmen or other person in the 
employment of the contractor or any sub contractor during the period of 
tender/contract. 

AND Whereas, the Indemnifier hereby irrevocably agrees to indemnify the 
indemnified against all damages or compensation payable at law in respect of or 
in consequence of any accident or injury to any workmen or other person in the 
employment of the contractor or sub-contractor against all claims, demands, 
proceedings, costs, charges and expenses whatsoever in respect thereof or in 
relation thereto and the indemnified shall be at liberty to deduct or adjust from 
the bills payable to the indemnifier by the indemnified for an amount that the 
indemnified may be called upon to pay towards claims, demands, proceedings, 
costs, charges and expenses whatsoever in respect of or in relation to any accident 
or injury referred to above without any reference to the indemnifier. 

The Indemnifier shall comply with all the Central State and Muncipal Laws and 
Rules and shall be solely responsible for complying with the provisions of the 
Contract Labour (Regulations & Abolition) Act, 1970 & the contract labour 
(Regulation & Abolition) Karnataka Rules 1974 and rules there under and the 
enactments that may be applicable including ESI Act, the payment of wages act, 
Provident Fund Act, the Minimum Wages Act, the Factory’s Act, the Workmen 
Compensation Act or any other applicable legislation and the Muncipal by-laws 
or other statutory Rules and Regulations whatsoever in force if these are 
applicable. Any obligations finding or otherwise missed under any statutory 
enactments rules & regulations there under shall be the responsibility of the 
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Indemnifier and the Indemnified will have no responsibility for the same. The 
Indemnifier shall obtain Workmen’s Compensation Policy for his workers, who are 
not covered under ESI and submit the same to the ESIC immediately after 
commencement of the work. 

The Indemnifier is liable to pay all Statutory Compensation to the Labourers / 
persons engaged by him for the satisfactory execution of the works. If any claim 
is made against Indemnified arising out of this work, the Port shall have the right 
to deduct the same from the bill amount payable to the Indemnifier after 
verification of the validity and if admissible as per rules.   

The Indemnifier shall ensure the use of PPE such as helmets, safety shoes, nose 
masks, hand gloves, safety harness or any other equipment as required 
depending on nature of work by his staff at site. 

In addition to complying of the above, the Indemnifier hereby undertakes to 
indemnify the indemnified against any unforeseen incidents / accidents, which 
may lead to fatality including death, permanent/ partial disablement, injury, 
financial loss, legal issues or any other etc of the labourers / workmen’s/ staffs 
of the contractor / sub-contractor for which the indemnified and its officers / 
representation are in no way responsible. 

 

For…………………………................. 

INDEMINIFIER 

(Signature with Name and 
Designation) 

Company Seal 

Station: 

Date: 

Witness: 

1……………………………….. 

Signature with Name, Designation & Address 

2………………………………… 

Signature with Name, Designation & Address   
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Annexure -13 

PRE-CONTRACT INTEGRITY PACT 

General 

This pre-bid pre-contract Agreement (hereinafter called the Integrity Pact) is made 
on _______ day of the month of ______________, between, on one hand, the Board 
of Trustees of New Mangalore Port Authority acting through Shri ___________, 
Chief Mechanical Engineer, New Mangalore Port Authority (hereinafter called the 
'BUYER/EMPLOYER', which expression shall mean and include, unless the 
context otherwise requires, his successors in office and assigns) of the First Part 
and M/s ____________________ represented by Shri ___________________________, 
Chief Executive Officer (hereinafter called the ‘BIDDER’ which expression shall 
mean and include, unless the context otherwise requires, his successors and 
permitted assigns) of the Second Part. 

WHEREAS the 'BUYER/EMPLOYER' has invited bids for “Supply, Installation, 
Testing & Commissioning (SITC) of 11KV/0.433 KV, 750 KVA Package Substation 
with HT UG Cable from MESCOM Substation to Berth No. 1 to feed Power Supply to 
Indian Coast Guard Ships” and the BIDDER is submitting his bid for the same and  

WHEREAS the BIDDER is a Private company / Public company / Government 
undertaking / registered partnership firm, constituted in accordance with the 
relevant law in the matter and the 'BUYER/EMPLOYER' is New Mangalore Port 
Authority. 

NOW, THEREFORE, 

To avoid all forms of corruption by following a system that is fair, transparent and 
free from any influence/prejudiced dealings prior to, during and subsequent to 
the currency of the contract to be entered into with a view to:- 

Enabling the ‘BUYER/EMPLOYER’ to obtain the desired said 
stores/equipment/services/works at a competitive price in conformity with the 
defined specifications by avoiding the high cost and the distortionary impact of 
corruption on public procurement, and  

Enabling BIDDERS to abstain from bribing or indulging in any corrupt practice 
in order to secure the contract by providing assurance to them that their 
competitors will also abstain from bribing and other corrupt practices and the 
'BUYER/EMPLOYER' will commit to prevent corruption, in any form, by its 
officials by following transparent procedures. 

The parties hereto hereby agree to enter into this Integrity Pact and agree as 
follows: 
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Commitments of the 'BUYER / EMPLOYER' 

1.1 The 'BUYER/EMPLOYER' undertakes that no official of the 
'BUYER/EMPLOYER', connected directly or indirectly with the contract, will 
demand, take a promise for or accept, directly or through intermediaries, any 
bribe, consideration, gift, reward, favour or any material or immaterial benefit 
or any other advantage from the BIDDER, either for themselves or for any 
person, organisation or third party related to the contract in exchange for an 
advantage in the bidding process, bid evaluation, contracting or 
implementation process related to the contract. 
 

1.2 The 'BUYER/EMPLOYER' will, during the pre-contract stage, treat all 
BIDDERS alike and will provide to all BIDDERS the same information and 
will not provide any such information to any particular BIDDER which could 
afford an advantage to that particular BIDDER in comparison to other 
BIDDERS.  

1.3 All the officials of the 'BUYER/EMPLOYER' will report to the appropriate 
Government office any attempted or completed breaches of the above 
commitments as well as any substantial suspicion of such a breach. 

2.  In case any such preceding misconduct on the part of such official(s) is 
reported by the BIDDER to the 'BUYER/ EMPLOYER' with full and verifiable 
facts and the same is prima facie found to be correct by the 
'BUYER/EMPLOYER' necessary disciplinary proceedings, or any other action 
as deemed fit, including criminal proceedings may be initiated by the 
'BUYER/ EMPLOYER' and such a person shall be debarred from further 
dealings related-to the contract process. In such a case while an enquiry is 
being conducted by the 'BUYER/ EMPLOYER' the proceedings under the 
contract would not be stalled. 

Commitments of BIDDERS 

3.  The BIDDER commits itself to take all measures necessary to prevent corrupt 
practices, unfair means and illegal activities during any stage of its bid or 
during any pre-contract or post-contract stage in order to secure the contract 
or in furtherance to secure it and in particular commit itself to the following:- 

3.1 The BIDDER will not offer, directly or through intermediaries, any bribe, 
gift, consideration, reward, favour, any material or immaterial benefit or 
other advantage, commission, fees, brokerage or inducement to any official 
of the 'BUYER/EMPLOYER' connected directly or indirectly with the 
bidding process, or to any person, organisation or third party related to the 
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contract in exchange for any advantage in the bidding, evaluation, 
contracting and implementation of the contract. 

3.2  The BIDDER further undertakes that it has not given, offered or promised 
to give, directly or indirectly any bribe, gift, consideration, reward, favour, 
any material or immaterial benefit or other advantage, commission, fees, 
brokerage or inducement to any official of the 'BUYER/EMPLOYER' or 
otherwise in procuring the Contract or forbearing to do or having done any 
act in relation to the obtaining or execution of the contract or any other 
contract with the Government for showing or forbearing to show favour or 
disfavour to any person in relation to the contract or any other contract 
with the Government. 

3.3  BIDDERS shall disclose the name and address of agents and 
representatives and Indian BIDDERS shall disclose their foreign principals 
or associates. 

3.4  BIDDERS shall disclose the payments to be made by them to 
agents/brokers or any other intermediary, in connection with this 
bid/contract. 

3.5  The BIDDER further confirms and declares to the 'BUYER/EMPLOYER' 
that the BIDDER has not engaged any individual or firm or company 
whether Indian or foreign to intercede, facilitate or in any way to 
recommend to the ‘BUYER/EMPLOYER' or any of its functionaries, whether 
officially or unofficially to the award of the contract to the BIDDER, nor has 
any amount been paid, promised or intended to be paid to any such 
individual, firm or company in respect of any such intercession, facilitation 
or recommendation. 

3.6  The BIDDER, either while presenting the bid or during pre-contract 
negotiations or before signing the contract, shall disclose any payments he 
has made, is committed to or intends to make to officials of the 'BUYER/ 
EMPLOYER' or their family members, agents, brokers or any other 
intermediaries in connection with the contract and the details of services 
agreed upon for such payments. 

3.7  The BIDDER will not collude with other parties interested in the contract 
to impair the transparency, fairness and progress of the bidding process, 
bid evaluation, contracting and implementation of the contract. 

3.8  The BIDDER will not accept any advantage in exchange for any corrupt 
practice, unfair means and illegal activities. 
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3.9  The BIDDER shall not use improperly, for purposes of competition or 
personal gain, or pass on to others, any information provided by the 
'BUYER/ EMPLOYER' as part of the business relationship, regarding plans, 
technical proposals and business details, including information contained 
in any electronic data carrier. The BIDDER also undertakes to exercise due 
and adequate care lest any such information is divulged.  

3.10  The BIDDER commits to refrain from giving any complaint directly or 
through any other manner without supporting it with full and verifiable 
facts. 

3.11  The BIDDER shall not instigate or cause to instigate any third person to 
commit any of the actions mentioned above. 

3.12  If the BIDDER or any employee of the BIDDER or any person acting on 
behalf of the BIDDER, either directly or indirectly, is a relative of any of the 
officers of the 'BUYER/EMPLOYER' or alternatively, if any relative of an 
officer of the 'BUYER/EMPLOYER' has financial interest/stake in the 
BIDDER's firm, the same shall be disclosed by the BIDDER at the time of 
filing of tender.  

 The term 'relative' for this purpose would be as defined in Section 6 of the 
Companies Act 1956. 

3.13  The BIDDER shall not lend to or borrow any money from or enter into any 
monetary dealings or transactions, directly or indirectly, with any employee 
of the 'BUYER/EMPLOYER'. 

4. Previous Transgression 

4.1  The BIDDER declares that no previous transgression occurred in the last 
three years immediately before signing of this Integrity Pact, with any other 
company in any country in respect of any corrupt practices envisaged 
hereunder or with any Public Sector Enterprise in India or any Government 
Department in India that could justify bidder's exclusion from the tender 
process. 

4.2  The BIDDER agrees that if it makes incorrect statement on this subject, 
BIDDER can be disqualified from the tender process or the contract, if 
already awarded, can be terminated for such reason. 

5. Earnest Money Deposit (EMD) 

 The BIDDER shall submit EMD/exemption for the same. 
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6.   Sanctions for Violations 

6.1  Any breach of the aforesaid provisions by the BIDDER or any one employed 
by it or acting on its behalf (whether with or without the knowledge of the 
BIDDER) shall entitle the 'BUYER/EMPLOYER' to take all or any one of the 
following actions, wherever required:- 

 (i) To immediately call off the pre contract negotiations without assigning 
any reason or giving any compensation to the BIDDER. However, the 
proceedings with the other BIDDER(s) would continue. 

 (ii) The disqualification of bidder and debarring for a period of three years 
duly informing MSME authorities if applicable and forfeiture of  
Performance Security/Performance Bond (after the contract is signed) 
either fully or partially, as decided by the 'BUYER/EMPLOYER' and the 
'BUYER/ EMPLOYER' shall not be required to assign any reason therefore. 

 (iii) To immediately cancel the contract, if already signed, without giving any 
compensation to the BIDDER. 

 (iv) To recover all sums already paid by the ‘BUYER/EMPLOYER', and in 
case of an Indian BIDDER with interest thereon at 2% higher than the 
prevailing Prime Lending Rate of State Bank of India, while in case of a 
BIDDER from a country other than India with interest thereon at 2% higher 
than the LIBOR.  If any outstanding payment is due to the BIDDER from 
the ‘BUYER/EMPLOYER' in connection with any other contract, such 
outstanding payment could also be utilized to recover the aforesaid sum 
and interest. 

 (v) To encash the advance bank guarantee and performance bond/warranty 
bond, if furnished by the BIDDER, in order to recover the payments, already 
made by the ‘BUYER/EMPLOYER', along with interest. 

 (vi) To cancel all or any other Contracts with the BIDDER. The BIDDER 
shall, be liable to pay compensation for any loss or damage to the 
'BUYER/EMPLOYER' resulting from such cancellation/rescission and the 
'BUYER/EMPLOYER' shall be entitled to deduct the amount so payable 
from the money(s) due to the BIDDER. 

 (vii) To debar the BIDDER from participating in future bidding processes for 
a minimum period of five years, which may be further extended at the 
discretion of the 'BUYER/EMPLOYER’. 

 (viii) To recover all sums paid in violation of this Pact by BIDDER(s) to any 
middleman or agent or broker with a view to securing the contract. 
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 (ix) In cases where irrevocable Letters of Credit have been received in 
respect of any contract signed by the ‘BUYER/EMPLOYER' with the 
BIDDER, the same shall not be opened.  

 (x) Forfeiture of Performance Guarantee in case of a decision by the 
'BUYER/ EMPLOYER' to forfeit the same without assigning any reason for 
imposing sanction for violation of this Pact. 

6.2  The 'BUYER/EMPLOYER' will be entitled to take all or any of the actions 
mentioned at para 6.1(i) to (x) of this Pact also on the Commission by the 
BIDDER or any one employed by it or acting on its behalf (whether with or 
without the knowledge of the BIDDER), of an offence as defined in Chapter 
IX of the Indian Penal code, 1860 or Prevention of Corruption Act, 1988 or 
any other statute enacted for prevention of corruption. 

6.3  The decision of the 'BUYER/EMPLOYER' to the effect that a breach of the 
provisions of this Pact has been committed by the BIDDER shall be final 
and conclusive on the BIDDER. However, the BIDDER can approach the 
Independent Monitor(s) appointed for the purposes of this Pact. 

7.    Fall Clause 

7.1 The BIDDER undertakes that it has not performed/is not performing 
similar project at a price lower than that offered in the present bid in respect 
of any other Ministry/Department of the Government of India or PSU and 
if it is found at any stage that similar project was performed by the BIDDER 
in any other Ministry/Department of the Government of India or a PSU at 
a lower price, then that very price, with due allowance for elapsed time, will 
be applicable to the present case and the difference in the cost would be 
refunded by the BIDDER to the 'BUYER/EMPLOYER', if the contract has 
already been concluded. 

8.    Independent Monitors 

8.1  The 'BUYER/EMPLOYER' has appointed the following Independent 
Monitor (hereinafter referred to as Monitor) for this Pact in consultation 
with the Central Vigilance Commission  

Name and Address of the Monitor : 
                i.    Dr. Subhash Chandra Khuntia, IAS (Retd.) 
                     16-C, MCHS Colony, HSR Layout (Sector 6), 

       Bangalore – 560102. 
       Mobile No. - 9868247979 
       E-mail: skhuntia@hotmail.com 
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ii.    Ms. Sunita Puri, IRS (Retd.)        
       H.No.2095, Sector 15 C, Chandigarh – 560102 
       Mobile No. – 9872099717 
       E-mail: Sunita.puri15@gmail. com 

8.2  The task of the Monitor shall be to review independently and objectively, 
whether and to what extent the parties comply with the obligations 
under this Pact. 

8.3  The Monitor shall not be subject to instructions by the representatives 
of the parties and perform his functions neutrally and independently. 

8.4  Both the parties accept that the Monitor has the right to access all the 
documents relating to the project/bidding, including minutes of 
meetings. 

8.5  As soon as the Monitor notices, or has reason to believe, a violation of 
this Pact, he will so inform the Authority designated by the 
‘BUYER/EMPLOYER’. 

 8.6  The BIDDER(s) accepts that the Monitor has the right to access without 
restriction to all Project documentation of the ‘BUYER/EMPLOYER’, 
including that provided by the BIDDER. The BIDDER will also grant the 
Monitor, upon his request and demonstration of a valid interest, 
unrestricted and unconditional access to his project documentation. The 
same is applicable to Subcontractors. The Monitor shall be under 
contractual obligation to treat the information and documents of the 
BIDDER/Subcontractor(s) with confidentiality. 

 8.7  The ‘BUYER/EMPLOYER’, will provide to the Monitor sufficient 
information about all meetings among the parties related to the Project 
provided such meetings could have an impact on the contractual 
relations between the parties. The parties will offer to the Monitor the 
option to participate in such meetings. 

 8.8  The Monitor will submit a written report to the designated Authority of 
‘BUYER/EMPLOYER’ within 8 to 10 weeks from the date of reference or 
intimation to him by the BUYER / EMPLOYER / BIDDER and, should 
the occasion arise, submit proposals for correcting problematic 
situations. 

9.  Facilitation of Investigation: 

In case of any allegation of violation of any provisions of this pact or payment of 
commission, the ‘BUYER/EMPLOYER’ or its agencies shall be entitled to examine 
all the documents including the Books of Accounts of the BIDDER and the 
BIDDER shall provide necessary information and documents in English and shall 
extend all possible help for the purpose of such examination. 
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10.  Law and Place of Jurisdiction: This Pact is subject to Indian Law.' 
The place of performance and jurisdiction is the seat of the ‘BUYER/EMPLOYER’. 

11. Other Legal Actions 

 The actions stipulated in this Integrity Pact are without prejudice to any 
other legal action that may follow in accordance with the provisions of the extant 
law in force relating to any civil or criminal proceedings. 

12. Validity 

 12.1  The validity of this Integrity Pact shall be from date of its signing and 
extend upto 5 years or the complete execution of the contract to the 
satisfaction of both the ‘BUYER/EMPLOYER’ and the BIDDER, 
including warranty period, whichever is later. In case BIDDER is 
unsuccessful, this Integrity Pact shall expire after six months from the 
date of the signing of the contract.  

 12.2  Should one or several provisions of this Pact turn out to be invalid, the 
remainder of this Pact shall remain valid. In this case, the parties will 
strive to come to an agreement to their original intentions. 

 12.3 If the BIDDER is a partnership or a consortium, this agreement must be 
signed by all partners or consortium members. 

13. The parties hereby sign this Integrity Pact at _______on  ____/___/202 

 

BUYER/EMPLOYER      BIDDER   

Name of the Officer      CHIEF EXECUTIVE OFFICER 
and Designation 
 
 
       Witness 
                                 1.___________________ 
                                   2.___________________ 
 
* Provisions of these clauses would need to be amended/deleted in line with the 
policy of the BUYER/ EMPLOYER in regard to involvement of Indian agents of 
foreign bidders. 
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PART-III 
 

BILL OF QUANTITIES 

Tender No: 1/ICG-Supply/EE(E)II/2025     Dated: 11/06/2025 

Name of Work: Supply, Installation, Testing & Commissioning (SITC) of 
11KV/0.433 KV, 750 KVA Package Substation with HT UG Cable 
from MESCOM Substation to Berth No. 1 to feed Power Supply to 
Indian Coast Guard Ships. 

 
 Part - A     

Sl.  
No. 

Item Description Qty Unit   Rate(Rs) Amount 
(Rs.) 

1 Supplying of 11kV HT Metering cubicle of 
CT Ratio Single phase 40/1A, P T  R a t i o  
Single phase 11kV/110V. Both side 
cable entry type with 3CT & 3PT’s With 
Transparent Cover TTB, Modem and 2 
No’s of Trivector Meters for 3Ph 4 Wire 
class 0.2S Metering job includes 
providing rainy shelter. 

1 No.   

2 Erection of HT metering Cubicle on 
Platform - Ordinary Soil. 

1 
 

No.   

3 Supplying of 10KV, 5kA, LA Polymeric 
type with GROUND DISCONNECTOR  

3 Set   

4 Fixing of lightning arrestors including 
wiring - Ordinary Soil. 

3 
 

Set   

5 Supplying of HG Fuse 11KV Class Solid 
Core Type.  

3 Set   

6 Fixing DOLO cutouts / Horn Gap Fuses 
including fixing of cross arms and wiring- 
Ordinary Soil. 

3 

 

Set   

7 Supplying of 11kV, 200Amps Single 
Break GOS. 

3 
 

Set   

8 Fixing of GOS including wiring (11kV, SB 
200A) - Ordinary Soil. 

3 
 

Set   

9 Supplying of H - Frame Set for 11kV, 
200Amps Single Break GOS Mounting – 
GI 

3 

 

Set   

10 Erection of H Frame. - Ordinary Soil  3 Set   

11 Supplying of 11kV, 3 Core, XLPE HTUG 
Cable (ROUND Armoured) 95 Sq.mm 

2.8 KM   
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12 Supplying of Heat Shrinkable outdoor 
type cable termination kit for XLPE cable- 
3 x 95 Sq.mm (11 KV) 

6 

 

Set   

13 Making and Fixing pot head for HT Cable 
only Heat shrinkable type  – 3 x 300 to        
3 x 400 Sq.mm - Ordinary Soil 

6 Set   

14 
 

Supplying of Heat Shrinkable indoor type 
cable termination kit for XLPE cable –        
3 x 95 Sq.mm (11 KV) 

2 Set   

15 Making and Fixing pot head for HT Cable 
only Heat shrinkable type    –  3 x 300 to 
3 x 400 Sqmm - Ordinary Soil 

2 Set   

16 Supplying of Heat Shrinkable Straight 
through jointing kits for XLPE cable with 
Copper lugs & amp; Al. ferrules                                      
3 x 95 Sq.mm 

14 Set   

17 Making of Heat shrinkable straight 
through joint (for HT Cable only) - 3x95 
to 3x150 sq.mm - Ordinary Soil 

14 Set   

18 Supplying of River sand 120 CUM   

19 Supplying of Cable covering tiles          
250 x 250 x 40 mm 

 

8000 Nos.   

20 Covering cable with Tiles - Ordinary Soil 8000 Nos.   

21 Supplying of RCC hume pipes 2000mm 
long 150mm dia 

25 Nos.   

22 Supplying of Collars for RCC hume pipe 
150mm dia. 

25 Nos.   

23 Supplying of GI Pipe – 100 mm dia. 40 Mtr   

24 Laying the GI Pipe 80mm to 150 mm dia 
at Drainage Water Supply Crossing 
including fixing collars elbows, bends, 
Tees and other fitting with Cuts and 
Threads wherever necessary complete. - 
Ordinary Soil 

40 Mtr   

25 Supplying of Route & amp; joint 
indicating stone with M.S Anchor rod 

40 Nos.   

26 Fixing of Route Joint indicating Slabs. - 
Ordinary Soil 

40 Nos.   



87 | P a g e  
 

27 Earth work excavation for cable trench of 
0.5 to 0.75 Mtr. Width and Depth upto 1 
Mtr including trial pits, depositing on 
bank upto a lead of 50 Mtr, Supplying 
and Displaying necessary Danger 
Boards and Lighting, Using sight Rails 
and Sign Boards etc.  in Hard soil as or 
during excavation if pavor blocks are 
there, removing & re - fixing pavor blocks 
are in Contractor scope. 
Directed - 11kV, 3 Core, XLPE HTUG 
Cable (ROUND Armoured)  95 Sqmm - 
Ordinary Soil 

900 CUM   

28 Refilling the cable trenches with selected 
available earth from trench excavation 
including watering, consolidation in 
layers of 15 cm. Thickness including 
depositing of the surplus earth with a 
lead of 200 Mtr - 11kV, 3 Core, XLPE 
HTUG Cable (ROUND Armoured)                               
95 Sqmm - Ordinary Soil 

825 CUM   

29 Spreading and forming with sand all 
round the cable to a depth of 75 mm and 
width of 500 mm. - 11kV, 3 Core, XLPE 
HTUG Cable (ROUND Armoured) 95 
Sqmm - Ordinary Soil 

2 KM   

30 Laying of HT Cable in Existing 
trench/GI pipe/Stone Ware/RCC 
Hume pipe using Wooden/Aluminum 
Rollers as directed by the departmental 
staff – 3 x 95 to 150 sq.mm -11kV,           
3Core, XLPE HTUG Cable (ROUND 
Armoured) 95 Sqmm - Ordinary Soil 

2 KM   

31 Laying of UG Cables by trenchless 
technology by adopting horizontal boring 
& Drawing of cable including preparation 
at site Without HDPE Pipe - 5  bore size-
11kV, 3 Core, XLPE HTUG Cable (ROUND 
Armoured) 95 Sqmm - Ordinary Soil 

800 Rd 
Mtr 

  

32 Supplying of Double Pole Structure 
Complete including 5 KG 8 - SWG G.I. 
wire for Structure Grounding - For 9 Mtr 
RCC Poles 145 kg WL – (with pole) - GI 

1 Set   

33 Digging of Pits 1.8 mtr depth for erection 
of 9 to 10 mtr Long Steel/RCC/PSC 
supports as per approved Drawing - 
Ordinary Soil 

1 Set   
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34 Erection of 2 Pole Structure formed out 
of SM rails or I-Beam of sizes                    
200 x 100mm,    175 x 90 mm, 225 
x100mm of using RCC poles 9 mtr to 10 
mtr long in pits of 1.8 mtr depth for line 
deviation with necessary foundation, 
inclusive of fixing of cross Arms, Braces, 
Strain Insulators -  Ordinary Soil 

1 Set   

35 Supplying of 11kV, 5KN Composite / 
Polymeric Pin Insulator        (24mm dia.     
FP Rod) 

15 Nos.   

36 Supplying of Silicon rubber composite 
disk insulator/11kV 45 kN Polymeric 
insulator 

6 Nos.   

37 Supplying of Guy set with 2 Nos. 15 
strain insulator & Concreting materials 
as per drawing No. BESCOM/GM/CP/7/ 
Dt: 24.10.07-GI 

5 Set   

38 Digging of Pit for GUY SET - Ordinary Soil 5 Set   

39 Fixing of GUY Sets with break insulators 
making use of 7/3.15 mm (7/10 SWG) 
galvanized steel wire with turn buckle 
and anchoring arrangement as per 
approved drawing. (Excluding excavation 
of PIT) but using 2 strain insulators 
(No.15) for Anticlimbing D - Ordinary 
Soil. 

5 Set   

40 Supplying of  Special 3 Pin Cross Arm, 
clamp and Bolt & Nuts for RCC Poles-GI 

3 Set   

41 Fixing of 3 Pin Special Cross Arms with 
clamps, bolts, nuts and washers - 
Ordinary Soil 

3 Set   

42 Supplying of  Rabbit ACSR Conductor 0.29 KM   

43 Stringing of conductor Rabbit ACSR 
binding of conductor on each insulator 
and dead ending on strain or disc/strain 
insulator by means of clamps. - Ordinary 
Soil 

0.29 KM   

44 Supplying of Double Pole Structure   
Sets – GI 

2 Set   

45 Fixing of DP structure excluding poles - 
Ordinary Soil 

2 Set   
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46 Supplying of  RCC Pole - 9.0 M Long     
145 kg WL 

3 Nos.   

47 Digging of Pits 1.8 mtr depth for erection 
of 9 to 10 mtr Long Steel/ RCC/ PSC 
supports as per approved Drawing - 
Ordinary Soil 

3 Nos.   

48 Erection of RCC poles 9 to 10 mtr long 
but in a pit of 1.8 mtr depth. - Ordinary 
Soil 

3 Nos.   

49 Supplying of  11KV Danger Board 3 Nos.   

50 Fixing Danger Board - Ordinary Soil 3 Nos.   

51 Supplying of  GI Barbed wire 
(12mtrs/Kg) 

3 Nos.   

52 Fixing of Anti climbing Device Spike Type 
- Ordinary Soil 

3 Nos.   

53 Supplying of Earthing Material Set 8 Set   

54 Digging of pit. for providing GI Pipe type 
Earthing - Ordinary Soil 

8 Set   

55 Providing GI Pipe Earthing for Lightning 
A rresters Transformer Neutral and 
Transformer Metal parts (Excluding 
digging of pits) - Ordinary Soil 

8 Set   

56 Construction of platform with size stone, 
cement concert for erection of 500 kVA 
Transformer/Heavy Equipment. 
Construction of platform (1.5x1.5x1.2) 
mtr in size stone, for erection of 
transformers / Heavy equipment 
including all materials, labour, 
Excavation of (1.5 x 1.5 x 1.2) - H.T. 
Metering Equipments with Load Break 
Switch - Ordinary Soil 

1 Set   

57 Providing chain link fencing 50mm size of 
8 gauge properly stretched between 
rectangular poles and fixed with suitable 
bolts & nuts, the free ends shall be welded 
to the pole and block pipe at top and 
bottom as required including cost of all 
materials, la-Distribution Transformer - 
25kVA - Ordinary Soil 

25 Nos.   

58 Electrical Inspectorate Charges LS  
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 Part - B     

Sl.  
No 

Item Description Qty Unit Rate 
(Rs) 

Amount 
(Rs.) 

1 Supplying and laying of 3C x 95 sq.mm 
11 KV (E) HT underground XLPE (E) cable 
having stranded compact circular 
aluminium conductor, screened, 
insulated, insulation screened with 
extruded semi conducting compound in 
combination with copper tape, core laid 
up inner sheath of PVC tape round wire 
armoured and overall PVC sheathed 
confirm to IS 7098 Part-II with latest 
amendments. 

50 Mtrs   

2 Supply and making of Heat shrinkable 
Termination Kit suitable for 11 KV(E) HT 
XLPE UG cable                                                                                   
            Indoor Type 3C x 95 Sq.mm 

4 Nos.   

3 Supply of OEM Compact Pre-fabricated 
Package Substation (as per IEC-60694/ 
Is-3427) 11KV/433 V consisting of 3 way 
SF-6/VCB insulated compact RMU, oil 
cooled CRGO / Amorphous Core Star-2 
rated (5 Star) Transformer and LT section 
with one ACB as incoming and following 
outgoing MCCB feeders and with 
enclosure made of electronically 
galvanized steel sheet (minimum 2mm 
thickness) with powder coated finish, 
Copper bus bar with LT metering facility 
with 800KVA copper wound Transformer, 
1250 Amps ACB, 50KA, 4 pole fixed type 
Micro-Processor based for LT incomer, 2 
Nos 800 Amps MCCB (MCCB having 
Provision for connecting 3.5C x 400 
Sq.mm Aluminium cable),   1 No. 250 
Amps MCCB, 1 No. 100Amps MCCB  &    
1 No. 63 amps  4 pole TM based for LT 
outgoing. 

1 No.   
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4 Installation of Supplied outdoor 11 kV 
Compact Package Substation (800 KVA) 
by making suitable foundation and RCC 
platform with required accessories, 
materials complete in all respect as per 
the approved Design of OEM. The 
foundation height shall be 1000 mm 
above the existing nearby Road / building 
foundation level conforming to Soil 
Bearing Capacity Results or as per 
approved design. Work including 
Incoming and outgoing cable chambers. 
Both sides door opening platform, 
Further Testing and Commissioning of 
Package Substation.                                

LS  

5 Erection of Compact Pre-fabricated 
packaged Sub Station 11 KV/433 V 
installing & fixing the Compact Pre-
fabricated packaged Substation 800 KVA 
transformer on the existing plinth. 

1 No.   

6 Supplying and fixing wiring earth 
electrode for grounding of Power & Light 
Circuits, using 40 mm dia., 2.9 mm thick, 
2.5 mtr. Long GI Pipe with GI funnel with 
mesh and suitable size reducer fixed on 
the top of the earth electrode. The funnel 
should be enclosed in CC chamber of    
400 x 400 x 400 mm with a cast iron 
cover. The earth electrode shall have 
stagged holes of 12 mm dia. and the 
electrode should be covered 150 mm 
around with alternate layers of salt and 
charcoal from the bottom of the pipe (CC 
Chamber). The connection from the 
electrode is to be established through GI 
flat using GI bolts and Nuts. 

6 Nos.   

7 Supply and running of Copper Strips for 
grounding connections, using necessary 
fixing materials as required                                                                       

a)  50mm x 6mm Copper Strips 

100 Mtrs   

8 Supply and running of GI Strips for 
grounding connections, using necessary 
fixing materials as required.     
                     a)  50 x 6 mm GI Strips 

350 Mtrs   
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9 Supply of 1.1 kV, XLPE or Heat resistant 
PVC insulated, PVC exutruted Inner 
Seath Armoured LTUG Cable as per IS-
1554 (Part- 1) or IS-7098 Part-1, 
Armouring strip thickness and resistivity 
as per IS-3975. 
           i) Size 3.5 core x 400 Sq.mm        
               (39 GI strips – 4 x 0.8mm) 

300 Mtrs   

10 Labour charges for laying of following 
size 1.1KV class PVC UG cable in 
existing trench GI pipe/stoneware 
pipe/on wall/on pole/drain as required 
etc., complete.   

i)  3.5C x 400 sq.mm 

300 Mtrs   

11 Supplying and making end termination 
with brass compression gland and 
aluminium lugs for 3.5C x 400 Sq mm 
size of PVC insulated and PVC sheathed 
aluminium cable of 1.1 KV grade as 
required. 

4 Nos.   

12 Design, Fabrication Supplying of 
Stainless Steel (SS-304 grade) outdoor 
type Feeder Pillar suitable for 800 Amps, 
3 phase & Neutral, 433 Volts, 50 Hz 
Capacity, IP: 54.  Bus bars: copper with  
I/c MCCB 800 Amps 1 No. (MCCB having 
Provision for connecting 3.5C x 400 
Sq.mm Aluminium LT cable), for  O/G 
feeders  800 Amps MCCB 1 No., 250A 
MCCB 1 No. 100 Amps MCCB 1 No., as 
per the technical specification. (Approx. 
size of Feeder Pillar 1200mm W x 
1600mm H x 500mm D) 

2 Nos.   

13 Installation & Commissioning of Feeder 
Pillar SS-304 with suitable RCC/Stone 
Masonary Foundation Berth No.1. The 
dimension of the foundation is 1000(W) x 
1000(H) x 400(D) mm and gap between 
the pillars is 350 mm for cable connection 
to the Feeder pillar. The foundation starts 
300mm below the ground (or as per Site 
condition) after making 100mm stone 
soling.  The Feeder Pillar should be stand 
on the foundation with GI nut, bolts and 
washers etc. complete. 
    As per Technical Specifications 

2 Nos.   
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14 Supplying and laying following size DWC 
HDPE pipe ISI  marked along with all 
accessories like socket ,bend, coupler etc  
conforming to IS 14930, Part II complete 
with fitting and cutting, jointing etc in the 
existing trench, complete as required 
160 mm dia (OD - 160 mm & ID - 135 mm 
nominal) 

100 Mtrs   

15 Removing & Resetting existing Heavy 
Duty Cobble/Interlocking Stones/Pavers 
of thickness 60/75/80/100mm using 
Cement and 40mm thick sand bed               
( average thickness ) and compacting with 
plate vibrator to achieve final desired 
compaction & setting of paver to its final 
level, including cost of materials, labour 
and usage charges of machinery complete 
as per specifications. 

200 Sq. 
Mtr 

  

16 Dismantling PCC at Berth No. 1 2.7 CUM   

17 Earth work excavation for laying DWC 
pipe 160 mm dia. at Berth No.1 

5.40 CUM   

18 Providing and laying of PCC 1:3:6 at Berth 
No.1 

2.70 CUM   

19 Core cutting for Concrete Drain approx. 
160/200 mm diameter for passing DWC 
pipe  (for laying LT UG cable) at Berth 
No.1.                

15 Nos.   

20 Supplying and laying following size DWC 
HDPE pipe ISI marked along with all 
accessories like socket, bend, coupler etc.  
conforming to IS 14930, Part-II complete 
with fitting and cutting, jointing etc in the 
existing trench, complete as required:      
120 mm dia (OD - 120 mm & ID - 103 mm 
nominal) 

2300 Mtrs   

21 Providing & fixing of suitable L shape G I 
Angler of size 50 x 50 mm x 8mm with 
steel anchor bolts accommodating           
2 x 3C x 95 Sq.mm HT cable with DWC 
pipe and U shape clamps for fixing HT 
cable to GI angler at concrete wall / 
drain top edge as required site condition. 

600 Nos. 
 

  

                       Total (Rs.)  
                                                 GST (%)  
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Note:   1.   The Bidder Shall visit the site before quoting to get acquainted with the 

tender/Site Condition. Please note that no queries will be entertained after 
opening of tender / award of Work. 

 
2.  Applicable GST shall be mentioned separately. 

 
    3.  L1 will be considered based on BOQ exclusive of GST.  

 
          

 
 
 
 
 

PART- IV 
 
   

NMPA BANK DETAILS 
 

Name of the Payee:   
 
      The FA & CAO, NMPA, Panambur, Mangaluru for remitting Tender fee 

through NEFT / RTGS. 
 

1 Name of the bank State Bank of India, 
Panambur, Mangaluru -575 010 

2 Bank Account   No. 10205649448 

3 IFSC Code. SBIN0002249 

4 MICR Code. 575002011 
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PART – V 

CHECK LIST        

                      

Tender No: 1/ICG-Supply/EE(E)II/2025                      Dated: 11/06/2025 

SCHEDULE FOR CHECKLIST OF DOCUMENTS TO BE UPLOADED ALONG WITH 
TECHNO-COMMERCIAL BID  

DETAILS OF DOCUMENT TO BE SUBMITTED 
YES 

  
NO 

T
E

C
H

N
IC

A
L
 B

ID
 

1 
EMD & Tender fee or supporting document for exemption 
of EMD / Tender Fee as per clause 2.2.1 (n) 

  

2 
Supporting documentary evidence of work orders and 
satisfactory completion certificate issued by the client duly     
self-attested and TDS certificate of the supporting work.  

  

3 
Copies of Profit and Loss Account statements, balance 
sheet and Auditor’s report for the last three years, 
endorsed by Chartered Accountant with attestation.     

4 

Certificates: 
a)  Valid Electrical Contract License 
b)  MESCOM approved Vendor Authorization letter  
     obtained from MESCOM Officers  
c) GST Registration Certificate. 
d)  ESI, PF Registration Certificates & PAN card copy 

    

5 Tender Document, sealed and signed by the bidder along 
with Pre-bid replies, Corrigendum/Addendums if any. 

  

6 

a) Annexure - 1 - Particulars of Bidder. 
b) Annexure - 2 - Tender Form 
c) Annexure - 5 - Format of Declaration 
d) Annexure - 6 - Power of Attorney 
e) Annexure - 7 - Bank information for E-payment 
f) Annexure - 8 - Dispute review Board agreement 
g) Annexure - 9 - Details of ongoing Contracts at NMPA 
h) Annexure - 10 - Verification of Local Content 
i) Annexure - 11 - Undertaking on indemnification 
j) Annexure - 12 - Indemnity Bond 
k) Annexure – 13 - Pre-Contract Integrity Pact   

  

PRICE 
Bid 

            PART-III - Price Schedule (Online Mode Only) 

 
 


