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NEW MANGALORE PORT AUTHORITY
PANAMBUR, MANGALORE -575010
NIT No: CIVIL/CE(C)/EE(C)/81/2022-23 Date: 09-03-2023
CIVIL ENGINEERING DEPARTMENT
TENDER ID: 2023_NMPT_744401_1

NOTICE INVITING TENDER

b)

(Through E-Procurement only)
E-Tenders are invited by New Mangalore Port Authority, Panambur, Mangalore-

575010 through https://www.eprocure.gov.in/eprocure/app of CPP portal from

the Contractor fulfilling the Minimum Eligibility Criteria stipulated in this
notice in two cover bidding procedure for the work of “Repair Works of the
Sprinkler System and Allied works inside the Wharf area at 30mtr Road, Berth
No.14 Road and Berth No.15 Road - Phase-1”

The tenderers must have experience of having successfully completed *similar
works during last 7 (seven) years ending last day of month previous to the one
in which applications are invited shall be either of the following

At least Three similar completed works costing not less than the amount equal
to Rs. 6.30 lakhs each

or

At least Two similar completed works costing not less than the amount equal to
Rs. 7.85 lakhs each

or

At least One similar completed works costing not less than the amount equal to
Rs. 12.60 lakhs

Notel:***Similar work(s) means Any Civil / Maintenance / Construction Works.
Note2: Documentary evidence for successful completion of the work shall be
furnished along with work order and work completion certificate.

Average Financial turnover of the tenderer over the last three financial years
2019-20, 2020-21 and 2021-22 shall be at least Rs.4.75lakhs.

The financial capacity of bidders would be evaluated considering the works in
hand at NMPA. The port would award the work not exceeding the remaining
financial capacity of the bidder. The financial capacity to be 3.33times of the
average financial turnover of last three years of the bidder minus works in hand
at NMPA. The bidder must fill the annexure-6.

In case the average turnover is Rs. 3.00 crores, the financial capacity of the

contractor will considered as (3x3.333) Rs.10.00crores.
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The turnover means sales/ contract receipts excluding taxes other income shall

not be considered for calculation of turnover.

Pertinent information is given in the following table:

Estimated Amount put to
Tender

Rs.1569164/-

Earnest
(EMD)

Money Deposit

Rs.37100/-

(Rupees ThirtySeven Thousand One
Hundred Only). The EMD shall be in the
form of Insurance Surety Bonds,
Account Payee Demand draft, Fixed
Deposit Receipt, Bankers Cheque or
shall be paid by RTGS in favour of F.A. &
C.A.O., NMPA. Scanned copy should be
uploaded along with bid. The benefit of
Exemption of EMD to all Micro and small
enterprises (MSE) will allowed. Shall
upload with their offer, the proof of their
being MSE registered with district
industries center (DIC) or Khadhi and
village industries commission or Khadhi
and Industries board (KVIV) or Coir
board or National Small Industries
Corporation (NSIC) or Directorate of
handicrafts and handlooms or Udyam
Registration Certificate or any other body
specified by Ministry of MSME.

Cost of Tender (Tender fee)

Rs.560/- (Rupees Five Hundred Sixty
Only) Payment of Tender fee by NEFT in
favour of F.A. & C.A.O., NMPA. Scanned
copy should be uploaded along with bid.
The benefit of Exemption of Tender fee to
Micro and small enterprises (MSE) will
allowed. Shall upload with their offer, the
proof of their being MSE registered with
district industries center (DIC) or Khadhi
and village industries commission or
Khadhi and Industries board (KVIV) or
Coir board or National Small Industries
Corporation (NSIC) or Directorate of
handicrafts and handlooms or Udyam
Registration Certificate or any other body
specified by Ministry of MSME.

Document download start

date and time

09-03-2023 at 15.00 HRS

Seek clarification start date

NA
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and time
vi | Seek clarification end date | NA
) | and time
vi | Bid submission start date | 23-03-2023 at 10.00 HRS
i) | and time
vi | Bid submission closing date | 30-03-2023 at 15.00 HRS
i) | and time

ix | Date & time of opening of

) | Cover -l : Technical 31-03-2023at 15.30 HRS
Part - I : Financial Shall be communicated separately.
X) | Completion period 4 (Four ) Months including monsoon)
Xi | Validity of Tender 120 days from the date of closing of
) online submission of e-tender.

Tenderer shall have to pay the prescribed cost of tender i.e., Rs. 560/-(Rupees Five
Hundred Sixty Only) by NEFT in favour of F.A. & C.A.O., NMPA.

NMPA Bank Details.

1. Name of the Bank: State Bank of India, Panambur, Mangalore - 575 010.

2. Bank A/C No. 10205649448

3. IFSC Code: SBIN0002249

4. MICR Code: 575002011

Contact Nos. 0824-2887307 and 0824-2407149

Email id: yogindra.s@nmpt.gov.in /chiefengineer@nmpt.gov.in

Amendments / further information etc. pertaining to the tender, if any shall be

uploaded only on websites https://www.eprocure.gov.in/eprocure/app of CPP portal,

may have to be referred by the prospective Tenderer from time to time.
-sd-

Executive Engineer (Civil)



12
NEW MANGALORE PORT AUTHORITY

PANAMBUR, MANGALORE -575010
NIT No: CIVIL/CE(C)/EE(C)/81/2022-23
E-Tender event No. 2023 NMPT_744401_1

ii) INSTRUCTIONS TO TENDERERS

A.Instructions for E-Tendering

INSTRUCTION TO E-TENDERING
1. SPECIAL INSTRUCTIONS TO THE BIDDERS FOR THE E-SUBMISSION OF
THE BIDS ONLINE THROUGH THIS E-PROCUREMENT PORTAL

This is an e-procurement event of NMPA. The e-procurement service provider is

https://www.eprocure.gov.in/eprocure/app of CPP portal. You are requested to

read the terms & conditions of this tender before submitting your online tender.

Tenderers who do not comply with the conditions with documentary proof

(wherever required) will not qualify in the Tender.

1.

Bidder should do Online Enrolment in the Portal using the option Click
Here to Enroll available in the Home Page. Then the Digital Signature
enrollment has to be done with the e-token, after logging into the portal.
Bidder then logs into the portal giving user id / password chosen during
enrollment.

The e-token that is registered should be used by the bidder and should not
be misused by others.

DSC once mapped to an account cannot be remapped to any other
account. It can only be inactivated.

The Bidders can update well in advance, the documents such as
certificates, purchase order details etc., under My Documents option and
these can be selected as per tender requirements and then attached along
with bid documents during bid submission. This will ensure lesser upload
of bid documents.

After downloading / getting the tender schedules, the Bidder should go
through them carefully and then submit the documents as per the tender
document; otherwise, the bid will be rejected.

The BOQ template must not be modified/replaced by the bidder and the
same should be uploaded after filling the relevant columns, else the bidder
is liable to be rejected for that tender. Bidders are allowed to enter the
Bidder Name and Values only.

If there are any clarifications, this may be obtained online through the e-
Procurement Portal, or through the contact details given in the tender
document. Bidder should take into account of the corrigendum published
before submitting the bids online on the portal or on
www.newmangaloreport.gov.in Bidder, in advance, should prepare the bid
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11.

12.

13.

14.

15.

16.
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documents to be submitted as indicated in the tender schedule and they
should be in PDF formats.
Bidder should arrange for the EMD and tender fee as specified in the
tender. The benefit of Exemption of EMD to all Micro and small enterprises
(MSE) will allowed. Bidder Shall upload with their offer, the proof of their
being MSE registered with district industries center (DIC) or Khadhi and
village industries commission or Khadhi and Industries board (KVIV) or
Coir board or National Small Industries Corporation (NSIC) or Directorate
of handicrafts and handlooms or Udyam Registration Certificate or any
other body specified by Ministry of MSME will be considered. The bidder
should read the terms and conditions and accepts the same to proceed
further to submit the bids.
The bidder has to submit the tender document(s) online well in advance
before the prescribed time to avoid any delay or problem during the bid
submission process.
There is no limit on the size of the file uploaded at the server end.
However, the upload is decided on the Memory available at the Client
System as well as the Network bandwidth available at the client side at
that point of time. In order to reduce the file size, bidders are suggested to
scan the documents in 75-100 DPI so that the clarity is maintained and
the size of file gets reduced. This will help in quick uploading even at very
low bandwidth speeds.
It is important to note that, the bidder has to click on the Freeze Bid
Button, to ensure that, he/she completes the Bid Submission Process.
Bids, which are not frozen, are considered as Incomplete/Invalid bids and
are not considered for evaluation purposes.
The Tender Inviting Authority (TIA) will not be held responsible for any sort
of delay or the difficulties faced during the submission of bids online by
the bidders due to local issues.
The bidder may submit the bid documents online mode only, through this
portal. Offline documents will not be handled through this system.
At the time of freezing the bid, the e-Procurement system will give a
successful bid updating message after uploading all the bid documents
submitted and then a bid summary will be shown with the bid no., date &
time of submission of the bid with all other relevant details. The
documents submitted by the bidders will be digitally signed using the e-
token of the bidder and then submitted.
After the bid submission, the bid summary has to be printed and kept as
an acknowledgement as a token of the submission of the bid. The bid
summary will act as a proof of bid submission for a tender floated and will
also act as an entry point to participate in the bid opening event.
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Successful bid submission from the system means, the bids as uploaded
by the bidder is received and stored in the system. System does not certify
for its correctness.
The bidder should see that the bid documents submitted should be free
from virus and if the documents could not be opened, due to virus, during
tender opening, the bid is liable to be rejected.
The time that is displayed from the server clock at the top of the tender
Portal, will be valid for all actions of requesting bid submission, bid
opening etc., in the e-Procurement portal. The Time followed in this portal
is as per Indian Standard Time (IST) which is GMT+5:30. The bidders
should adhere to this time during bid submission.
The bidders are requested to submit the bids through online e-
Procurement system to the Tender Inviting Authority (TIA) well before the
bid submission end date and time (as per Server System Clock).
Tender form Fee and EMD shall be submitted with the Part I- Technical
BID. BID submitted without fees, as mentioned above will not be
considered for evaluation and shall be rejected summarily. he benefit of
Exemption of EMD and tender fee to all Micro and small enterprises (MSE)
registered with district industries center (DIC) or Khadhi and village
industries commission or Khadhi and Industries board (KVIV) or Coir
board or National Small Industries Corporation (NSIC) or Directorate of
handicrafts and handlooms or any other body specified by Ministry of
MSME, will be considered. The bidder shall upload with their offer, the
proof of their being MSE.
The bidder/tenderer/contractor shall file the applicable returns with Tax
departments in time and submit the same as documentary proof. The GST
applicable shall be shown as a separate line items in the Tax invoices to
avail in put credit to Port.

. Cover - | Details (Technical)

The following documents shall be uploaded online only.

1.

Scanned copy of NEFT Payment details for cost of tender / documentary
evidence for exemption of tender fee.

Scanned copy of RTGS/NEFT Payment details for EMD (bid security) /
documentary evidence for exemption of EMD

Scanned copy of documents as per Annexure 1 to 13 of section I(iii) of
volume-1 (Original power of attorney i.e. Annexure 2 to be submitted by post
or by hand immediately after the closing date for submission of online e-
tender).

Scanned copy of valid PAN card, ESI, PF and GST Registration certificate.
List of Ongoing works in hand at NMPA should be indicated in the
prescribed form.
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6. Scanned copy of Form of Tender as per Section VI(iii) of volume -I11I
7. Technical bid document — Cover | (Volume | to Volume Ill) along with

amendments and clarifications.
3. Cover - Il Detail (Finance)

PRICE BID (Bill of Quantities)

Price should be quoted in the BOQ template available in the portal. The BOQ
template must not be modified/replaced by the bidder and the same should be
uploaded after filling the relevant columns, else the bidder is liable to be
rejected for that tender. Bidders are allowed to enter the Bidder Name and
Values only.

Any indication of ‘Quoted price’ in the online technical bid documents shall lead
to rejection of the bid outright.

The price bid submitted through e-portal mode only will be taken up for the

purpose for evaluation.

4. Opening of bids
A. Part | Techno-Commercial bid will be opened electronically on specified date

and time as given in the NIT. Bidder(s) can witness electronic opening of bid.

B. Part Il Price bid will be opened electronically of only those bidder(s) whose
Part | Techno-Commercial Bid is found to be Techno-Commercially
acceptable by NMPA. Such bidder(s) will be intimated, the date of opening of
Part Il Price bid, through valid email confirmed by them
Note: The tenderers are advised to offer their best possible rates. There
would generally be no negotiations hence most competitive prices may be
quoted while submitting the price bid. However in case the lowest rate
appears to be reasonable taking into account the prevailing market
conditions, the work may be awarded to the lowest bidder and if the rate is
still considered high, action as per prevailing instructions / guidelines shall
be taken. All entries in the tender should be entered in online Technical &
Commercial Formats without any ambiguity.

5. Evaluation process:

A proposal shall be considered responsive if —

a. lItis received by the proposed Due Date and Time.

b. Itis Digitally Signed.

c. It contains the information and documents as required in the Tender
Document.

It contains information in formats specified in the Tender Document.
It mentions the validity period as set out in the document.
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f. It provides the information in reasonable detail. The Port Authority reserves
the right to determine whether the information has been provided in
reasonable detail.

g. There are no significant inconsistencies between the proposal and the
supporting documents.

h. The Technical qualification conforms to as specified in the qualification
criteria.

i. A Tender that is substantially responsive is one that conforms to the
preceding requirements without material deviation or reservation. A
material deviation or reservation is one (1) which affects in any substantial
way, the scope, quality, or performance of the Tenderer or (2) which limits in
any substantial way, inconsistent with the Tender document, or (3) whose
rectification would affect unfairly the competitive position of other Qualified
Applicant presenting substantially responsive bids.

j. The Port Authority reserves the right to reject any tender which in its

opinion is non-responsive and no request for alteration, modification,
substitution or withdrawal shall be entertained by the Port Authority in
respect of such Tenders.

k. The Port Authority would have the right to review the Technical Qualification
and seek clarifications wherever necessary.

I. Since the tender involves selection based on pre-qualification criteria and
technical specification, the Chief Engineer will examine and seek
clarification if any and list out the firms, which are found technically
suitable and Cover-1l Price Bid of such tenderers only will be opened and
EMD will be returned to the unsuccessful tenderers

m. The date and time will be intimated to tenderers whose offers are found
suitable and Cover - Il of such tenderers will be opened on the specified date
and time

n. The cost of stamping Agreement must be borne by the successful Tenderer
The Fax/E-Mail offers will be treated as defective, invalid and rejected. Only
detailed complete offers received through online prior to closing time and
date of the tenders will be taken as valid.

B. Instructions To Tenderers (General)

1.

Introduction:

This work essentially comprises of “Repair Works of the Sprinkler System and
Allied works inside the Wharf area at 30mtr Road, Berth No.14 Road and Berth
No.15 Road - Phase-1"
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. Applicants:

Contractors who wish to bid for the tender for the contract work should apply
for the tender document. The successful bidder will be expected to complete
the works by the intended completion date specified in the Contract document.

. Invitation for Bids:

The online Invitation for Bids is open to all eligible bidders meeting the
eligibility criteria. The bidders may submit bids for the works detailed in the NIT
through e-tender mode only.

. Purchase of Tender Documents:

Tender document can be downloaded from NMPA website
www.newmangaloreport.gov.in, www.tender.gov.in &
https://www.eprocure.gov.in/eprocure/app of CPP portal

. One Bid per Bidder:

Each bidder shall submit only one bid for one package. Bidder who submits or
participates in more than one Bid will cause all the proposals with the Bidder’s
participation to be disqualified.

. Cost of Bidding:

The bidder shall bear all costs associated with the preparation and submission
of his Bid, and the Employer will in no case be responsible and liable for those
costs.

. Site visit:

The Bidder, at the Bidder's own responsibility and risk is encouraged to visit
and examine the work site and its surroundings and obtain all information that
may be necessary for preparing the Bid and entering into a contract for
construction of the Works. The costs of visiting the site shall be at the Bidders’
own expense.

. Content of Bidding Documents:
Tender Document will consist of:

Volume Section | Notice Inviting Tenders
| Instructions to Tenderers
Annexure (1 to 13)

Section |1 Form of Agreement

Section Il Conditions of Contract: Part A - E:
General Conditions
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Conditions of Contract : Part F:
Special Conditions

Contract Data

Form of Securities (A & B)

Appendix — | and Appendix - Il

Volume Section IV Technical Specifications
1

Section V Drawings
Volume Section VI Preamble

1l Bill of Quantities
For of tender

Section VII Schedules (A & B)

Any indication of “Quoted price” in the technical bid, shall lead to rejection of
the bid outright. For evaluation purpose the uploaded offer documents will be
treated as authentic and final. No hard copy shall be submitted, upload the
entire document on the CPP portal only.

9. Clarification of the Bidding Documents:
The Tenderers are advised to examine the Tender Document carefully and if

there be or appear to be any ambiguity or discrepancy in the documents, or any
clarifications needed on the Tender Documents; these shall be referred to the
Chief Engineer (Civil) in writing, so as to reach at least three days before start
date of submission of bid. It is to be noted that queries asked after closing date
of pre bid meeting will not be answered. Employer’'s clarifications shall be
furnished in the CPP e-portal or shall be issued a corrigendum in the web site
after closing date of online pre-bid meeting without identifying the source.

A provision is made in the CPP e-portal for online pre-bid meeting during the
date mentioned in the NIT. The bidders can ask queries if any during the period
of pre-bid meeting through online. The queries of the bidders shall be answered
online or a separate consolidated list of queries and clarifications shall be

uploaded in web sites after closing date of online pre-bid meeting.

10. Amendment of Bidding Documents:

Any modification of the tender documents as a result of any ambiguity shall be
shall be made exclusively through the issue of an Addendum. Any addendum
thus issued shall be part of the tender documents and will be uploaded in CPP
e-portal and Port website to all the bidders. Prospective bidders shall
acknowledge receipt of each addendum to the Employer. Such addenda will be
numbered and it shall be submitted by the Tenderers as part of Part | of their
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bid. The Addendum can also be downloaded from NMPA official website from
‘Ongoing Project link’. The responsibility of downloading such addendum /
amendment from NMPA website and CPP e-portal fully lies with the bidder

11. Preparation of bids:

All documents relating to the bid shall be in the English language.

12. Minimum Eligibility Criteria:

a)

b)

The tenderers must have experience of having successfully completed *similar
works during last 7 (seven) years ending last day of month previous to the one
in which applications are invited shall be either of the following

At least Three similar completed works costing not less than the amount equal
to Rs.6.30 lakhs each

or

At least Two similar completed works costing not less than the amount equal to
Rs.7.85 lakhs each

or

At least One similar completed works costing not less than the amount equal to
Rs. 12.60 lakhs

Notel:****Similar work(s) means Any Civil/Maintenance/Construction Works.
Note2: Documentary evidence for successful completion of the work shall be
furnished along with work order and work completion certificate.

Average Financial turnover of the tenderer over the last three financial years
2019-20, 2020-21 and 2021-22 shall be at least Rs.4.75lakhs.

The financial capacity of bidders would be evaluated considering the works in
hand at NMPA. The port would award the work not exceeding the remaining
financial capacity of the bidder. The financial capacity to be 3.33times of the
average financial turnover of last three years of the bidder minus works in hand
at NMPA. The bidder must fill the Annexure-6.

In case the average turnover is Rs.3.00crores, the financial capacity of the
contractor will considered as (3x3.333) Rs.10.00crores.

The turnover means sales / contract receipts excluding taxes other income
shall not be considered for calculation of turnover.

Copy of the work order, Client's satisfactory work completion Certificate, along
with any other documentary proof certifying the year of completion, brief
description of the project and project completion cost shall be submitted in

support of the assignments performed and claimed by the tenderer to fulfill the
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eligibility criteria for qualification. Experience of the tenderer / contractor for

completed works, executed in private organization shall be considered only if

the Tax Deducted at Source Certificate with respect to referred work, issued by

Competent Authority is enclosed by the tenderer along with the tender

A statement duly certified by the Chartered accountant showing the average

annual Financial Turnover over the last 3 financial years shall be submitted.

Even though the bidders meet the above qualifying criteria, they are subject to

be disqualified if they have:

i) made misleading or false representations in the forms, statements and
attachments submitted in proof of the qualification requirements; and/or

ii) record of poor performance such as abandoning the works, not properly
completing the contract, inordinate delays in completion, litigation history,

or financial failures etc.,

13. Bid Prices:
The contract shall be for the whole works as described in based on the priced

Bill of Quantities submitted through CPP e-portal by the Bidder .The Bidder
shall fill in the percentage of Excess or Less in the Bill of Quantities through
CPP e-portal. Items for which no rate or price is entered will not be paid for by
the Employer when executed and shall be deemed covered by the other rates

and prices in the Bill of Quantities.

14. Currencies of Bid and Payment:

The Unit rates and the prices shall be quoted by the bidder entirely in Indian
Rupees

15. Bid Validity:
Bids shall remain valid for a period not less than one hundred twenty days (120

days) after the last date for online bid submission. A bid valid for a shorter
period shall be rejected by the Employer as non-responsive.

In exceptional circumstances, prior to expiry of the original bid validity period,
the Employer may request that the bidders may extend the period of validity for
a specified additional period. The request and the bidders’ responses shall be
made in writing or by cable. A bidder agreeing to the request will not be
permitted to modify his bid and also shall submit an extension for EMD, if it is

in the form of Bank Guarantee.
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Bid Security / EMD:
The EMD shall be in the form of Insurance Surety Bonds, Account Payee

Demand draft, Fixed Deposit Receipt, Bankers Cheque or shall be paid by
RTGS/NEFT in favour of Financial Adviser & Chief Accounts Officer, New
Mangalore Port Authority, Mangalore

1. Name of the Bank: State Bank of India, Panambur, Mangalore - 10.

2. Bank A/C No. 10205649448

3. IFSC Code: SBIN0002249

4. MICR Code: 575002011

ii. The Techno Commercial Bid shall be accompanied by the RTGS/NEFT

deposit details towards Earnest Money Deposit of Rs.37100/- (Rupees

ThirtySeven Thousand One Hundred Only) as stipulated in the tender. The

tender without EMD shall be treated invalid. The benefit of Exemption of

EMD and tender fee to all Micro and small enterprises (MSE) registered with

district industries center (DIC) or Khadhi and village industries commission

or Khadhi and Industries board (KVIV) or Coir board or National Small

Industries Corporation (NSIC) or Directorate of handicrafts and handlooms

or any other body specified by Ministry of MSME, will be considered. The

bidder shall upload with their offer, the proof of their being MSE.

In the event of Bidder withdrawing his Bid before the expiry of tender

validity period of 120 days from the last date for online bid submission, the

tender shall be cancelled and EMD shall be forfeited.

. The Earnest Money Deposit of unsuccessful bidder shall be returned
without interest as early as possible by RTGS/NEFT on conclusion of
contract. The Earnest Money Deposit of the successful bidder shall be
refunded (without interest) after he has signed the agreement and furnished
required performance security.

The Bid Security of a successful bidder will be forfeited in the following
cases:

a) If the bidder withdraws his Tender during the period of bid validity.

b) In case of a successful tenderer fails

i) to commence the work, apart forfeiture of other claims

ii) within the specified time limit to sign the Agreement or furnish the

required Performance Security. In the event of forfeiting the EMD / SD/LD

and while imposing penalty GST as applicable will be collected.
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17. No Alternative Proposals by Bidders:
Bidders shall submit offers that comply with the requirements of the bidding

documents, including the basic technical design as indicated in the drawing

and specifications. Alternatives will not be considered.

18. Format and Signing of Bid:
The Bid shall be in online mode. The Bid shall contain no alterations or

additions, except those comply with instructions issued by the Employer.

19. Bid Submission:

Tender document including quoted bid price have to be submitted online only

through CPP Portal before deadline for online submission of bid.

For evaluation purpose the uploaded offer documents will be treated as

authentic and final. Any documents submitted in the form of hard copy except

Power of attorney.

The Tender shall be submitted in Two Bids.

Technical Bid: Shall contain the following.

i)

Techno Commercial Bid: Shall contain all the documents. Techno
Commercial Bid should not contain Price Bid. “Disclosure/indication of
Price in the Techno Commercial Bid shall render the tender disqualified
and rejected.

The details of payment of EARNEST MONEY DEPOSIT for Rs. 37100/-
(Rupees ThirtySeven Thousand One Hundred Only) by RTGS/NEFT to
NMPA Bank Account, failing which the Techno commercial Bid shall not
be considered).

iii) Transaction details of payment towards the COST OF TENDER Fee: Rs.

560/-(Rupees Five Hundred Sixty Only) (To be paid by RTGS/NEFT to
NMPA Bank Account).

. FINANCIAL BID: shall contain only the Price.
.

LAST DATE FOR SUBMISSION OF ONLINE TENDER: is as per the date

mentioned in the NIT

NMPA may at its sole discretion reserves the right to extend the date for

receipt of Bid. Bid after the aforesaid time and date or the extended time

and date, if any, shall not be accepted by the portal.

The following details pertaining to Techno Commercial Bid shall be uploaded

online.

a)

Letter of Submission- Covering letter (vide Annexure — 1)



b)

c)

9)

h)

i)
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Power of Attorney in favour of signatory/s to the Tender, (vide Annexure-
2) (Original power of attorney ie. Annexure 2 to be submitted by post or
by hand so as to reach the Executive Engineer (Civil) immediately after
the closing date for submission of online e-tender).

Organization Details (vide Annexure-3)
Details of “Minimum eligibility criteria” as per Clause 12 of instruction to

Tenderers and certificates (Client Certificates / work completion
certificates or any other documentary evidences with respect to the
eligibility work) (vide Annexure-4) of condition of contract. The following

specific instruction may be noted ;

i) Bidders are expected to provide information in respect of Eligible
Assignments in this Section. The assignments cited must comply
with the criteria specified in Clause No. 12 (a) for “Minimum
eligibility”.

ii) A separate sheet should be filled for each of the eligible assignments
the details are to be supplemented by documentary proof from the
respective client for having carried out such assignment duly certified
by client’'s completion certificates and work orders etc.

iii) The works indicated in Annexure- 4 will only be considered for

evaluation. Mere submission of work completion certificate will not be

considered as Eligible Assignments

A statement duly certified by Chartered Accountant showing Average

Financial turnover of the tenderer over the last three financial years (vide

Annexure-5) with balance sheet.

List of Ongoing works in hand at NMPA should be indicated in the

prescribed form (Annexure 6)

A list of Plant and equipment proposed to be engaged for work. (vide

Annexure-7) The equipment indicated in the Annexure -7 will form part

of contract agreement and as such the bidders are requested to indicate

the availability of the equipment at site at what stage of the construction
period the equipment would made available.

Tenderer should submit copy of Permanent Account Number. (PAN), ESI,

PF and GST Registration (GSTIN) Number along with certificates issued

by the authority as applicable

A declaration to the effect that (vide Annexure -8):-

a. All details regarding construction plant and machinery, temporary
work and personnel for site organization considered necessary and
sufficient for the work have been furnished in the Annexure to
Conditions of Contract in Volume | and that such plant,
temporary works and personnel for site organization will be
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available at appropriate time of relevant works for which the
equipment have been proposed at site till the completion of the
respective work.

b. No conditions are incorporated in the financial bid. In case any
conditions are specified in the financial bid, the tender will be
rejected summarily without making any further reference to the
bidder.

c. We have not made any payment or illegal gratification to any
persons/ authority connected with the bid process so as to
influence the bid process and have not committed any offence
under PC Act in connection with the bid.

d. We disclose with that we have made / not made payments or
propose to be made to any intermediaries (agents) etc in
connection with the bid.

j) NEFT Payment details towards cost of tender / documentary evidence for
exemption of tender cost.

k) RTGS/NEFT Payment details towards EMD / documentary evidence for
exemption of EMD

20. Deadline for Submission of the Bids:

i) The completed bid shall be submitted in the electronic form by the date
and time mentioned in NIT only through CPP e-portal.

i) The Employer may extend the deadline for submission of bids by issuing
an amendment in accordance with Clause 10, in which case all rights
and obligations of the Employer and the bidders previously subject to the
original deadline will thereafter be subject to the deadline as extended.

iii) Price should be quoted in CPP e-portal. Any indication of ‘Quoted price’
in the online technical bid documents shall lead to rejection of the bid
outright. For evaluation purpose the uploaded offer documents will be
treated as authentic and final. No hard copy shall be submitted for
reference purpose. The bid submitted through e-tendering mode only will
be taken up for the purpose for evaluation.

iv) The uploaded Port Tender Document will be treated as authentic tender
and if any discrepancy is noticed at any stage between the Port’s tender
document and the one submitted/uploaded by the tenderer, the
conditions mentioned in the Port's uploaded document shall prevail.
Besides, the tenderer shall be liable for legal action for the lapses.

21. Late Bids:

The time that is displayed from the server clock at the top of the CPP e-portal,
will be valid for all actions of requesting bid submission, bid opening etc., The
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bidders should adhere to this time during bid submission.

22. Modification and Withdrawal of Bids:

i)

i)

i)

Bidders may modify the offers by deleting their already freeze bids in
online only through CPP e-portal (after submission of bid) and
resubmit/upload the revised offer before the deadline prescribed in
Clause 20.

No bid shall be withdrawn and resubmitted through CPP e-portal by the
bidder after the deadline for submission of bids.

Withdrawal of a Bid between the deadline for submission of bids and the
expiration of the original period of bid validity specified in Clause 15 may
result in the forfeiture of the Bid Security or the bidder shall be
disqualified from bidding for any contract with New Mangalore Port
Authority for a period of 2 (two) years in pursuant to Clause 16.

Bidders may only modify the prices and other required details of their
Bids by Resubmitting Bid only in accordance with this clause through
CPP e-portal.

23. Bid Opening - Technical Bid:

a.

24.

On the due date and time as specified in Clause 20, the Employer will first
open Techno Commercial bids of all bids received online in presence of the
Bidders or their representatives who choose to attend. In the event of
specified date for bid opening is declared as holiday by the Employer, the bid
will be opened at the appointed time and location on the next working day.
In the first instance the Techno Commercial Bid containing the RTGS/NEFT
payment details of EMD & Cost of tender document will be verified. If EMD
and Tender Fee is in line with the Tender Condition there after the Techno
Commercial Bid will be considered for evaluation.

If all Bidders have submitted unconditional Bids together with requisite Bid
security, then all Bidders will be so informed then and there. If any Bid
contains any deviation from the Bids documents and / or if the same does
not contains Bid security in the manner prescribed in the Bid documents,
then that Bid will be rejected and the Bidder informed accordingly.

Bid Opening - Financial Bid:

The date and time of opening of price bid (cover-1l) shall be intimated to the
qualified bidders based on the evaluation of the technical bid. The price bid
(cover-11) of such eligible bidders shall be opened on the specified date and
time.

If bidder withdraws his tender after opening of price bid the bidder will be
disqualified for participating in NMPA tender for a period of two years.
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25. Clarification of Bids:

To assist in the examination and comparison of Bids, the Employer may, at his
discretion, ask any Bidder for clarification of his Bid, including breakdown of
unit rates. The request for clarification and the response shall be in writing, but
no change in the price or substance of the Bid shall be sought, offered, or
permitted.

No Bidder shall contact the Employer on any matter relating to his bid from the
time of the bid opening to the time the contract is awarded. If the Bidder wishes
to bring additional information to the notice of the Employer, he should do so in
writing.

Any effort by the Bidder to influence the Employer's bid evaluation, bid
comparison or contract award decisions, may result in the rejection of his bid.

26. Examination of Bids and Determination of Responsiveness:

Prior to detailed evaluation of Bids, NMPA will determine whether each Bid

a) Meets the eligibility criteria as defined in Clause 12.

b) Has been properly signed by an authorised signatory (accredited
representative) holding Power of Attorney in his favour. The Power of
Attorney shall interalia include a provision to bind the Bidder to settlement
of disputes clause;

c) Is accompanied by the requisite Bid security and;

d) Is responsive to the requirements of the Bidding documents.

A responsive Bid is one which conforms to all the terms, conditions and
specification of the Bidding documents, without material deviation or
reservation. A material deviation or reservation is one

a) Which affects in any substantial way the scope, quality or performance of
the Works;

b) Which limits in any substantial way, the Employer’s rights or the Bidder's
obligations under the Contract; or

c) Whose rectification would affect unfairly the competitive position of other
Bidders presenting responsive Bids.

The tenderer shall submit a certificate in the tender schedule in the Technical

Bid that he has not incorporated any conditions in the Financial Bid and in

case any conditions are specified in the financial bid his tender will be rejected

without making any further reference to him.

If a Bid is not substantially responsive, it shall be rejected by the Employer, and

may not subsequently be made responsive by correction or withdrawal of the

non-conforming deviation or reservation.
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27. Correction of Errors: (Not Applicable)

28. Evaluation and Comparison of Bids:

The Employer will evaluate and compare only the Bids determined to be

responsive in accordance with Clause 26. In evaluating the Bids, the Employer

will determine for each Bid the evaluated Bid Price by adjusting the Bid Price as

follows:

a) Making appropriate adjustments to reflect discounts or other price
modifications offered in accordance with Clause 22.

29. Alteration of tender documents:

No alteration shall be made in any of the tender documents or in the Bill of
Quantities and the tender shall comply strictly with the terms and conditions of
the tender document. The Employer may however ask any tenderer for
clarifications of his tender if required. Nevertheless, no tenderer will be
permitted to alter his tender price after opening of the tender.

30. Alternative conditions and Proposal:

The Tenderer shall note that alternative or qualifying tender conditions, or
alternative design proposal for whole or part of the work will not be acceptable.
Tenders containing any qualifying conditions or even Bidder's clarifications in
any form will be treated as non-responsive and will run the risk of rejection.
Part Il: Price Bid of such Bidder’s will not be opened.

31. Award of Contract:

The Employer will award the Contract to the bidder whose bid has been
determined to be responsive to the bidding documents and who has offered the
lowest evaluated bid price, provided that such bidder has been determined to be
a) Eligible in accordance with the provisions of Clause 12, and

b) Qualified in accordance with the provisions of Clause 12.

32. Notification of Award:

i) The Bidder whose Bid has been accepted will be notified about the award
by the Employer prior to expiration of the Bid validity period by, fax or e-
mail and confirmed by registered letter. This letter (hereinafter and in
the Conditions of Contract called the “Letter of Acceptance”) will state the
sum that the Employer will pay the Contractor in consideration of the
execution, completion and maintenance of the works by the Contractor
as prescribed by the Contract (hereinafter and in the Contract called the
“Contract Price”).

i) The notification of award will constitute the formation of the Contract
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subject only to the furnishing of a performance security in accordance
with the provisions of Clause 34.

iii) The Agreement will also incorporate all correspondence exchanged
between the employer and the successful bidder. Within 21 days of
receipt of Letter of Acceptance, the successful bidder shall furnish the
performance security and sign the Agreement with the Employer. The
contractor shall make 12 copies of the Agreement and submit to the
employer within 7 days following the date of signing of Agreement.

33. Release of Bid Security / EMD:

The Earnest Money Deposit of unsuccessful bidder, shall be returned without
interest by RTGS/NEFT on conclusion of Contract. The Earnest Money Deposit
of the successful bidder if deposited in cash, shall be refunded (without
interest) after he has signed the agreement and furnished required performance
security.

34. Performance Security:

i) Within 21 days of receipt of the Letter of Acceptance, the successful
Bidder shall deliver to the Employer a Performance Security in the form
in the form of Insurance Surety Bonds, Account Payee Demand draft,
Fixed Deposit Receipt from a commercial bank, remittance by RTGS for
an amount equivalent to 3% of the Contract price including GST, as
applicable rounded off to the nearest 1000.

i) If the performance security is provided by the successful Bidder in the
form of a Bank Guarantee, it shall be issued by a Nationalized
/Scheduled Indian bank having its branch at Mangalore acceptable by
NMPA. The BG shall be issued in favor of New Mangalore Port Authority
in the Format enclosed in Volume | as Annexure-A.

35. Fraud and Corrupt Practices:
The bidder and their respective officers, employees, agents and advisers shall

observe the highest standard of ethics during the Selection Process.
Notwithstanding anything to the contrary contained in this document, the Port
shall reject the tender without being liable in any manner whatsoever to the
bidder, if it determines that the bidder has, directly or indirectly or through an
agent, engaged in corrupt practice, fraudulent practice, coercive practice,
undesirable practice or restrictive practice (collectively the “Prohibited
Practices”) in the Selection Process. In such an event, the Port shall, without
prejudice to its any other rights or remedies, forfeit and appropriate the Bid

Security or Performance Security, as the case may be, as mutually agreed
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genuine pre-estimated compensation and damages payable to the Port for, inter

alia, time, cost and effort of the Authority, in regard to the Tender, including
consideration and evaluation of such Bidder's Proposal. Such Bidder shall not
be eligible to participate in any tender or RFP issued by the Authority during a
period of 2 (two) years from the date such Bidder is found by the Authority to
have directly or through an agent, engaged or indulged in any corrupt practice,
fraudulent practice, coercive practice, undesirable practice or restrictive
practice, as the case may be.

For the purposes of this Clause, the following terms shall have the meaning
hereinafter respectively assigned to them:

(a) “corrupt practice” means

i) the offering, giving, receiving, or soliciting, directly or indirectly, of
anything of value to influence the action of any person connected with
the Selection Process (for avoidance of doubt, offering of employment to
or employing or engaging in any manner whatsoever, directly or
indirectly, any official of the Authority who is or has been associated in
any manner, directly or indirectly with the Selection Process or the LOA
or has dealt with matters concerning the Agreement or arising there
from, before or after the execution thereof, at any time prior to the expiry
of one year from the date such official resigns or retires from or otherwise
ceases to be in the service of the Authority, shall be deemed to constitute
influencing the actions of a person connected with the Selection Process;
or

ii) engaging in any manner whatsoever, whether during the Selection
Process or after the issue of the LOA or after the execution of the
Agreement, as the case may be, any person in respect of any matter
relating to the Project or the LOA or the Agreement, who at any time has
been or is a legal, financial or technical consultant/ adviser of the
Authority in relation to any matter concerning the Project;

(b) “fraudulent practice” means a misrepresentation or omission of facts or
disclosure of incomplete facts, in order to influence the Selection Process;

(c) “coercive practice” means impairing or harming or threatening to impair or
harm, directly or indirectly, any persons or property to influence any
person’s participation or action in the Selection Process;

(d) “undesirable practice” means
i) establishing contact with any person connected with or employed or

engaged by the Authority with the objective of canvassing, lobbying or in
any manner influencing or attempting to influence the Selection Process;
or

ii) having a Conflict of Interest; and

(e) “Restrictive practice” means forming a cartel or arriving at any
understanding or arrangement among Applicants with the objective of
restricting or manipulating a full and fair competition in the Selection
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Process.

36. Rejection of Tender:

Any Tender not conforming to the foregoing instructions will not be considered.
The Employer does not bind himself to accept the lowest or any tender and has
the right to reject any tender without assigning any reason thereof. No

representation whatsoever will be entertained on this account.

37. Additional Information:

The "Instructions to Tenderers" shall not form part of the Contract. They are

intended only to aid the Tenderers in the preparation of their tender.

38. Compliance of Local Content as per Make in India Policy:

Bidder shall comply with DPIIT Order No. P-45021/2/2017-PP(B-Il) dtd. 16-09-
2020 in respect of Local Content and furnish an undertaking in the prescribed
format as per Annexure 13, to that effect, failing which, the bid may be liable

for cancellation.
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iii) Annexure

Annexure-|

LETTER OF SUBMISSION - COVERING LETTER
(ON THE LETTER HEAD OF THE BIDDER)
Date:
To
The Executive Engineer (Civil),
New Mangalore Port Authority,
Administration Building,
Panambur, Mangalore — 575 010
Sir,
Sub: The work of “Repair Works of the Sprinkler System and Allied works inside

the Wharf area at 30mtr Road, Berth No.14 Road and Berth No.15 Road -
Phase-1"

Being duly authorized to represent and act on behalf of ............... .
(Hereinafter referred to as “the Bidder”) and having reviewed and fully understood aII
of the requirements of the bid document and information provided, the undersigned
hereby apply for the project referred above.

We are submitting our Bid enclosing the following, with the details as per the
requirements of the Bid Document, for your evaluation.

i. Tender Document along with Addendum No ----
ii. Power of Attorney - (Annexure - 2)
iii. Organization Details - (Annexure - 3)

iv. Details to fulfill the “Minimum Eligibility Criteria” and certificates —
(Annexure 4)
V. Average Financial turnover over the last three financial year - (Annexure 5)
Vi. List of ongoing works at NMPA(Annexure-6)
Vii. List of plant and equipment — (Annexure - 7)
viii.  Declaration — (Annexure - 8)
iX. Bid Security / EMD Paid by RTGS/NEFT vide UTR No................dtd.
. of (name and address of the branch).
X. Bankers Detalls Annexure 10 & 11
Xi. Tender fee paid by NEFT vide UTR No................ dtd. .............. of (name and

address of the branch).
Xil. Copy of valid PAN Card ESI, EPF & GST Registration certificate.

Signature
(Authorised Signatory)
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Annexure - 2
ON STAMP PAPER of Rs.100/-
“REPAIR WORKS OF THE SPRINKLER SYSTEM AND ALLIED WORKS INSIDE
THE WHARF AREA AT 30MTR ROAD, BERTH NO.14 ROAD AND BERTH NO.15
ROAD - PHASE-1"

FORMAT OF POWER OF ATTORNEY (in original)
In favour of signatory/s to the Tender, duly authenticated by Notary Public.

POWER OF ATTORNEY IN FAVOUR OF -
(Name, Designation, Company name)

TO ALL TO WHOM THESE PRESENTS shall come, I, (Name & address of the
authorized person to sub-delegate/delegate powers, delegated on him by the Board of
Directors) do hereby sub-delegate/delegate, in terms of the powers delegated to me by
the Board of Directors, ------------- (name of the Co.) to Shri ----------- (name,
designation & address of the Attorney) the following:

NOW KNOW YE AND THOSE PRESENTS that I, (Name & address of the
authorized person to sub-delegate/delegate powers, delegated on him by the Board of
Directors), do hereby authorize and empower Shri ----------- (name, designation &
address of the Attorney) to do severally amongst others, for the purpose of carrying on
our business, the following:

a) To represent lawfully the (name of the Co.) for obtaining bid/tender documents,
prepare, sign, execute and submit tenders for execution of (Name of work)or any
other works incidental to such construction works.

b) To discuss the technical and financial matters, negotiate and accept prices and
take decisions regarding terms and conditions and sign agreements and contracts
and also to bind the (name of the Co.) to the arbitration clause included in the
contract.

c) For all or any of the purposes here of to sign and deliver or otherwise execute such
deed or deeds, transfer or transfers, endorsement or endorsements and to perform
such other acts, matters, things as the Attorney shall consider requisite or
advisable as full and effectively as the Company could do, if present and acting
there.

I, (Name & address of the authorized person to sub-delegate/delegate powers,
delegated on him by the Board of Directors) in terms of the powers delegated to me by
the Board of Directors of (name of the Co.), do hereby agree that all acts, deeds and
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things done by the said Attorney by virtue of this power of attorney, shall be construed
as acts, deeds and things done by the Company.

I, (Name & address of the authorized person to sub-delegate/delegate powers,
delegated on him by the Board of Directors), further undertake to ratify and confirm
whatever our said attorney shall do or cause to be done for the Company, the said
Company, in the premises, by virtue of the powers hereby given.

WHEREAS, this sub-delegation is signed and delivered to Shri ------------ (name &

designation of the Attorney), on this day of , 20 (Two
thousand ).

WHEREAS, even though this sub-delegation is signed on this day of

20 (Two thousand ), will have effect from the date he signs

and receives this delegation.

IN WITNESS WHEREOF, I, (Name & address of the authorized person to sub-
delegate/delegate powers, delegated on him by the Board of Directors) has, this
day of 20 (Two thousand ) set my hands and subscribed my
signature unto this instrument.

SIGNED AND DELIVERED ON
BY

(Name of authorized person to delegate powers)
WITNESS:
SIGNED AND RECEIVED ON

BY
(Name & designation of Attorney)
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Annexure — 3

“REPAIR WORKS OF THE SPRINKLER SYSTEM AND ALLIED WORKS INSIDE
THE WHARF AREA AT 30MTR ROAD, BERTH NO.14 ROAD AND BERTH NO.15

i

ROAD - PHASE-1"

ORGANIZATION DETAILS

CONTACT No.:

NAME OF APPLICANT:

Name of the Owner:

Address:

Telephone No. :

Fax No.

Description of Applicant

(for e.g. General, Civil Engineering

Contract or Joint Venture/Consortium etc.)

Registration and Classification of Contractors:

Name and address of bankers:

Number of years of experience as a general contractor:-

In own Country:

Internationally:

Number of years of experience as a sub-contractor:

Name and Address of partners or associated companies to be involved in the
project and whether Parent/Subsidiary/other:

Name and address of any associates knowledgeable in the procedures of
customs, immigration and local experience in various aspect of the project etc.
Name and address of the companies / Sub-contractors who will be involved in
the execution of works, namely:

Signature
(Authorised Signatory)
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Annexure - 4
NEW MANGALORE PORT AUTHORITY

“REPAIR WORKS OF THE SPRINKLER SYSTEM AND ALLIED WORKS INSIDE
THE WHARF AREA AT 30MTR ROAD, BERTH NO.14 ROAD AND BERTH NO.15

ROAD - PHASE-1"

Tenderer shall furnish Details of “eligibility works experience” as per Clause 12(a) of
Minimum Eligible Criteria (MEC) of Instruction to Tenderer and certificates in the
following format (Client Certificates/work completion certificates or any other

documentary evidences with respect to the eligibility work)

ELIGIBLE ASSIGNMENT DETAILS FOR MEC

Assignment Number:

Description Bidder to fill up the details here

Name and Address of the Client

Title of the Eligible Assignment

Date
Assignment

of completion of the Eligible

Project Cost

Reference No of the enclosed work order

Reference No of the enclosed Client work
Completion Certificate

Reference No of any other documentary
evidence; if enclosed.

Name, telephone no, telefax no and email
address of the client’s representative

Description and Scope of Work

Instructions:
Bidders are expected to provide information in respect of Eligible Assignments
in this Section. The assignments cited must comply with the criteria specified
Clause No. 12.0(a) Minimum eligibility of the “Instructions to Tenderers”.
A separate sheet should be filled for each of the eligible assignments.
The details are to be supplemented by documentary proof (Work order and work
completion certificate) from the respective client for having carried out such
assignment duly certified by clients.
The works indicated in this Annexure — 4 will be only being considered for
evaluation. Mere submission of work completion -certificate will not be
considered as Eligible Assignments.
Signature
(Authorised Signatory)
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Annexure - 5

NEW MANGALORE PORT AUTHORITY
“REPAIR WORKS OF THE SPRINKLER SYSTEM AND ALLIED WORKS INSIDE
THE WHARF AREA AT 30MTR ROAD, BERTH NO.14 ROAD AND BERTH NO.15
ROAD - PHASE-1"
FINANCIAL CAPABLITY

(A) Net worth & Average Annual Turnover of the Bidder

Net Turnover
Worth
Year 1 Year 1 Year 2 Year 3 Average

Instructions:

Net Worth = (Subscribed and Paid-up Equity + Reserves) - (Revaluation reserves +
Miscellaneous expenditure not written off + depreciation not provided for). Year 1 will
be the Financial Year 2020-21. Year 2 shall be the year immediately preceding Year 1
and Year 3 shall be the year immediately preceding Year 2. The Bidder shall provide
audited Annual Reports as required under this Bid Document.

Net worth & Annual turnover of the bidder shall be submitted duly verified by Charted
Accountant or Competent Authority.
(B) (Here specify proposed sources of credit line to meet the Cash flow demand for
the work)

Source of Credit line Amount

There should be a letter from the Bank mentioning that line of credit offered is
specifically for this work/contract.

NOTE: If the Tenderer intends to meet the “Cash Flow Demand” for the project
through their internal resources without availing the loan of credit, a specific mention
to be made to this effect and proof for such resources shall be enclosed.

Certified by C.A Signature
(Authorised Signatory)
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Annexure — 6
NEW MANGALORE PORT AUTHORITY
“REPAIR WORKS OF THE SPRINKLER SYSTEM AND ALLIED WORKS INSIDE
THE WHARF AREA AT 30MTR ROAD, BERTH NO.14 ROAD AND BERTH NO.15
ROAD - PHASE-1"

LIST OF ONGOING WORKS IN HAND AT NMPA

The Tenderer shall furnish in the format given below details of works being
carried out by him at the time of bidding in NMPA

Sl Name of work Work  order | Value of | Average annual
No. No. and Date | Work Order | financial turnover
in Rs. as per MEC for the

work

Contractor
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Annexure - 6A (Not applicable)
NEW MANGALORE PORT AUTHORITY
“REPAIR WORKS OF THE SPRINKLER SYSTEM AND ALLIED WORKS INSIDE
THE WHARF AREA AT 30MTR ROAD, BERTH NO.14 ROAD AND BERTH NO.15
ROAD - PHASE-1"

DETAILS OF PROPOSED APPROACH & METHODOLOGY
Bidder shall furnish a detailed method statement (Technical Note) for carrying out of

the works, along with a construction programme showing sequence of operation and
the time frame for various segments of temporary and permanent works.

Signature
(Authorised Signatory)
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NEW MANGALORE PORT AUTHORITY

Annexure — 7

“REPAIR WORKS OF THE SPRINKLER SYSTEM AND ALLIED WORKS INSIDE
THE WHARF AREA AT 30MTR ROAD, BERTH NO.14 ROAD AND BERTH NO.15

ROAD - PHASE-1"

PLANT AND EQUIPMENT PROPOSED FOR THE WORK
Please indicate the main plant and equipment considered to be necessary for

undertaking the work and whether this plant is ready in ownership or will be

purchased or hired.

Descript
ion of
equipme
nt

Require
ment
no. /

capacity

Owned /
leased /
to be

procured

Nos /
capacity

Age /
condition

Remarks

(from whom

to be
purchased)

At what stage
of contract
period the
equipment will
be available

Note: The equipment indicated in the above statement will form part of contract

agreement and as such the bidders are requested to indicate the availability of the

equipment at site and at what stage of the construction period in a separate column.

Signature

(Authorised Signatory)
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Annexure — 8
NEW MANGALORE PORT AUTHORITY

“REPAIR WORKS OF THE SPRINKLER SYSTEM AND ALLIED WORKS INSIDE
THE WHARF AREA AT 30MTR ROAD, BERTH NO.14 ROAD AND BERTH NO.15

Vi.

ROAD - PHASE-1"

DECLARATION

We M/s. (Name & address of the bidder) hereby declare that:-

I have read the tender document Vol. | (Section I to IlI) Vol.ll (Section IV and V)
and Vol.lll (Section V and VII) and agreed to the terms and conditions mentioned
therein.

All details regarding construction plant, temporary work and personnel for site
organisation considered necessary and sufficient for the work have been
furnished in the Annexures to Conditions of Contract in Volume | and that such
plant, temporary works and personnel for site organization will be available at the
site till the completion of the respective work.

No conditions are incorporated in the financial bid. In case any conditions are
specified in the financial bid, the tender will be rejected summarily without
making any further reference to the bidder.

We have not made any payment or illegal gratification to any persons/ authority
connected with the bid process so as to influence the bid process and have not
committed any offence under PC Act in connection with the bid.

We shall undertake that, the Employer i.e. NMPA is indemnified against all
damages or compensation payable at Law in respect of or in consequence of any
accident or injury to any workman or other person in the employment of the
Contractor or Sub-Contractor against all claims, demands, proceedings, costs,
charges and expenses whatsoever in respect thereof or in relation thereto and the
Employer shall be at liberty to deduct or adjust from the Contactor's bills an
amount that Employer may be called upon to pay towards claims, demands,
proceedings, costs, charges and expenses Whatsoever in respect of or in relation
to any accident or injury referred to above without any reference to the
Contractor. The contractor shall execute indemnity bond in the prescribed format
as per Annexure - 12

We shall comply with all the Central State and Municipal Laws and Rules and we
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shall be solely responsible for complying with the provisions of the Contract
Labour (Regulations & Abolition) Act, 1970 & the contract labour (Regulation
&Abolition) Karnataka Rules 1974 and rules there under and the enactments
that may be applicable including ESI Act, the payment of wages act, Provident
Fund Act, the Minimum Wages Act, the Factory's Act. The Workmen
Compensation Act or any other applicable legislation and the Municipal by-laws
or other statutory Rules and Regulations whatsoever in force if these are
applicable. Any obligations finding or otherwise missed under any statutory
enactments, rules & regulations there under shall be the responsibility of the
Contractor and the NMPA will take no responsibility for the same. The Contractor
should take Workmen's Compensation Policy for his Workers, who are not
covered under ESI and submit the same to the EIC immediately after
commencement of the work

We undertake that, we are liable to pay all Statutory Compensation to the
Labourers/persons engaged by him for the satisfactory execution of the works. If
any claim is made against New Mangalore Port Authority on this work, the Port
Authority shall have the right to deduct the same from the bill amount payable to
the contractor after verification of the validity and if admissible as per rules

*We disclose with that we have made / not made payments or propose to be
made to any intermediaries (agents) etc. in connection with the bid.

* Note: Delete whichever is not applicable.

Signature
(Authorised Signatory)
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Annexure-9
BID SECURITY (BANK GUARANTEE) (NOT APPLICABLE)

WHEREAS, [Name of Bidder] (hereinafter called “the Bidder”)
has submitted his bid dated [date] for the Repair Works of
the Sprinkler System and Allied works inside the Wharf area at 30mtr Road, Berth
No.14 Road and Berth No.15 Road - Phase-1(hereinafter called “the Bid").

KNOW ALL PEOPLE by these presents that We [name
of bank] of (name of country) having our registered office at

(hereinafter called “the Bank”) are bound unto

[name of Employer] (hereinafter called “the

Employer”) in the sum of 1 for which payment well and truly

to be made to the said Employer the Bank binds itself, his successors and assigns by

these presents.

SEALED with the Common Seal of the said Bank this _ day of 20

THE CONDITIONS of these obligations are:

(1) If after Bid opening the Bidder withdraws his Bid during the period of bid
validity specified in the Form of Bid; or

(2) If the Bidder having been notified of the acceptance of his Bid by the Employer
during the period of bid validity:

(@) fails or refuses to execute the Form of Agreement in accordance with the
Instructions to Bidders, if required; or

(b) fails or refuses to furnish the Performance Security, in accordance with the
Instructions to Bidders, or

(c) does not accept the correction of the Bid Price pursuant to Clause 27;

We undertake to pay to the Employer up to the above amount upon receipt of his first
written demand, without the Employer having to substantiate his demand, provided
that in his demand the Employer will note that the amount claimed by him is due to
him owing to the occurrence of one or any of the three conditions, specifying the
occurred condition or conditions.

This Guarantee will remain in force up to and including the date 2 days after
the deadline for submission of Bids as such deadline is stated in the Instructions to
Bidders or as it may be extended by the Employer, notice of which extension(s) to the
Bank is hereby waived. Any demand in respect of this Guarantee should reach the
Bank not later than the above date.

Notwithstanding anything mentioned above,
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Our liability against this guarantee is restricted to Rs........................... (Rupees
........................................... only) and unless a claim in writing is lodged with us
within 3 months of the date of expiry or the extended date of expiry of this guarantee
all our liabilities under this guarantee shall stand discharges.

IN WITNESS WHEREOF this guarantee has been duly executed on this ......... day of
...... 20 .........

DATE SIGNATURE OF THE BANK

WITNESS SEAL

[Signature, name and address]

The Bidder should insert the amount of the guarantee in words and figures
denominated in Indian Rupees. This figure should be the same as shown in Clause 16
of the Instructions to Bidders.

30 days after the end of the validity period of the Bid. Date should be inserted by the
Employer before the Bidding documents are issued.
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Annexure-10

DETAILS OF THE PARTY OPTING FOR REFUND OF EMD THROUGH E-PAYMENT
SYSTEM FROM NEW MANGALORE PORT AUTHORITY

Name of the Party

Bank A/c No

Account type : (Savings / Current / Overdraft)

Bank Name

Branch

IFSC Code Number : (11 digit code)

Centre (Location)

FAX No.

E-Mail ID : (For forwarding information of remittance)

Mobile No

Signature of the Party
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Annexure-11

FORMAT FOR FURNISHING BANK INFORMATION FOR e-PAYMENT

1 Name and full address of the
beneficiary

2 Credit Account No.
(Should be full 14 digit)

3 Account Type
(SB or CA or OD)

4 Name of the Bank

5 Branch
(Full address with telephone No.)

6 IFSC Code Number (11 digit)

7 MICR code
(Should be 9 digit)

8 Telephone/Mobile/Fax No. of the | Telephone:
beneficiary Moabile

Fax
9 Photostat copy of a Cheque

Signature of the party with seal

Verified the details furnished by the party and it is ascertained that the

information furnished are in full shape as required. Xerox copy of a Cheque is also

enclosed.

Signature of the HOD/HOO with seal
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Annexure 12
INDEMNITY BOND

(To be furnished in Stamp paper not less than Rs.100 e-Stamp paper)
This deed of indemnity is executed by .................. herein after referred to as *
Indemnifier’ which expression shall unless repugnant to the context or meaning
thereof, include its successors, Administrator, representatives and assignees in favour
of New Mangalore Port Authority, Panambur, Mangalore 575010, herein after referred
to as ‘Indemnified’ which expression shall unless repugnant to the context or meaning

thereof include its representatives and assignees witnesses as to.

Whereas the indemnified herein as awarded to the indemnifier herein a

Tender/Contract or for supply of / Construction of ............ on terms and conditions
set out interalia in the work order No........... valued at Rs..................
AND Whereas, the clauses No.............. of the above mentioned work order provides for

indemnifying the indemnified by the indemnifier for any accident, damage or
compensation payable to any workmen or other person in the employment of the

contractor or any sub contractor during the period of tender/contract.

AND Whereas, the Indemnifier hereby irrevocably agrees to indemnify the indemnified
against all damages or compensation payable at law in respect of or in consequence of
any accident or injury to any workmen or other person in the employment of the
contractor or sub-contractor against all claims, demands, proceedings, costs, charges
and expenses whatsoever in respect thereof or in relation thereto and the indemnified
shall be at liberty to deduct or adjust from the bills payable to the indemnifier by the
indemnified for an amount that the indemnified may be called upon to pay towards
claims, demands, proceedings, costs, charges and expenses whatsoever in respect of
or in relation to any accident or injury referred to above without any reference to the
indemnifier.

The Indemnifier shall comply with all the Central State and Muncipal Laws and Rules
and shall be solely responsible for complying with the provisions of the Contract
Labour (Regulations & Abolition) Act, 1970 & the contract labour (Regulation &
Abolition) Karnataka Rules 1974 and rules there under and the enactments that may
be applicable including ESI Act, the payment of wages act, Provident Fund Act, the
Minimum Wages Act, the Factory’s Act, the Workmen Compensation Act or any other
applicable legislation and the Muncipal by-laws or other statutory Rules and

Regulations whatsoever in force if these are applicable. Any obligations finding or
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otherwise missed under any statutory enactments rules & regulations there under

shall be the responsibility of the Indemnifier and the Indemnified will have no
responsibility for the same. The Indemnifier shall obtain Workmen’s Compensation
Policy for his workers, who are not covered under ESI and submit the same to the
ESIC immediately after commencement of the work.

The Indemnifier is liable to pay all Statutory Compensation to the Labourers / persons
engaged by him for the satisfactory execution of the works. If any claim is made
against Indemnified arising out of this work, the Port shall have the right to deduct the
same from the bill amount payable to the Indemnifier after verification of the validity
and if admissible as per rules.

The Indemnifier shall ensure the use of PPE such as helmets, safety shoes, nose
masks, hand gloves, safety harness or any other equipment as required depending on

nature of work by his staff at site.

In addition to complying of the above, the Indemnifier hereby undertakes to indemnify
the indemnified against any unforeseen incidents / accidents, which may lead to
fatality including death, permanent/ partial disablement, injury, financial loss, legal
issues or any other etc of the labourers / workmen’s/ staffs of the contractor / sub-

contractor for which the indemnified and its officers / representation are in no way

responsible.
FOr.
INDEMINIFIER
(Signature with Name and Designation)
Company Seal

Station:

Date:

Witness:

Signature with Name, Designation & Address

Signature with Name, Designation & Address
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Annexure-13

Format for Self Certification under Preference to “MAKE IN
INDIA” Policy

(Refer Clause No. 38 of ITT)
CERTIFICATE

In line with Government Public Procurement Order No. P-45021/2/2017-PP(B-
I) dtd. 16-09-2020, as amended from time to time and as applicable on the
date of submission of tender, we hereby certify that we

M/s (name of the Bidder) are local

supplier meeting the requirement of minimum Local content (50%) as defined
in above orders for the material against Tender NIT

No for the work of

Details of location at which local value addition will be made is as follows:

We also understand, false declarations will be in breach of the Code of Integrity
under Rule 175(1)(i)(h) of the General Financial Rule for which for which a
bidder or its successors can be debarred for up two years as per Rule 151 (iii)
of the General Financial Rules along with such other actions as may be

permissible under law. Seal and Signature of Authorized Signatory

Signature of the Bidder
Date :

Place :
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SECTION - 11
iv) FORM OF AGREEMENT

THIS AGREEMENT made the day of
20 BETWEEN New Mangalore Port Authority (hereinafter called "the Employer") of

the one part and

(hereinafter called "the Contractor") of the other part WHEREAS the Employer is
desirous that certain works should be executed by the Contractor,
A and has accepted a Tender by the Contractor for
the execution and Completion of such works and the remedying of any defects therein

at a coNtract Price Of RS ...iuiiii i e e

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement words and expressions shall have the same meanings as are
respectively assigned to them in the General Conditions hereinafter referred to.
2. The following documents shall be deemed to form and be read and construed as
part of this Agreement, viz.-
a) The Letter of Acceptance;
b) The Said Tender (Technical Bid);
¢) The Conditions of Contract (Parts | and 1)
d) The Specifications;
e) The Drawings;
f) The Bill of Quantities and
g) The Addenda
h) Letters exchanged between the Employer and the Tenderer up to the issue

of Letter of Acceptance as separately listed and annexed here to.

3. In consideration of the payments to be made by the Employer to the contractor
as hereinafter mentioned the Contractor hereby covenants with the Employer to
execute and complete the works and remedy any defects therein in conformity
in all respect with the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the
execution and completion of the works and the remedying of defects therein the
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Contract Price or and such other sum as may become payable under the
Provisions of the Contract at the times and in the manner prescribed by the
Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be

executed the day and year first above written in accordance with their respective laws.

This document contains ....... pages in all. This agreement is assigned No. CEA ......
/20XX-XX.

The Common Seal of

was hereunto affixed in the presence of :
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SECTION - 111

v) CONDITIONS OF CONTRACT

A.

General

. Definitions

Terms which are defined in the Contract Data are not also defined in the
Conditions of Contract but keep their defined meanings. Capital initials are
used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming
part of the Bid.

Compensation Events are those defined in Clause 44.

The Completion Date is the date of completion of the Works as certified by the
Engineer or his nominee in accordance with Sub Clause 54

The Contract is the contract between the Employer and the Contractor to
execute, complete and maintain the Works. It consists of the documents listed

in Clause 2.3 below.

The Contract Data defines the documents and other information which
comprise the Contract.

The Contractor is a person or corporate body whose Bid to carry out the Works
has been accepted by the Employer.

The Contractor's Bid is the completed Bidding documents submitted by the
Contractor to the Employer.

The Contract Price is the price stated in the letter of acceptance and thereafter
as adjusted in accordance with the provisions of the Contract.

Days are calendar days, months are calendar months.

A Defect is any part of the Works not completed in accordance with the
Contract.

The Defects Liability Period is the period named in the Contract Data and
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calculated from the Completion Date.

The Employer is the party who will employ the Contractor to carry out the
Works.

Equipment is the Contractor's machinery and vehicles brought temporarily to
the Site to construct the Works.

The Initial Contract Price is the Contract Price listed in the Employer’s Letter of
Acceptance.

The Intended Completion Date is the date on which it is intended that the
Contractor shall complete the works. The Intended Completion Date is specified
in the Contract Data. The Intended Completion Date may be revised only by the
Engineer or his nominee by issuing an extension of time.

Materials are all supplies, including consumables, used by the contractor for
incorporation in the Works.

The Engineer or his nominee is the person named in the Contract Data (or any
other competent person appointed and notified to the contractor to act in
replacement of the Engineer or his nominee) who is responsible for supervising
the Contractor, administering the Contract, certifying payments due to the
Contractor, issuing and valuing Variations to the Contract, awarding extensions
of time and valuing the Compensation Events.

Plant is any integral part of the Works which is to have mechanical, electrical,
electronic or chemical or biological function.

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those which are included in the Bidding
documents and are factual interpretative reports about the surface and sub-
surface conditions at the site.

Specification means the Specification of the Works included in the Contract and
any modification or addition made or approved by the Engineer or his nominee.

The Start Date is given in the Contract Data. It is the date when the Contractor
shall commence execution of the works. It does not necessarily coincide with
any of the Site Possession Date.
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A Subcontractor is a person or corporate body who has a Contract with the
Contractor to carry out a part of the work in the Contract which includes work
on the Site.

Temporary Works are works designed, constructed, installed and removed by
the Contractor which are needed for construction or installation of the Works.

A Variation is an instruction given by the Engineer or his nominee which varies
the Works.

The Works are what the Contract requires the Contractor to construct, install
and turn over to the Employer as defined in the Contract Data.

The Trained Work Person are those employed / proposed to be employed by the
Contractor at the Project Site, who have participated and are in possession of a
valid Competency Certificate through a programme run under the auspices of a
University, State Technical Board, Ministry of Government of India.

. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural,
male also means female or neuter and the other way around. Headings
have no significance. Words have their normal meaning under the
language of the Contract unless specifically defined. The Engineer or his
nominee will provide instructions clarifying queries about the Conditions
of Contract.

2.2 If sectional completion is specified in the Contract Data, references in the
Conditions of Contract to the Works, the Completion Date, and the
Intended Completion Date apply to any Section of the Works (other than
references to the Completion Date and Intended Completion date for the
whole of the Works).

2.3  The documents forming the Contract shall be interpreted in the following
order of priority:

(1) Agreement

(2) Letter of Acceptance and notice to proceed with works

(3) Contractor’s Bid

4 Contract Data

(5) Conditions of Contract including Special Conditions of Contract
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(6) Specifications
(7) Drawings
(8) Bill of quantities and
(9) any other documents listed in the Contract Data as forming part of the
Contract.

. Language and Law

3.1 The language of the Contract and the law governing the Contract are
stated in the Contract Data.

. Engineer or his nominee’s Decisions

4.1 Except where otherwise specifically stated, the Engineer or his nominee
will decide contractual matters between the Employer and the Contractor
in the role representing the Employer.

. Delegation

5.1 The Engineer or his nominee may delegate any of the duties and
responsibilities to other people after notifying the Contractor and may
cancel any delegation after notifying the Contractor.

. Communications

Communications between parties which are referred to in the conditions are
effective only when in writing. A notice shall be effective only when it is
delivered (in terms of Indian Contract Act 1872).

. Contract Agreement

A suitable form is annexed as “FORM OF AGREEMENT” to the Contract
Document. Upon signing the Contract Agreement, the Contractor shall make 12
copies of Contract Documents in hardbound cover which shall cover documents
used in Contract/Agreement and provide the same to the Employer at no extra
cost.

Data made available by the Employer in accordance with provisions of the
Condition of Contract shall be deemed to include data listed elsewhere in the
Contract and open for inspection at the office of the Deputy Chief Engineer
(Civil) of the New Mangalore Port Authority (by prior appointment with the
Engineer). Within 21 days of receipt of Letter of Acceptance, the successful
bidder shall furnish the performance security and sign the Agreement with the
Employer. However No Work shall be commenced before signing of contact.

. Subcontracting

8.1 The Contractor may subcontract with the approval of the Engineer or his
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nominee but may not assign the Contract without the approval of the
Employer in writing. Subcontracting does not alter the Contractor’'s
obligations.

Other Contractors

8.2

The Contractor shall co-operate and share the site with other
contractors, public authorities, utilities, and the Employer between the
dates given in the Schedule of other contractors. The Contractor shall as
referred to in the Contract Data, also provide facilities and services for
them as described in the Schedule. The employer may modify the
schedule of other contractors and shall notify the contractor of any such
modification.

9. Personnel

9.1

9.2

The Contractor shall employ the key personnel named in the Schedule of
Key Personnel as referred to in the Contract Data to carry out the
functions stated in the Schedule or other personnel approved by the
Engineer or his nominee. The Engineer or his nominee will approve any
proposed replacement of key personnel only if their qualifications,
abilities, and relevant experience are substantially equal to or better than
those of the personnel listed in the schedule.

If the Engineer or his nominee asks the contractor to remove a person
who is a member of the contractor's staff of his work force stating the
reasons, the contractor shall ensure that the person leaves the site
within seven days and has no further connections with the work in the
contract.

10. Employer’s and Contractor’s Risks

10.1 The Employer carries the risks which this Contract states are Employer’s

risks and the contractor carries the risks which this Contract states are
contractor’s risks.

11. Employer’s Risks

11.1 The Employers risks are

a) In so far as they directly affect the execution of the Works in the country

i)

i)

where the Permanent Works are to be executed:

war and hostilities (whether war be declared or not), invasion, act of
foreign enemies;

rebellion, revolution, insurrection, or military or usurped power, or civil
war;

ionizing radiations, or contamination by radioactivity from any nuclear
fuel, or from any nuclear waste, from the combustion of nuclear fuel,



v)

Vi)

56

radioactive toxic explosive or other hazardous properties of any explosive
nuclear assembly or nuclear component thereof;

pressure waves caused by aircraft or other aerial devices travelling at
sonic or supersonic speeds; and

riot, commotion or disorder, unless solely restricted to the employees of
the Contractor or of his Subcontractors and arising from the conduct of
the Works;

Unforeseen Rains (Rains if any; during the period other than the
Monsoon period as stated in the Tender), floods, tornadoes, earthquakes
and landslides.

b) loss or damage due to the use or occupation by the Employer of any Section

d)

i)

or part of the Permanent Works, except as may be provided for in the
Contract;

loss or damage to the extent that it is due to the design of the Works, other
than any part of the design provided by the Contractor or for which the
Contractor is responsible; and

any operation of the forces of nature (in so far as it occurs on the Site) which
an experienced contractor:

could not have reasonably foreseen, or
could reasonably have foreseen, but against which he could not
reasonably have taken at least one of the following measures:
A) prevent loss or damage to physical property from occurring by taking
appropriate measures, or
B) insure against.

12. Contractor’s Risks

12.1 All risks of loss of or damage to physical property and of personal injury

and death which arise during and in consequence of the performance of
the Contract other than the excepted risks are the responsibility of the
Contractor.

13. Insurance

13.1 The Contractor shall provide in the joint names of the Employer and the

a)
b)

d)

Contractor, insurance cover from the Start Date to the end of the Defects
Liability Period, in the amounts and deductibles stated in the Contract
Data for the following events which are due to the Contractors risks.

loss of or damage to the Works, Plant and Materials

loss of or damage to Equipment;

loss of or damage of property (except the Works, Plant, Materials and
Equipment) in connection with the Contract; and

personal injury or death.
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13.2 Policies and certificates for insurance shall be delivered by the
contractor to the Engineer or his nominee for the Engineer or his
nominee’s approval before the start date. All such insurances shall
provide for compensation to be payable in the types and proportions of
currencies required to rectify the loss or damage incurred.

13.3 If the contractor does not provide any of the policies and certificates
required, the Employer may affect the insurance which the contractor
should have provided and recover the premiums the Employer has paid
from payments otherwise due to the contractor or, if no payment is due,
the payment of the premiums shall be a debt due.

13.4 Alterations to the terms of insurance shall not be made without the
approval of the Engineer or his nominee.

13.5 Both parties shall comply with all conditions of the insurance policies.

14. Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on the Site Investigation
Report referred to in the Contract Data, supplemented by any information
available to the Bidder.

15. Queries about the Contract Data

The Engineer or his nominee will clarify queries on the Contract Data.

16. Contractor to Construct the Works

The Contractor shall construct and install the works in accordance with the
Specification and Drawings.

17. The Works to Be Completed by the Intended Completion Date

The Contractor may commence execution of the works on the Start Date and
shall carry out the works in accordance with the program submitted by the
contractor as updated with the approval of the Engineer or his nominee, and
complete them by the Intended Completion Date.

18. Approval by the Engineer or his nominee

18.1 The Contractor shall submit Specifications and Drawings showing the
proposed Temporary Works to the Engineer or his nominee, who is to
approve them if they comply with the specifications and Drawings.

18.2 The Contractor shall be responsible for design of Temporary Works.

18.3 The Engineer or his nominee’s Approval shall not alter the contractor’s
responsibility for design of the Temporary Works.

18.4 All Drawings prepared by the contractor for the execution of the
temporary or permanent Works, are subject to prior approval by the
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Engineer or his nominee before their use.

Safety

The contractor shall be responsible for the safety of all activities on the Site.

Discoveries

Anything of historical or other interest or of significant value unexpectedly
discovered on the Site is the property of the Employer. The Contractor is to
notify the Engineer or his nominee of such discoveries and carry out the
Engineer or his nominee’s instructions for dealing with them.

Possession of the Site

The Employer shall give possession of all parts of the Site to the Contractor,
free from encumbrances. If possession of a part is not given by the start date
stated in the Contract Data the Employer is deemed to have delayed the start
of the relevant activities and this will be a Compensation Event.

Access to the Site

The Contractor shall allow the Engineer or his nominee and any person
authorized by the Engineer or his nominee access to the Site to any place
where work in connection with the Contract is being carried out or is intended
to be carried out and to any place where materials or plant are being
manufactured, fabricated and/or assembled for the works.

. Instructions

The Contractor shall carry out all instructions of the Engineer or his nominee
which comply with the applicable laws where the Site is located.

. Disputes

If the Contractor believes that a decision taken by the Engineer or his nominee
was either outside the authority given to the Engineer or his nominee by the
Contract or that the decision was wrongly taken, the decision shall be referred
to the Dispute Review Board (DRB) within 28 days of the notification of the
Engineer or his nominee’s decision.

. Settlement of Disputes

25.1 If a dispute of any kind whatsoever arises between the Employer and the
Contractor in connection with, or arising out of the Contract or the execution of
the Works, whether during the execution of the Works or after their completion
and whether before or after repudiation or after termination of the Contract,
including any disagreement by either party with any action, inaction, opinion,
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instruction, determination, certificate or valuation of the Engineer or his
nominee, the matter in dispute shall, in the first place be referred to the
Disputes Review Board [DRB] established pursuant to Appendix 1 hereto. (Not
applicable to this contract)

Unless the Contract has already been repudiated or terminated or frustrated
the Contractor shall in every case, continue to proceed with the Works with all
due diligence and the Contractor and the Employer shall give effect forthwith to
every decision of the Engineer or his nominee unless and until the same shall
be revised, as hereinafter provided, in a Dispute Review Board Recommendation
/ Arbitral Award.

25.2. Arbitration

Any dispute in respect of in respect of contracts where party is dissatisfied by
the Dispute Review Board's (DRB) decision shall be decided by arbitration as set
forth below:

i) A dispute with contractor shall be finally settled by arbitration in
accordance with the Indian Arbitration and Conciliation Act, 1996, or
any statutory amendment thereof. The arbitral tribunal shall consist of 3
arbitrators, one each to be appointed by the Employer and the
contractor, and the third to be appointed by the mutual consent of both
the arbitrators, failing which by making a reference to CIDC-SIAC
Arbitration Center from their panel.

i) Neither party shall be limited in the proceedings before such arbitrators
to the evidence or arguments already put before the Engineer or his
nominee or the Board, as the case may be, for the purpose of obtaining
said recommendations/decision. No such recommendations/decision
shall disqualify the Engineer or his nominee or any of the members of the
Board, as the case may be, from being called as a witness and giving
evidence before the arbitrators or any matter whatsoever relevant to the
dispute.

iii) The reference to arbitration shall proceed notwithstanding that the works
shall not then be or be alleged to be complete, provided always that the
obligations of the Employer, the Engineer or his nominee and the
Contractor shall not be altered by reason of the arbitration being
conducted during the progress of the works. Neither party shall be
entitled to suspend the works to which the dispute relates, and payment
to the Contractor shall be continued to be made as provided by the
contract.

iv) If one of the parties fails to appoint its arbitrators in pursuance of sub-
clause [i], within 14 days after receipt of the notice of the appointment of
its arbitrator by the other party, then President/Chairman of the
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nominated Institution shall appoint arbitrator within 14 days of the
receipt of the request by the nominated institution. A certified copy of the
President's/ Chairman’s order, making such an appointment shall be
furnished to both the parties.

Arbitration proceedings shall be held at Mangalore, and the language of
the arbitration proceedings and that of all documents and
communications between the parties shall be ‘English

The Arbitration shall be conducted by the experts from the panel of
CIDCSIAC Arbitration Center.

vii) The decision of the majority of arbitrators shall be final and binding upon

both parties. The expenses of the arbitrators as determined by the
arbitrators shall be shared equally by the Employer and the Contractor.
However, the expenses incurred by each party in connection with the
preparation, presentation, etc. of its case prior to, during and after the
arbitration proceedings shall be borne by each party itself.

viii) All arbitration awards shall be in writing and shall state the reasons for

iX)

the award.

Performance under the contract shall continue during the arbitration
proceedings and payments due to the contractor by the Employer shall
not be withheld, unless they are subject matter of the arbitration
proceedings.

Replacement of conciliator (deleted)
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B. TIME CONTROL
27.Program
27.1 Within the time stated in the Contract Data the Contractor shall submit to
the Engineer or his nominee for approval a Program showing the general
methods, arrangements, order, and timing for all the activities in the
works along with monthly cash flow forecast.

27.2 An update of the Program shall be a program showing the actual progress
achieved on each activity and the effect of the progress achieved on the
timing of the remaining work including any changes to the sequence of the
activities.

27.3 The Contractor shall submit to the Engineer on the first day of each week
or such longer period as the Engineer may from time to time direct, a
progress report in an approved form showing up-to-date total progress,
progress achieved against planned progress, during the previous week and
progress forecast for the following week for all important items in each
section or portion of the Works, in relation with the approved Program.

27.4 The Contractor shall submit to the Engineer or his nominee, for approval
an updated Program at intervals no longer than the period stated in the
Contract Data. If the Contractor does not submit an updated Program
within this period, the Engineer or his nominee may withhold the amount
stated in the Contract Data from the next payment certificate and continue
to withhold this amount until the next payment after the date on which
the overdue Program has been submitted.

28. Revised Program

The Engineer or his nominee’'s approval of the Program shall not alter the
Contractor’s obligations. The Contractor may revise the Program and submit it
to the Engineer or his nominee again at any time. A revised Program is to show
the effect of Variations and Compensation Events.

29. Extension of the Intended Completion Date

29.1 The Engineer or his nominee shall extend the Intended Completion Date
if a Compensation Event occurs or a Variation is issued which makes it
impossible for Completion to be achieved by the Intended Completion
Date without the Contractor taking steps to accelerate the remaining
work and which would cause the Contractor to incur additional cost.

29.2 The Engineer or his nominee shall decide whether and by how much to
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extend the Intended Completion Date within 21 days of the Contractor
asking the Engineer or his nominee for a decision upon the effect of a
Compensation Event or Variation and submitting full supporting
information. If the Contractor has failed to give early warning of a delay
or has failed to cooperate in dealing with a delay, the delay by this failure
shall not be considered in assessing the new Intended Completion Date.

30. Delays Ordered by the Engineer or his nominee

The Engineer or his nominee may instruct the Contractor to delay the start or

progress of any activity within the Works.

31. Management Meetings

31.1

31.2

Either the Engineer or his nominee or the Contractor may require the
other to attend a management meeting. The business of a management
meeting shall be to review the plans for remaining work and to deal with
matters raised in accordance with the early warning procedure.

The Engineer or his nominee shall record the business of management
meetings and is to provide copies of his record to those attending the
meeting and to the Employer. The responsibility of the parties for
actions to be taken is to be decided by the Engineer or his nominee either
at the management meeting or after the management meeting and stated
in writing to all who attended the meeting.

32. Early Warning

32.1

32.2

The Contractor is to warn the Engineer or his nominee at the earliest
opportunity of specific likely future events or circumstances that may
adversely affect the quality of the work, increase the Contract Price or
delay the execution of works. The Engineer or his nominee may require
the Contractor to provide an estimate of the expected effect of the event
or circumstance on the Contract Price and Completion Date. The
estimate is to be provided by the Contractor as soon as reasonably
possible.

The Contractor shall cooperate with the Engineer or his nominee in
making and considering proposals for how the effect of such an event or
circumstance can be avoided or reduced by anyone involved in the work
and in carrying out any resulting instruction of the Engineer or his
nominee.
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C. QUALITY CONTROL

33. Identify Defects

The Engineer or his nominee shall check the Contractor's work and notify the
Contractor of any Defects that are found. Such checking shall not affect the

Contractor’s responsibilities. The Engineer or his nominee may instruct the

Contractor to search for a Defect and to uncover and test any work that the

Engineer or his nominee considers may have a Defect.

34. Tests

If the Engineer or his nominee instructs the Contractor to carry out a test not

specified in the Specification to check whether any work has a Defect and the

test shows that it does the Contractor shall pay for the test and any samples. If

there is no Defect the test shall be a Compensation Event.

35. Defect Liability

35.1

35.2

35.3

The Engineer or his nominee shall give notice to the Contractor of any
Defects before the end of the Defects Liability Period, which begins at
Completion and is defined in the Contract Data. The Defects Liability
Period shall be extended for as long as Defects remain to be corrected.
Every time notice of a Defect is given, the Contractor shall correct the
notified defect within the length of time specified by the Engineer or his
nominee’s notice. To the intent that the works shall, at or as soon as
practicable after the expiration of the Defects Liability Period, be
delivered to the Employer in the condition required by the Contract, fair
wear and tear excepted, to the satisfaction of the Engineer, the
Contractor shall :

(a) Complete the work, if any, outstanding on the date stated in the
Taking-Over Certificate within the date to be intimated by the
engineer and

(b) execute all such work of amendment, reconstruction, and
remedying defects, shrinkages or other faults as the Engineer
may, during the Defects Liability Period or within 14 days after its
expiration, as a result of an inspection made by or on behalf of the
Engineer prior to its expiration, instruct the Contractor to execute.

Cost of Remedying Defects

All work referred to in Sub-Clause 35.2 shall be executed by the

contractor at his own cost if the necessity thereof is, in the opinion of the

Engineer, due to:

a) The use of materials, Plant or workmanship not in accordance with
the Contract, or
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b) Where the Contractor is responsible for the design of part of the
Permanent Works, any fault in such design, or the neglect or failure
on the part of the Contractor to comply with any obligation, expressed
or implied, on the Contractor's part under the Contract.

35.4 Defects Liability Certificate

The Contract shall not be considered as completed until a Defects

Liability Certificate shall have been signed by the Engineer and delivered

to the Employer, with a copy to the Contractor, stating the date on which

the Contractor shall have completed his obligations to execute and
complete the Works and remedy any defects therein to the Engineer's
satisfaction. The Defects Liability Certificate shall be given by the

Engineer within 28 days after the expiration of the Defects Liability

Period, or, if different defects liability periods shall become applicable to

different Sections or parts of the Permanent Works, the expiration of the

latest such period, or as soon thereafter as any works instructed,
pursuant to Clauses 35, have been completed to the satisfaction of the

Engineer.

35.5 Unfulfilled Obligations

Notwithstanding the issue of the Defects Liability Certificate the
Contractor and the Employer shall remain liable for the fulfillment of any
obligation incurred under the provisions of the Contract prior to the
issue of the Defects Liability Certificate which remains unperformed at
the time such Defects Liability Certificate is issued and, for the purposes
of determining the nature and extent of any such obligation, the Contract
shall be deemed to remain in force between the parties to the Contract.

36. Uncorrected Defects.
If the Contractor has not corrected a Defect within the time specified in the
Engineer or his nominee’s notice the Engineer or his nominee will assess the
cost of having the Defect corrected, and the Contractor will pay this amount.
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D. COST CONTROL

37. Bill of Quantities

37.1

37.2

The Bill of Quantities shall contain items for the construction, supply,
installation, testing and commissioning work to be done by the
Contractor.

The Bill of Quantities is used to calculate the Contract Price. The
Contractor is paid for the quantity of the work done at the rate in the Bill
of Quantities for each item.

38. Changes in the Quantities

38.1

38.2

38.3

If the final quantity of the work done differs from the quantity in the Bill
of Quantities for the particular item by more than +25 % provided the
change exceeds +10% of initial Contract Price, the Engineer or his
nominee shall adjust the rate(s), to allow for the change.

The Engineer or his nominee shall not adjust rates from changes in
quantities if thereby the Initial Contract Price is exceeded by more than
15 percent except with the Prior approval of the Employer.

If requested by the Engineer or his nominee where the quoted rate(s) of
any item(s) is abnormally high, the Contractor shall provide the Engineer
or his nominee with a detailed cost breakdown of such rate in the Bill of
Quantities.

39. Variations

39.1

The Engineer shall make any variation of the form, quality or quantity of
the Works or any part thereof that may, in his opinion, be necessary and
for that purpose, or if for any other reason it shall, in his opinion, be
appropriate, he shall have the authority to instruct the Contractor to do
and the Contractor shall do any of the following:

increase or decrease the quantity of any work included in the Contract,
omit any such work,

change the character or quality or kind of any such work,

change the levels, lines, position and dimension of any part of the Works,
execute additional work of any kind necessary for the completion of the
Works,

change any specified sequence or timing of construction of any part of
the Works.

No such variation shall in any way vitiate or invalidate the Contract, by
the effect, if any, of all such variations shall be valued in accordance with
Clause 40. Provided that where the issue of an instruction to vary the
works is necessitated by some default of or breach of contract by the
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contractor or for which he is responsible, any additional cost attributable
to such default shall be borne by the contractor. All Variations shall be
included in updated Programs produced by the contractor.

Instructions for Variations

The Contractor shall not make any such variation without an instruction
of the Engineer. Provided that no instruction shall be required for
increase or decrease in the quantity of any work where such increase or
decrease is not the result of an instruction given under this clause, but is
the result of the quantities exceeding or being less than those stated in
the Bill of Quantities.

40. Payments for Variations

40.1

40.2

40.3

40.4

Variation permitted shall not exceed +25% in quantity of each individual

item, and +10% of the total contract price. Within 14 days of the date of

instruction for executing varied work, extra work or substitution, and

before the commencement of such work, notice shall be given either (a)

by the contractor to the Employer of his intention to claim extra payment

or a varied rate or price, or (b) by the Employer to the contractor of his

intention to vary rate or price.

For items not existing in the Bill of Quantities or substitution to items in

the Bill of Quantities, rate payable should be determined by methods

given below and in the order given below:

i) Rates and prices in Contract, if applicable plus escalation as per
contract.

i) Rates and prices in the Schedule of Rates applicable to the
Contract plus ruling percentage.

iii) Market rates of materials and labor, hire charges of plant and
machinery used, plus 10% for overheads and profits of contractor.

For items in the Bill of Quantities but where quantities have increased

beyond the variation limits, the rate payable for quantity in excess of the

quantity in the Bill of Quantity plus the permissible variation should be:

i) Rates and prices in contract, if reasonable plus escalation, failing
which (ii) and (iii) below will apply

i) Rates and prices in the schedule of Rates applicable to the
contract plus ruling percentage.

iii) Market rates of material and labor, hire charges of plant and
machinery used plus 10% for overheads and profits of contractor.

If there is delay in the Employer and the Contractor coming to an

agreement on the rate of an extra item, rates as proposed by the
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Employer shall be payable provisionally till such time as the rates are
finally determined or till date mutually agreed.
If the Engineer or his nominee decides that the urgency of varying the
work prevent a quotation being given and considers not delaying the
work, no quotation shall be given and the Variation shall be treated as a
Compensation Event.

41. Cash flow forecasts

41.1

When the Program is updated, the contractor is to provide the Engineer
or his nominee with an updated cash flow forecast.

42. Payment Certificates

42.1

42.2

42.3

42.4

42.5

42.6

The Contractor shall submit to the Engineer or his nominee monthly
statements of the estimated value of the work completed less the
cumulative amount certified previously.

The Engineer or his nominee shall check the Contractors’ monthly
statement within 14 days and certify the amount to be paid to the
Contractor after taking into account any credit or debit for the month in
question in respect of materials for the works in the relevant amounts
and under conditions set forth in sub-clause 51.6 of the Contract Data
(Secured Advance).

The value of work executed shall be determined by the Engineer or his
nominee.

The value of work executed shall comprise the value of the quantities of
the items in the Bill of quantities completed.

The value of work executed shall include the valuation of variations and
Compensation Events.

The Engineer or his nominee may exclude any item certified in a previous
certificate or reduce the proportion of any item previously certified in any
certificate in the light of later information.
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43. Payments

43.1

43.2

43.3

43.4

43.5

43.6

The bills for other Construction/Renovation/Miscellaneous works which
are not paid on monthly basis the Contractor has to submit the bill
within 7 days of joint measurement taken along with the concerned
Engineer. The Engineer has to ensure that joint measurement to be
completed within 7 days of completing of part work / running work. The
concerned Engineer i/c shall check and make entries into bill/M.B
within 10 days of submission of the interim bill and submit to Executive
Engineer/ Superintending Engineer (Civil). The Executive Engineer/
Superintending Engineer (Civil) shall check the bills and after
certification of the quantities as per manual shall forward to the Finance
Department within 3 working days. The Contractor and Assistant
Engineer both jointly complete the measurements, if Contractor due to
any reason does not attend/avoid joint survey/measurements the
Executive Engineer shall give notice to the contractor to be present at the
site for joint measurement within 7 days notice. If the contractor fails to
attend the joint measurement second notice shall be issued to the
contractor to attend the joint measurement within 3 days failure to
attend the site for joint measurement the Assistant Engineer and AEE or
EE would record the reason and complete the measurements in a
transparent manner departmentally and submit the bill.

Bills / Tax invoice shall be prepared and submitted by the Contractor.
Joint measurements shall be taken continuously and need not be
connected with billing stage. System of 4 copies of measurements, one
each for Contractor, Employer and Engineer or his nominee, and signed
by both Contractor and Employer shall be followed.

Interim of bill amount will be paid within 14 days of submission of the
bill.

Contractor shall submit final Bill within 60 days from the date of
completion of work and the same will be paid by the Port within 30 days
from the date of submission

The payment will be made to the contractor after deducting any dues
payable to the Port statutory authorities etc

If an amount certified is increased in a later certificate as a result of an
award by the DRB or an Arbitrator, the Contractor shall be paid interest
upon the delayed payment as set out in this clause. Interest shall be
calculated from the date upon which the increased amount would have
been certified in the absence of dispute.

Items of the Works for which no rate or price has been entered in will not
be paid for by the Employer and shall be deemed covered by other rates
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and prices in the Contract.

44. Compensation Events

44.1 The following mutually agreed Compensation Events unless they are

caused by the Contractor would be applicable:

@)

(b)

(©)

(d)

(€)

(f)

()

(h)

(i)
0)

The Employer does not give access to a part of the Site by the Site
Possession Date stated in the Contract Data.

The Employer modifies the schedule of other contractors in a way
which affects the work of the contractor under the contract.

The Engineer or his nominee orders a delay or does not issue
drawings, specifications or instructions required for execution of
works on time.

The Engineer or his nominee instructs the Contractor to uncover
or to carry out additional tests upon work which is then found to
have no Defects.

The Engineer or his nominee unreasonably does not approve for a
subcontract to be let.

Ground conditions are substantially more adverse than could
reasonably have been assumed before issuance of Letter of
Acceptance from the information issued to Bidders (including the
Site Investigation Reports), from information available publicly
and form a visual inspection of the site.

The Engineer or his nominee gives an instruction for dealing with
an unforeseen condition, caused by the Employer, or additional
work required for safety or other reasons.

Other contractors, public authorities, utilities or the Employer
does not work within the dates and other constraints stated in the
Contract that cause delay or extra cost to the Contractor.

The effect on the Contractor of any of the Employer’s Risks.

Other Compensation Events listed in the Contract Data or
mentioned in the contract.

Whenever any compensation event occurs, the contractor will notify the
employer, within 14 days and provide a forecast cost of the compensation event.

44.2 If a Compensation Event would cause additional cost or would prevent

the work being completed before the Intended Completion Date, the

Contract Price shall be increased and/or the Intended Completion Date

shall be extended. The Engineer or his nominee shall decide whether and
by how much he Contract Price shall be increased and whether and by
how much the Intended Completion Date shall be extended.

44.3 As soon as information demonstrating the effect of each Compensation
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Event upon the Contractor's forecast has been provided by the
Contractor, it is to be assessed by the Engineer or his nominee and the
Contract Price shall be adjusted accordingly. If the Contractor’s forecast
is deemed unreasonable the Engineer or his nominee shall adjust the
Contract Price based on Engineer or his nominee’s own forecast. The
Engineer or his nominee will assume that the Contractor will react
competently and promptly to the event.

The rates quoted by the Contractor to be inclusive of taxes if any
excluding GST that the Contractor will have to pay for the performance of
this Contract. The Employer will perform such duties in regard to the
deduction of such taxes at sources as per applicable law. Any new Taxes,
levies, duties imposed after signing the Contract shall be reimbursed by
the employer on production of documentary evidence. The GST shall be
quoted separately in tax invoice. The contractor shall file the applicable
returns with tax department in time and submit the same as
documentary evidence.

46. Currencies

46.1

All payments shall be made in Indian Rupees unless specifically

mentioned.

47. Price Adjustment. (Not Applicable)

48. Retention

48.1

48.2

The Employer shall retain from each payment due to the Contractor the
proportion stated in the Contract Data until Completion of the whole of
the Works.

Retention Money shall be deducted at the rate of 10% of the toatal tax
invoice, from first Running Bill onwards subject to a max of 5% plus of
the contract price including GST. Retention money shall be refunded
after completion of defect liability period along with performance
security.

49. Liquidated Damages

49A

In case of delay in completion of the contract, liquidated damages (L.D)
may be levied at the rate of half per cent (¥2%) of the contract price per
week of delay, or part thereof subject to a maximum of 10 per cent of the
contract price.

49A(i) The Employer, if satisfied, that the works can be completed by the
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contractor within a reasonable time after the specified time for
completion, may allow further extension of time at its discretion with or
without the levy of L.D. In the event of extension granted being with L.D,
the Employer will be entitled without prejudice to any other right or
remedy available in that behalf, to recover from the contractor as agreed
damages equivalent to half per cent (¥2%) of the contract value of the
works including GST for each week or part of the week subject to the
ceiling defined in sub-Clause 49 A.

In the event of forfeiting the LD /7 EMD / SD performance Guarantee and
while imposing penalty GST at applicable rate is applicable.

49A(ii) The Employer, if not satisfied that the works can be completed by the
contractor, and in the event of failure on the part of the contractor to
complete work within further extension of time allowed as aforesaid,
shall be entitled, without prejudice to any other right, or remedy
available in that behalf, to rescind the contract.

49A(iii)The Employer, if not satisfied with the progress of the contract and in
the event of failure of the contractor to recoup the delays in the mutually
agreed time frame, shall be entitled to terminate the contract.

49A(iv)In the event of such termination of the contract as described in clauses
49A(ii) or 49A(iii) or both the Employer shall be entitled to recover L.D.
up to ten per cent (10%) of the contract value and forfeit the security
deposit made by the contractor besides getting the work completed by
other means at the risk and cost of the contractor.

49A(v) In case Part / portions of the work can be commissioned and the Port
operates the portion for commercial purposes, the rate of LD will be
restricted to the uncompleted value of work, the maximum LD being on
the entire contract value.

50. Nominated Subcontractors

All specialists, merchants, tradesmen and others executing any work or
supplying any good, materials, Plant or services for which provisional Sums are
included in the Contract, who may have been or be nominated or selected or
approved by the Employer or the Engineer, and all persons to whom by virtue of
the provisions of the Contract, the Contractor is required to subcontract shall,
in the execution of such work or the supply of such goods, materials, Plant or
services, be deemed to be subcontractors to the Contractor and are referred to
in this Contract as “Nominated Subcontractors”.
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51. Advance payment (Not Applicable)

The Employer shall make the following advance payments:

51.1

51.2

51.3

514

51.5

51.6

Mobilisation Advance shall be paid up to 10% of Contract price, payable
in two equal installments. The first installment shall be paid after
mobilisation has started and next installment shall be paid after
satisfactory utilisation of earlier advance.

Construction / installation equipment Advance shall be paid up to 5% of
Contract price, limited to 90% of assessed cost of machinery.

Mobilisation Advance and Construction Equipment Advance shall be
paid at SBI PLR + 2% p.a. (as on date of payment) interest rate at the
discretion of the employer and against Bank Guarantee for Mobilisation
Advance and against hypothecation of Construction Equipment to the
Employer.

Equipment advance will be paid in two or more installments. First
installment shall be paid after Construction Equipment has arrived at
the site and next installment shall be paid after satisfactory utilisation of
earlier advance (s).

Recovery of Mobilisation and Construction Equipment advance will start
when 15% of the work is executed and recovery of total advance should
be completed by the time 80% of the original Contract work is executed.

Secured Advance :The Engineer or his nominee shall make advance
payment in respect of materials and plant brought to site but not yet
incorporated and installed in the Works in accordance with conditions
stipulated in the Contract Data.

75% of cost of materials and plant brought to site for incorporation into
the works only shall be paid as Secured Advance. Materials which are of
perishable nature should be adequately insured.

52. Securities

52.1

52.2

Security deposit shall consist of two parts

a) Performance security to be submitted at award of the work

b) Retention Money to be recovered from Running Bills.

The Security deposit at 8% of the contract amount including GST, of
which 3% of contract price should be submitted as Bank Guarantee
within 21 days of receipt of letter of acceptance and balance 5%



73

recovered as retention money from running bills. Recovery of 5% of
retention money shall commence from the first RA bill onwards @ 10%
for each bill. Retention money shall be refunded after completion of
defect liability period. The performance Bank Guarantee will be released
after completion of defect liability period.

53. Removal of Craft or Plant which has sunk (not applicable to this
contract)

The Contractor shall forthwith and with dispatch at his own cost raise and
remove any craft or plant (floating or otherwise) belonging to him or to any sub-
contractor employed by him (including also any plant which is held by the
Contractor or any sub-contractor under agreement for hire or hire-purchase)
which may be sunk in the course of the construction completion or
maintenance of the Works or otherwise deal with the same as the Engineer may
direct or until the same shall be raised and removed, the contractor shall set al
such buoys and display at night such lights and do all such things for the
safety of navigation as may be required by the Engineer or by Employer. In the
event of the Contractor not carrying out his obligation imposed upon him by
this clause the Employer may provide buoy and light such sunken craft or plant
and raise and remove the same (without prejudice to the right of the Employer
to hold the Contractor liable under General Conditions) and the Contractor
shall refund to the Employer all costs incurred in connection therewith.
Contractor’s Temporary Moorings

Should the Contractor need, in connection with implementing the Works, to
provide temporary moorings for his craft he may be allowed to do so in location
and manner approved by the Engineer subject to all necessary permissions
being first obtained by the Contractor from the authorities concerned. The
Contractor shall not lay his temporary moorings such as to interfere with the
port traffic and such moorings shall be removed if and when required by the
Employer.

54. Cost of Repairs

53.1 Loss or damage to the Works or Materials to be incorporated in the
Works between the Start Date and the end of the Defects Correction
period shall be remedied by the Contractor at the Contractor’s cost if the
loss or damage arises from the Contractor’s acts or omissions.
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E. FINISHING THE CONTRACT

55. Completion

After completion of the work, the contractor will serve a written notice to the
Engineer or his nominee/Employer to this effect. The Engineer or his
nominee/Employer upon receipt of this notice shall conduct a complete joint
survey of the work within 7 days and prepare a defects list jointly. The defects
pointed out by the Engineer or his nominee/Employer would be rectified by the
contractor within 14 days and thereafter acceptance report be signed jointly by
the contractor and the Employer. This joint acceptance report shall be treated
as ‘Completion Certificate’.

Substantial Completion of Parts

If any part of the Permanent Works has been substantially completed and
satisfactorily passed any Tests on Completion prescribed by the Contract, the
Engineer may issue a Taking-Over Certificate in respect of that part of the
Permanent works before completion of the whole of the Works and, upon the
issue of such Certificate, the Contractor shall be deemed to have undertaken to
complete with due expedition any outstanding work in that part of the
Permanent Works during the Defects Liability Period.

Surfaces Requiring Reinstatement

Provided that a Taking-Over Certificate given in respect of any Section or part of
the Permanent Works before completion of the whole of the Works shall not be
deemed to certify completion of any ground or surfaces requiring reinstatement,
unless such Taking-Over Certificate shall expressly so state.

56. Taking Over

The Employer shall take over the Site and the Works within seven days of the
Engineer or his nominee issuing a certificate of Completion.

Taking-Over Certificate

When the whole of the Works have been substantially completed and have
satisfactorily passed any Tests on Completion prescribed by the Contract, the
Contractor may give a notice to that effect to the Engineer, with a copy to the
Employer, accompanied by a written undertaking to finish with due expedition
any outstanding work during the Defects Liability Period. Such notice and
undertaking shall be deemed to be a request by the Contractor for the Engineer
to issue a Taking- over Certificate in respect of the Works. The Engineer shall,
within 21 days of the date of delivery of such notice, either issue to the
Contractor, with a copy to the Employer, a Taking- Over Certificate, stating the
date on which, in his opinion, the Works were substantially completed in
accordance with the Contract, or give instruction in writing to the Contractor
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58.
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specifying all the work which in the Engineer's opinion, is required to be done
by the Contractor before the issue of such Certificate. The Engineer shall also
notify the Contractor of any defects in the Works affecting substantial
completion that may appear after such instructions and before completion of
the Works specified therein. The Contractor shall be entitled to receive such
Taking-Over Certificate within 21 days of completion, to the satisfaction of the
Engineer, of the Works so specified and remedying any defects so notified.
Taking Over of Sections or Parts
Similarly, in accordance with the procedure set out in above Clause, the
Contractor may request and the Engineer shall issue a Taking-Over Certificate
in respect of :

a. any Section in respect of which a separate Time for Completion is

provided in the appendix to Tender, or

b. any substantial part of the Permanent Works which has been both
completed to the satisfaction of the Engineer and, otherwise than as
provided for in the Contract, occupied or used by the Employer, or

c. any part of the Permanent Works which the Employer has elected to
occupy or use prior to completion (where such prior occupation or use is
not provided for in the Contract or has not been agreed by the Contractor
as a temporary measure).

. Final Account

The Contractor shall supply to the Engineer or his nominee a detailed account
of the total amount that the Contractor considers payable under the Contract
before the end of the Defects Liability Period. The Engineer or his nominee shall
issue a Defects Liability Certificate and certify any final payment that is due to
the Contractor within 60 days of receiving the Contractor’'s account if it is
correct and complete. If it is not, the Engineer or his nominee shall issue within
15 days a schedule that states the scope of the corrections or additions that are
necessary for the correction and certify payment of 50% of the undisputed
amount to the contractor. If the Final Account is still unsatisfactory after it has
been resubmitted the Engineer or his nominee shall decide on the amount
payable to the Contractor and issue a payment certificate, within 60 days of
receiving the Contractor’s revised account.

Submission of ‘As built Drawings’

“As built” Drawings are required to be submitted by the Contractor and shall
be supplied by them by the dates stated in the Contract Data. If the
Contractor does not supply the Drawings and/or manuals by the dates
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stated in the Contract Data, or they do not receive the Engineer or his

nominee’s approval, the Engineer or his nominee shall withhold the amount

stated in the Contract Data from payments due to the Contractor.

59. Termination

59.1

59.2

The Employer or the Contractor may terminate the Contract if the other

party causes a fundamental breach of the Contract.

Fundamental breaches of Contract include, but shall not be limited to

the following:

(@) The Delay in signing of contract agreement beyond prescribed time
limit.

(b) The Contractor stops work for 28 days when no stoppage of work is
shown on the current Program and the stoppage has not been authorised
by the Engineer or his nominee.

(c) the Engineer or his nominee instructs the Contractor to delay the
progress of the Works and the instruction is not withdrawn within 28
days.

(d) the Employer or the Contractor becomes bankrupt or goes into
liguidation other than for a reconstruction restructure or amalgamation.

(e) a payment certified by the Engineer or his nominee is not paid by the
Employer to the Contractor within 50 days of the date of the Engineer or
his nominee’s certificate:

4] the Engineer or his nominee gives Notice that failure to correct a
particular Defect is a fundamental breach of Contract and the Contractor
fails to correct it within a reasonable period of time determined by the
Engineer or his nominee.

(9) the Contractor does not maintain a security which is required.

(h) the Contractor has delayed the completion of works by the number days
for which the maximum amount of liguidated damages can be paid as
defined in the Contract data and

(i if the Contractor, in the judgment of the Employer has engaged in
corrupt or fraudulent practices in competing for or in the executing the
Contract.

For the purpose of this paragraph: “corrupt practice” means the offering, giving,

receiving or soliciting of anything of value to influence the action of a public

official in the procurement process or in contract execution. “Fraudulent
practice” means a misrepresentation of facts in order to influence a procurement
process or the execution of a contract to the detriment of the Employer, and
includes collusive practice. Bidders (prior to or after bid submission) designed to
establish bid prices at artificial non-competitive levels and to deprive the
Employer of the benefits of free and open competition.”
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59.3 When either party to the Contract gives notice of a breach of contract to
the Engineer or his nominee for a cause other than those listed under
Sub Clause 59.2 above, the Engineer or his nominee shall decide
whether the breach is fundamental or not.

59.4 Notwithstanding the above, the Employer may terminate the Contract for
convenience subject to payment of compensation to the contractor
including loss of profit on uncompleted works. Loss of profit shall be
calculated on the same basis as adopted for calculation of
extra/additional items.

59.5 If the Contract is terminated the Contractor shall stop work immediately,
make the Site safe and secure and leave the Site as soon as reasonably
possible.

60. Payment upon Termination

60.1 If the Contract is terminated because of a fundamental breach of
Contract by the Contractor, the Engineer or his nominee shall issue a
certificate for the value of the work done less advance payments received
up to the date of the issue of the certificate, less other recoveries due in
terms of the contract, less taxes due to be deducted at source as per
applicable law and less the percentage to apply to the work not
completed as indicated in the Contract Data. Additional Liquidated
Damages shall not apply. If the total amount due to the Employer
exceeds any payment due to the Contractor, the difference shall be a
debt payable to the Employer.

60.2 If the Contract is terminated at the Employer’s convenience or because of
a fundamental breach of Contract by the Employer, the Engineer or his
nominee shall issue a certificate for the value of the work done, the
reasonable cost of removal of Equipment repatriation of the Contractor’s
personnel employed solely on the Works, and the Contractor’s costs of
protecting and securing the Works and loss of profit on uncompleted
works less advance payments received up to the date of the certificate,
less other recoveries due in terms of the contract and less taxes due to be
deducted at source as per applicable law.

61. Property

All materials on the Site, Plant, Equipment, Temporary Works and Works for
which payment has been made to the contractor by the Employer, are deemed
to be the property of the Employer, if the Contract is terminated because of a
Contractor’s default.
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62. Release from Performance
If the Contract is frustrated by the outbreak of war or by other event entirely
outside the control of either the Employer or the Contractor, the Engineer or his
nominee shall certify that the Contract has been frustrated. The Contractor
shall leave the Site and stop work as quickly as possible after receiving this
certificate and shall be paid for all work carried out before receiving it and for
any work carried out afterwards to which commitment was made.
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F. SPECIAL CONDITIONS OF CONTRACT

The conditions of contract shall be the general conditions of contract in Section-
Il (v) as modified or added by the following condition of special conditions as
provided in Section - Ill(vi) herein, which shall be read and construed with the
general condition in Section — 3 A to E as if they were incorporated therein. In
so far as any of the condition of the special conditions may conflict or be in
consisting with any of general conditions of in Section -3F- Special condition of
the contract shall prevail.

63. Labour

The Contractor shall, unless otherwise provided in the Contract, make his own
arrangements for the engagement of all staff and labour, local or other, and for
their payment, housing, feeding and transport.

The Contractor shall, if required by the Engineer or his nominee, deliver to the
Engineer or his nominee a return in detail, in such form and at such intervals
as the Engineer or his nominee may prescribe, showing the staff and the
numbers of the several classes of labour from time to time employed by the
Contractor on the Site and such other information as the Engineer or his
nominee may require.

64. Compliance with labour regulations

During continuance of the contract, the Contractor and his sub contractors
shall abide at all times by all existing labour enactment and rules made there
under, regulations, notifications and bye laws of the State or Central
Government or local authority and any other labour law (including rules)
regulations, bye laws that may be passed or notification that may be issued
under any labour law in future either by the State or Central Government or the
local authority. Salient features of some of the major labour laws that are
applicable to construction industry are given below. The Contractor shall keep
the Employer indemnified in case any action is taken against the Employer by
the competent authority on account of contravention of any of the provisions of
any Act or rules made there under, regulations or notifications including
amendments. If the Employer is caused to pay or reimburse such amounts as
may be necessary to cause or observe, or for non-observance of the provisions
stipulated in the notifications/bye laws/Acts/Rules/regulations including
amendments, if any, on the part of the Contractor the Engineer or his
nominee/Employer shall have the right to deduct any money due to the
Contractor including his amount of performance security. The Employer /
Engineer or his nominee shall also have right to recover from the Contractor
any sum required or estimated to be required for making good the loss or
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damage suffered by the Employer.
The employees of the Contractor and the Sub-Contractor in no case shall be

treated as the employees of the Employer at any point of time.

65. Safety, Security and Protection of the Environment.

Subject and without prejudice to any other provision of the Contract, the

Contractor shall take all reasonable precautions:

(a) In connection with underground water resources (including percolating
water) to prevent
()] Any interference with the supply to or abstraction from such

sources
(i) Pollution of the water so as to affect adversely the quality thereof.

(b) All works shall be carried out without unreasonable noise and
disturbance. The Contractor shall indemnify the Employer from and
against any liability for damages on account of noise or other
disturbance created while or in carrying out the work and from and
against all claims, demands, proceedings, damages, costs, charges and
expenses whatsoever in regard or in relation to such liability.

(c) The Contractor at his own cost shall make such provisions for lighting of
Works, Temporary Works, Materials and Plant and shall provide all such
marks and lights as may be required by the Employer or the Engineer or
any other authority having jurisdiction over the Site together with all
labour stores and services required for their efficient working and use at
any time, day or night.

(d) The Contractor shall also provide at his own cost every description of
watching and maintenance required in connection with the foregoing,
and all other services for protecting and securing all places dangerous
whether to Contractor's workmen or to other persons until the Works are
handed over to the Employer, or till such time when the Engineer decides
that such services are no longer required.

All lights provided by the Contractor shall be placed or screened such as
not to interfere with any navigation lights or with any traffic or signal
lights of any local or other authority.

66. Insurance of Works and Contractor’s Equipment

The Insurance shall be issued by Nationalized Insurance Company from its
Mangalore Branch which has been determined by the Contractor to be
acceptable to the Employer.

The contractor shall at his own costs and expenses obtain and shall cause
any subcontractor to obtain such insurance as may be necessary to cover the
liability of the contractor or as the case may be of such subcontractor in
respect of personal injuries and death arising out of or in the course of or
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caused during the execution of the works for a minimum amount of Rs. 25
lakhs and shall produce or cause any such subcontractor to produce for
inspection the relevant policy or policies together with receipt for the
premium paid under such policy/policies as and when required by the
Employer.

i. The Employer (NMPA) shall not be liable for any accident, damage or
compensation payable to any workman or other person in the employment
of the Contractor or any Subcontractor.

ii. Employer Liability Insurance: The Contractor shall indemnify and keep
indemnified the Employer i.e. NMPA against all damages or compensation
payable at Law in respect of or in consequence of any accident or injury to
any workman or other person in the employment of the Contractor or Sub-
Contractor against all claims, demands, proceedings, costs, charges and
expenses whatsoever in respect thereof or in relation thereto and the
Employer shall be at liberty to deduct or adjust from the Contactor's bills an
amount that Employer may be called upon to pay towards claims, demands,
proceedings, costs, charges and expenses Whatsoever in respect of or in
relation to any accident or injury referred to above without any reference to
the Contractor.

iii. The Contractor shall comply with all the Central State and Municipal Laws
and Rules and shall be solely responsible for complying with the provisions
of the Contract Labour (Regulations & Abolition) Act, 1970 & the contract
labour (Regulation & Abolition) Karnataka Rules 1974 and rules there under
and the enactments that may be applicable including ESI Act, the payment
of wages act, Provident Fund Act, the Minimum Wages Act, the Factory's
Act. The Workmen Compensation Act or any other applicable legislation and
the Municipal by-laws or other statutory Rules and Regulations whatsoever
in force if these are applicable. Any obligations finding or otherwise missed
under any statutory enactments, rules & regulations there under shall be
the responsibility of the Contractor and the NMPA will take no responsibility
for the same. The Contractor should take Workmen's Compensation Policy
for his Workers, who are not covered under ESI and submit the same to the
EIC immediately after commencement of the work.

iv. The Contractor is liable to pay all Statutory Compensation to the
Labourers/persons engaged by him for the satisfactory execution of the
works. If any claim is made against New Mangalore Port Authority on this
work, the Port Authority shall have the right to deduct the same from the
bill amount payable to the contractor after verification of the validity and if
admissible as per rules.

v. PERSONAL PROTECTIVE EQUIPMENTS The Contractor shall ensure the
use of PPE such as helmets, safety shoes, nose masks, hand gloves, Safety
Harness or any other equipment as required depending on nature of work by
his staff at site.

67. War Risks Insurance

If the Contractor receives instructions from the Employer to insure against war
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risks, such insurance if normally available shall be effected, at the cost of the
Employer, with the Insurance Company acceptable to the Employer and shall
be in the joint names of the Employer and the Contractor.

68. Royalty

Except where otherwise stated, the contractor shall pay to the authority all
tonnage and other royalties, rent and other payments or compensation if any,
for getting stone, sand, gravel, clay or other materials by him and his
subordinates and his subcontractors and required for the works, at the rates
and such conditions as notified by the State Government. The applicable rates
for royalty is enclosed as Schedule-A in Volume -Ill. The contractor should
submit the Mineral Dispatch Permit (MDP) in original for the quantity executed
by the contractor for the requisite quantity of material incorporated in works for
which MDP is issued by the authorized supplier. If contractor fails to submit
the MDP in original the amount equal to 5 times the royalty charges shall be
deducted from the contractor’'s bills as per prevailing orders issued by the
Authority.

69. Transport of Contractor’s Equipment or Temporary Works

If it is found necessary for the Contractor to move one or more loads of heavy
constructional plant or equipment materials or pre-constructed units or parts
of units of work over roads, highways or bridges on which such oversized and
overweight items are not normally allowed to be moved, the Contractor shall
obtain prior permission from the concerned authorities. Payments for complying
with the requirements, if any, for protection of or strengthening of the roads,
highways or bridges shall be deemed to be included in his contract price.

70. Transport of Materials or Plant

The contractor shall save harmless and indemnify the Employer in respect of all
claims, proceedings, damages, costs, charges and expenses whatsoever arising
out of or in relation to any claim made by the concerned authorities in respect
of damage or injury to roads, highways or bridges. In case of failure of the
Contractor to settle such claims and in case the Employer is held responsible
for payment to the authorities, then the Employer shall settle the claim and the
Employer's expenses in this regard, as certified by the Engineer, may be
deducted by the Employer from any money due or to become due to the
Contractor and the Engineer shall notify the Contractor accordingly with a copy
to the Employer.

71. Labor Laws & Regulations

The Contractor shall at all times during the continuance of the Contract comply
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fully with all existing Acts, regulations and bye-laws including all statutory
amendments and re-enactment of State or Central Govt. and other local
authorities and any other enactments and act that may be passed in future
either by the State or the Central Govt. or local authority, including Indian
Workmen’'s Compensation Act, Contract Labour (Regulation And Abolition) Act
1970 and Equal Remuneration Act 1976, Employees’ State Insurance Act,
1948, Factories Act, Minimum Wages Act, Provident Fund Regulations.
Employees’ Provident Fund Act and schemes made under the same Act, Health
and Sanitary Arrangements for Workmen, Insurance and other benefits and
shall keep the Employer indemnified in case any action is commenced for
contravention by the Contractor. If the Employer is caused to pay or reimburse
any amounts as may be necessary to cause or observe, or for non-observance of
the provisions stipulated here-forth on the part of the Contractor, the Engineer
shall have the right to recover from the Contractor any sum required estimated
to be required for making good the loss or damage suffered by the Employer.
The Tenderers must have valid ESI and PF registration and shall maintain the
records prescribed under ESI Regulations and PF Act & make the contribution
towards ESI and PF in respect of persons employed by the Contractor. The
contractor shall make available such records for inspection by ESI and PF
authorities during inspection and furnish the copies of such records to the
employer regularly. The EPF and ESI contribution on the part of the employer
in respect of this contract shall be paid by the contractor. These contributions
on the part of Employer paid by the contractor shall be reimbursed by the
Engineer -in —charge to the contractor on actual basis. The minimum wages
applicable for Mangalore City is enclosed as Schedule - B in Volume - IlI.
71.1. Accident Prevention/Safety Officer
The Contractor shall have on his staff on site an officer dealing with all
matters regarding safety and protection against, accidents of all staff and
labour. This officer shall be qualified for this work and shall have the
authority to issue instructions and shall take protective measures to
prevent accidents.
71.2 Disorderly Conduct
The Contractor shall at all times take all reasonable precautions to
prevent any unlawful, riotous or disorderly conduct by or amongst his
staff and labour and for the preservation of peace and protection of
Persons and property in the neighborhood of the Works from the same.
71.3 Health and Safety
Due precautions shall be taken by the Contractor, and at his own cost,
to ensure the safety of his staff and labour and, in collaboration with and
to the requirements of the local health authorities, to ensure that
medical staff, first aid equipment and stores, sick bay and suitable
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ambulance services are available at the camps, housing and on the site
at all times throughout the period of the Contract and that suitable
arrangements are made for the prevention of epidemics and for all
necessary welfare and hygiene requirements.

Supply of Water

The Contractor shall, so far as is reasonably practicable, having regard to
local conditions provide on the Site, to the satisfaction of the Engineer’s
Representative, an adequate supply of drinking and other water for the
use of the Contractor’s staff and work people.

Alcoholic Liquor or Drugs

The Contractor shall not, otherwise than in accordance with the Statues,
Ordinances and Government Regulations or Orders for the time being in
force, import, sell, give, barter or otherwise dispose of any alcoholic
liquor, or drugs or permit or suffer any such importation, sale, and gift,
barter disposal by his sub-contractions agents or employees.

Arms and Ammunition

The Contractor shall not give, barter or otherwise dispose of to any
persons or person, any arms or ammunition of any kind or permit or
suffer the same as aforesaid.

Festivals and Religious Customs

The Contractor shall in all dealings with labour in his employment have
due regard to all recognized festivals, days of rest and religious or other
customs.

Epidemics

In the event of any outbreak of illness of an epidemic nature, the
Contractor shall comply with and carry out such regulations, orders and
requirements as may be made by the Govt., or the local medical or
sanitary authorities for the purpose of dealing with and overcoming the
same.

Employment of Person in the Service of Others

The Contractor shall not recruit or attempt to recruit his staff and labour
from amongst persons in the service of the Employer or other agencies
engaged for any works of the Employer.

Housing for Labour

Save in so far as the Contract otherwise provides, the Contractor shall
provide and maintain such accommodation and amenities as he may
consider necessary for all his staff and labour employed for the purposes
of or in connection with the Contract, including all fencing water supply
(both for drinking and other purposes), electricity supply, sanitation,
cook houses fire prevention and fire-fighting equipment, créche for
children of his staff and labour employed for the purposes, furniture,
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other requirements in connection with such accommodation or
amenities. On completion of the Contract, unless otherwise agreed with
the Employer, the temporary camps/housing provided by the Contractor
shall be removed and the site reinstated to its original condition, all to
the approval of the Engineer. The land for construction of labour camps
shall be allotted outside the security area to the extent available and
such area allotted for labour camps will be charged a ground rent at
TAMP approved rates. The ground rent is liable for change as per the
prevailing TAMP rates from time to time during the currency of the
contract.

Fair Wages, Records, Inspection

The Contractor shall pay the labourers engaged by him on the work not
less than a fair wage which expression shall mean whether for time or
piecework the respective rates of wages as fixed by the Public Works
Department as fair wages for Dakshina Kannada District payable to the
different categories of labourers of those notified under the Minimum
Wages Act.

The Contractor shall maintain records of Wages and other remuneration
paid to his employee in such form as may be convenient and to the
requirements of the Employer/Engineer and the Labour Enforcement
Officer (Central), Ministry of Labour, Govt. of India, or such other
authorized person appointed by the Central Govt. The Contractor shall
allow inspection of the aforesaid Wage Records and Wage Slips to the
Engineer and to any of his workers or to his agent at a convenient time
and place after due notice is received, or to any other person authorized
by him on his behalf.

Reporting of Accidents

The Contractor shall report to the Engineer details of any accident as
soon as possible after its occurrence. In the case of any fatality or serious
accident, the Contractor shall, in addition, notify the local police
authorities immediately by the available means.

Observance by Sub-Contractors

The Contractor shall be responsible for observance by his sub-
contractors of the foregoing provisions.

Port Entry Permission

The Contractor shall submit prior application for Port entry passes to
the concerned Port authority for his Materials, labors and the staffs
engaged in the works. The Contractor has to get the vehicle and labor
RIFD based passes for the entry inside the wharf area based on
prevailing rates.

Site - Protected Area
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The Site of Work is a protected area. Entry to the Port premises is
regulated by entry passes. These passes will be issued by the Central
Industrial Security Force or any other authority authorized by the
Employer. The Contractor should furnish a list of person for whom the
passes are to be issued to the Engineer and arrange to obtain the passes
from the appropriate authority, based on the recommendation of the
Engineer and abide by the Rules of the New Mangalore Port Authority
with regard to entry etc. For the entry of trucks and other vehicles also,
the Contractor should obtain necessary permits. The Contractor shall
retain the original passes obtained by them in respect of their labour and
staffs engaged in the Works and produce the same to the Engineer as
and when called for. It should not be either destroyed or allowed to be
taken by the labour/staff after its use.

72. Life Saving Appliances and First Aid

The Contractor shall provide and maintain upon the Works sufficient proper
and efficient life saving appliances and first aid equipment to the approval of
the Engineer. The appliances and equipment shall be available for use at all
times.

73. Diving Operations

a) Any diving work shall be carried out in accordance with the Diving
Operations Regulations of the Government of India.

b) Before any diving work is undertaken the Contractor shall supply the
Engineer or his representative with two copies of the Code of signals to
be employed and is to have a copy of such Code Prominently displayed
on the craft or structure from which the operations take place

74. Bribes

If the Contractor, or any of his Subcontractors, agents or servants gives or
offers to give to any person any bribe, gift, gratuity or commission as an
inducement or reward for doing or forbearing to do any action in relation to the
Contract or any other contract with the Employer, or for showing or forbearing
to show favour or disfavor to any person in relation to the Contract or to any
other contract with the Employer, then the Employer may enter upon the Site
and the works and terminate the employment of the Contractor and the
provisions of Clause 63 hereof shall apply as if such entry and termination had
been made pursuant to that Clause.

The bidders shall give an undertaking that they have not made any payment or
illegal gratification to any person/authority connected with the bid process so
as to influence the bid process and have not committed any offence under the



87
PC Act in connection with the bid.

75. Details to be Confidential

The Contractor shall treat the details of the contract as private and confidential,
save insofar as may be necessary for the purposes thereof, and shall not
publish or disclose the same or any particulars thereof in any trade or technical
paper of elsewhere without the previous consent in writing of the employer. If
any dispute arises as to the necessity of any publication or disclosure for the
purpose of the Contract the same shall be referred to the decision of the
Employer whose award shall be final.

76. Contractor’s Temporary works, office, etc.

76.1 The Contractor shall submit to the Engineer for his approval not less
than 15 days before commencement of erection of any part of Temporary
Works, drawings and detailed proposals for the method of construction of
Temporary works such as office, store, false work and temporary
platforms etc. which he intends to construct for the execution of the
contract and no such work shall be constructed before obtaining the
written approval of Chief Engineer. These temporary works, office, store
etc. shall be erected at or near the work area subject to approval of the
Employer and the land space for the same will be allotted free of ground
rent to the extent available. The Contractor shall obtain permission for
any Temporary Works and would ensure that during execution of works
the statutory requirements of the concerned authorities such as New
Mangalore Port Authority, Police, Customs, etc. would be complied with.

76.2 Submission of Reports, Returns, etc.

76.3 All reports, statements, returns, drawings, diagrams etc. which the
Contractor is required to submit to the Engineer during the progress of
the Works, shall be furnished in triplicate without any additional cost.

77. Water Supply

Water to the extent available will be supplied to the Contractor at a fixed point
on the main water supply line within the Port area. The plumbing connection
and extension of necessary supply pipeline to the working area shall be
arranged by the Contractor at his own cost. The Contractor shall also provide a
water meter at his cost for metering the quantity of water used. Charges for the
consumption of the water will be paid by the Contractor to the Employer at
notify rate as applicable time to time during the currency of the Contract. For
non-supply of water at any stage port will not be responsible and the Contractor



88

shall not have any claim whatever for loss or damage.

78. Power Supply

The Electricity connection for lighting, welding and other mechanical works to
the extent available will be made available by the Employer within the Port area.
Drawing of power lines etc. from the available point of supply of power to the
actual work site either by overhead lines or underground cables shall be
arranged by the contractor at his cost. The temporary lines and connections by
the Contractor shall be approved by the Engineer's representative before
availing power. The Contractor shall provide Trivector Meter to read
consumption in units, power demand and power factor.

The Contractor shall indicate his requirement of power to the Engineer within
15 days from the date of the letter of acceptance of the tender. If the power
requirement is more than 50 KW, the Contractor has to avail the power supply
at 11 KV and install his own transformer of suitable capacity and work carried
out as per IE Rules & Regulations as approved by the CEA. The Contractor
shall pay to the Employer, the power charges as per the prevailing Tariff
schedule of MESCOM in force during the work of the Contractor. At present, it
is Rs.7.46 per unit consumed and demand charges @ Rs. 190.00 per KVA or
part thereof per month on connected load, security deposit Rs. 4,604.00 per
KVA along with departmental charges @ 23.75% of the bill amount. The
Contractor shall also pay the connection and disconnection charges as
applicable.

The Contractor shall ensure that the power factor of the system does not fall
below 0.90 at any time and shall provide at his cost required capacity
capacitors bank to maintain the Power Factor of all power loads. If the capacity
of the capacitor found less than stipulated as per regulation during inspection,
surcharge at Rs. 0.03 per unit will be levied. The contractor shall pay
refundable Security Deposit of Rs. 4,604/- per KVA of the sanctioned load,
before availing the power supply in the form of a Demand Draft drawn in favour
of FA&CAO, NMPA from any Scheduled Bank.

The Contractor shall submit a complete drawing of the power points, wiring,
diagram indicating all electrical loads, earthing etc. in complete shape along
with the completion report. The Trivector Meter provided is calibrated either by
M/s. MESCOM or NITK, Surathkal, and such a Certificate to be produced. For
non supply of power at any stage port will not be responsible and the
Contractor shall not have any claim whatever for loss or damage.
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79. Taxes and Duties

79.1 The Contractor shall pay Tax if any and other levies as applicable from
time to time. GST at applicable rate shall be shown separate line items in the
Tax invoice.

79.2 Sales / Turnover Tax on Works Contract (Deleted)

79.3 Income Tax

The Contractor and his staff shall be responsible for payment of all

personal income taxes to the concerned authorities as per the law in

force from time to time. Deduction of Income Tax shall be made by the

Employer from each certificate of payment to the contractor at the rate of

2% plus surcharge or such other rates as may be specified by the Central

Government from time to time, on the gross amount of the Contractor’s

bill for payment.

79.4 Goods and Service tax

The contractor shall not include GST component in rate. The GST shall

be paid to the contractor separately as applicable. The contractor shall

submit running account bills indicating GST separately as applicable.

The Contractor shall be responsible for the payment of GST applicable, to

the GST authority. The contractor shall file the applicable returns with

tax department in time and submit the same as documentary evidence.
The invoice with respect to supplies should contain following information:-
- Name of the Customer : New Mangalore Port Authority
- GSTIN of the Customer : 29AAALNOO57A2ZG
- All other information as specified in GST act and GST tax invoice rules such
as SAC code, Supplier address, Supplier GSTIN, IRN number QR code etc.
Noncompliance of the above result in rejection of invoice.

The Invoice should be uploaded to GST website on monthly basis with in
the due date as specified by GST act. Input tax credit lost by Port due to any
error, omission or non filing of return will be recovered from any amount due to
the supplier Any input tax credit lost by the Port due to due to any error,
omission or non filing of return will be recovered from the bills and other
monies available with the Port

80. Price Adjustment (not applicable to this contract)

81. Noise and Disturbance

All works shall be carried out without unreasonable noise and disturbance.
The Contractor shall indemnify the Employer from and against any liability for
damages on account of noise or other disturbance created while or in carrying
out the work and from and against all claims demands proceedings damages
costs charges and expenses whatsoever in regard or in relation to such liability.
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82. Safety Code

Necessary Indian Safety regulations for the safety purpose shall be adhered to
by the contractor and he will be held responsible for any violations of the same.
The set of such conditions (regulation) is available with NMPA and the
contractor is required to go through it before tendering.

Besides the above, the Contractor shall also scrupulously adhere to and
observe the following safety codes:

The Contractor has to provide sufficient barricades to site of work so that traffic
plying nearby should not damage the recently concreted work. In case of any
damage on account of above, the entire responsibility will remain with
contractor and nothing extra will be paid on this account.

Suitable and strong scaffolds should be provided for the workmen for all work
that cannot be safely done from ground. No portable single ladder shall be over
8 meters in length.

Hoisting machines and tackles used in the works including their attachments,
and supports shall be in perfect condition as per stipulations of the relevant
Rules. The ropes used for hoisting or lowering materials or as means or
suspension shall be of durable quality and adequate strength and free from
defects.

The excavated material shall no be placed within 1.5 meters of the edge of the
trench or half of the depth of the trench, whichever is more. All trenches and
excavation shall be provided with necessary fencing to lighting. Every opening
in the floor of a building or in a working platform shall be provided with
suitable fence to prevent the fall of persons or materials. No floor, roof or other
parts of the structure shall be so overloaded with debris or materials as to
render it unsafe.

Workers employed on mixing and handling materials such cement, cement
mortar, concrete, lime mortar and asphalt shall be provided with protective
footwear and rubber hand gloves and thin cloth for covering face and head.
Those engaged in welding work shall be provided with welder protective eye
shield and glove.

All safety rules shall be strictly followed while working on live electrical systems
or installations as stipulated in the relevant Rules.
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83. Port Authority Rules

The Contractor shall observe the Conservancy Rules relating to the harbour and
shall always take such necessary additional steps to keep the harbour waters
free of noxious or unhygienic matters coming from his works as are required by
the Employer. Under no circumstances shall inflammable materials be allowed
to spill into the harbour waters.

The Contractor shall always observe and comply with the working rules and
regulations of the Port Authority in force or as issued from time to time.

84. Execution of work

The contractor shall be required to execute the work in such a way so as not to
cause any damage, hindrance or interference with port activities going on in the
area or nearby. He should not also deposit the materials at such places which
may cause inconvenience to the public and the work going on in the nearby
area The Contractor shall have to make good all damages done by him to the
structures nearby while executing the work and no extra payment shall be
made to him on that account.

All the materials required to be used in the work shall have to be got approved
from the Engineer-in-Charge before stacking at the site of work.

Barricading, including proper lighting arrangement in the night at the required
places shall have to be provided by the contractor at his own cost, including
necessary arrangements for proper movement of traffic by carefully maintained
approaches and road diversions with suitable sign boards for indications of
road signs etc. as directed by the Engineer-in-Charge.

85. Customs Duty

Being Port Development Project, Customs Duty shall be applicable as per
project import chapter 9801.00 read with Notification 17-2001, serial No. 38 (vi)
and Notification 42-96 amended by 21-2000 of customs tariff, Government of
India.

Customs Duty leviable shall be paid directly by the Contractor to the Customs
Authorities, Government of India. The Employer shall reimburse this amount
upon submission of documentary evidence in original for the proof of payment
of such Customs Duty. The reimbursement of such amount towards Customs
Duty shall be limited to the Ceiling amount quoted by the Contractor in the Bill
of Quantities as above. If the Contractor incurs Customs Duty Levy less than
the said Ceiling Amount, the reimbursement by the Employer shall be limited to
the documented cost of Customs Duty levies actually paid to the Customs
Authorities, Government of India. If the Actual Customs Duty levies paid by the



92

Contractor exceeds the said Ceiling Amount, then the reimbursement by the
Employer shall be limited to the Ceiling Amount. The reimbursement of the
Customs Duty will be limited only to the Imported Materials listed in “Preamble
and Bill of Quantities”, BOQ No.__. During the execution of the Works, if it
necessitates for expeditious completion of the Works, Contractor may resort to
import of any of the materials not listed aforesaid, with the approval of the
Employer. However, the aggregate amount of Customs Duty to be reimbursed
shall not exceed the lump sum amount offered in the Priced Bill of Quantities.

It shall be the responsibility of the Contractor to provide the requisite
particulars and documents to the customs and other Government authorities
and get the Imported Materials cleared and transported in time. The Contractor
shall be fully responsible for port and Customs clearance including stevedoring,
handling, unloading, loading, storage, inland transportation, if any of materials,
equipments and plant to storage godowns, yards, sites etc. The contractor shall
be fully responsible for any delays, penalties charges and losses if any in this
regard.

The Employer shall upon request from the Contractor along with necessary
details, provide recommendatory letter(s) for Imported Materials at concession
rate or Customs Duty as applicable. However, the responsibility for obtaining
such concession rate of customs duty shall be that of the Contractor.

It shall be the responsibility of the Contractor to check the latest position on
Customs duty levies applicable and the Employer does not accept any liability
on the account. For bill of Lading, the “Consignee” for permanent materials to
be incorporated into the Works will be the New Mangalore Port Authority. The
Contractor will be “Notify Party”. Notwithstanding the above, obtaining
“Essentiality Certificate” (if any), payment of deposit (if any) towards Customs
Duty, etc. shall be the responsibility of the Contractor.

The Contractor shall give an undertaking follows:

a) Being the ultimate Employer of the materials to be imported and
incorporated into the works covered under the Tender

we request New Mangalore Port Authority to be consignee in the matter
of permanent materials to be imported by us at our cost (covering
payments of materials by letter of credit) including freight, insurances,
taxes and any other charges whatsoever payable in connection with the
import and its incorporation into the work.

b) We hereby confirm, in the event of New Mangalore Port Authority
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becoming consignee, it will not absolve us from any of the obligations,
and will not alter the payment terms under the Contract No. SCB |1/
2009 dated ...............oevveve... between . (the
Contractor) and New Mangalore Port Authority.

New Mangalore Port Authority becoming a consignee is a matter of
convenience and we undertake to abide by all the obligations,
responsibilities etc. as if we are our self a consignee.

In respect of nay consequences arising out of New Mangalore Port
Authority becoming the consignee we hereby unequivocally and
irrevocably agree to indemnify New Mangalore Port Authority for such
consequences.

We also undertake and confirm to obtained all permits and licenses etc.
at our own cost. New Mangalore Port Authority’s responsibilities in this
regard will be the same as under the said contract and limited to issuing
required recommendatory letters for obtaining such permits and licenses.
This undertaking does not in anyway Vvitiate our contractual liabilities and
obligations cast upon us by Contract No. SCB II/ 2009 dated ..............
between ............................(the Contractor) and New Mangalore Port
Authority.

86. Drawings & Designs

@)

General details of the works are shown on the drawings accompanying
this tender document. The Engineer will supply to the Contractor from
time to time during the progress of the works such further working
drawings as will be necessary in his opinion for the proper and adequate
execution and maintenance of the Works in accordance with the
Engineer’'s designs and/or any modification thereof as decided by the
Engineer and the Contractor shall carry out the work in accordance with
the said working drawings. Two sets of such working drawings will be
issued. If the Contractor requires more sets he will have to make his own
arrangement at his cost. Residual Design, Detailing & Engineering: - The
Engineer to the project has done the detailed design and engineering for
the subject tender. During execution of the work the residual design,
detailing and engineering, if needed, is to be carried out by the contractor
at no extra cost to the Employer. For equipment/ Installations detailed
drawings need to be produced by the contractor at no extra cost to the
Employer. The contractor shall also get approved such design, detailing
& engineering from the Engineer.
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(b) In the event of the Contractor proposing any alteration/modification to
the Engineer’s design, detail, method of construction, he shall at his own
expenses prepare and submit for approval of the Engineer copies in
duplicate (in the first instance) of detailed working drawings which may
be required for such alteration/modification and at the same time call
the attention of the Engineer to any alternative detail or modification of
the contract drawings which the Contractor may wish to make at least
30 days prior to the commencement of the work or part of the work to
which such drawings relate. The contractor shall at the same time, if so
required by the Engineer, furnish calculation sheets in duplicate relating
to the strength and anticipated deflections in respect of such
altered/modified works. The Engineer will, after any such alteration
which he may approve, record on the copies as amended his approval
and will return one copy of the drawings and calculation sheets to the
contractor, who shall carryout the work in accordance therewith. The
contractor shall forward to the Engineer three additional copies of the
working drawings and calculation sheets as approved in additions to
these working drawings and calculation sheets as approved. In addition
to these working drawings are also to be submitted (the same procedure
as in the ease of the contractor) in respect of any work proposed to be
executed by sub-contractors. The approval of the Engineer of all or any of
the calculation sheets, drawings shall not relieve the contractor of
responsibility in connection with the execution of the altered/modified or
subcontractor’s work.

(c) Submission of ‘As built Drawings’

“As built” Drawings are required to be submitted by the Contractor and shall be
supplied by them by the dates stated in the Contract Data. If the Contractor
does not supply the Drawings and/or manuals by the dates stated in the
Contract Data, or they do not receive the Engineer or his nominee’s approval,
the Engineer or his nominee shall withhold the amount stated in the Contract
Data from payments due to the Contractor.

87. Monsoon Period

Monsoon period will be reckoned from 1st June to 30th September.

88. Progress Report

The following reports shall be submitted for review; as an input to the
Management meeting to be held as per Clause No 31 of Conditions of Contract.
88.1 Daily reports

The contractor shall submit daily report indicating daily activities,
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weather condition, actual manpower, equipment and the prominent
materials available and arriving to site. The contractor shall submit the
daily report format to the Department for prior approval.

88.2 Monthly Reports
Monthly progress reports shall be prepared by the Contractor and
submitted to the Engineer in triplicate. The first report shall cover the
period up to the end of the first calendar month following the
Commencement Date. Reports shall be submitted monthly thereafter,
each within 7days after the last day of the period to which it relates.
Reporting shall continue until the Contractor has completed all work,
which is known to be outstanding at the completion date, stated in the
Taking-Over Certificate for the Works.

Each report shall include:

a) Charts and detailed descriptions of progress, including each stage of
design (if any), Contractor's Documents, procurement, manufacture,
delivery to Site, construction, erection and testing; and including these
stages for work by each Sub-Contractor,

b) Photographs in hardcopy & digital copy and videography in two sets
showing the various stages of progress on the Site monthly;

¢) For the supply of manufactured items, the name of the manufacturer,
manufacture location, percentage progress, and the actual or expected
dates of:

i) Commencement of manufacture,

ii) Contractor's/Engineer’s inspections,
iii) Tests,

iv) Shipment and arrival at the Site;

d) Copies of quality assurance documents, test results and certificates of
Materials;

e) Safety statistics, including details of any hazardous incidents and
activities relating to environmental aspects and public relations; and

f) Comparisons of actual and planned progress, with details of any events
or circumstances which may jeopardize the completion In accordance
with the Contract, and the measures being (or to be) adopted to overcome
delays.

89. Completion Documents (not applicable)

To treat that the work has been completed and issue a final payment certificate,
the following documents will be deemed to form the completion documents:

i) The Technical documents according to which the work was carried out.
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ii) The set of construction drawings showing therein the modifications and
corrections made during the course of execution signed by the Engineer.
iii) Certificates of final levels and dimensions as set out for various works.
iv) Certificates of tests performed for various works.
v) “As Built” Drawings.

90. Submission of statutory documents

The successful bidder, with in 7days from the date of work order, shall submit
self-attested copy of statutory documents such PAN card, GST registration
certificate, ESI registration certificate, EPF registration certificate, Labour
Identification Number (LIN) and any other documents required for successful
completion of work.
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SALIENT FEATURES OF SOME MAJOR LAWS APPLICABLE TO
ESTABLISHMENTS ENGAGED IN CONSTRUCTION WORK

Workmen Compensation Act 1923:- The Act provides for compensation in
case of injury by accident arising out of and during the course of
employment.

Payment of Gratuity Act 1972: Gratuity is payable to an employee under
the Act on satisfaction of certain conditions on separation if an employee
has completed 5 years service or more on death at the rate of 15 days
wages for every completed year of service. The Act is applicable to all
establishments employing 10 or more employees.

Employees P.F and Miscellaneous Provision Act 1952: The Act Provides
for monthly contributions by the employer and workers @ 13.00%
and12% respectively. The benefits payable under the Act are:

Pension to family pension on retirement or death, as the case may be.
Deposit linked insurance on the death in harness of the worker.

Payment of P.F accumulation on retirement/death etc.

Maternity Benefit Act 1951:-The Act provides for leave and some other
benefits to workmen/ employees in case of confinement or miscarriage
etc.

Contract Labour (Regulation & Abolition) Act 1970:-The Act provides for
certain welfare measures to be provided by the Contractor to contract
labour and in case the Contractor fails to provide, the same are required
to be provided, by the Principal Employer by Law. The Principal
Employer is required to- take Certificate of Registration and the
Contractor is required to take license from the designated Officer. The
Act is applicable to the establishments or Contractor of Principal
Employer if they employ 20 or more contract labor.

Minimum Wages Act 1948: The Employer is supposed to pay not less
than the Minimum Wages fixed by appropriate Government as per
provisions of the Act if the employment is a scheduled employment
Construction of Buildings, Roads, Runways are scheduled employment.
Payment of Wages Act 1936:-It lays down as to by what date the wages
are to be paid when it will be paid and what deductions can be made
from the wages of the workers.

Equal Remuneration Act 1979:-The Act provides for payment of equal
wages for work of equal nature to Male and Female workers and for not
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making discrimination against Female employees in the matters of
transfers, training and promotions etc.

Payment of Bonus Act 1965: The Act is applicable to all establishments
employing 20 or more employees. The Act provides for payments of
annual bonus subject to a minimum of 8.33% of wages and maximum of
20% of wages to employees drawing Rs. 3500/- per month or less. The
bonus to be paid to employees getting Rs. 2500/- per month or above up
to Rs. 3500/- per month shall be worked out by taking wages as Rs.
2500/- per month only. The Act does not apply to certain
establishments. The newly set-up establishments are exempted for five
years in certain circumstances. Some of the State Governments have
reduced the employment size from 20 to 10 for the purpose of
applicability of this Act.

Inter-State Migrant workmen’s (Regulation of Employment & Conditions
of Service) Act 1979:The Act is applicable to an establishment which
employs 5 or more inter-state migrant workmen through an intermediary
(who has recruited workmen in one state for employment in the
establishment situated in another state). The Inter-State migrant
workmen, in establishment to which this Act becomes applicable, are
required to be provided certain facilities such as housing, medical aid,
travelling expenses from home upon the establishment and back,

The Building and Other Construction workers (Regulation of
Employment and Conditions of Service) Act 1996 and the Cess Act of
1996:-All the establishments who carry on any building or other
construction work and employs 10 or more workers are covered under
this Act. All such establishments are required to pay cess at the rate not
exceeding 2% of the cost of construction as may be modified by the
Government. The Employer of the establishment is required to provide
safety measures at the Building or Construction work and other welfare
measures, such as Canteens, First-Aid facilities. Ambulance, Housing
accommodations for workers near the work place etc. The Employer to
whom the Act applies has to obtain a registration certificate from the
Registering Officer appointed by the Government.
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vi) CONTRACT DATA

Items marked “N/A” do not apply in this Contract.

Sl

No.

Description

Reference
Cl. No.

1

The following documents are also part of the Contract

The Schedule of other contractors

(8)

The Schedule of Key personnel

(9)

The above insertions should correspond to the information
provided in the Invitation of Bids.

The Employer is

(1)

New Mangalore Port Authority,
Panambur,
Mangalore — 575010

Name of Authorized Representative:

Name :

Chairman,

New Mangalore Port Authority,
Panambur,

Mangalore — 575010

The Engineer is

Name :
Chief Engineer (C),
New Mangalore Port Authority, Panambur,
Mangalore- 57501010

Name of Nominee is

Name :
Superintending Engineer (C-11)
Civil Engineering Department,
NMPA, Panambur, Mangalore- 575010

The name and identification number of the Contract is

Name of Contract :- “Repair Works of the Sprinkler System
and Allied works inside the Wharf area at 30mtr Road,
Berth No.14 Road and Berth No.15 Road - Phase-1"
Tender no: 81/2022-23

(1)

The works consist of ” Repair Works of the Sprinkler
System and Allied works inside the Wharf area at 30mtr

(1)
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Sl. Description Reference
No. Cl. No.
Road, Berth No.14 Road and Berth No.15 Road - Phase-1".
7 Schedule date of commencement 07 days from the date of | Conditions
Issue of Letter of Acceptance. of contract
A-General
1.Definitions
However No work shall be commenced before signing of | 59.2(a)
contract Agreement.
8 The Contract price is the price stated in the letter of | 1.Definitions
acceptance. However payment will be made as per actual
work done accordance with the contract provisions.
9 The Intended completion Date for the whole of the Work is | (17,28)
4 (Four ) Months including monsoon)with the following
milestones:
10 Milestone dates:
Physical works to be | Period from the date of
completed commencement of work
Milestones dates shall be provided to the Contractor by
the Executive Engineer executing the work, for
completion of the work as per the scheduled date.
11 The following shall form part of the Contract Document: (2.3)
(1) Form of Agreement
(2) Letter of Acceptance
(3) Contractor’s Bid
4 Contract Data
(5) Conditions of Contract including Special Conditions
of Contract
(6) Specifications
(7) Drawings
(8) Bill of quantities and
(9) Any other documents listed in the Contract Data as
forming part of the Contract.
(10) Correspondence exchanged after the opening of the
Bid and before the issue of Letter of Acceptance by which
the Condition of Contract are amended, varied or modified
in any way by mutual consent (to be enumerated).
12 The Contractor shall submit a Program for the Works | (27)

within 14 days of delivery of the letter of Acceptance.
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Sl. Description Reference
No. Cl. No.
13 The site possession date (21)

The site will be handed over immediately after issue of

Letter of acceptance and the site is free from

encumbrances.

14 The site is defined in drawing No. 19/53/MTC-11/2021-Ts

15 The Defects Liability Period is 1(One year) (35) 13

16 The minimum insurance cover for physical property,
injury and death is Rs.5,00,000/- (Rupees five Lakhs) per
occurrence with the number of occurrences limited to four.

After each occurrence, contractor will pay additional
premium necessary to make insurance valid for four
occurrences always.

17 The following events shall also be Compensation Events: (44)
The Employer terminates the contract for his convenience.

18 The period between Programme updates shall be 30 days. | (27)

19 The amount to be withheld for late submission of an | (27)
updated Programme shall be Rs. 25,000/-.

20 The Penalty for the delay in submission of the Performance | (52.2)
guarantee shall be at the rate of 0.25% of the amount of | 34.1
performance guarantee for each week or part of the week
for the number of weeks delayed beyond the stipulated
date of submission.

21 The language of the Contract documents is English. (3)

22 The law, which applies to the Contract, is the law of Union | (3)
of India.

23 The currency of the Contract is Indian Rupees. (46)

24 Fees and types of reimbursable expenses to be paid to the | (25)
Dispute Review Board (Deleted)

As per actuals and equally shared by both the parties. (NA)
25 The Dispute Review Board shall be constituted after | (25)
signing of the agreement on mutually agreed terms.
(Appendix 1). (Deleted) (NA)
26 Price Adjustment (deleted) (47)
(80)
27 The proportion of payments retained (retention money) | (48)

shall be 10% of total tax invoice value from each bill
subject to a maximum of 5% of the
including GST as applicable.

contract price
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Sl. Description Reference
No. Cl. No.
28 The maximum amount of liquidated damages for the whole | [49]
of the works is 10 % of the contract price plus taxes and
duties. The half per cent (¥2%) per week L.D is applicable
for delay period of iof contract period and thereafter 10%
L.D is applicable.
29 Clause No. 49A (v) deleted.
30 Advance payment is not applicable to this contract [51]
31 Repayment of secured advance: deleted (51.6)
32 The Securities shall be for the following minimum | (52)
amounts equivalent as a percentage of the Contract Price.
33 Performance Security in the form of Bank guarantee for | (52.2)
3% of the contract price including GST.
34 The standard form of Performance Security acceptable to | Annexure-A

the Employer shall be an unconditional Bank Guarantee
of the type as presented in Section Ill (iv) of the Bidding
Documents.
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vii) FORM OF SECURITIES

Acceptable forms of securities are annexed. Bidders should not complete the
Performance Security form at this time. Only the successful Bidder will be
required to provide Performance and Advance Payment Securities in accordance
with one of the forms, or in a similar form acceptable to the Employer.

Annexure A: Performance Bank Guarantee

Annexure B: Bank Guarantee for Advance Payment
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Annexure A
PERFORMANCE BANK GUARANTEE

To: [name of Employer]
[address of Employer]

WHEREAS [name and address of

Contractor] (hereinafter called “the Contractor”) has undertaken, in pursuance

of Contract No. dated to

execute [name of Contract

and brief description of Works] (hereinafter called “the Contract”).

AND WHEREAS it has been stipulated by you in the said Contract that the
Contractor shall furnish you with a Bank Guarantee by a recognized bank for
the sum specified therein as security for compliance with his obligations in
accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible
to you, on behalf of the Contractor, up to a total of
[amount of guarantee]l

[In words], such sum being payable
in the types and proportions of currencies in which the Contract Price is

payable, and we undertake to pay you, upon your first written demand, and
without cavil or argument, any sum or sums within the Ilimits of
[amount of guarantee]l as aforesaid

without your needing to prove or to show grounds or reasons for your demand

for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the

Contractor before presenting us with the demand.

We further agree that no change or addition to or other modification of the

terms of the Contract or of the Works to be performed there under or of any of

the Contract documents which may be made between you and the Contractor

shall in any way release us from any liability under this guarantee, and we

hereby waive notice of any such change, addition or modification.

This guarantee shall be valid until 28 days from the date of expiry of the Defects

Liability Period.

Notwithstanding anything mentioned above,

Our liability against this guarantee is restricted to Rs...................... (Rupees
.e.er.... ONly) and unless a claim in writing is lodged with us within 3

months of the date of expiry or the extended date of expiry of this guarantee all

our liabilities under this guarantee shall stand discharges.
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IN WITNESS WHEREOF this guarantee has been duly executed on this

Signature and seal of the guarantor

Name of Bank
Address Date

1 An amount shall be inserted by the Guarantor, representing the
percentage of the Contract Price specified in the Contract and denominated in
Indian Rupees.
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Annexure B (NA)

BANK GUARANTEE FOR ADVANCE PAYMENT (NOT APPLICABLE)
To: [name of Employer]

[address of Employer]
[name of Contract]

Gentlemen:

In accordance with the provisions of the Conditions of Contract, Sub-clause
51.1 (*Advance Payment”) of the above mentioned Contract,
[name and address of Contractor] (hereinafter called

“the Contractor”) shall deposit with [name of Employer]

a bank guarantee to guarantee his proper and faithful performance under the
said Clause of the Contract in an amount of

1

[amount of guarantee] [in words].

We, the [bank or financial institution], as

instructed by the Contractor, agree unconditionally and irrevocably to
guarantee as primary obligator and not as Surety merely, the payment

to [name of Employer] on his first demand without
whatsoever right of objection on our part and without his first claim to the
Contractor, in the amount not exceeding [amount of
guarantee]l [in words].

We further agree that no change or addition to or other modification of the
terms of the Contract or of Works to be performed there under or of any of the
Contract documents which may be made
between [name of Employer] and the Contractor, shall
in any way release us from any liability under this guarantee, and we hereby

waive notice of any such change, addition or modification.
The guarantee shall remain valid and in full effect from the date of the advance
payment under the Contract until [name of

Employer] receives full repayment of the same amount from the Contractor.

Notwithstanding anything mentioned above,

Our liability against this guarantee is restricted to Rs......................(Rupees
v.v.e...0nly) and unless a claim in writing is lodged with us within 3

months of the date of expiry or the extended date of expiry of this guarantee all

our liabilities under this guarantee shall stand discharges.

IN WITNESS WHEREOF this guarantee has been duly executed on this
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Yours truly,
Signature and seal:

Name of Bank/Financial Institution:

Address:

Date: 1. An amount shall be inserted by the bank or
financial institution representing the amount of the Advance Payment, and

denominated in Indian Rupees.
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Annexure — C (NA)

BANK GUARANTEE FOR RETENTION MONEY (NOT APPLICABLE)

To

New Mangalore Port Authority,
Administrative Building,
Panambur, Mangalore - 575 010.

In consideration of the Board Members of the New Mangalore Port
Authority, Mangalore (hereinafter called “The Board” having agreed to
refund

(hereinafter called “the said contractor(s)”’) under the terms and
conditions of an Agreement No. made

between New Mangalore Port Authority and
(hereinafter called “the said

Agreement”) the retention money for the due fulfillment by the said
contractor(s) of the terms and conditions contained in the said agreement
on production of a bank guarantee for . We

(hereinafter referred to as “the Bank”) at the request of

M/s. do hereby undertake to pay the Board an
amount not exceeding on demand.

. We do hereby undertake to pay the

amounts due and payable under this guarantee without any demur,
merely on a demand from the Board stating that the amount claimed is
required to meet the recoveries due or likely to be due from the said
Contractor(s). Any such demand made on the bank shall be conclusive
as regards the amount due and payable by the Bank under this
guarantee. However, our liability under this guarantee shall be restricted

to an amount not exceeding
Rs.
. We undertake to pay the Board any

money so demanded notwithstanding any dispute or disputes raised by
the Contractor(s) in any suit or proceeding pending before any Court or
Tribunal relating there to, our liability under this present being absolute
and unequivocal.

The payment so made by us under this bond shall be a valid discharge of
our liability for payment there under and the Contractor(s) shall have no
claim against us for making such payment.

. We further agree that the guarantee herein
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contained shall remain in full force and effect during the period that
would be taken for the performance of the said Agreement and that it
shall continue to be enforceable till all the dues of the Board under or by
virtue of the said Agreement have been fully paid and its claims satisfied
or discharged or till Engineer-in-charge on behalf of the Board certifies
that the terms and conditions of the said Agreement have been fully and
properly carried out by the said Contractor(s) and accordingly discharges
this guarantee.

5. We further agree with the Board that Board shall
have the fullest liberty without our consent and without affecting in any

manner our obligations here under to vary any of the terms and
conditions of the said agreement or to extend time of performance by the
said Contractor(s) from time to time or to postpone for any time or from
time to time any of the powers exercisable by the Board against the said
Contractor(s) and to forbear or enforce any of the terms and conditions
relating to the said Agreement and we shall not be relieved from our
liability by reason of any such variation, or extension being granted to
the said Contractor(s) or for any forbearance act or omission on the part
of the Board or any indulgence by the Board to the said Contractor(s) or
by any such matter or thing whatsoever which under the law relating to
sureties would but for this provision, have effect so relieving us.

6. This guarantee will not be discharged due to the change in the
constitution of the Bank or the Contractor(s).

7. We lastly undertake not to revoke this

guarantee except with the previous consent of the Board in writing.

8. This guarantee shall be valid up to unless extended on
demand by Board Notwithstanding anything mentioned above, our
liability against this guarantee is restricted to
Rs. and

unless a claim in writing is lodged with us within three months of the
date of expiry or such extended date of expiry of this guarantee all our
liabilities under this guarantee shall stand discharged.

Notwithstanding anything contained herein.

1. Our liability under this Bank Guarantee restricted to a sum of
Rs.
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Only).
2. This bank guarantee shall be valid up to

We are liable to pay the guaranteed amount

or any part thereof under this bank guarantee only and only if you serve
upon us a written claim or demand on or before
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IV. APPENDIX 1 GENERAL CONDITIONS OF CONTRACT (NA)

DISPUTES REVIEW BOARD AGREEMENT (NOT APPLICABLE)

THIS AGREEMENT, made and entered into this ..........ccoceeiiiiiiiiinnnn. Day
of ..ot P24 0 P Between ........cociiiiiiiiiiiinn, (“the Employer”)
= 1 T P

........................................................................ (“the Contractor”),and the
Disputes Review Board (“the Board”) consisting of One / three Board

Members, 1)
................................................................................................... (2
................................................................................................... (3)
[Note : Delete whatever is not applicable ]

WITNESSETH, that

WHEREAS, the Employer and the Contractor have contracted for the

CONSEruction  Of  The L e e
(Project name)

................................................................................. (the “Contract”) and

WHEREAS, the contract provides for the establishment and operation of the

Board NOW THEREFORE, the parties hereto agree as follows :

. The parties agree to the establishment and operation of the Board in

accordance with this Board Agreement.

. Except for providing the services required hereunder, the Board Members

should not give any advice to either party or to the Engineer or his nominee

concerning conduct of the Works.

The Board Members :
a. shall have no financial interest in any party to the contract or the
Engineer or his nominee, or a financial interest in the contract, except
for payment for services on the Board.

b. shall have had no previous employment by, or financial ties to, any
party to the contract, or the Engineer or his nominee, except for fee
based consulting services on other projects, all of which must be
disclosed prior to appointment to the Board.
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shall have disclosed in writing to the parties prior to signature of this
Agreement any and all recent or close professional or personal or
personal relationships with any director, officer, or employee of any
party to the contract, or the Engineer or his nominee, and any and all
prior involvement in the project to which the contract relates;

shall not, while a Board Member, be employed whether as a
consultant or otherwise by either party to the contract, or the
Engineer or his nominee, except as a Board Member.

shall not, while a Board Member, engage in discussion or make any
agreement with any party to the contract, or with the Engineer or his
nominee, regarding employment whether as a consultant or otherwise
either after the contract is completed or after services as a Board
Member is completed,;

shall be and remain impartial and independent of the parties and
shall disclose in writing to the Employer, the Contractor, the Engineer
or his nominee, and one another any fact or circumstances which
might be such to cause either the Employer or the Contractor to
question the continued existence of the impartiality and independence
required of Board Members.

3. Except for its participation in the Board’s activities as provided in the

contract and in this Agreement none of the Employer, the Contractor, the
Engineer or his nominee, and one another any fact or circumstances which

might be such to cause either the Employer or the Contractor to question
the continued existence of the impartiality and independence required of

Board Members.

4. The Contractor shall :

a)

b)

furnish to each Board Members one copy of all documents which the
Board may request including contract documents, progress reports,
variation orders, and other documents, pertinent to the performance
of the Contract.

in co-operation with the Employer, co-ordinate the Site visits of the
Board, including conference facilities, and secretarial and copying
services.

5. The Board shall serve throughout the operation of the contract. It shall begin
operation following execution of this Agreement, and shall terminate its
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activities after issuance of the taking over Certificate and the Board’s
issuance of its Recommendations on all disputes referred to it.

6. Board Member shall not assign or subcontract any of their work under this
Agreement.

7. The Board Members are independent and not employees or agents of either
the Employer or the Contractor.

8. The Board Members are absolved of any personal or professional liability
arising from the activities and the Recommendations of the Board.

9. Fees and expenses of the Board Member[s] shall be agreed to and shared
equally by the Employer and the Contractor. If the Board requires special
services, such as accounting, data research, and the like, both parties must
agree and the costs shall be shared by them as mutually agreed.

10.Board Site visits :

a. The Board shall visit the Site and meet with representatives of the
Employer and the Contractor and the Engineer or his nominee at
regular intervals, at times of critical construction events, and at the
written request of either party. The timing of Site failing agreement
shall be fixed by the Board.

b. Site meetings shall consist of an informal discussion of the status of
the construction of the works followed by an inspection of the works,
both attended by personnel from the Employer, the Contractor and
the Engineer or his nominee.

c. If requested by either party or the Board, the Employer will prepare
minutes of the meetings and circulate them for comments of the
parties and the Engineer or his nominee.

11.Procedure for disputes referred to the Board:

a. If either party objects to any action or inaction of the other party or
the Engineer or his nominee, the objecting party may file a written
Notice of Dispute to the other party with a copy to the Engineer or his
nominee stating that it is given pursuant to Clause 65 and stating
clearly and in detail the basis of the dispute.

b. The party receiving the Notice of Dispute will consider it and respond
in writing within 7 days after receipt.

c. This response shall be final and conclusive on the subject, unless a
written appeal to the response is filed with the responding party
within 7 days of receiving the response. Both parties are encouraged
to pursue the matter further to attempt to settle the dispute. When it
appears that the dispute cannot be resolved without the assistance of
the Board either party may refer the dispute to the Board by written
Request for Recommendation to the Board, the other party and the
Engineer or his nominee stating that it is made pursuant to Clause



114
65.
The Request for recommendation shall state clearly and in full detail
the specific issues of the dispute to be considered by the Board.
When a dispute is referred to the Board, and the Board is satisfied
that the dispute requires the Board’'s assistance, the Board shall
decide when to conduct a hearing on the dispute. The Board may
request that written documentation and arguments from both parties
be submitted to each Board Members before the hearing begins. The
parties shall submit insofar as possible agreed statements of the
relevant facts.
During the hearing, the Contractor, the Employer, and the Engineer
or his nominee shall each have ample opportunity to be heard and to
offer evidence. The Board's Recommendations for resolution of the
dispute will be given in writing, to the Employer, the Contractor and
the Engineer or his nominee as soon as possible, and in any event not
more than 28 days after the Board’s final hearing on the dispute.

12.Conduct of Hearings :

a.

Normally hearing will be conducted at the Site, but any location that
would be more convenient and still provide all required facilities and
access to necessary documentation may be utilized by the Board.
Private sessions of the Board may be held at any location convenient
to the Board.

The Employer, the Engineer or his nominee and the Contractor shall
have representatives at all hearings.

During the hearings, no Board Member shall express any opinion
concerning the merit of any facet of the case.

After the hearing are concluded, the Board shall meet privately to
formulate its Recommendations. All Board deliberations shall be
conducted in private, with all individual views kept strictly
confidential. The Board's Recommendations, together with an
explanation of its reasoning shall be submitted in writing to both
parties and to the Engineer or his nominee. The Recommendations
shall be based on the pertinent contract provisions, applicable laws
and regulations, and the facts and circumstances involved in the
dispute.

The Board shall make every effort to reach a unanimous
Recommendation. If this proves impossible, the majority shall decide,
and the dissenting member any prepare a written minority report for
submission to both parties.

[Note : Delete if it is one member Board]

13.If during the contract period, the Employer and the Contractor are of the
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opinion that the Dispute Review Board is not performing its functions
properly; the Employer and the Contractor may together disband the
Disputes Review Board. In such an event, the disputes shall referred to
Arbitration straightaway.
The Employer and the Contractor shall jointly sign a notice specifying that
the Board shall stand disbanded with effect from the date specified in the
notice. The notice shall be posted by a registered letter with AD or delivery of
the letter, even if he refuses to do so.
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NEW MANGALORE PORT AUTHORITY

Panambur, Mangalore

“REPAIR WORKS OF THE SPRINKLER SYSTEM AND ALLIED WORKS
INSIDE THE WHARF AREA AT 30MTR ROAD, BERTH NO.14 ROAD AND
BERTH NO.15 ROAD - PHASE-1”

TENDER DOCUMENT

Volume - 1l
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NEW MANGALORE PORT AUTHORITY
CIVIL ENGINEERING DEPARTMENT
Tender no: CIVIL/CE(C)/EE(C)/81/2022-23
Tender for

“Repair Works of the Sprinkler System and Allied works inside the
Wharf area at 30mtr Road, Berth No.14 Road and Berth No.15 Road -
Phase-1”

Volume 1  Section | i) Notice Inviting Tenders
i) Instructions to Tenderers
i) Annexure (1 to 13)

Section 1l i) Form of Agreement

Section 11l i) Conditions of Contract: Part A - E:
General Conditions
ii) Conditions of Contract : Part F:
Special Conditions
iii) Contract Data
iv) Form of Securities (A & B)
v) Appendix - | and Appendix - Il

Volume Il  Section IV i) Technical Specifications
Section V ii) Drawings
Volume Ill  Section VI i) Preamble

i) Bill of Quantities

iii) For of tender

Section VII i) Schedules (A & B)
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SECTION 1V
TECHNICAL SPECIFICATIONS
A. GENERAL

1. INTRODUCTION

The intent of this technical specification covers construction of all civil works as covered in

the scope of contract as per drawings supplied by Owner.

All civil works shall be carried out as per design / drawings standardized by the Consultant
/ Owner and the specification provided by the Consultant / Owner. All standard drawings
are enclosed with the tender documents. In case any item is not covered under specification
then the same shall be carried out as per CPWD specification and applicable Standards and
Codes. Any item for which specification is not provided herein and is not covered under
CPWD specification shall be executed as per manufacturer guidelines. All materials shall be
of best quality conforming to relevant Standards and Codes. In case of any conflict between
Standards / Code and Technical Specification, the provisions of Technical Specification

shall prevail, and the Engineer’s decision on interpretation shall be final.

The Contractor shall furnish all labor, tools, equipment, materials, temporary works,
constructional plant and machinery, fuel supply, transportation and all other incidental
items not shown or specified but as may be required for complete performance of the Works

in accordance with drawings, specifications and direction of Owner.

Excavated earth is to be disposed from site as instructed, only into approved landfill areas

and dump yard. The cost of excavation to include for necessary lead and lift as specified.

All materials including cement, reinforcement steel and structural steel etc. shall be
arranged by the Contractor. All testing required shall be arranged by the Contractor at his
own cost. The contractor shall execute the work as per the standard Field Quality Plan
(FQP) of NMPT.

The bidder shall fully apprise himself of the prevailing conditions at the proposed site,
climatic conditions including monsoon patterns, local conditions and site specific
parameters and shall include for all such conditions and contingent measures in the bid,

including those which may not have been specifically brought out in the specifications.

Level and date of concreting shall be marked on the building from outside at every floor level

with proper paint, etc.

All levels and survey work shall be measured by total station and electronic level machine at

all floors and places.

Brief Description of Works
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The scope of work is defined in the Notice Inviting Tender. The Contractor shall provide all
necessary materials, equipment and labour etc. for the execution and maintenance of the

work till completion.

The work shall be executed in accordance with the specification stipulated in the Bill of
Quantity and other bidding documents read along with CPWD (Central Public Works
Department) specifications for civil works and IS codes with up-to-date revisions. For non-
schedule items specification as given along with tender document and similar items of
CPWD shall be applicable.

The list of references for civil works are CPWD specifications, relevant IS codes and best

practices.

For deep excavations, necessary shoring is to be done, the design of which will be provided
by the contractor, after assessing site and soil conditions, and work only to be commenced
on site after the same is duly approved by NMPT. Any approval if required from the Mineral
department or any other statutory body that has jurisdiction on such excavations has to be

obtained by the contractor.
All earth used for back filling should be of approved quality.

Portland Cement of IS 8112 shall be used for all cement & concrete works. This will

supersede other specifications of cement to be used for the works.

For ready mixed cement concrete, in addition to the CPWD specification, the following also

to be noted:

The cost towards cement quantity reduced from the specified quantity in the item due to
mixing of fly ash shall be deducted as per relevant BOQ item. The design mix shall be

submitted to Engineer in Charge for approval.

All hard ware fittings shall be of best quality and shall be selected as per the Instructions of

Engineer in Charge.
Site location, Boundaries and Possession

The location and boundaries of the Site are shown on the Drawing No: 19/53/MTC-11/2021-
TS-LP. The Contractor shall confine his activities strictly to the allotted site area(s) and shall

not allow his personnel to trespass upon any other areas occupied by the Employer.
1.4 Site Datum and Base Lines

A base line shall be established within the working area by the Contractor. The base line
shall be referenced to the site co-ordinate system (based on the Local Coordinates of New
Mangalore Port). This bench mark and base line will be the basis for the setting-out for all
the Works. The main levels and lines for each portion of the Works shall be established from

the bench mark and base line by the Contractor.
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1.5 Site Conditions
1.5.1 Location of Work
As per enclosed location plan.
1.5.2 Climate

The climate at Mangalore is tropical with high humidity and a maximum shade temperature
of 36°C. The average annual rainfall is approximately 3330 mm and concentrated in the
south-west monsoon months of June, July, August and September during which period the

average rainfall is as much as 82% of the total annual rainfall.
1.5.3 Wind

The wind in the monsoon months of June, July and August are predominantly from south-
west and west with a maximum intensity of 5 on the Beaufort Scale. The winds in the
remaining months of the year are predominantly from the north-west and the maximum

intensity during this period is also of 5 on the Beaufort Scale.
1.5.4 Cyclones

Even though Mangalore is within the cyclonic area of storms originating in the Arabian Sea
and those that enter across the Indian Peninsula from Bay of Bengal, cyclones are not as
severe or frequent as in the Bay of Bengal. The maximum wind speed so far recorded in
cyclonic storm, generally does not exceed 62 kmph (16.9 m/sec.) except one during 1965

when the maximum speed recorded was 97 kmph (26.9 m/sec.)
1.5.5 Visibility

Thirty year period observations conducted by the Indian Meteorological Department reveal
that poor visibility (visibility less than 4 Kms) is encountered for about 10 days in the south-

west monsoon period. The maximum number of foggy days in a year is only 3.
1.5.6 Site Preparation

The Contractor shall furnish all necessary supervision, labour, materials, equipment and
tools for Site Preparation, clearing and all other works. Clearing shall mean to completely
demolish, remove and dispose with all leads, lifts and descents from the area marked, trees,
bushes, deadfalls, embedded logs, dislodged roots, stumps, snogs, boulders, mounds,
existing structures and other objectionable materials. The areas required to be cleared shall
consist of the work Site, ditches, borrow pits, diversions and all other areas necessary for

the construction work as directed by the Engineer-in-Charge.

Before any Temporary Works are commenced, the Contractor shall submit his proposal
along with complete drawings of all Temporary Work, he may require for the execution of
the Works in advance to the Engineer for approval. The Contractor shall also submit his

calculations relating to the design of temporary works, strength, etc. if required by the
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Engineer and shall carry out the modifications that the Engineer may require of such
temporary works at Contractor's own cost. The Contractor shall be solely responsible for

the stability and safety of all Temporary Work.

It will be the responsibility of the Contractor to make timely procurement of all materials

and mobilize all essential equipment for both Temporary and Permanent Works.
1.6 Site Information

The detailed drawing 19/53/MTC-11/2021-Ts location plan of the construction site for
adaptation of methodology for the construction. However, on account of this change in the
geographical profile of site, no extra cost for additional arrangement required to be made

will be paid for.
1.7 The Nature of Soil Profile

The site comprises of ordinary soil. The details furnished herein are only for the
information/guidelines of the tenderers and the successful contractor shall not claim for

any deviation in the actual subsoil profile encountered at site.
1.8 Records

Complete records of all operations connected with the work shall be kept by the Contractor.
The Contractor shall submit to the Engineer-in-charge for approval his proposal of the
manner of presentation of these records. Three copies of all such records shall be furnished

to the Engineer-in-charge on completion of each test or operation.



123

B. WORKS

Dismantling carefully removing the corroded 4" Gl pipe

Dismantling carefully removing the corroded 4" Gl pipe line Providing and Fixing of
100mm, 80 schedule UPVC pipe make as approved by the Engineer with necessary
fittings, UPVC Gum Etc., Including transportation, Loading, Unloading, Removing
the Existing damaged pipeline and replacing with the new UPVC pipeline with all
incidental charges, any requirement of fixtures, Tools and plant, HOM etc., complete
as directed by the department.

Dismantling carefully removing the corroded 3" Gl pipe

Dismantling carefully removing the corroded 3" Gl pipe line Providing and Fixing of
75mm, 80 schedule UPVC pipe make as approved by the Engineer with necessary
fittings, UPVC Gum Etc., Including transportation, Loading, Unloading, Removing
the Existing damaged pipeline and replacing with the new UPVC pipeline with all
incidental charges, any requirement of fixtures, Tools and plant, HOM etc., complete
as directed by the department.

Dismantling carefully removing the corroded 2 1/2" GI pipe

Dismantling carefully removing the corroded 2 1/2" Gl pipe line Providing and Fixing
of 62.50, 80 schedule UPVC pipe make as approved by the Engineer with necessary
fittings, UPVC Gum Etc., Including transportation, Loading, Unloading, Removing
the Existing damaged pipeline and replacing with the new UPVC pipeline with all
incidental charges, any requirement of fixtures, Tools and plant, HOM etc., complete
as directed by the department.

Dismantling carefully removing the corroded 2" Gl pipe line

Dismantling carefully removing the corroded 2" Gl pipe line Providing and Fixing of
50mm, 80 schedule UPVC pipe make as approved by the Engineer with necessary
fittings, UPVC Gum Etc., Including transportation, Loading, Unloading, Removing
the Existing damaged pipeline and replacing with the new UPVC pipeline with all
incidental charges, any requirement of fixtures, Tools and plant, HOM etc., complete
as directed by the department.

Repairs to the existing Sprinkler system from KK Gate

Repairs to the existing Sprinkler system from KK Gate to Laboour Canteen by
providing the following Items :- 4 inches Butterfly Valve-8 Nos , 2 1/2 inches
Butterfly valve-8 Nos, 110x25 Service Saddle Finolex or Equivalent Make-20Nos, Gl
Reducer Socket 3/4" x 1/2" --20Nos, Gl pipe Tata B Class or Equivalent 3/4" --20 X
6 Rm, TTL-39 PVC Sprinkler 20 Nos, SC Coupler Washer 2 1/2" -- 100 NOs, Gl TEE
HH 2.5 " -- 20Nos, GI Hex Nipple HH 2.5" -- 20 Nos, Cl Round Flange GMW 2.5 " --
20 Nos, Gl pipe Tata B Class or Equivalent 1" --20 x 6 Rm, Bolt Nut Washer 1/2" X
5" -- 100 Nos, TE -2 Sector Sprinkler 100 No’s. Including transportation, Loading,
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viii.
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Unloading, Removing the Existing damaged pipeline and replacing with the new
UPVC pipeline with all incidental charges, any requirement of fixtures, Tools and
plant, HOM etc., complete as directed by the department.

Repairs to the existing Sprinkler system

Repairs to the existing Sprinkler system from B-14 Road and UPCL Road:- Gl pipe
Tata B Class or Equivalent 40mm --1.5 x 8 Rm 14Nos, Gun Metal Threaded Valve 14
Nos. Rain Gun Sprinkler RG-38 -- 20 Nos, 2 1/2" Cl / MS Connector Joint Coupling,
14 Nos 3" ClI / MS Connector Joint Coupling 14Nos, 4" Cl / MS Connector Joint
Coupling 14 Nos .Including transportation, Loading, Unloading, Removing the
Existing damaged pipeline and replacing with the new UPVC pipeline with all
incidental charges, any requirement of fixtures, Tools and plant, HOM etc., complete
as directed by the department.

vii. Removing, shifting, and replacing the RCC Cover Slabs over the Drains

Removing, shifting, and replacing the RCC Cover Slabs over the Drains for Repair
works of the sprinkler system in wharf area including replacement of the slabs in
position using JCB complete as per the direction s of the Engineer IN Charge.

Earth work excavation by manual

Earth work excavation by manual means for drains, canals, waste weir
draft, approach channels, key trench, foundation of Bridges and such
similar works, as per drawing and technical specifications, including
setting out, shoring, strutting, barricading, caution lights, excavated
surface levelled and sides neatly dressed disposing off or levelling the
excavated stuff or sorting & stacking the selected stuff for reuse in a
radius of 50 m and lift up to 1.5 m including cost of labour, tools, usage & other
appurtenances required to complete the work. For "In all kinds of soils. Depth up to
1.50m.

301 EXCAVATION FOR DRAINS

301.1 Scope

This work shall consist of excavation, removal and disposal of materials necessary
for the construction of roadway, side drains and waterways in accordance with
requirements of these Specifications and the lines, grades and cross-sections shown
in the drawings or as indicated by the Engineer. It shall include the hauling and
stacking of or hauling to sites of embankment and subgrade construction suitable
cut materials as required, as also the disposal of unsuitable cut materials in
specified manner, with all leads arid lifts, reuse of cut materials as may be deemed
fit, trimming and finishing of the road to specified dimensions or as directed by the
Engineer.

301.2 Classification of Excavated Material
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301.2.1 Classification: All materials involved in excavation shall be classified by the
Engineer in the following manner:
301.2.1 Classification: All materials involved in excavation shall be classified by the
Engineer in the following manner:
a) Soil
This shall comprise topsoil, turf, sand, silt, loam, clay, mud, peat, blacky cotton soil,
soft shale or loose moorum, a mixture of these and similar material which yields to
the ordinary application of pick, spade and/or shovel, rake or other ordinary digging
equipment. Removal of gravel or any other modular material having dimension in
any one direction not exceeding 75 mm shall be deemed to be covered under this
category.
b) Ordinary Rock (not requiring blasting) this shall include:
Rock types such as laterites shales and conglomerates, varieties of limestone and
sandstone etc., which may be quarried or split with crow bars, also including any
rock which in dry state may be hard, requiring blasting but which, when wet,
becomes soft and manageable by means other than blasting;
macadam surfaces such as water bound and bitumen bound; soling of roads,
cement concrete pavement, cobble stone, etc. compacted moorum or stabilized soil
requiring use of pick axe or shovel or both.
lime concrete, stone masonry and brick work in lime/cement mortar below ground
level. reinforced cement concrete which may be broken up with crow bars or picks
and stone masonry in cement mortar below ground level; and
boulders which do not require blasting found lying loose on the surface or embedded
in river bed, soil, talus, slope wash and terrace material of dissimilar origin.
c. Hard Rock (requiring blasting)
This shall comprise :
i) any rock or cement concrete for the excavation of which the use of mechanical

plant and/or blasting is required.

ii) reinforced cement concrete below ground level and in bridge/ ROB/RUB/flyover

piers and abutments;

iii) boulders requiring blasting.

d. Hard Rock (using controlled blasting) :
Hard rock requiring blasting as described under (c) but where controlled blasting
is to be carried out in locations where built-up area. huts, and are situated at
within 200 m of the blast site.

e. Hard Rock (blasting prohibited)
Hard rock requiring blasting as described under (d) but. where blasting is

prohibited for any reason like people living within 20 m of blast sites etc. and
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excavation has to be carried out by chiseling, wedging or any other agreed
method.
f. Marshy soil
This shall include soils like soft clays and peats excavated below the original
ground level of marshes and swamps and soils excavated from other areas
requiring continuous pumping or bailing out of water.
301.2.2 Authority for Classification
The classification of excavation shall be decided by the Engineer and his decision shall be
final and binding on the Contractor. Merely the use of explosives in excavation will not be
considered as a reason for higher classification unless blasting is clearly necessary in the
opinion of the Engineer.
301.3 Construction Operations
301.3.1 Setting Out
After the site has been cleared as per Clause 201, the limits of excavation shall be set out
true to lines, curves, slopes, grades and sections as shown on the drawings or as directed
by the Engineer. Clause 109 shall be applicable for the setting out operations.
301.3.2 Stripping and Storing Top soil
When so directed by the Engineer, the topsoil existing over the sites of excavation shall be
stripped to specified depths and stockpiled at designated locations for re-use in covering
embankment slopes, cut slopes, berms and other disturbed areas where re-vegetation is
desired in accordance with Clause 305.3.3. Prior to stripping the topsoil, all trees, shrubs
etc. shall be removed along with their roots, with approval of the Engineer.
301.3.3 Excavation—General
All excavations shall -be carried out in conformity with the directions laid here-in-under and
in a manner approved by the Engineer. The work shall be so done that the suitable
materials available from excavation are satisfactorily utilized as deemed fit or as approved
by the Engineer.
While planning or executing excavations, the Contractor shall take all adequate precautions
against soil erosion, water pollution etc. as per Clause 306, and take appropriate drainage
measures to keep the site free of water in accordance with Clause 311.
The excavations shall conform to the lines, grades, side slopes and levels shown on the
drawings or as directed by the Engineer. The Contractor shall not excavate outside the
limits of excavation. Subject to the permitted tolerances, any excess depth/width excavated
beyond the specified levels/dimensions on the drawings shall be made good at the cost of
the Contractor with suitable material of characteristics similar to that removed and
compacted to the requirements of Clause 305.
All debris and loose material on the slopes of cuttings shall be removed. No backfilling shall
be allowed to obtain required slopes excepting that when boulders or soft materials are

encountered in cut slopes, these shall be excavated to approved depth on instructions of the
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Engineer and the resulting cavities filled with suitable material and thoroughly compacted
in an appropriate manner.
After excavation, the sides of excavated area shall be trimmed and the area contoured to
minimize erosion and ponding, allowing for natural drainage to take place.
301.3.4 Methods, Tools and Equipment
Only such methods, tools and equipment as approved by the Engineer shall be adopted/
used in the work. If so desired by the Engineer the Contractor shall demonstrate the efficacy
of the type of equipment to be used before the commencement of work.
301.3.5 Rock Excavation
Rock, when encountered in road excavation. shall be removed upto the formation level or as
otherwise indicated in the drawings. Where. however, unstable shales or other unsuitable
materials are encountered at the formation level, these shall be excavated to the extent of
500 mm below the formation level or as otherwise specified. In all cases. the excavation
operations shall be so carried out that at no point on cut formations the rock protrudes
above the specified levels. Rocks and boulders which are likely to cause differential
settlement and also local drainage problems shall be removed to the extent of 500 mm
below the formation level in the formation width including side drains.
Where excavation is done to levels lower than those specified, the excess excavation shall be
made good as per Clauses 301.3.3 and 301.6 to the satisfaction of the Engineer.
Slopes in rock cutting shall be finished to uniform lines corresponding to slope lines shown
on the drawings or as directed by the Engineer. Notwithstanding the foregoing. all loose
pieces of rock on excavated slope surface which move when pierced by a crov.t. arshall be
removed.
Where blasting is to be resorted to, the same shall be carried out as per Clause 302 and all
precautions indicated therein observed.
Where presplitting is prescribed to be done for the establishment of a specified slope in rock
excavation, the same shall be carried cut as per Clause 303.
301.3.6 Marsh Excavation
The excavation of soil from marshes/swamps shall be carried out as per the programmer
approved by the Engineer.
Excavation of marshes shall begin at one end and proceed in one direction across the entire
marsh immediately ahead of backfilling with materials like boulders, sand moorum, bricks
bats, dismantled concrete as approved by the Engineer. The method and sequence of
excavating and backfilling shall be such as to ensure. to the extent practicable, the complete
removal or displacement of all muck from within the lateral limits indicated on the drawings
or as staked by the Engineer.

3. RELEVANT BIS CODE FOR TECHNICAL SPECIFICATION

Sl. IS Code Description




128

No.

E. PLASTERING AND POINTING

1 IS: 269 Specification for 33 Grade Ordinary Portland Cement.

2 IS: 712 Specification for Building Limes.

3 1S:1542 Specification for Sand for Plaster.

4 1S:1630 Specification for Mason's Tools for plaster work and pointing work.

5 1S:1661 Code of Practice for application of cement lime plaster finishes.

6 1S:2402 Code of Practice for external rendered finishes.

7 1S:8041 Specification for Rapid Hardening Portland Cement.

8 1S:8112 Specification for 43 Grade Ordinary Portland Cement.

9 1S:12600 | Specification for Low Heat Portland Cement.

F. PAINTING

1 IS: 63 Whiting for Paints.

2 1S:110 Reading mixed paint, brushing, gray filler for Enamels, for use over

primers.

3 1S:426 Specification for paste filler for color coats.

4 1S:428 Specification for Distemper, Oil Emulsion, color as required.

5 1S:710 Specification for Marine Plywood.

6 1S:1477 Code of Practice for painting of ferrous metals in buildings -
(Part 1) Pretreatment.

7 1S:1477 Code of Practice for painting of ferrous metals in buildings - Painting.
(Part I1)

8 1S:2338 Code of Practice for finishing of wood and wood based materials -
(Part 1) Operations and Workmanship for finishing.

9 1S:2338 Code of Practice for finishing of wood and wood based materials -
(Part I1) Schedules.

10 1S:2395 Code of Practice for painting concrete masonry and plaster surfaces -
(Part 1) Operation and workmanship.

11 1S:2395 Code of Practice for painting concrete masonry and plaster surfaces -

(Part I1)

Schedules.
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12 1S:2524 Code of Practice for painting of non-ferrous metals in buildings - Pre-
(Part 1) treatment.

13 1S:2524 Code of Practice for painting of non-ferrous metals in buildings -
(Part 1) Painting.

14 1S:3140 Code of Practice for painting asbestos cement building products.

15 1S:5410 Specification for cement paints, colour as required.
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SECTION V

DRAWINGS

Brief Description of drawing

The Works are shown in the following drawings that are issued as a part of the Tender

Documents:

Sl. Drawing No. Description
No

1 19/53/MTC-11/2021 -TS-LP Location Plan
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3

Location Plan

22/79/MTC-11/2022-TS-LP

1
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NEW MANGALORE PORT AUTHORITY
Panambur, Mangalore

REPAIR WORKS OF THE SPRINKLER SYSTEM AND ALLIED
WORKS INSIDE THE WHARF AREA AT 30OMTR ROAD, BERTH
NO.14 ROAD AND BERTH NO.15 ROAD - PHASE-1

TENDER DOCUMENT
Volume - 111
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VOLUME |11

SECTION VI

(1) PREAMBLE TO BILL OF QUANTITIES

1. General Instructions

1.1

1.1.1

1.1.2

1.1.3

1.1.4

1.1.5

1.2

1.21

General

This Bill of Quantities must be read with the Drawings,
Conditions of Contract and the Specifications, and the Contractor
shall be deemed to have examined the Drawings, Specifications,
Conditions of Contract and to have acquainted himself with the
detailed descriptions of the Works to be done, and the way in
which they are to be carried out.

Notwithstanding that the work has been sectionalized every part
of it shall be deemed to be supplementary to and complementary
of every other part and shall be read with it or into it so far as it
may practicable to do so.

The detailed descriptions of work and materials given in the
Specifications are not necessarily being repeated in the Bill of
Quantities.

The Contractor shall be deemed to have visited the Site before
preparing his tender and to have examined for himself the
conditions under which the work will proceed and all other
matters affecting the carrying out of the works and cost thereof.

The Tenderer will be held to have familiarized himself with all local
conditions, in so far as they affect the work, means of access and
the locality of existing services, in order to execute the Works
measured and described hereinafter. No claims for want of
knowledge in this respect will be reimbursed.

Rates and Prices to be Inclusive

Rates and prices set against items are to be the all inclusive value
of the finished work shown on the Drawings and/or described in
the Specification or which can reasonably be inferred there from
and are to cover the cost of provision of plant, labour, supervision,
materials, test charges, freight, transportation, erection,
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1.2.3

1.2.4
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installation, performance of work, care of works, insurance,
maintenance, overheads and profits and every incidental and
contingent cost and charges whatsoever including all taxes if any
excluding GST and every kind of temporary work executed or used
in connection therewith (except those items in respect of which
provision has been separately made in the general condition of
contract) and all the Contractor's obligations under the Contract
and all matters and things necessary for the proper completion
and maintenance of the Works.

The rates and prices set down against the items are to be the full
inclusive value of the finished work shown on the Drawing and/or
described in the Specification or which can reasonably be inferred
the reform and to cover the cost of every description of Temporary
Works executed or used in connection therewith (except those
items in respect of which specific provision has been separately
made in these Bills of Quantities) and all the Contractor's
obligations under the Contract including testing, giving samples
and all matters and things necessary for the proper execution,
completion and maintenance of the Works.

The Specifications are intended to cover the supply of material
and the execution of all work necessary to complete the works.
Should there be any details of construction or material which
have not been referred to in the Specifications or in the Bill of
Quantities and Drawings, but the necessity for which may
reasonably be implied or inferred there from, or which are usual
or essential to the completion of all works in all trades, the same
shall be deemed to be included in the rates and prices entered in
the Bill of Quantities. The rates and prices are to cover the item
as described in the Bill of Quantities and if there is inconsistency
in the description between the Bill of Quantities, Specifications or
Drawings, the interpretation will be done according to General
Conditions of Contract.

The quantities given in the Bill are approximate and are given to
provide a common basis for tendering. They are not to be taken
as a guarantee that the quantities scheduled will be carried out
or required or that they will not be exceeded. The Employer /
Engineer reserves the right to delete any item and / or increase /
reduce quantities indicated in the Bills of Quantities at any time.
Payment will be made according to the actual quantities of work
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ordered and carried out in the contract. However, the rates quoted
shall be valid for any extent of variation in quantity of each
individual item provided that the total contract value does not get
altered by more than indicated in conditions of contract. No claim
whatsoever for extra payment due to variation of quantities within
the above said limit would be entertained.

The drawings for tender purposes are indicative only of the work
to be carried out. However, the Tenderer must allow within his
price for the items of work included in the Tender Documents for
the details which will appear on subsequent drawings developed
for construction purposes. Rate and price shall include any
additional design/ detailing to be carried out by contractor.

The rates and prices shall include (except where separate items
are given) for the provision and operation of the following items,
for compliance with the Conditions of Contract, Special
Conditions, the specifications and Tender drawings:

i) Supervision and labour for the Works;

i) All materials, installation/erection, handling and
transportation;

iii)  All Contractor's Equipment;

iv) All testing, commissioning, insurance, maintenance,
security, welfare facilities, overheads and profit and every
incidental and contingent costs and charges whatsoever
including;

V) All temporary fencing, watching, lighting, sanitary
accommodation, general security arrangements, welfare
facilities and first aid provision;

Vi) Provision and maintenance of Contractor's site offices,
cabins, huts, maintenance and storage areas;

vii)  All taxes if any excluding GST on the transfer of property in
goods in the execution of works, Excise Duty, Duties, etc.
(other than Customs Duty for materials to be permanently
incorporated into the Works);

viii) All necessary temporary services including fresh water,
compressed air lines, electrical cabling and switchgear,
telephone, walkie-talkie and facsimile facilities;

iX) The maintenance of all Contractor's services;

X) All insurances for the Works;

Xi) Allowance for complying with all environmental aspects as
specified;

xii)  Detail design of components of temporary works, wherever
necessary as directed by Engineer.



137

1.4 Method of Measurement

1.4.1 Measurement of Work shall be in accordance with IS 1200 and
shall be net off the dimensions of the works shown on the
drawings except as mentioned below:

1.4.2 Units of Measurement: The units of measurement used in this
Bill of Quantities are in metric units as follows:

i) Linear: Linear metre, centimeterormillimeter abbreviated to
'Rm’, 'cm’' or 'mm’ respectively.

i) Superficial: Square metre or Square centimeter abbreviated
to 'Sg.M' or 'sq.cm’ respectively.

iii)  Volumetric: Cubic metre abbreviated to ‘cu.m'. Litre
abbreviated to ‘L'

iv) Weight: Tonne = 1000 Kilograms, abbreviated to 'T', / 'MT’
Kilogram abbreviated to 'kg’

V) Numbers: Numbers abbreviated to Nos. or No.

Vi) Lump sum: Lump sum abbreviated to 'L.S."

1.5 Currency

1.5.1 All monetary reference herein and the Bill of Quantities shall be
priced in Indian Rupee Currency.

. Civil Works

2.2 Precast Concrete

2.2.1 Shuttering for precast concrete shall not be measured and paid
for separately.

2.2.2 Effort for placement of precast concrete at the final locations shall
not be measured unless a specific item is provided in the Bill of
Quantities.

2.2.3 The precast concrete units shall be measured as shown on the
detailed drawings.

2.3 In-situ Concrete

2.3.1 Shuttering for In-situ concrete shall not be measured and paid for
separately.

2.3.2 No deduction will be made for chamfers smaller than 50 sg.cm.
sectional area, reinforcement bolts and other embedded parts
unless larger than 0.1 sq.m. sectional area and 0.03 cu.m. in
volume. No extra volume will be measured for splays or fillets
smaller than 50 sg.cm. sectional area.

2.3.3 The rates for reinforced concrete shall include for all batching,
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mixing, transporting, hoisting or lowering to any height / depth,
placing in position and compaction in work of any sectional area
or thickness including shuttering, forming necessary
construction joints, shear keys and stop ends, and for curing and
protecting etc. all as specified.

The rates shall include for preparing construction joints, shear
keys and surfaces against which next stage concrete is to be cast
and building in fittings including pipes and bolts except where
specifically billed separately. No separate payment will be made
for making openings/pockets/pits of any size and shape. Where
surfaces are to receive finishes the rates shall include for leaving
the surface rough or for hacking and roughening the surface to
form a key.

Unless otherwise noted, rates shall include for inserting pipes and
other inserts in position accurately, concreting while they are in
position and also for protecting the same as the work proceeds.

2.3.6 Unless otherwise noted, the rates for concrete items shall include

2.4

2.4.1

2.4.2

2.4.3

for finishing the top surface to levels and slopes and surface finish
as specified. Rates for concrete shall include for finishing the slab
to specified slope towards drains, etc.

Reinforcement

Steel reinforcement will be measured by weight and fixed in
accordance with Drawings and Specifications. The weight of
reinforcement bars -whether plain, deformed or ribbed etc., -of
various diameters will be calculated in accordance with Table 1 of
I1IS:1732 'Dimensions for Round and Square Steel Bars for
Structural and General Engineering Purposes'.

The rates shall include for laps, cutting and waste, straightening
short and long lengths, bending, fixing, rolling margin and the
provision of spacer bars or support, chairs, binding wire, saddles,
forks and all dense concrete spacer blocks, etc., including
preparing bending schedules from the Drawings.

The rates shall include for all necessary descaling, wire brushing
and cleaning to remove all rust and mill scale, dirt, grease and
other deleterious matter before fixing and whilst still exposed
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2.5.2

2.5.3

2.5.4
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during construction.
Structural and Miscellaneous Steel work

Rates for structural steel work and iron work shall include supply,
fabrication, delivery and erection/embedment in concrete at Site
and all charges for welding, cutting, bending, bolting, site
connections, fixing to foundations.

The rates for Structural Steelwork shall include:

i) Supply, fabrication, delivery and erection

i) Rolling margin, cutting and waste, weld metal, bolts, fixings
and fittings

iii) Hoisting, drilling, bolting or welding and fixing in the
manner specified or indicated in the drawing

iv) Fabrication drawings

V) Welding trials and tests

Vi) Erection trials

vii) Protective treatment (painting, hot dip galvanizing etc),
including making good any damage if provided in the BOQ
item.

Metalwork items are described in the Bills of Quantities and the
Tenderer is to include for all the fittings, etc., described. All items
shall include the necessary fabrication, joints, angles,
intersections and ends, all bolts or fixing lugs, all hoisting and
scaffolding required and casting in fixings or later cutting out or
forming pockets for same, grouting, supporting and making good.

Rates are to include for all necessary scaffolding, working over
water and at any height staging and hoisting and tarpaulin or
other protective covers and the cleaning and removal of paint
stains and spots, etc.

The Contractor's unit rates and prices shall include all
equipment, apparatus, material indicated in the Drawings,
and/or Specifications in connection with the item in question and
also associated labour as well as all additional equipment,
apparatus, material, consumables usually necessary to complete
the system even though not specifically shown, described or
otherwise referred to and also associated labour.

The rate for providing and fixing above items shall include all
fittings, fixtures, base and sole plates, anchor bolts, including
epoxy grouting, etc. all complete as specified, including the
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4.1.1 The following
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abbreviations are used in the Specifications and Bill

IS : Indian Standard

BS : British Standard

Qty. : Quantity

mm : Millimeters

cm: Centimeters

M/ m: Meters

LM : linear metre

LS : lump sum

Rs. : Rupees

P.: Paise

Nos. : Numbers

do : Ditto

MS : mild steel

T: Tones

Kg : Kilogram

EO : Extra over (previous sum unless specified
otherwise)

sq.m. /m2/ square metre

sgmt

sg.cm. : square centimeters

mm >: Square Millimetre

Cu.m. / cum: cubic meters

YST : yield stress

dia : Diameter

wt. : Weight

Drg.No.: drawing number

max. : Maximum

min : Minimum

approx : Approximately

n.e.: not exceeding

incl: Including

circ: Circular

set : set / sets

c/c centre to centre

@ : at the rate of

Qtl Quintal
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if) BILL OF QUANTITIES

NAME OF WORK:REPAIR WORKS OF THE SPRINKLER SYSTEM AND ALLIED
WORKS INSIDE THE WHARF AREA AT 30MTR ROAD, BERTH NO.14 ROAD
AND BERTH NO.15 ROAD - PHASE-1

Ite RATE IN
m DESCRIPTION OF ITEM QTY| UNIT | figures / '?IQASOLFJ,SN)T
No. WORDS ke

1 Dismantling carefully removing 300.00 RM 1,905.00 5,71,500.00
the corroded 4" Gl pipe line
Providing and Fixing of 100mm,
80 schedule UPVC pipe make as
approved by the Engineer with
necessary fittings, UPVC Gum
Etc., Including transportation,
Loading, Unloading, Removing the
Existing damaged pipeline and
replacing with the new UPVC
pipeline with all incidental
charges, any requirement of
fixtures, Tools and plant, HOM
etc., complete as directed by the
department.

2 | Dismantling carefully removing 150.00 Rm 1,451.00 2,17,650.00
the corroded 3" Gl pipe line
Providing and Fixing of 75mm, 80
schedule UPVC pipe make as
approved by the Engineer with
necessary fittings, UPVC Gum
Etc., Including transportation,
Loading, Unloading, Removing the
Existing damaged pipeline and
replacing with the new UPVC
pipeline  with all incidental
charges, any requirement of
fixtures, Tools and plant, HOM
etc., complete as directed by the
department.

3 Dismantling carefully removing 120.00 Rm 925.00 1,11,000.00
the corroded 2 1/2" Gl pipe line
Providing and Fixing of 62.50, 80
schedule UPVC pipe make as
approved by the Engineer with
necessary fittings, UPVC Gum Etc
Including transportation,
Loading, Unloading, Removing the
Existing damaged pipeline and
replacing with the new UPVC
pipeline  with all incidental
charges, any requirement of
fixtures, Tools and plant, HOM etc
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complete as directed by the
department.

Dismantling carefully removing
the corroded 2" Gl pipe line
Providing and Fixing of 50mm, 80
schedule UPVC pipe make as
approved by the Engineer with
necessary fittings, UPVC Gum
Etc., Including transportation,
Loading, Unloading, Removing the
Existing damaged pipeline and
replacing with the new UPVC
pipeline with all incidental
charges, any requirement of
fixtures, Tools and plant, HOM
etc., complete as directed by the
department.

90.00

Rm

611.00

54,990.00

Repairs to the existing Sprinkler
system from KK Gate to Labour
Canteen by providing the
following Items :-

4 inches Butterfly Valve-8 Nos , 2
1/2 inches Butterfly valve-8 Nos,
110x25 Service Saddle-20Nos, Gl
Reducer Socket 374" x 1/2" --
20Nos, Gl pipe 374" --20 x 6 Rm,
PVC Sprinkler 20 Nos, SC Coupler

Washer 2 1/2" -- 100 NOs, Gl
TEE HH 2.5 " -- 20Nos, Gl Hex
Nipple HH 2.5" -- 20 Nos, CI
Round Flange GMW 2.5 " -- 20

Nos, Gl pipe 1" --20 x 6 Rm, Bolt
Nut Washer 1/2" X 5" -- 100 Nos,
Sector  Sprinkler 100  Nos.
Including transportation,
Loading, Unloading, Removing the
Existing damaged pipeline and
replacing with the new UPVC
pipeline  with all incidental
charges, any requirement of
fixtures, Tools and plant, HOM etc
complete as directed by the
department.

1.00

Job

2,82,486.00

2,82,486.00

Repairs to the existing Sprinkler
system from B-14 Road and UPCL
Road:- Gl pipe 40mm --1.5x 8 Rm
14Nos, Gun Metal Threaded Valve
14 Nos. Rain Gun Sprinkler -- 20
Nos, 2 1/2" ClI / MS Connector
Joint Coupling, 14 Nos 3" CI / MS
Connector Joint Coupling 14Nos,

1.00

Job

2,05,482.00

2,05,482.00

37
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4" ClI / MS Connector Joint
Coupling 14 No.s .Including
transportation, Loading,
Unloading, Removing the Existing
damaged pipeline and replacing
with the new UPVC pipeline with
all incidental charges, any
requirement of fixtures, Tools and
plant, HOM etc., complete as
directed by the department.

7 | Removing, Shifting and Replacing 3.00 Opr 7,552.00 22,656.00
the RCC Cover Slabs over the
Drains for Repair works of the
sprinkler system in wharf area
including replacement of the slabs
in position using JCB complete as
per the directions of the Engineer
In Charge.

8 | Earth work excavation by manual 220.00 CuM 470.00 1,03,400.00
means for drains, canals, waste
weir draft, approach channels,
key trench, foundation of Bridges
and such similar works, as per
drawing and technical
specifications, including setting
out, shoring, strutting,
barricading, caution lights,
excavated surface leveled and
sides neatly dressed disposing off
or leveling the excavated stuff or
sorting & stacking the selected
stuff for reuse in a radius of 50 m
and lift up to 1.5 m including
cost of labour, tools, usage &
other appurtenances required to
complete the work. For all kinds
of soils. Depth up to 1.50m

TOTAL Rs. | 15,69,164.00

Excess/Less (In Percentage)

Quoted Amount in Figures

(Quoted amount in Words RUPEES ..........coveviiiiiiinecnnnnn. )

Note:
1. GST as applicable shall be claimed as separate line item in tax invoice
and the same will be paid separately.
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2. Contractor shall file the applicable returns with tax department in time
and submit the same as documentary evidence

SIGNATURE OF THE BIDDER
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(iii) FORM OF TENDER

NAME OF CONTRACT ... e

To

Executive Engineer (Civil)

New Mangalore Port AUTHORITY
Panambur

Mangalore - 575 010

Sir

1. We have examined the Conditions of Contract, Specification, Drawings,
Bill of Quantities, and Addenda Nos---------- for the execution of the
above-named Works, and we the undersigned, offer to execute and
complete such Works and remedy any defects therein in conformity with
the Conditions of Contract, Specifications, Drawings and Bill of
Quantities and Addenda

2 We acknowledge that the Appendix forms part of our Tender.

3. We undertake, if our Tender is accepted, to commence the Works as

soon as is reasonably possible after the receipt of the Engineer's notice
to commence, and to complete the whole of the Works comprised in the
Contract within the time stated in the Appendix to Tender.

4. We agree to abide by this Tender for the period of 120 days from the last
date fixed for receiving the same and it shall remain binding upon us
and may be accepted at any time before the expiration of that period.

5. Unless and until a formal Agreement is prepared and executed, this
Tender together with your written acceptance thereof shall constitute a
binding Contract between us.

6 We understand that you are not bound to accept the lowest or any
tender you may receive.

Dated this day of 201

Signature in the Capacity of duly
authorised to sign Tenders for and on behalf of




Witnesses

1. Signature :

Name
Address :
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Address:

2. Signature :

Name
Address :

(IN BLOCK LETTERS)
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SECTION VII
SCHEDULE 11

(See sub rule (1) of Rule 36)

SI. Name of the Mineral Present Rate of Royalty to be
No. Royalty revised
Export Domestic
1 | Ornamental and
Decorative Building 15% of Sale Value or of | Rs.1,200 | Rs.600
Stones as defined under | Average Selling Price on | per MT per MT
clause(m) of Rule 2 advalorem basis or
A)Dyke Rock Rs.4,500 per m3 which is
(i)Black granites: higher.
(a)Chamarajanagar
District:
(b)AIll other Districts other | 15% of Sale Value or of | Rs.1700 | Rs.400
than(a)above Average Selling- Price on | per MT per MT
advalorem basis
orRs.1,500 per m3 which
is higher.
(i) Other varieties of dyke | 15% of Sale Value or of | Rs.500 Rs.375
other than black | Average Selling Price on | per MT per MT
granites(Entire State) advulorem basis or
Rs.1,500 per m3 which
is higher.
(B)(DPink and Red Granites
(llkal Pink Variety)
(i) Hungunda and Badami 15%o0f Sale Value or of | Rs.1,000 | Rs.400
Taluk of Bagalkot District, Average Selling Price on | per MT perMT
Kustagi of Koppal District. | @dvalorem  basis  or
Rs.1,200
(ii) Pink and Red Granites, 15% of Sale Value or | Rs.600 Rs.350
Gneissess and their | Average Selling Price on | per MT per MT
structural verities (other | advalorem basis or
than llkal Pink Variety) Rs.1,800 Variety) per
m3 which is higher
C)Grey and White Granites | 15% of SaleValue or of
and their varieties: Average Selling Price on
(i) Very fine grained Grey | @dvalorem  basis  or
granite (Sira grey | Rs.1,350 per m3 which | oo 590 | Rs.350
Variety) Price on | I1s higher. per MT per MT
Chintanmi,
Siddlaghattaof
Chikkaballapura
District Hoskote of
Bangalore District.




148

(ii) Greyand white | 15% of SaleValue or of | Rs.375 Rs.250
granites and textural | Average Selling Price on | per MT per MT
Vﬁ”gt'esf hgv'lng advalorem basis or
shades of grey, alc .
and Wh?tey colours Rs.1,050 per m3 which
(other than (i) above Is higher.

Entire State.

(iii) Grey granite of | 15% of Sale Value or of | Rs.300 Rs.200
Devanahalli Taluk of | Average Selling Price on | per MT per MT
Bangalore Rural District | advalorem basis or
and Chikkaballapur | Rs.600 per m3 which is
taluk of | higher.

Chikkaballapur
District
2 Felsite and its varieties | 15% of Sale Value or of | Rs.900 per MT
suitable for use as | Average Selling Price on
Ornamental Stone- | advalorem basis or
Entire State Rs.1800 per m3 which is
higher.
3 Quartzite and sand | 15% of Sale Value or of | Rs.900 per MT
stone and their varieties | Average Selling Price on

suitable for use as |advalorem  basis or

Ornamental Stone- | Rs.1800 per m3 which is

Entire State higher.

4 Marable and 15% of Sale Value or of | Rs.1000 per MT

Crystalline  Limestone |/Average Selling Price on

as ornamental Stone- |advalorem  basis  or

Entire State Rs.1800 per m3 which is

higher.

Bentonite-Entire State Rs.400 per MT Rs.500 per MT

Fuller Earth-Entire State | RS-125 per MT Rs.125 per MT

Buff colour (waste) the Rs.60 per MT Rs.70 per MT

permits notexceed20%

of permit issued For

Fullers Earth

8 Limestone under the | Rs.70 per 10 Sq meters | Rs.50 per 10 Sq
title "Shahabad Stone" or Rs.70 per MT meters or Rs.50
per MT
9 Limestone(non-cement) Rs.25 per MT Rs.60 per MT
when used for building

stone-Entire State

10 Ordinary Building Rs.60 per MT Rs.70 per MT

Stone(Entire State as

defined under clause(g)
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of Rule2(1)

11

Limeshell-Entire State

100 per MT

120 per MT

12

Lime Kankar (non
cement) Entire State

50 per MT

80 per MT

13

Agate, Chalcedony,
Flint-Entire State

240 per MT

300 per MT

14

Ordinary Sand-Entire
State

60 Per MT

80 Per MT

15

Steatite and sand stone
used formakinghousehold
utensils / articles-Entire
State.

40 Per MT

80 Per MT

16

(HMurram (All types of
soils)-Entire State

20 per MT

40 per MT

(i)Clay used for
manufacturing tile sand
bricks

40 per MT

60 per MT

17

Waste rocks generated in
ornamental stone quarry-
which is suitable for
ornamental purpose Entire
State (See explanation
under Rule36)

300 per MT or 850 CUM

300perMT

18

Irregular shaped waste
rock generated in
Ornamental stone quarry,
which is not suitable for
ornamental purpose (used
for making aggregates and
m-sand) Entire State.

60 per MT

40 per MT

19

Waste rocks generated in
Shahabad stone quarry-
Entire State (See
explanation under Rule-
36)

60 per MT

40 per MT

20

Finished Kerb
stones/cubes not
exceeding 30 cms each
face-Entire State.

110per MT

150 per MT

21

Barytes

) A Grade (Grey colour

i) B Grade (Grey colour)
(i) C, D Grade &Waste

6.5% of average selling
price or of sale value
whichever is higher on ad-
valorem basis

400 per MT
300 per MT
200 per MT

22

Calcite

15% of average selling
price or of sale value
whichever is higher on
ad-valorem basis

80 per MT

23

China cla and Kaolin
(including Ball clay, White
shell, Fireclay and white
clay)

i)Crude/Raw

8% of average selling price
or of sale value whichever

80 Per MT
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is higheron ad-valorem
basis.

12% of average selling | 600 per MT
ii)Processed price or of sale value
whichever is higher on
ad-valorem basis
24 | corundum 12% of average | 15% of Sale Value or
sellingprice or of sale | of Average Selling
value whichever is higher | Price on ad valorem
on ad-valorem basis basis which IS
higher.
25 | polomite Rs.75 per MT 100 per MT
26 | punite and Pyroxenite Rs. 30 per MT 60 per MT
27 | Felsite (Other than for | 1204 of average selling 120 per MT
ornamental purpose) price or of sale value
whichever is higher on
ad-valorem basis
28 Gypsum 20% of average selling | 150 per MT
price or of sale value
whichever is higher on
ad-valorem basis
29 Jasper 12% of average selling | 150 per MT
price or of sale value
whichever is higher on
ad-valorem basis
30 Quartz, feldspar 15% of average selling | 100 per MT
price or of sale value
whichever is higher on
ad-valorem basis
31 | Mica 4% of average selling | 1500 per MT
i Ccrude price or of sale value 500 per MT
: whichever is higher on
Ii. Waste ad-valorem basis
32 Quartzite & Fuchsite | 12% of average selling | 100 per MT
Quartzite not suitable | price or of sale value
for use as Ornamental | whichever is higher
/Gemstones on ad-valorem basis
33 | Laterite
i) /dispatched for use in | RS-60 per MT 160 per MT
cement or chemical
industries or Abrasive
or Refractory purpose
(below threshold
value as specified by
IBM from time to time)
i) For use as building
stone (below
threshold value as 60 per MT
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specified by IBM)

34 | ochre Rs.24 per MT 60 per MT
35 Pyrophyllite 20% of average selling | 200 per MT
price or of sale value
whichever is higher on
ad-valorem basis
36 | shale Rs.60 per MT 150 per MT
37 | slate Rs.45 per MT 150 per MT
38 | silica Sand 10% of average selling | 100 per MT
price or of sale value
whichever is higher on
ad-valorem basis
39 | steatite or Soapstone 18%o0f average selling | 200perMT
(Other than for house price or of sale value
hold articles) whichever is higher on
ad-valorem basis
Talc - 200perMT
40 | All other minerals (which | 30% of sale value on ad- 30% of Sale Value
is not specified in valorem basis or of Average
schedule-I1) Entire State Selling Price on ad-
valorem basis

which is higher.

$$****$ $_
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SECTION VII

SCHEDULE - B

MINIMUM RATES OF WAGES
ABSTRACT OF MINIMUM RATES OF WAGES FROM RELEVANT
NOTIFICATIONS
MINIMUM RATES OF WAGES APPLICABLE IN THE BEAT OF ALC(C),

MANGALORE WITH EFFECT FROM 01.10.2022

Minimum Wages applicable “Construction or maintenance of roads, runways
or in building operations including laying down underground electric,
wireless, radio, television, telephone and overseas communication cables and
similar other underground cabling work, electric lines, water supply lines and
sewerage pipelines”-

Category

Area: A Area:B Area:C
Unskilled 711.00 595.00 477.00
Semiskilled/ 788.00 671.00 557.00
Unskilled Supervisory
Skilled/Clerical 866.00 788.00 671.00
Highly Skilled 940.00 866.00 788.00

(Kindly Note: Area A: Bangalore (UA), Area B: Mangalore (UA), Mysore (UA),
Belgaum (UA), Hubli-Dharwad, Area C: All other places in Karnataka not
specified above as per Ministry of Labour and Employment F.No0.1/16
(3)/2022-LS-Il dated 28.09.2022)

“Employment of Sweeping and Cleaning excluding activities prohibited under
the Employment of Manual Scavengers and Construction of Dry latrines
(Prohibition) Act, 1933".

Area Rates of wages Rs.
‘A 711.00
‘B’ 595.00
‘C 477.00

“Employment of Watch and Ward”-Rates of wages for employees employed in
watch and ward — Govt. of India, Ministry of Labour

Without arms With arms
Area Rates of wages Rs. Rates of wages Rs.
‘A 866.00 940.00
‘B’ 788.00 866.00
‘C’ 671.00 788.00

For further details log on to Ministry of Employment.



