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NEW MANGALORE PORT AUTHORITY 
  PANAMBUR, MANGALORE -575010 

NIT No: CIVIL/CE(C)/EE(C)/53/2023-24  Date: 09-11-2023 
TENDER ID: 2023_NMPT_778703_1 

i) NOTICE INVITING TENDER 

(Through E-Procurement only) 
E-Tenders are invited by New Mangalore Port Authority, Panambur, Mangalore- 
575010 through https://www.eprocure.gov.in/eprocure/app of CPP portal from 
the Contractor fulfilling the Minimum Eligibility Criteria stipulated in this notice 
in two cover bidding procedure for the work of “Replacement of the Old AC sheet 
roofing of the kitchen, closure of south side opening of dining hall and other 
ancillary works at JNC hall at NMPA”  
a) The tenderers must have experience of having successfully completed *similar 

works during last 7 (seven) years ending last day of month previous to the one 
in which applications are invited shall be either of the following 
At least Three similar completed works costing not less than the amount 
equal to Rs. 3.07 lakhs each  
or 
At least Two similar completed works costing not less than the amount equal 
to Rs. 3.84 lakhs each 
or 
At least One similar completed works costing not less than the amount equal 
to  Rs. 6.14 lakhs  
Note1:*Similar work(s) means “any building construction or building renovation 
work or Steel fabrication works”. 
Note2: Documentary evidence for successful completion of the work shall be 
furnished along with work order and work completion certificate 

b) Average Financial turnover of the tenderer over the last three financial years 
2020-21, 2021-22 and 2022-23 shall be at least Rs.2.31 lakhs. 
The financial capacity of bidders would be evaluated considering the works in 
hand at NMPA on the due date of submission of bid. The port would deduct 
the turnover required for execution of work in hand at NMPA from the average 
financial turnover of the bidder. The remaining net financial turnover of the 
bidder will be considered for eligibility criteria.  
The financial capacity to be 3.33times of the average financial turnover of last 
three years of the bidder minus works in hand at NMPA.  The bidder must fill 
the annexure-6. 
In case the average turnover is Rs. 3.00 crores, the financial capacity of the 
contractor will considered as (3x3.333) Rs.10.00crores. 



  

 

10
The turnover means sales/ contract receipts excluding taxes 
other income shall not be considered for calculation of turnover 

c) The tenderer shall submit a copy of valid ESIC & EPF registration certificate 
along with the tender. 
Pertinent information is given in the following table: 

i) Estimated Amount put to 
Tender 

Rs 7,67,056/- 

ii) Earnest Money Deposit (EMD)    Rs. 18200/- (Rupees Eighteen Thousand 
Two Hundred  Only.) 
The EMD shall be in the form of 
Insurance Surety Bonds, Account Payee 
Demand draft, Fixed Deposit Receipt, 
Bankers Cheque or shall be paid by 
RTGS in favour of F.A. & C.A.O., NMPA. 
Scanned copy should be uploaded along 
with bid. 
The benefit of Exemption of EMD to all 
Micro and small enterprises (MSE) will 
allowed. Shall upload with their offer, the 
proof of their being MSE registered with 
district industries center (DIC) or Khadhi 
and village industries commission or 
Khadhi and Industries board (KVIV) or 
Coir board or National Small Industries 
Corporation (NSIC) or Directorate of 
handicrafts and handlooms or Udyam 
Registration Certificate or any other body 
specified by Ministry of MSME. 

iii) Cost of Tender (Tender fee) Rs. 560/- (Rupees Five Hundred Sixty 
Only) Payment of Tender fee by NEFT in 
favour of F.A. & C.A.O., NMPA. Scanned 
copy should be uploaded along with bid. 
Scanned copy should be uploaded along 
with bid. The benefit of Exemption of 
Tender fee to Microand small enterprises 
(MSE) will allowed. Shall upload with 
their offer, the proof of their being MSE 
registered with district industries center 
(DIC) or Khadhi and village industries 
commission or Khadhi and Industries 
board (KVIV) or Coir board or National 
Small Industries Corporation (NSIC) or 
Directorate of handicrafts and 
handlooms or Udyam Registration 
Certificate or any other body specified by 
Ministry of MSME. 
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iv) Document download start date 

and time 
09-11-2023 at 15.00 HRS 

v) Seek clarification start date 
and time 

NA 

vi) Seek clarification end date and 
time 

NA 

vii) Bid submission start date and 
time 

23-11-2023 at 10.00 HRS 

vii) Bid submission closing date 
and time 

30-11-2023 at 15.00 HRS 

ix) Date & time of opening of  
Cover -I : Technical 
Part - II : Financial  

 
01-12-2023 at  15.30 HRS 
Shall be communicated separately. 

x) Completion period 3 (Three  ) Months excluding monsoon 
xi) Validity of Tender 120 days from the date of closing of 

online submission of e-tender. 

Tenderer shall have to pay the prescribed cost of tender i.e., Rs. 560/-(Rupees Five 
Hundred Sixty Only) by NEFT in favour of F.A. & C.A.O., NMPA. 
NMPA Bank Details. 
1. Name of the Bank:  State Bank of India, Panambur, Mangalore - 575 010. 
2. Bank A/C No. 10205649448 
3. IFSC Code:  SBIN0002249 
4. MICR Code: 575002011 
Contact Nos.  0824-2887306 and 0824-2407149 
Email id: yogindra.s@nmpt.gov.in / chiefengineer@nmpt.gov.in 
Amendments / further information etc. pertaining to the tender, if any shall be 
uploaded only on websites https://www.eprocure.gov.in/eprocure/app of CPP 
portal, may have to be referred by the prospective Tenderer from time to time. 
         -sd- 
        Executive Engineer (Civil)  
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NEW MANGALORE PORT AUTHORITY 

    PANAMBUR, MANGALORE -575010 
NIT No: CIVIL/CE(C)/EE(C)/53/2023-24 

E-Tender event  No. 2023_NMPT_778703_1 

ii) INSTRUCTIONS TO TENDERERS 

A. Instructions for E-Tendering 
INSTRUCTION TO E-TENDERING  
1. SPECIAL INSTRUCTIONS TO THE BIDDERS FOR THE E-SUBMISSION OF 

THE  BIDS ONLINE THROUGH THIS E-PROCUREMENT PORTAL 
This is an e-procurement event of NMPA.  The e-procurement service provider 
is https://www.eprocure.gov.in/eprocure/app of CPP portal. You are 
requested to read the terms & conditions of this tender before submitting your 
online tender. Tenderers who do not comply with the conditions with 
documentary proof (wherever required) will not qualify in the Tender. 
1. Bidder should do Online Enrolment in the Portal using the option Click 

Here to Enroll available in the Home Page. Then the Digital Signature 
enrollment has to be done with the e-token, after logging into the portal. 

2. Bidder then logs into the portal giving user id / password chosen during 
enrollment. 

3. The e-token that is registered should be used by the bidder and should 
not be misused by others. 

4. DSC once mapped to an account cannot be remapped to any other 
account. It can only be inactivated. 

5. The Bidders can update well in advance, the documents such as 
certificates, purchase order details etc., under My Documents option and 
these can be selected as per tender requirements and then attached 
along with bid documents during bid submission. This will ensure lesser 
upload of bid documents. 

6. After downloading / getting the tender schedules, the Bidder should go 
through them carefully and then submit the documents as per the 
tender document; otherwise, the bid will be rejected. 

7. The BOQ template must not be modified/replaced by the bidder and the 
same should be uploaded after filling the relevant columns, else the 
bidder is liable to be rejected for that tender. Bidders are allowed to enter 
the Bidder Name and Values only. 

8. If there are any clarifications, this may be obtained online through the e-
Procurement Portal, or through the contact details given in the tender 
document. Bidder should take into account of the corrigendum 
published before submitting the bids online on the portal or on 
www.newmangaloreport.gov.in Bidder, in advance, should prepare the 
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bid documents to be submitted as indicated in the tender 
schedule and they should be in PDF formats. 

9. Bidder should arrange for the EMD and tender fee as specified in the 
tender. The benefit of Exemption of EMD to all Microand small 
enterprises (MSE) will allowed. Bidder Shall upload with their offer, the 
proof of their being MSE registered with district industries center (DIC) 
or Khadhi and village industries commission or Khadhi and Industries 
board (KVIV) or Coir board or National Small Industries Corporation 
(NSIC) or Directorate of handicrafts and handlooms or Udyam 
Registration Certificate or any other body specified by Ministry of MSME 
will be considered. The bidder should read the terms and conditions and 
accepts the same to proceed further to submit the bids. 

10. The bidder has to submit the tender document(s) online well in advance 
before the prescribed time to avoid any delay or problem during the bid 
submission process. 

11. There is no limit on the size of the file uploaded at the server end. 
However, the upload is decided on the Memory available at the Client 
System as well as the Network bandwidth available at the client side at 
that point of time. In order to reduce the file size, bidders are suggested 
to scan the documents in 75-100 DPI so that the clarity is maintained 
and the size of file gets reduced. This will help in quick uploading even at 
very low bandwidth speeds. 

12. It is important to note that, the bidder has to click on the Freeze Bid 
Button, to ensure that, he/she completes the Bid Submission Process. 
Bids, which are not frozen, are considered as Incomplete/Invalid bids 
and are not considered for evaluation purposes. 

13. The Tender Inviting Authority (TIA) will not be held responsible for any 
sort of delay or the difficulties faced during the submission of bids online 
by the bidders due to local issues. 

14. The bidder may submit the bid documents online mode only, through 
this portal. Offline documents will not be handled through this system.  

15. At the time of freezing the bid, the e-Procurement system will give a 
successful bid updating message after uploading all the bid documents 
submitted and then a bid summary will be shown with the bid no., date 
& time of submission of the bid with all other relevant details. The 
documents submitted by the bidders will be digitally signed using the e-
token of the bidder and then submitted. 

16. After the bid submission, the bid summary has to be printed and kept as 
an acknowledgement as a token of the submission of the bid. The bid 
summary will act as a proof of bid submission for a tender floated and 
will also act as an entry point to participate in the bid opening event. 
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17. Successful bid submission from the system means, 

the bids as uploaded by the bidder is received and stored in the system. 
System does not certify for its correctness. 

18. The bidder should see that the bid documents submitted should be free 
from virus and if the documents could not be opened, due to virus, 
during tender opening, the bid is liable to be rejected. 

19. The time that is displayed from the server clock at the top of the tender 
Portal, will be valid for all actions of requesting bid submission, bid 
opening etc., in the e-Procurement portal. The Time followed in this 
portal is as per Indian Standard Time (IST) which is GMT+5:30. The 
bidders should adhere to this time during bid submission. 

20. The bidders are requested to submit the bids through online e-
Procurement system to the Tender Inviting Authority (TIA) well before the 
bid submission end date and time (as per Server System Clock). 

21. Tender form Fee and EMD shall be submitted with the Part I- Technical 
BID. BID submitted without fees, as mentioned above will not be 
considered for evaluation and shall be rejected summarily. The benefit of 
Exemption of EMD and tender fee to all Micro and small enterprises 
(MSE) registered with district industries center (DIC) or Khadhi and 
village industries commission or Khadhi and Industries board (KVIV) or 
Coir board or National Small Industries Corporation (NSIC) or 
Directorate of handicrafts and handlooms or any other body specified by 
Ministry of MSME, will be considered. The bidder shall upload with their 
offer, the proof of their being MSE.  

22. The bidder/tenderer/contractor shall file the applicable returns with Tax 
departments in time and submit the same as documentary proof. The 
GST applicable shall be shown as a separate line items in the Tax 
invoices to avail in put credit to Port. 

2. Cover – I Details (Technical)  
The following documents shall be uploaded online only. 
1. Scanned copy of NEFT Payment details for cost of tender / documentary 

evidence for exemption of tender fee. 
2. Scanned copy of RTGS/NEFT Payment details for EMD (bid security) / 

documentary evidence for exemption of EMD 
3. Scanned copy of documents as per Annexure 1 to 13 of section I(iii)  of 

volume-I (Original power of attorney i.e. Annexure 2 to be submitted by 
post or by hand immediately after the closing date for submission of online 
e-tender). However, such Power of Attorney would not be required if the 
Application is signed by an authorized partner or Director (on the Board of 
Directors) of the Applicant, in case the Applicant is a partnership firm or 
limited liability partnership. 
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4. Scanned copy of valid PAN card, ESI, PF and GST Registration 

certificate. 
5. List of Ongoing works in hand at NMPA should be indicated in the 

prescribed form. 
6. Scanned copy of Form of Tender as per Section VI(iii) of volume -III  
7. Technical bid document – Cover I (Volume I to Volume III) along with 

amendments and clarifications. 
3. Cover – II Detail (Finance) 

PRICE BID (Bill of Quantities)  
Price should be quoted in the BOQ template available in the portal. The 
BOQ template must not be modified/replaced by the bidder and the 
same should be uploaded after filling the relevant columns, else the 
bidder is liable to be rejected for that tender. Bidders are allowed to 
enter the Bidder Name and Values only. 
Any indication of ‘Quoted price’ in the online technical bid documents 
shall lead to rejection of the bid outright. 
The price bid submitted through e-portal mode only will be taken up for 
the purpose for evaluation. 

4. Opening of bids 
A. Part I Techno-Commercial bid will be opened electronically on specified 

date and time as given in the NIT. Bidder(s) can witness electronic opening 
of bid. 

B. Part II Price bid will be opened electronically of only those bidder(s) whose 
Part I Techno-Commercial Bid is found to be Techno-Commercially 
acceptable by NMPA. Such bidder(s) will be intimated, the date of opening 
of Part II Price bid, through valid email confirmed by them 
Note: The tenderers are advised to offer their best possible rates.  There 
would generally be no negotiations hence most competitive prices may be 
quoted while submitting the price bid. However in case the lowest rate 
appears to be reasonable taking into account the prevailing market 
conditions, the work may be awarded to the lowest bidder and if the rate is 
still considered high, action as per prevailing instructions / guidelines 
shall be taken. All entries in the tender should be entered in online 
Technical & Commercial Formats without any ambiguity. 

5. Evaluation process: 
A proposal shall be considered responsive if – 
a. It is received by the proposed Due Date and Time. 
b. It is properly signed. 
c. It contains the information and documents as required in the Tender 

Document. 
d. It contains information in formats specified in the Tender Document. 
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e. It mentions the validity period as set out in the document. 
f. It provides the information in reasonable detail.  The Port Authority 

reserves the right to determine whether the information has been provided 
in reasonable detail. 

g. There are no significant inconsistencies between the proposal and the 
supporting documents. 

h. The Technical qualification conforms to as specified in the qualification 
criteria. 

i. A Tender that is substantially responsive is one that conforms to the 
preceding requirements without material deviation or reservation.  A 
material deviation or reservation is one (1) which affects in any substantial 
way, the scope, quality, or performance of the Tenderer or (2) which limits 
in any substantial way, inconsistent with the Tender document, or (3) 
whose rectification would affect unfairly the competitive position of other 
Qualified Applicant presenting substantially responsive bids. 

j. The Port Authority reserves the right to reject any tender which in its 
opinion is non-responsive and no request for alteration, modification, 
substitution or withdrawal shall be entertained by the Port Authority in 
respect of such Tenders. 

k. The Port Authority would have the right to review the Technical 
Qualification and seek clarifications wherever necessary. 

l. Since the tender involves selection based on pre-qualification criteria and 
technical specification, the Chief Engineer will examine and seek 
clarification if any and list out the firms, which are found technically 
suitable and Cover-II Price Bid of such tenderers only will be opened and 
EMD will be returned to the unsuccessful tenderers 

m. The date and time will be intimated to tenderers whose offers are found 
suitable and Cover – II of such tenderers will be opened on the specified 
date and time 

n. The cost of stamping Agreement must be borne by the successful Tenderer 
o. The Fax/E-Mail offers will be treated as defective, invalid and rejected.  

Only detailed complete offers received through online prior to closing time 
and date of the tenders will be taken as valid. 

B. Instructions To Tenderers (General) 

1. Introduction: 
This work essentially comprises of “Replacement of the Old AC sheet roofing of 
the kitchen, closure of south side opening of dining hall and other ancillary 
works at JNC hall at NMPA”  
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2. Applicants: 
Contractors who wish to bid for the tender for the contract work should apply for 
the tender document.  The successful bidder will be expected to complete the 
works by the intended completion date specified in the Contract document. 

3. Invitation for Bids: 
The online Invitation for Bids is open to all eligible bidders meeting the eligibility 
criteria. The bidders may submit bids for the works detailed in the NIT through e-
tender mode only. 

4. Purchase of Tender Documents: 
Tender document can be downloaded from NMPA website 
 www.newmangaloreport.gov.in, www.tender.gov.in & 
https://www.eprocure.gov.in/eprocure/app of CPP portal 

5. One Bid per Bidder: 
Each bidder shall submit only one bid for one package. Bidder who submits or 
participates in more than one Bid will cause all the proposals with the Bidder’s 
participation to be disqualified.  

6. Cost of Bidding: 
The bidder shall bear all costs associated with the preparation and submission of 
his Bid, and the Employer will in no case be responsible and liable for those 
costs. 

7. Site visit: 
The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and 
examine the work site and its surroundings and obtain all information that may 
be necessary for preparing the Bid and entering into a contract for construction 
of the Works.  The costs of visiting the site shall be at the Bidders’ own expense.  

8. Content of Bidding Documents: 
 Tender Document will consist of: 
 

Volume 
I 

Section I Notice Inviting Tenders 
Instructions to Tenderers 
Annexure (1 to 13) 

 Section II Form of Agreement 
 Section III Conditions of Contract: Part A - E: 

General Conditions 



  

 

18
Conditions of Contract : Part F: 
Special Conditions 
Contract Data 
Form of Securities (A & B) 
Appendix – I and Appendix - II 

Volume 
II 

Section IV Technical Specifications 

 Section V Drawings 
Volume 
III 

Section VI Preamble 
Bill of Quantities 
For of tender 

 Section VII Schedules (A & B) 
Any indication of “Quoted price” in the technical bid, shall lead to rejection of 
the bid outright. For evaluation purpose the uploaded offer documents will be 
treated as authentic and final. No hard copy shall be submitted, upload the 
entire document on the CPP portal only. 

9. Clarification of the Bidding Documents: 
The Tenderers are advised to examine the Tender Document carefully and if there 
be or appear to be any ambiguity or discrepancy in the documents, or any 
clarifications needed on the Tender Documents; these shall be referred to the 
Chief Engineer (Civil) in writing, so as to reach at least three days before start 
date of submission of bid.  It is to be noted that queries asked after due date will 
not be answered. Employer’s clarifications shall be furnished in the CPP e-portal 
or shall be issued a corrigendum in the web site after closing date of online pre-
bid meeting without identifying the source. 

10. Amendment of Bidding Documents: 
Any modification of the tender documents as a result of any ambiguity shall be 
shall be made exclusively through the issue of an Addendum. Any addendum 
thus issued shall be part of the tender documents and will be uploaded in CPP e-
portal and Port website to all the bidders. Prospective bidders shall acknowledge 
receipt of each addendum to the Employer. Such addenda will be numbered and 
it shall be submitted by the Tenderers as part of Part I of their bid.  The 
Addendum can also be downloaded from NMPA official website from ‘Ongoing 
Project link’. The responsibility of downloading such addendum / amendment 
from NMPA website and CPP e-portal fully lies with the bidder 

11. Preparation of bids: 
All documents relating to the bid shall be in the English language. 
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12. Minimum Eligibility Criteria: 
a) The tenderers must have experience of having successfully completed *similar 

works during last 7 (seven) years ending last day of month previous to the one 
in which applications are invited shall be either of the following 
At least Three similar completed works costing not less than the amount 
equal to Rs. 3.07 lakhs each  
or 
At least Two similar completed works costing not less than the amount equal 
to Rs. 3.84 lakhs each  
or 
At least One similar completed works costing not less than the amount equal 
to    Rs. 6.14 lakhs  
Note1:*Similar work(s) means “any building construction or building renovation 
work or Steel fabrication works”. 

b) Average Financial turnover of the tenderer over the last three financial years 
2020-21, 2021-22 and 2022-23 shall be at least Rs.2.31 lakhs. 
The financial capacity of bidders would be evaluated considering the works in 
hand at NMPA on the due date of submission of bid. The port would deduct 
the turnover required for execution of work in hand at NMPA from the average 
financial turnover of the bidder. The remaining net financial turnover of the 
bidder will be considered for eligibility criteria.  
The financial capacity to be 3.33times of the average financial turnover of last 
three years of the bidder minus works in hand at NMPA.  The bidder must fill 
the Annexure-6. 
In case the average turnover is Rs. 3.00crores, the financial capacity of the 
contractor will considered as (3x3.333) Rs.10.00crores. 
The turnover means sales / contract receipts excluding taxes other income 
shall not be considered for calculation of turnover. 

c) The tenderer shall submit a copy of valid ESIC & EPF registration certificate 
along with the tender. 
Copy of the work order, Client’s satisfactory work completion Certificate, 

along with any other documentary proof certifying the date of completion, 

brief description of the project and project completion cost shall be submitted 

in support of the assignments performed and claimed by the tenderer to fulfill 

the eligibility criteria for qualification. Experience of the tenderer / contractor 

for completed works, executed in private organization shall be considered only 

if the Tax Deducted at Source Certificate with respect to referred work, issued 

by Competent Authority is enclosed by the tenderer along with the tender 

A statement duly certified by the Chartered accountant showing the average 
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annual Financial Turnover over the last 3 financial years shall be 
submitted. 
Even though the bidders meet the above qualifying criteria, they are subject 
to be disqualified if they have:  
i) made misleading or false representations in the forms, statements and 

attachments submitted in proof of the qualification requirements; and/or  
ii) record of poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion, litigation history, 
or financial failures etc.,  

13. Bid Prices: 
The contract shall be for the whole works as described in based on the priced Bill 
of Quantities submitted through CPP e-portal by the Bidder .The Bidder shall fill 
in the percentage of Excess or Less in the Bill of Quantities through CPP e-portal. 
Items for which no rate or price is entered will not be paid for by the Employer 
when executed and shall be deemed covered by the other rates and prices in the 
Bill of Quantities. 

14. Currencies of Bid and Payment: 
The Unit rates and the prices shall be quoted by the bidder entirely in Indian 
Rupees 

15. Bid Validity: 
Bids shall remain valid for a period not less than one hundred twenty days (120 
days) after the last date for online bid submission. A bid valid for a shorter period 
shall be rejected by the Employer as non-responsive. 
In exceptional circumstances, prior to expiry of the original bid validity period, 
the Employer may request that the bidders may extend the period of validity for a 
specified additional period.  The request and the bidders’ responses shall be 
made in writing or by cable.  A bidder agreeing to the request will not be 
permitted to modify his bid and also shall submit an extension for EMD, if it is in 
the form of Bank Guarantee 

16. Bid Security / EMD: 
i. The EMD shall be in the form of Insurance Surety Bonds, Account Payee 

Demand draft, Fixed Deposit Receipt, Bankers Cheque or shall be paid by 
RTGS/NEFT in favour of Financial Adviser &  Chief Accounts Officer, New 
Mangalore Port Authority, Mangalore  
1. Name of the Bank:  State Bank of India, Panambur, Mangalore - 10. 
2. Bank A/C No. 10205649448 
3. IFSC Code:  SBIN0002249 
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4. MICR Code: 575002011 

ii. The Techno Commercial Bid shall be accompanied by the RTGS/NEFT deposit 
details towards Earnest Money Deposit of Rs. 18200/- (Rupees Eighteen 
Thousand Two Hundred  Only) as stipulated in the tender. The tender without 
EMD shall be treated invalid.The benefit of Exemption of EMD and tender fee 
to all Micro and small enterprises (MSE) registered with district industries 
center (DIC) or Khadhi and village industries commission or Khadhi and 
Industries board (KVIV) or Coir board or National Small Industries 
Corporation (NSIC) or Directorate of handicrafts and handlooms or any other 
body specified by Ministry of MSME, will be considered. The bidder shall 
upload with their offer, the proof of their being MSE. 

iii. In the event of Bidder withdrawing his Bid before the expiry of tender validity 
period of 120 days from the last date for online bid submission, the tender 
shall be cancelled and EMD shall be forfeited. 

iv. The Earnest Money Deposit of unsuccessful bidder shall be returned without 
interest as early as possible by RTGS/NEFT on conclusion of contract. The 
Earnest Money Deposit of the successful bidder shall be refunded (without 
interest) after he has signed the agreement and furnished required 
performance security. 

v. The Bid Security of a successful bidder will be forfeited in the following cases: 
a) If the bidder withdraws his tender during the period of bid validity. 
b) In case of a successful tenderer fails 

i) to commence the work, apart forfeiture of other claims 
ii) within the specified time limit to sign the Agreement or furnish the 

required Performance Security. In the event of forfeiting the EMD / SD 
/ LD and while imposing penalty GST as applicable will be collected.   

17. No Alternative Proposals by Bidders: 
Bidders shall submit offers that comply with the requirements of the bidding 
documents, including the basic technical design as indicated in the drawing and 
specifications. Alternatives will not be considered.  

18. Format and Signing of Bid: 
The Bid shall be in online mode. The Bid shall contain no alterations or 
additions, except those comply with instructions issued by the Employer  

19. Bid Submission: 
Tender document including quoted bid price have to be submitted online only 
through CPP Portal before deadline for online submission of bid.  
For evaluation purpose the uploaded offer documents will be treated as authentic 
and final. Any documents submitted in the form of hard copy except Power of 
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attorney.     
The Tender shall be submitted in Two Bids.    
I. Technical Bid: Shall contain the following. 

i) Techno Commercial Bid: Shall contain all the documents. Techno 
Commercial Bid should not contain Price Bid.  “Disclosure/indication of 
Price in the Techno Commercial Bid shall render the tender disqualified 
and rejected. 

ii) The details of payment of EARNEST MONEY DEPOSIT for Rs. 18200/- 
(Rupees Eighteen Thousand Two Hundred  Only) by RTGS/NEFT to NMPA 
Bank Account, failing which the Techno commercial Bid shall not be 
considered). 

iii) Transaction details of payment towards the COST OF TENDER Fee: Rs. 
560/-(Rupees Five Hundred Sixty Only) (To be paid by RTGS/NEFT to 
NMPA Bank Account). 

II. FINANCIAL BID: shall contain only the Price.  
III. LAST DATE FOR SUBMISSION OF ONLINE TENDER: is as per the date 

mentioned in the NIT 
NMPA may at its sole discretion reserves the right to extend the date for 
receipt of Bid.  Bid after the aforesaid time and date or the extended time and 
date, if any, shall not be accepted by the portal.  
The following details pertaining to Techno Commercial Bid shall be uploaded 
online. 
a) Letter of Submission- Covering letter (vide Annexure – 1) 
b) Power of Attorney in favour of signatory/s to the Tender,(vide Annexure -2) 

(Original power of attorney ie. Annexure 2 to be submitted by post or by 
hand so as to reach the Executive Engineer (Civil) immediately after the 
closing date for submission of online e-tender). However, such Power of 
Attorney would not be required if the Application is signed by an 
authorized partner or Director (on the Board of Directors) of the Applicant, 
in case the Applicant is a partnership firm or limited liability partnership. 

c) Organization Details (vide Annexure-3) 
d) Details of “Minimum eligibility criteria” as per Clause 12 of instruction to 

Tenderers and certificates (Client Certificates / work completion 
certificates or any other documentary evidences with respect to the 
eligibility work) (vide Annexure-4) of condition of contract. The following 
specific instruction may be noted ; 
i) Bidders are expected to provide information in respect of Eligible 

Assignments in this Section.  The assignments cited must comply with 
the criteria specified in Clause No. 12 (a) for “Minimum eligibility”. 

ii) A separate sheet should be filled for each of the eligible assignments 
the details are to be supplemented by documentary proof from the 
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respective client for having carried out such assignment 
duly certified by client’s completion certificates and work orders etc. 

iii) The works indicated in Annexure- 4 will only be considered for 
evaluation. Mere submission of work completion certificate will not be 
considered as Eligible Assignments 

e) A statement duly certified by Chartered Accountant showing  Average 
Financial turnover of the tenderer over the last three financial years 
(vide Annexure-5) with balance sheet. 

f) List of Ongoing works in hand at NMPA should be indicated in the 
prescribed form (Annexure 6) 

g) A list of Plant and equipment proposed to be engaged for work.  (vide 
Annexure-7) The equipment indicated in the Annexure -7 will form part of 
contract agreement and as such the bidders are requested to indicate the 
availability of the equipment at site at what stage of the construction 
period the equipment would made available. 

h) Tenderer should submit copy of Permanent Account Number. (PAN), ESI, 
PF and GST Registration (GSTIN) Number along with certificates issued by 
the authority as applicable 

i) A declaration to the effect that (vide Annexure -8):- 
a. All details regarding construction plant and machinery, temporary 

work and personnel for site organization considered necessary and 
sufficient for the work have been furnished in the Annexure to 
Conditions of Contract in Volume I and that such plant, temporary 
works and personnel for site organization will be available at 
appropriate time of relevant works for which the equipment have been 
proposed at site till the completion of the respective work. 

b. No conditions are incorporated in the financial bid. In case any 
conditions are specified in the financial bid, the tender will be rejected 
summarily without making any further reference to the bidder. 

c.  We have not made any payment or illegal gratification to any persons/ 
authority connected with the bid process so as to influence the bid 
process and have not committed any offence under PC Act in 
connection with the bid. 

d. We disclose with that we have made / not made payments or propose 
to be made to any intermediaries (agents) etc in connection with the 
bid. 

j) NEFT Payment details towards cost of tender / documentary evidence for 
exemption of tender cost. 

k) RTGS/NEFT Payment details towards EMD / documentary evidence for 
exemption of EMD 
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20. Deadline for Submission of the Bids: 
i) The completed bid shall be submitted in the electronic form by the date 

and time mentioned in NIT only through CPP e-portal. 
ii) The Employer may extend the deadline for submission of bids by issuing 

an amendment in accordance with Clause 10, in which case all rights and 
obligations of the Employer and the bidders previously subject to the 
original deadline will thereafter be subject to the deadline as extended. 

iii) Price should be quoted in CPP e-portal. Any indication of ‘Quoted price’ in 
the online technical bid documents shall lead to rejection of the bid 
outright. For evaluation purpose the uploaded offer documents will be 
treated as authentic and final. No hard copy shall be submitted for 
reference purpose. The bid submitted through e-tendering mode only will 
be taken up for the purpose for evaluation. 

iv) The uploaded Port Tender Document will be treated as authentic tender 
and if any discrepancy is noticed at any stage between the Port’s tender 
document and the one submitted/uploaded by the tenderer, the 
conditions mentioned in the Port’s uploaded document shall prevail. 
Besides, the tenderer shall be liable for legal action for the lapses.   

21. Late Bids: 
The time that is displayed from the server clock at the top of the CPP e-portal, 
will be valid for all actions of requesting bid submission, bid opening etc., The 
bidders should adhere to this time during bid submission.  

22. Modification and Withdrawal of Bids: 
i) Bidders may modify the offers by deleting their already freezed bids in online 

only through CPP e-portal (after submission of bid) and resubmit/upload 
the revised offer before the deadline prescribed in Clause 20. 

ii) No bid shall be withdrawn and resubmitted through CPP e-portal by the 
bidder after the deadline for submission of bids. 

iii) Withdrawal of a Bid between the deadline for submission of bids and the 
expiration of the original period of bid validity specified in Clause 15 may 
result in the forfeiture of the Bid Security or the bidder shall be disqualified 
from bidding for any contract with New Mangalore Port Authority for a 
period of 2 (two) years in pursuant to Clause 16. 

iv) Bidders may only modify the prices and other required details of their Bids 
by Resubmitting Bid only in accordance with this clause through CPP e-
portal. 
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23. Bid Opening - Technical Bid: 
a. On the due date and time as specified in Clause 20, the Employer will first 

open Techno Commercial bids of all bids received online in presence of the 
Bidders or their representatives who choose to attend. In the event of specified 
date for bid opening is declared as holiday by the Employer, the bid will be 
opened at the appointed time and location on the next working day. 

b. In the first instance the Techno Commercial Bid containing the RTGS/NEFT 
payment details of EMD & Cost of tender document will be verified.  If EMD 
and Tender Fee is in line with the Tender Condition there after the Techno 
Commercial Bid will be considered for evaluation. 

c. If all Bidders have submitted unconditional Bids together with requisite Bid 
security, then all Bidders will be so informed then and there. If any Bid 
contains any deviation from the Bids documents and / or if the same does not 
contains Bid security in the manner prescribed in the Bid documents, then 
that Bid will be rejected and the Bidder informed accordingly.  

24. Bid Opening – Financial Bid: 
The date and time of opening of price bid (cover-II) shall be intimated to the 
qualified bidders based on the evaluation of the technical bid. The price bid 
(cover-II) of such eligible bidders shall be opened on the specified date and time. 
If bidder withdraws his tender after opening of price bid the bidder will be 
disqualified for participating in NMPA tender for a period of two years. 

25. Clarification of Bids: 
To assist in the examination and comparison of Bids, the Employer may, at his 
discretion, ask any Bidder for clarification of his Bid, including breakdown of 
unit rates. The request for clarification and the response shall be in writing, but 
no change in the price or substance of the Bid shall be sought, offered, or 
permitted. 
No Bidder shall contact the Employer on any matter relating to his bid from the 
time of the bid opening to the time the contract is awarded. If the Bidder wishes 
to bring additional information to the notice of the Employer, he should do so in 
writing.  
Any effort by the Bidder to influence the Employer’s bid evaluation, bid 
comparison or contract award decisions, may result in the rejection of his bid. 
Employer reserves the right to reject any Bid, if the Bidder does not provide the 
clarification sought for by the Employer, within the time specified by the 
Employer, for proper evaluation of the Bid  
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26. Examination of Bids and Determination of 
Responsiveness: 
Prior to detailed evaluation of Bids, NMPA will determine whether each Bid 
a) meets the eligibility criteria as defined in Clause 12. 
b) has been properly signed by an authorised signatory (accredited 

representative) holding Power of Attorney in his favour.  The Power of Attorney 
shall interalia include a provision to bind the Bidder to settlement of disputes 
clause; However, such Power of Attorney would not be required if the 
Application is signed by an authorized partner or Director (on the Board of 
Directors) of the Applicant, in case the Applicant is a partnership firm or 
limited liability partnership.  

c) is accompanied by the requisite Bid security and;  
d) is responsive to the requirements of the Bidding documents. 

A responsive Bid is one which conforms to all the terms, conditions and 
specification of the Bidding documents, without material deviation or 
reservation. A material deviation or reservation is one  
a) which affects in any substantial way the scope, quality or performance of 

the Works; 
b) which limits in any substantial way, the Employer’s rights or the Bidder’s 

obligations under the Contract; or 
c) whose rectification would affect unfairly the competitive position of other 

Bidders presenting responsive Bids.  
The tenderer shall submit a certificate in the tender schedule in the Technical 
Bid that he has not incorporated any conditions in the Financial Bid and in case 
any conditions are specified in the financial bid his tender will be rejected 
without making any further reference to him. 
If a Bid is not substantially responsive, it shall be rejected by the Employer, and 
may not subsequently be made responsive by correction or withdrawal of the 
non-conforming deviation or reservation. 

27. Correction of Errors:  (Not Applicable) 

28. Evaluation and Comparison of Bids: 
The Employer will evaluate and compare only the Bids determined to be 
responsive in accordance with Clause 26. In evaluating the Bids, the Employer 
will determine for each Bid the evaluated Bid Price by adjusting the Bid Price as 
follows:  
a) making appropriate adjustments to reflect discounts or other price 

modifications offered in accordance with Clause 22. 
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29. Alteration of tender documents: 
No alteration shall be made in any of the tender documents or in the Bill of 
Quantities and the tender shall comply strictly with the terms and conditions of 
the tender document.  The Employer may however ask any tenderer for 
clarifications of his tender if required.  Nevertheless, no tenderer will be permitted 
to alter his tender price after opening of the tender. 

30. Alternative conditions and Proposal: 
The Tenderer shall note that alternative or qualifying tender conditions, or 
alternative design proposal for whole or part of the work will not be acceptable. 
Tenders containing any qualifying conditions or even Bidder's clarifications in 
any form will be treated as non-responsive and will run the risk of rejection.   
Part II: Price Bid of such Bidder’s will not be opened. 

31. Award of Contract: 
The Employer will award the Contract to the bidder whose bid has been 
determined to be responsive to the bidding documents and who has offered the 
lowest evaluated bid price, provided that such bidder has been determined to be  

a) Eligible in accordance with the provisions of Clause 12, and 
b) Qualified in accordance with the provisions of Clause 12.  

32. Notification of Award: 
i) The Bidder whose Bid has been accepted will be notified about the award by 

the Employer prior to expiration of the Bid validity period by, fax or e-mail 
and confirmed by registered letter.  This letter (hereinafter and in the 
Conditions of Contract called the “Letter of Acceptance”) will state the sum 
that the Employer will pay the Contractor in consideration of the execution, 
completion and maintenance of the works by the Contractor as prescribed by 
the Contract (hereinafter and in the Contract called the “Contract Price”).  

ii) The notification of award will constitute the formation of the Contract subject 
only to the furnishing of a performance security in accordance with the 
provisions of Clause 33.  
The Agreement will also incorporate all correspondence exchanged between 
the employer and the successful bidder.  Within 21 days of receipt of Letter of 
Acceptance, the successful bidder will furnish the performance security and 
sign the Agreement with the Employer. The contractor shall make 12 copies of 
the Agreement and submit to the employer within 7 days following the date of 
signing of Agreement. No work shall be commenced without signing contract 
agreement.   
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33. Release of Bid Security / EMD: 
The Earnest Money Deposit of unsuccessful bidder, shall be returned without 
interest by RTGS/NEFT on conclusion of Contract. The Earnest Money Deposit of 
the successful bidder if deposited in cash, shall be refunded (without interest) 
after he has signed the agreement and furnished required performance security. 

34. Performance Security: 
i) Within 21 days of receipt of the Letter of Acceptance, the successful Bidder 

shall deliver to the Employer a Performance Security in the form in the form 
of Insurance Surety Bonds, Account Payee Demand draft, Fixed Deposit 
Receipt from a commercial bank, remittance by RTGS or in the form of Bank 
Guarantee for an amount equivalent to 5% of the Contract price including 
GST, as applicable rounded off to the nearest 1000. 

ii) If the performance security is provided by the successful Bidder in the form of 
a Bank Guarantee, it shall be issued by a Nationalized /Scheduled Indian 
bank having its branch at Mangalore acceptable by NMPA. The BG shall be 
issued in favor of New Mangalore Port Authority in the Format enclosed in 
Volume I as Annexure-A. 

35. Fraud and Corrupt Practices: 
The bidder and their respective officers, employees, agents and advisers shall 
observe the highest standard of ethics during the Selection Process. 
Notwithstanding anything to the contrary contained in this document, the 
Port shall reject the tender without being liable in any manner whatsoever to 
the bidder, if it determines that the bidder has, directly or indirectly or 
through an agent, engaged in corrupt practice, fraudulent practice, coercive 
practice, undesirable practice or restrictive practice (collectively the 
“Prohibited Practices”) in the Selection Process. In such an event, the Port 
shall, without prejudice to its any other rights or remedies, forfeit and 
appropriate the Bid Security or Performance Security, as the case may be, as 
mutually agreed genuine pre-estimated compensation and damages payable 
to the Port for, inter alia, time, cost and effort of the Authority, in regard to 
the Tender, including consideration and evaluation of such Bidder’s Proposal.  
Such Bidder shall not be eligible to participate in any tender or RFP issued by 
the Authority during a period of 2 (two) years from the date such Bidder is 
found by the Authority to have directly or through an agent, engaged or 
indulged in any corrupt practice, fraudulent practice, coercive practice, 
undesirable practice or restrictive practice, as the case may be.  
For the purposes of this Clause, the following terms shall have the meaning 
hereinafter respectively assigned to them:  
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(a) “corrupt practice” means 

i) the offering, giving, receiving, or soliciting, directly or indirectly, of 
anything of value to influence the action of any person connected with 
the Selection Process (for avoidance of doubt, offering of employment  
to or employing or engaging in any manner whatsoever, directly or 
indirectly, any official of the Authority who is or has been associated in 
any manner, directly or indirectly with the Selection Process or the LOA 
or has dealt with matters concerning the Agreement or arising there 
from, before or after the execution thereof, at any time prior to the 
expiry of one year from the date such official resigns or retires from or 
otherwise ceases to be in the service of the Authority, shall be deemed 
to constitute influencing the actions of a person connected with the 
Selection Process; or  

ii) engaging in any manner whatsoever, whether during the Selection 
Process or after the issue of the LOA or after the execution of the 
Agreement, as the case may be, any person in respect of any matter 
relating to the Project or the LOA or the Agreement, who at any time 
has been or is a legal, financial or technical consultant/ adviser of the 
Authority in relation to any matter concerning the Project;  

(b) “fraudulent practice” means a misrepresentation or omission of facts or 
disclosure of incomplete facts, in order to influence the Selection Process; 

(c) “coercive practice” means impairing or harming or threatening to impair or 
harm, directly or indirectly, any persons or  property to influence any 
person’s participation or action in the Selection Process; 

(d) “undesirable practice” means 
i) establishing contact with any person connected with or employed or 

engaged by  the Authority with the objective of canvassing, lobbying or 
in any manner influencing or attempting to influence the Selection 
Process; or 

ii) having a Conflict of Interest; and  
(e) “Restrictive practice” means forming a cartel or arriving at any 

understanding or arrangement among Applicants with the objective of 
restricting or manipulating a full and fair competition in the Selection 
Process.  

36. Rejection of Tender: 
Any Tender not conforming to the foregoing instructions will not be 
considered.  The Employer does not bind himself to accept the lowest or any 
tender and has the right to reject any tender without assigning any reason 
thereof. No representation whatsoever will be entertained on this account. 
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37. Additional Information: 
The "Instructions to Tenderers" shall not form part of the Contract. They are 
intended only to aid the Tenderers in the preparation of their tender. 

38. Compliance of Local Content as per Make in India Policy: 
Bidder shall comply with DPIIT Order No. P-45021/2/2017-PP(B-II) dtd. 16-
09-2020 in respect of Local Content and furnish an undertaking in the 
prescribed format as per Annexure 13, to that effect, failing which, the bid 
may be liable for cancellation. 
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Annexure – 1 
LETTER OF SUBMISSION - COVERING LETTER 

 (ON THE LETTER HEAD OF THE BIDDER) 
Date: 
To 
The Executive Engineer (Civil), 
New Mangalore Port Authority, 
Administration Building, 
Panambur, Mangalore – 575 010 
Sir, 
 Sub: The work of “Replacement of the Old AC sheet roofing of the kitchen, 
closure of south side opening of dining hall and other ancillary works at JNC hall at 
NMPA” 
 
 Being duly authorized to represent and act on behalf of ……………………. 
(Hereinafter referred to as “the Bidder”) and having reviewed and fully understood all 
of the requirements of the bid document and information provided, the undersigned 
hereby apply for the project referred above. 
 We are submitting our Bid enclosing the following, with the details as per the 
requirements of the Bid Document, for your evaluation. 
i. Tender Document along with Addendum No ----,  
ii. Power of Attorney - (Annexure - 2) 
iii. Organization Details - (Annexure - 3) 
iv. Details to fulfill the “Minimum Eligibility Criteria” and certificates - (Annexure 

4) 
v. Average Financial turnover over the last three financial year - (Annexure 5) 
vi. List of ongoing works at New Mangalore Port (Annexure - 6) 
vii. List of plant and equipment – (Annexure - 7) 
viii. Declaration – (Annexure – 8) 
ix. Bid Security / EMD Paid by RTGS/NEFT vide UTR No…………….dtd. 

……………. of  (name and address of the branch). 
x. Banker’s Details – Annexure 10 & 11 
xi. Tender fee paid by NEFT vide vide UTR No…………….dtd. ……………. of  

(name and address of the branch). 
xii. Copy of valid PAN Card ESI, PF &GST Registration certificate. 

 
 

Signature 
(Authorised Signatory) 
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Annexure – 2 
ON STAMP PAPER of Rs 100/- 

“REPLACEMENT OF THE OLD AC SHEET ROOFING OF THE KITCHEN, 
CLOSURE OF SOUTH SIDE OPENING OF DINING HALL AND OTHER 

ANCILLARY WORKS AT JNC HALL AT NMPA” 
-- 

FORMAT OF POWER OF ATTORNEY (in original) 
In favour of signatory/s to the Tender, duly authenticated by Notary Public. 
 
 POWER OF ATTORNEY IN FAVOUR OF ----------------------------------------- 
(Name, Designation, Company name) 
 
 TO ALL TO WHOM THESE PRESENTS shall come, I, (Name & address of the 
authorized person to sub-delegate/delegate powers, delegated on him by the Board 
of Directors) do hereby sub-delegate/delegate, in terms of the powers delegated to 
me by the Board of Directors, ------------- (name of the Co.) to Shri ------------ (name, 
designation & address of the Attorney) the following: 
 
 NOW KNOW YE AND THOSE PRESENTS that I, (Name & address of the 
authorized person to sub-delegate/delegate powers, delegated on him by the Board 
of Directors), do hereby authorize and empower Shri ----------- (name, designation & 
address of the Attorney) to do severally amongst others, for the purpose of carrying 
on our business, the following: 
 
a) To represent lawfully the (name of the Co.) for obtaining bid/tender documents, 

prepare, sign, execute and submit tenders for execution of (Name of work)or any 
other works incidental to such construction works. 

b) To discuss the technical and financial matters, negotiate and accept prices and 
take decisions regarding terms and conditions and sign agreements and 
contracts and also to bind the (name of the Co.) to the arbitration clause included 
in the contract. 

c) For all or any of the purposes here of to sign and deliver or otherwise execute 
such deed or deeds, transfer or transfers, endorsement or endorsements and to 
perform such other acts, matters, things as the Attorney shall consider requisite 
or advisable as full and effectively as the Company could do, if present and acting 
there. 

 
I, (Name & address of the authorized person to sub-delegate/delegate powers, 
delegated on him by the Board of Directors) in terms of the powers delegated to me 
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by the Board of Directors of (name of the Co.), do hereby agree that all acts, 
deeds and things done by the said Attorney by virtue of this power of attorney, shall 
be construed as acts, deeds and things done by the Company. 
 I, (Name & address of the authorized person to sub-delegate/delegate powers, 
delegated on him by the Board of Directors), further undertake to ratify and confirm 
whatever our said attorney shall do or cause to be done for the Company, the said 
Company, in the premises, by virtue of the powers hereby given. 
 WHEREAS, this sub-delegation is signed and delivered to Shri ------------ 
(name & designation of the Attorney), on this _______ day of ______________, 20____ 
(Two thousand __________ ). 
 WHEREAS, even though this sub-delegation is signed on this ______ day of 
__________ 20______ (Two thousand __________ ), will have effect from the date he 
signs and receives this delegation. 
 IN WITNESS WHEREOF, I, (Name & address of the authorized person to sub-
delegate/delegate powers, delegated on him by the Board of Directors) has, this 
______ day of ______ 20_____ (Two thousand ___________) set my hands and 
subscribed my signature unto this instrument. 
 
 SIGNED AND DELIVERED ON 
____________________ BY 
 
(Name of authorized person to delegate powers) 
 
WITNESS: 
 
SIGNED AND RECEIVED ON 
 _____________________ BY 
(Name & designation of Attorney) 
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Annexure – 3 
“REPLACEMENT OF THE OLD AC SHEET ROOFING OF THE KITCHEN, 
CLOSURE OF SOUTH SIDE OPENING OF DINING HALL AND OTHER 

ANCILLARY WORKS AT JNC HALL AT NMPA” 
-- 

ORGANIZATION DETAILS 
 
CONTACT No.: 
NAME OF APPLICANT: 
 

1. Name of the Owner: 
2. Address: 

 Telephone No. : 
 Fax No. 

3. Description of Applicant 
 (for e.g. General, Civil Engineering 
  Contract or Joint Venture/Consortium etc.) 
 

4. Registration and Classification of Contractors: 
5. Name and address of bankers: 
6. Number of years of experience as a general contractor:- 
 In own Country: 
 Internationally: 
7. Number of years of experience as a sub-contractor: 
 Name and Address of partners or associated companies to be involved in the 

project and whether Parent/Subsidiary/other: 
 
8. Name and address of any associates knowledgeable in the procedures of 

customs, immigration and local experience in various aspect of the project 
etc. 

9. Name and address of the companies / Sub-contractors who will be involved in 
the execution of works, namely: 
 
 
 

Signature 
(Authorised Signatory) 
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Annexure – 4 

NEW MANGALORE PORT AUTHORITY 
“REPLACEMENT OF THE OLD AC SHEET ROOFING OF THE KITCHEN, 
CLOSURE OF SOUTH SIDE OPENING OF DINING HALL AND OTHER 

ANCILLARY WORKS AT JNC HALL AT NMPA” 
Tenderer shall furnish Details of “eligibility works experience” as per Clause 12(a) of 
Minimum Eligible Criteria (MEC) of Instruction to Tenderer and certificates in the 
following format (Client Certificates/work completion certificates or any other 
documentary evidences with respect to the eligibility work)  

ELIGIBLE ASSIGNMENT DETAILS FOR MEC 
Assignment Number: 
Sl. 
No 

Description Bidder to fill up the details here 

1 Name and Address of the Client  
2 Title of the Eligible Assignment  
3 Date of completion of the Eligible 

Assignment 
 

4 Project Cost  
5 Reference No of  the enclosed work order  
6 Reference No of  the enclosed Client work 

Completion Certificate 
 

7 Reference No of any other documentary 
evidence; if enclosed. 

 

8 Name, telephone no, telefax no and email 
address of the client’s representative 

 

9 Description  and Scope of Work  

 
Signature 

(Authorised Signatory) 
Certificate from the Statutory Auditor 

This is to certify that the information contained in Sl. No 4 above is correct as per 
the accounts of the Applicant and/ or the clients.  

 
(Signature, name and designation of the authorised signatory)  

Date: Name and seal of the audit firm:  
In case the Applicant does not have a statutory auditor, it shall provide the 
certificate from its chartered accountant that ordinarily audits the annual accounts 
of the Applicant. 
Instructions: 
i. Bidders are expected to provide information in respect of Eligible Assignments in 

this Section.  The assignments cited must comply with the criteria specified 
Clause No. 12.0(a) Minimum eligibility of the “Instructions to Tenderers”. 

ii. A separate sheet should be filled for each of the eligible assignments. 
iii. The details are to be supplemented by documentary proof (Work order and work 

completion certificate) from the respective client for having carried out such 
assignment duly certified by clients. 
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Annexure – 5 
NEW MANGALORE PORT AUTHORITY 

“REPLACEMENT OF THE OLD AC SHEET ROOFING OF THE KITCHEN, 
CLOSURE OF SOUTH SIDE OPENING OF DINING HALL AND OTHER 

ANCILLARY WORKS AT JNC HALL AT NMPA” 
FINANCIAL CAPABLITY 

(A)  Net worth & Average Annual Turnover of the Bidder 
 
Net 
Worth 

Turnover 

Year 1 Year 1 Year 2 Year 3 Average 
     

Instructions:  
Net Worth = (Subscribed and Paid-up Equity + Reserves) - (Revaluation reserves + 
Miscellaneous expenditure not written off + depreciation not provided for). Year 1 
will be the Financial Year 2022-23. Year 2 shall be the year immediately preceding 
Year 1 and Year 3 shall be the year immediately preceding Year 2. The Bidder shall 
provide audited Annual Reports as required under this Bid Document. 
 
Net worth & Annual turnover of the bidder shall be submitted duly verified by 
Charted Accountant or Competent Authority. 
(B) (Here specify proposed sources of credit line to meet the Cash flow demand for 
the work) 

Source of Credit line Amount 

  

  

 
There should be a letter from the Bank mentioning that line of credit offered is 
specifically for this work/contract. 
NOTE: If the Tenderer intends to meet the “Cash Flow Demand” for the project 
through their internal resources without availing the loan of credit, a specific 
mention to be made to this effect and proof for such resources shall be enclosed. 
 
Certified by C.A         Signature 
 (Authorised Signatory) 
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Annexure – 6 
NEW MANGALORE PORT AUTHORITY 

“REPLACEMENT OF THE OLD AC SHEET ROOFING OF THE KITCHEN, 
CLOSURE OF SOUTH SIDE OPENING OF DINING HALL AND OTHER 

ANCILLARY WORKS AT JNC HALL AT NMPA” 
 
LIST OF ONGOING WORKS IN HAND AT NEW MANGALORE PORT 

 
The Tenderer shall furnish in the format given below details of works being 
carried out by him at the time of bidding in New Mangalore Port 

 
Sl. 
No. 

Name of work  Work order 
No. and Date 

Value of 
Work Order 
in Rs. 

Average annual 
financial turnover 
as per MEC for the 
work 

     

 

 

      
Contractor 
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Annexure – 6A (Not applicable 
NEW MANGALORE PORT AUTHORITY 

“REPLACEMENT OF THE OLD AC SHEET ROOFING OF THE KITCHEN, 
CLOSURE OF SOUTH SIDE OPENING OF DINING HALL AND OTHER 

ANCILLARY WORKS AT JNC HALL AT NMPA” 
 

DETAILS OF PROPOSED APPROACH & METHODOLOGY 
 

Bidder shall furnish a detailed method statement (Technical Note) for carrying out of 
the works, along with a construction programme showing sequence of operation and 
the time frame for various segments of temporary and permanent works. 

 
 
 
 
 
 
 
 
 
 

Signature 
(Authorised Signatory) 
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Annexure – 7 
NEW MANGALORE PORT AUTHORITY 

“REPLACEMENT OF THE OLD AC SHEET ROOFING OF THE KITCHEN, 
CLOSURE OF SOUTH SIDE OPENING OF DINING HALL AND OTHER 

ANCILLARY WORKS AT JNC HALL AT NMPA” 
-- 

PLANT AND EQUIPMENT PROPOSED FOR THE WORK 
Please indicate the main plant and equipment considered to be necessary for 
undertaking the work and whether this plant is ready in ownership or will be 
purchased or hired. 
Descript
ion  of 
equipme
nt 

Require
ment 
no. / 
capacity 

Owned / 
leased / 
to be 
procure
d 

Nos / 
capac
ity 

Age / 
conditi
on 

Remarks 
(from 
whom to 
be 
purchased) 

At what stage  of 
contract period 
the equipment  
will be  available 

       
       
       
       
       
       
       
       
       

 
Note: The equipment indicated in the above statement will form part of contract 
agreement and as such the bidders are requested to indicate the availability of the 
equipment at site and at what stage of the construction period in a separate column. 

 
 

Signature 
(Authorised Signatory) 
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Annexure – 8 
NEW MANGALORE PORT AUTHORITY 

“REPLACEMENT OF THE OLD AC SHEET ROOFING OF THE KITCHEN, 
CLOSURE OF SOUTH SIDE OPENING OF DINING HALL AND OTHER 

ANCILLARY WORKS AT JNC HALL AT NMPA” 
 

DECLARATION  
  

We M/s. (Name & address of the bidder) hereby declare that:- 
i. I have read the tender document Vol. I (Section I to III) Vol.II (Section IV and V) 

and Vol.III (Section V and VII) and agreed to the terms and conditions 
mentioned therein. 

ii. All details regarding construction plant, temporary work and personnel for site 
organisation considered necessary and sufficient for the work have been 
furnished in the Annexures to Conditions of Contract in Volume I and that 
such plant, temporary works and personnel for site organisation will be 
available at the site till the completion of the respective work.  

iii. No conditions are incorporated in the financial bid. In case any conditions are 
specified in the financial bid, the tender will be rejected summarily without 
making any further reference to the bidder. 

iv. We have not made any payment or illegal gratification to any persons/ 
authority connected with the bid process so as to influence the bid process and 
have not committed any offence under PC Act in connection with the bid. 

v. We shall undertake that, the Employer i.e. NMPA is indemnified against all 
damages or compensation payable at Law in respect of or in consequence of 
any accident or injury to any workman or other person in the employment of 
the Contractor or Sub-Contractor against all claims, demands, proceedings, 
costs, charges and expenses whatsoever in respect thereof or in relation thereto 
and the Employer shall be at liberty to deduct or adjust from the Contactor's 
bills an amount that Employer may be called upon to pay towards claims, 
demands, proceedings, costs, charges and expenses Whatsoever in respect of or 
in relation to any accident or injury referred to above without any reference to 
the Contractor. The contractor shall execute indemnity bond in the prescribed 
format as per Annexure - 12 

vi. We shall comply with all the Central State and Municipal Laws and Rules and 
we shall be solely responsible for complying with the provisions of the Contract 
Labour (Regulations & Abolition) Act, 1970 & the contract labour (Regulation 
&Abolition) Karnataka Rules 1974 and rules there under and the enactments 
that may be applicable including ESI Act, the payment of wages act, Provident 
Fund Act, the Minimum Wages Act, the Factory's Act. The Workmen 
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Compensation Act or any other applicable legislation and the 
Municipal by-laws or other statutory Rules and Regulations whatsoever in force 
if these are applicable. Any obligations finding or othenrvise missed under any 
statutory enactments, rules & regulations there under shall be the 
responsibility of the Contractor and the NMPA will take no responsibility for the 
same. The Contractor should take Workmen's Compensation Policy for his 
Workers, who are not covered under ESI and submit the same to the EIC 
immediately after commencement of the work 

vii. We undertake that, we are liable to pay all Statutory Compensation to the 
Labourers/persons engaged by him for the satisfactory execution of the works. 
lf any claim is made against New Mangalore Port Authority on this work, the 
Port Authority shall have the right to deduct the same from the bill amount 
payable to the contractor after verification of the validity and if admissible as 
per rules 

viii. *We disclose with that we have made / not made payments or propose to be 
made to any intermediaries (agents) etc. in connection with the bid. 

 
* Note: Delete whichever is not applicable. 
 
 
 

Signature 
(Authorised Signatory) 
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Annexure-9 
BID SECURITY (BANK GUARANTEE) (NOT APPLICABLE) 

 
WHEREAS, ______________________ [Name of Bidder] (hereinafter called “the Bidder”) 
has submitted his bid dated__________________________ [date] for the Replacement of 
the Old AC sheet roofing of the kitchen, closure of south side opening of dining hall 
and other ancillary works at JNC hall at NMPA(hereinafter called “the Bid”).  
KNOW ALL PEOPLE by these presents that We _______________________________ 
[name of bank] of _____________________ (name of country) having our registered 
office at ____________________________ (hereinafter called “the Bank”) are bound unto 
___________________________________ [name of Employer] (hereinafter called “the 
Employer”) in the sum of _________________________ 1 for which payment well and 
truly to be made to the said Employer the Bank binds itself, his successors and 
assigns by these presents.  
SEALED with the Common Seal of the said Bank this ______ day of _________ 20 
______  
THE CONDITIONS of these obligations are:  
(1) If after Bid opening the Bidder withdraws his Bid during the period of bid 
validity specified in the Form of Bid;  
or 
(2) If the Bidder having been notified of the acceptance of his Bid by the 
Employer during the period of bid validity:  
(a) fails or refuses to execute the Form of Agreement in accordance with the 
Instructions to Bidders, if required; or  
(b) fails or refuses to furnish the Performance Security, in accordance with the 
Instructions to Bidders, or  
(c) does not accept the correction of the Bid Price pursuant to Clause 27;  
We undertake to pay to the Employer up to the above amount upon receipt of his 
first written demand, without the Employer having to substantiate his demand, 
provided that in his demand the Employer will note that the amount claimed by him 
is due to him owing to the occurrence of one or any of the three conditions, 
specifying the occurred condition or conditions.  
This Guarantee will remain in force up to and including the date _________ 2 days 
after the deadline for submission of Bids as such deadline is stated in the 
Instructions to Bidders or as it may be extended by the Employer, notice of which 
extension(s) to the Bank is hereby waived. Any demand in respect of this Guarantee 
should reach the Bank not later than the above date. 
Notwithstanding anything mentioned above, 
Our liability against this guarantee is restricted to Rs ……………………… (Rupees 
……………………………………. only) and unless a claim in writing is lodged with us 
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within 3 months of the date of expiry or the extended date of expiry of this 
guarantee all our liabilities under this guarantee shall stand discharges. 
IN WITNESS WHEREOF this guarantee has been duly executed on this ……… day of 
…… 20 …… 
DATE_______________ SIGNATURE OF THE BANK__________________ 
WITNESS______________________________SEAL______________________________________
____________________________________________________ 
_________________________ 
 [Signature, name and address]  
______________ _________ _________________ __________________________ _____________ 
 
The Bidder should insert the amount of the guarantee in words and figures 
denominated in Indian Rupees. This figure should be the same as shown in Clause 
16 of the Instructions to Bidders.  
30 days after the end of the validity period of the Bid. Date should be inserted by the 
Employer before the Bidding documents are issued.  
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Annexure-10 
 

DETAILS OF THE PARTY OPTING FOR REFUND OF EMD THROUGH E-PAYMENT 
SYSTEM FROM NEW MANGALORE PORT AUTHORITY 
 
Name of the Party : 
  
Bank A/c No  : 
 
Account type  :  (Savings / Current / Overdraft) 
 
Bank Name  : 
 
Branch  : 
 
IFSC Code Number : (11 digit code) 
 
Centre (Location) : 
 
FAX No.  : 
 
E-Mail ID  : (For forwarding information of remittance) 
 
Mobile No  : 
 
 
 
 

Signature of the Party                                  
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Annexure-11 
 
FORMAT FOR FURNISHING BANK INFORMATION FOR e-PAYMENT 
 

1 Name and full address of the 
beneficiary 

 

2 Credit Account No. 
(Should be full 14 digit) 

 

3 Account Type 
(SB or CA or OD) 

 

4 Name of the Bank  
5 Branch 

(Full address with telephone No.) 
 

6 IFSC Code Number (11 digit)  
7 MICR code 

(Should be 9 digit) 
 

8 Telephone/Mobile/Fax No. of the 
beneficiary 
 
 

Telephone: 
Mobile     : 
Fax           : 

9 Photostat copy of a Cheque  
 
 
 
 
Signature of the party with seal 
 
 

 Verified the details furnished by the party and it is ascertained that the 
information furnished are in full shape as required.  Xerox copy of a Cheque is also 
enclosed. 

 
 
 
Signature of the HOD/HOO with seal 
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Annexure 12 
INDEMNITY BOND 

 
(To be furnished in Stamp paper not less than Rs.100 e-Stamp paper) 

This deed of indemnity is executed by ……………… herein after referred to as ‘ 
Indemnifier’ which expression shall unless repugnant to the context or meaning 
thereof, include its successors, Administrator, representatives and assignees in 
favour of New Mangalore Port Authority, Panambur, Mangalore 575010, herein after 
referred to as ‘Indemnified’ which expression shall unless repugnant to the context 
or meaning thereof  include its representatives and assignees witnesses as to. 

Whereas the indemnified herein as awarded to the indemnifier herein a 
Tender/Contract or for supply of / Construction of ………… on terms and conditions 
set out interalia in the work order No……….. valued at Rs……………… 

AND Whereas, the clauses No………….. of the above mentioned work order provides 
for indemnifying the indemnified by the indemnifier for any accident, damage or 
compensation payable to any workmen or other person in the employment of the 
contractor or any sub contractor during the period of tender/contract. 

AND Whereas, the Indemnifier hereby irrevocably agrees to indemnify the 
indemnified against all damages or compensation payable at law in respect of or in 
consequence of any accident or injury to any workmen or other person in the 
employment of the contractor or sub-contractor against all claims, demands, 
proceedings, costs, charges and expenses whatsoever in respect thereof or in relation 
thereto and the indemnified shall be at liberty to deduct or adjust from the bills 
payable to the indemnifier by the indemnified for an amount that the indemnified 
may be called upon to pay towards claims, demands, proceedings, costs, charges 
and expenses whatsoever in respect of or in relation to any accident or injury 
referred to above without any reference to the indemnifier. 
The Indemnifier shall comply with all the Central State and Muncipal Laws and 
Rules and shall be solely responsible for complying with the provisions of the 
Contract Labour (Regulations & Abolition) Act, 1970 & the contract labour 
(Regulation & Abolition) Karnataka Rules 1974 and rules there under and the 
enactments that may be applicable including ESI Act, the payment of wages act, 
Provident Fund Act, the Minimum Wages Act, the Factory’s Act, the Workmen 
Compensation Act or any other applicable legislation and the Muncipal by-laws or 
other statutory Rules and Regulations whatsoever in force if these are applicable. 
Any obligations finding or otherwise missed under any statutory enactments rules & 
regulations there under shall be the responsibility of the Indemnifier and the 
Indemnified will have no responsibility for the same. The Indemnifier shall obtain 
Workmen’s Compensation Policy for his workers, who are not covered under ESI and 
submit the same to the ESIC immediately after commencement of the work. 

The Indemnifier is liable to pay all Statutory Compensation to the Labourers / 
persons engaged by him for the satisfactory execution of the works. If any claim is 
made against Indemnified arising out of this work, the Port shall have the right to 
deduct the same from the bill amount payable to the Indemnifier after verification of 
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the validity and if admissible as per rules.   

The Indemnifier shall ensure the use of PPE such as helmets, safety shoes, nose 
masks, hand gloves, safety harness or any other equipment as required depending 
on nature of work by his staff at site. 

In addition to complying of the above, the Indemnifier hereby undertakes to 
indemnify the indemnified against any unforeseen incidents / accidents, which may 
lead to fatality including death, permanent/ partial disablement, injury, financial 
loss, legal issues or any other etc of the labourers / workmen’s/ staffs of the 
contractor / sub-contractor for which the indemnified and its officers / 
representation are in no way responsible. 

 
For…………………………................. 

INDEMINIFIER 
(Signature with Name and 
Designation) 
Company Seal 
 

Station: 
Date: 
Witness: 
1……………………………….. 
Signature with Name, Designation & Address 
2………………………………… 
Signature with Name, Designation & Address   
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Annexure-13 
 

Format for Self Certification under Preference to “MAKE 

IN INDIA” Policy 
(Refer Clause No. 38 of ITT) 

 

CERTIFICATE 
 

In line with Government Public Procurement Order No. P-45021/2/2017-

PP(B-II) dtd. 16-09-2020, as amended from time to time and as applicable on 

the date of submission of tender, we hereby certify that we 

M/s____________________________________ (name of the Bidder) are local 

supplier meeting the requirement of minimum Local content (50%) as defined 

in above orders for the material against Tender NIT 

No____________________________ for the work of __________________________ 

____________________________________________________________________________

____________________________________________________________________________ 

Details of location at which local value addition will be made is as follows:  

-----------------------------------------------------------------------------------------------

-- -------------------------------------------  

 

We also understand, false declarations will be in breach of the Code of 

Integrity under Rule 175(1)(i)(h) of the General Financial Rule for which for 

which a bidder or its successors can be debarred for up two years as per Rule 

151 (iii) of the General Financial Rules along with such other actions as may 

be permissible under law. Seal and Signature of Authorized Signatory 

 

 

        Signature of the Bidder 

Date : 

Place : 
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SECTION - II 

iii) FORM OF AGREEMENT 

 
THIS AGREEMENT made the ______________________________ day of _____________ 
20___ BETWEEN New Mangalore Port Authority (hereinafter called "the Employer") of 
the one part and _____________ _________________ __________ 
___________________________________________________________________________________
_________  

 
(hereinafter called "the Contractor") of the other part WHEREAS the Employer is 
desirous that certain works should be executed by the Contractor, 
Viz-------------------------------------- and has accepted a Tender by the Contractor for 
the execution and Completion of such works and the remedying of any defects 
therein at a contract price of Rs .....................................................................  

 
NOW THIS AGREEMENT WITNESSETH as follows: 

 
1 In this Agreement words and expressions shall have the same meanings as 
are respectively assigned to them in the General Conditions hereinafter referred to. 
 
2. The following documents shall be deemed to form and be read and construed 
as part of this Agreement, viz.- 
 a)  The Letter of Acceptance; 
 b)  The Said Tender (Technical Bid); 
 c)  The Conditions of Contract (Parts I and II) 
 d)  The Specifications;  
 e)  The Drawings;  
 f)  The Bill of Quantities and 
 g)    The Addenda 
h)  Letters exchanged between the Employer and the Tenderer up to the 
issue of Letter of Acceptance as separately listed and annexed here to. 
 
3. In consideration of the payments to be made by the Employer to the 
contractor as hereinafter mentioned the Contractor hereby covenants with the 
Employer to execute and complete the works and remedy any defects therein in 
conformity in all respect with the provisions of the Contract.   
 
4.  The Employer hereby covenants to pay the Contractor in consideration of the 
execution and completion of the works and the remedying of defects therein the 
Contract Price or and such other sum as may become payable under the Provisions 
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of the Contract at the times and in the manner prescribed by the 
Contract.  
 
 IN WITNESS whereof the parties hereto have caused this Agreement to be 
executed the day and year first above written in accordance with their respective 
laws.  
 
This document contains ....... pages in all. This agreement is assigned No. CEA ...... 
/20XX-XX. 
 
The Common Seal of       
____________________________ 
____________________________ 
was hereunto affixed in the presence of :                     
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SECTION - III 

iv) CONDITIONS OF CONTRACT 

A. General 

1. Definitions 
Terms which are defined in the Contract Data are not also defined in the 
Conditions of Contract but keep their defined meanings. Capital initials are 
used to identify defined terms.  
Bill of Quantities means the priced and completed Bill of Quantities forming 
part of the Bid.  
Compensation Events are those defined in Clause 44. 
The Completion Date is the date of completion of the Works as certified by the 
Engineer or his nominee in accordance with Sub Clause 54 
The Contract is the contract between the Employer and the Contractor to 
execute, complete and maintain the Works. It consists of the documents listed 
in Clause 2.3 below.  
The Contract Data defines the documents and other information which 
comprise the Contract. 
The Contractor is a person or corporate body whose Bid to carry out the 
Works has been accepted by the Employer. 
The Contractor’s Bid is the completed Bidding documents submitted by the 
Contractor to the Employer.  
The Contract Price is the price stated in the letter of acceptance and 
thereafter as adjusted in accordance with the provisions of the Contract.  
Days are calendar days, months are calendar months.  
A Defect is any part of the Works not completed in accordance with the 
Contract.  
The Defects Liability Period is the period named in the Contract Data and 
calculated from the Completion Date.  
The Employer is the party who will employ the Contractor to carry out the 
Works.  
Equipment is the Contractor’s machinery and vehicles brought temporarily to 
the Site to construct the Works.  
The Initial Contract Price is the Contract Price listed in the Employer’s Letter 
of Acceptance.  
The Intended Completion Date is the date on which it is intended that the 
Contractor shall complete the works. The Intended Completion Date is 
specified in the Contract Data. The Intended Completion Date may be revised 
only by the Engineer or his nominee by issuing an extension of time. 
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Materials are all supplies, including consumables, used by the 
contractor for incorporation in the Works.  
The Engineer or his nominee is the person named in the Contract Data (or 
any other competent person appointed and notified to the contractor to act in 
replacement of the Engineer or his nominee) who is responsible for 
supervising the Contractor, administering the Contract, certifying payments 
due to the Contractor, issuing and valuing Variations to the Contract, 
awarding extensions of time and valuing the Compensation Events.  
Plant is any integral part of the Works which is to have mechanical, electrical, 
electronic or chemical or biological function.  
The Site is the area defined as such in the Contract Data.  
Site Investigation Reports are those which are included in the Bidding 
documents and are factual interpretative reports about the surface and sub-
surface conditions at the site.  
Specification means the Specification of the Works included in the Contract 
and any modification or addition made or approved by the Engineer or his 
nominee.  
The Start Date is given in the Contract Data. It is the date when the 
Contractor shall commence execution of the works. It does not necessarily 
coincide with any of the Site Possession Date. 
A Subcontractor is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the work in the Contract which includes 
work on the Site.  
Temporary Works are works designed, constructed, installed and removed by 
the Contractor which are needed for construction or installation of the Works. 
A Variation is an instruction given by the Engineer or his nominee which 
varies the Works.  
The Works are what the Contract requires the Contractor to construct, install 
and turn over to the Employer as defined in the Contract Data.  
The Trained Work Person are those employed / proposed to be employed by 
the Contractor at the Project Site, who have participated and are in 
possession of a valid Competency Certificate through a programme run under 
the auspices of a University, State Technical Board, Ministry of Government of 
India. 

2. Interpretation 
2.1 In interpreting these Conditions of Contract, singular also means 

plural, male also means female or neuter and the other way around. 
Headings have no significance. Words have their normal meaning 
under the language of the Contract unless specifically defined. The 
Engineer or his nominee will provide instructions clarifying queries 
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about the Conditions of Contract.  

2.2 If sectional completion is specified in the Contract Data, references in 
the Conditions of Contract to the Works, the Completion Date, and the 
Intended Completion Date apply to any Section of the Works (other 
than references to the Completion Date and Intended Completion date 
for the whole of the Works).  

2.3 The documents forming the Contract shall be interpreted in the 
following order of priority:  
(1) Agreement  
(2) Letter of Acceptance and notice to proceed with works  
(3) Contractor’s Bid  
(4) Contract Data  
(5) Conditions of Contract including Special Conditions of Contract  
(6) Specifications  
(7) Drawings  
(8) Bill of quantities and  
(9) any other documents listed in the Contract Data as forming part of 

the Contract.  

3. Language and Law 
3.1 The language of the Contract and the law governing the Contract are 

stated in the Contract Data.  

4. Engineer or his nominee’s Decisions 
4.1 Except where otherwise specifically stated, the Engineer or his nominee 

will decide contractual matters between the Employer and the 
Contractor in the role representing the Employer.  

5. Delegation 
5.1 The Engineer or his nominee may delegate any of the duties and 

responsibilities to other people after notifying the Contractor and may 
cancel any delegation after notifying the Contractor.  

6. Communications 
Communications between parties which are referred to in the conditions are 
effective only when in writing.  A notice shall be effective only when it is 
delivered (in terms of Indian Contract Act 1872).  

7. Contract Agreement 
A suitable form is annexed as “FORM OF AGREEMENT” to the Contract 
Document. Upon signing the Contract Agreement, the Contractor shall make 
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12 copies of Contract Documents in hardbound cover 
which shall cover documents used in Contract/Agreement and provide the 
same to the Employer at no extra cost. No work shall be commenced without 
signing contract agreement.   
Data made available by the Employer in accordance with provisions of the 
Condition of Contract shall be deemed to include data listed elsewhere in the 
Contract and open for inspection at the office of the Deputy Chief Engineer 
(Civil) of the New Mangalore Port Authority (by prior appointment with the 
Engineer). 

8. Subcontracting 
8.1 The Contractor may subcontract with the approval of the Engineer or 

his nominee but may not assign the Contract without the approval of 
the Employer in writing. Subcontracting does not alter the Contractor’s 
obligations.  

Other Contractors  
8.2 The Contractor shall co-operate and share the site with other 

contractors, public authorities, utilities, and the Employer between the 
dates given in the Schedule of other contractors. The Contractor shall 
as referred to in the Contract Data, also provide facilities and services 
for them as described in the Schedule. The employer may modify the 
schedule of other contractors and shall notify the contractor of any 
such modification.  

9. Personnel 
9.1 The Contractor shall employ the key personnel named in the Schedule 

of Key Personnel as referred to in the Contract Data to carry out the 
functions stated in the Schedule or other personnel approved by the 
Engineer or his nominee. The Engineer or his nominee will approve any 
proposed replacement of key personnel only if their qualifications, 
abilities, and relevant experience are substantially equal to or better 
than those of the personnel listed in the schedule.  

9.2 If the Engineer or his nominee asks the contractor to remove a person 
who is a member of the contractor’s staff of his work force stating the 
reasons, the contractor shall ensure that the person leaves the site 
within seven days and has no further connections with the work in the 
contract.  

10. Employer’s and Contractor’s Risks 
10.1   The Employer carries the risks which this Contract states are 

Employer’s risks and the contractor carries the risks which this 
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Contract states are contractor’s risks.  

11. Employer’s Risks 
11.1  The Employers risks are  
a) in so far as they directly affect the execution of the Works in the country 

where the Permanent Works are to be executed: 
i) war and hostilities (whether war be declared or not), invasion, act of 

foreign enemies; 
ii) rebellion, revolution, insurrection, or military or usurped power, or 

civil war;  
iii) ionizing radiations, or contamination by radioactivity from any nuclear 

fuel, or from any nuclear waste, from the combustion of nuclear fuel, 
radioactive toxic explosive or other hazardous properties of any 
explosive nuclear assembly or nuclear component thereof;  

iv) pressure waves caused by aircraft or other aerial devices travelling at 
sonic or supersonic speeds; and  

v) riot, commotion or disorder, unless solely restricted to the employees 
of the Contractor or of his Subcontractors and arising from the 
conduct of the Works; 

vi) Unforeseen Rains (Rains if any; during the period other than the 
Monsoon period as stated in the Tender), floods, tornadoes, 
earthquakes and landslides. 

b) loss or damage due to the use or occupation by the Employer of any 
Section or part of the Permanent Works, except as may be provided for in 
the Contract;  

c) loss or damage to the extent that it is due to the design of the Works, other 
than any part of the design provided by the Contractor or for which the 
Contractor is responsible; and  

d) any operation of the forces of nature (in so far as it occurs on the Site) 
which an experienced contractor:  
i) could not have reasonably foreseen, or 
ii) could reasonably have foreseen, but against which he could not 

reasonably have taken at least one of the following measures:  
A) prevent loss or damage to physical property from occurring by taking 

appropriate measures, or 
B) insure against.  

12. Contractor’s Risks 
12.1  All risks of loss of or damage to physical property and of personal 
injury and death which arise during and in consequence of the performance 
of the Contract other than the excepted risks are the responsibility of the 
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Contractor.  

13. Insurance 
13.1  The Contractor shall provide in the joint names of the Employer and 
the Contractor, insurance cover from the Start Date to the end of the Defects 
Liability Period, in the amounts and deductibles stated in the Contract Data 
for the following events which are due to the Contractors risks.  
a)  loss of or damage to the Works, Plant and Materials  
b)  loss of or damage to Equipment;  
c)  loss of or damage of property (except the Works, Plant, Materials and 
Equipment) in connection with the Contract; and 
d) personal injury or death. 
13.2  Policies and certificates for insurance shall be delivered by the 
contractor to the Engineer or his nominee for the Engineer or his nominee’s 
approval before the start date. All such insurances shall provide for 
compensation to be payable in the types and proportions of currencies 
required to rectify the loss or damage incurred.  
13.3  If the contractor does not provide any of the policies and certificates 
required, the Employer may affect the insurance which the contractor should 
have provided and recover the premiums the Employer has paid from 
payments otherwise due to the contractor or, if no payment is due, the 
payment of the premiums shall be a debt due.  
13.4  Alterations to the terms of insurance shall not be made without the 
approval of the Engineer or his nominee.  
13.5  Both parties shall comply with all conditions of the insurance policies.  

14. Site Investigation Reports 
The Contractor, in preparing the Bid, shall rely on the Site Investigation 
Report referred to in the Contract Data, supplemented by any information 
available to the Bidder.  

15. Queries about the Contract Data 
The Engineer or his nominee will clarify queries on the Contract Data.  

16. Contractor to Construct the Works 
The Contractor shall construct and install the works in accordance with the 
Specification and Drawings.  

17. The Works to Be Completed by the Intended Completion Date 
The Contractor may commence execution of the works on the Start Date and 
shall carry out the works in accordance with the program submitted by the 



  

 

57
contractor as updated with the approval of the Engineer or his 
nominee, and complete them by the Intended Completion Date.  

18. Approval by the Engineer or his nominee 
18.1  The Contractor shall submit Specifications and Drawings showing the 
proposed Temporary Works to the Engineer or his nominee, who is to approve 
them if they comply with the specifications and Drawings.  
18.2  The Contractor shall be responsible for design of Temporary Works.  
18.3  The Engineer or his nominee’s Approval shall not alter the contractor’s 
responsibility for design of the Temporary Works.  
18.4 All Drawings prepared by the contractor for the execution of the 
temporary or permanent Works, are subject to prior approval by the Engineer 
or his nominee before their use.  

19. Safety 
The contractor shall be responsible for the safety of all activities on the Site.  

20. Discoveries 
Anything of historical or other interest or of significant value unexpectedly 
discovered on the Site is the property of the Employer.  The Contractor is to 
notify the Engineer or his nominee of such discoveries and carry out the 
Engineer or his nominee’s instructions for dealing with them.  

21. Possession of the Site 
The Employer shall give possession of all parts of the Site to the Contractor, 
free from encumbrances. If possession of a part is not given by the start date 
stated in the Contract Data the Employer is deemed to have delayed the start 
of the relevant activities and this will be a Compensation Event. 

22. Access to the Site 
The Contractor shall allow the Engineer or his nominee and any person 
authorised by the Engineer or his nominee access to the Site to any place 
where work in connection with the Contract is being carried out or is intended 
to be carried out and to any place where materials or plant are being 
manufactured, fabricated and/or assembled for the works. 

23. Instructions 
The Contractor shall carry out all instructions of the Engineer or his nominee 
which comply with the applicable laws where the Site is located. 

24. Disputes 
If the Contractor believes that a decision taken by the Chief Engineer (Civil) or 
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his Representative was either outside the authority given to the 
Chief Engineer (Civil) or his Representative by the Contract or that the 
decision was wrongly taken or there is no decision within a calendar month, 
the decision shall be referred to the Conciliation Settlement Committee (CSC) 
to be Constituted by the Indian Ports Association as per the guidelines dated 
24.09.2021 within 30 days of the notification of the Chief Engineer (Civil)  or 
his Representative decision or upon expiry of a calendar month as the case 
may be. 

25. Settlement of Disputes 
25.1 Amicable Settlement/ Conciliation and Settlement Committee  
Disputes of any kind arising between the Board of NMPA and the Contractor 
in connection with, or arising out of the Contract or the execution of the 
contract whether during the execution of the contract or after the completion 
and whether before or after repudiation or termination of the Contract, 
including any dispute as to any opinion, decision, instruction, determination, 
certificate, payment, or valuation under the contract, the mater in dispute 
shall in the first place, be referred in writing to the Chief Engineer (Civil) 
NMPA or his nominee/representative and an attempt shall first be made by all 
the parties to settle such disputes amicably by serving a copy of such 
reference in writing to the other party and such reference shall state that it                                      
is made pursuant to this clause. 
If the Contractor believes that a decision taken by the Chief Engineer (Civil) or 
his Representative was either outside the authority given to the Chief 
Engineer (Civil) or his Representative by the Contract or that the decision was 
wrongly taken or there is no decision within a calendar month, the decision 
shall be referred to the Conciliation Settlement Committee (CSC) to be 
Constituted by the Indian Ports Association as per the guidelines dated 
24.09.2021 within 30 days of the notification of the Chief Engineer (Civil) or 
his Representative decision or upon expiry of a calendar month as the case 
may be. 
Unless the Contract has already been repudiated or terminated, the 
Contractor shall, in every case, continue to proceed with the Works with all 
due diligence and the Contractor and the Principal Employer shall give effect 
forthwith to every such decision of the Chief Engineer (Civil) unless and until 
the same shall be revised, as hereinafter provided, in a CSC or an arbitral 
award.  
Provided that, unless the parties otherwise, have exhausted the above 
remedies under the amicable Settlement proviso and the CSC, the parties 
shall not invoke arbitration before the expiry of Thirty days after the day on 
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which the notice of failure to settle such dispute was given by the 
CSC. 
25.2 Procedure of Arbitration:  
Except where otherwise provided for in the contract, all questions and 
disputes relating to the meaning of the words, terms, specifications, 
operations, and instructions, mentioned in this contract and as to the quality 
of workmanship or performance of handling and any other question, claim, 
right, matter or thing whatsoever in any way arising out of or relating to the 
contract, specifications, operating instructions, orders or these conditions; or 
otherwise concerning the transport and handling operations, the execution or 
failure to execute the same whether arising during the progress of the work or 
after the completion or abandonment thereof, shall be referred to a sole 
arbitrator to be appointed by the Tender Accepting Authority of NMPA. There 
will be no objection if the sole arbitrator so appointed is not ineligible for 
being appointed as an arbitrator under the fifth & sixth schedule of the 
Arbitration & conciliation Act 1996. 
If the Arbitrator, to whom the matter is originally referred, is transferred or 
vacates his office or is unable to act for any reason, the Tender Accepting 
Authority of NMPA, as aforesaid at the time of such transfer, or vacation of 
the office or inability to act, shall appoint another person to act as Arbitrator 
in accordance with the terms of the contract. Such person shall be entitled to 
proceed with the reference from the stage, at which it was left by his 
predecessor. 
Subject to as aforesaid, the provisions of the Arbitration and Conciliation Act 
1996 and the amended provisions thereto, or any statutory modification or re-
enactment thereof, and the rules made there under, and for the time being in 
force shall apply to the arbitration proceedings under this clause. 
It is a term of the contract that the party invoking arbitration shall specify the 
disputes to be referred to arbitration under this clause together with the 
amount or amounts claimed in respect of each dispute.  
The work under the contract shall, if reasonably possible, continue during the 
arbitration proceedings and no payment due or payable to the contractor 
shall be withheld on account of such arbitration proceedings. 
The Arbitrator shall be deemed to have entered on the reference on the date 
on which heissues notices to both theparties fixingthe dateof the first hearing. 
The Arbitrator shall have power to call for such evidence by way of affidavits 
or otherwise as the Arbitrator shall think proper and it shall be the duty of 
the parties hereto to do or cause to be done all such things as may be 
necessary to enable the Arbitrator to pass the award without any delay. 
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The Arbitrator shall give a separate award in respect of each 
dispute or difference referred to him. The venue of arbitration shall be at 
Panambur, Mangalore. The award of the Arbitrator shall be final, conclusive 
and binding on all parties to the contract. The Courts at Mangalore shall only 
have the Jurisdiction to entertain Arbitration Suits/ Arbitration Applications. 

26. Replacement of conciliator (deleted) 
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B. TIME CONTROL 

27. Program 
27.1 Within the time stated in the Contract Data the Contractor shall submit 

to the Engineer or his nominee for approval a Program showing the 
general methods, arrangements, order, and timing for all the activities in 
the works along with monthly cash flow forecast. 

27.2 An update of the Program shall be a program showing the actual 
progress achieved on each activity and the effect of the progress achieved 
on the timing of the remaining work including any changes to the 
sequence of the activities. 

27.3 The Contractor shall submit to the Engineer on the first day of each 
week or such longer period as the Engineer may from time to time direct, 
a progress report in an approved form showing up-to-date total progress, 
progress achieved against planned progress, during the previous week 
and progress forecast for the following week for all important items in 
each section or portion of the Works, in relation with the approved 
Program. 

27.4 The Contractor shall submit to the Engineer or his nominee, for approval 
an updated Program at intervals no longer than the period stated in the 
Contract Data. If the Contractor does not submit an updated Program 
within this period, the Engineer or his nominee may withhold the 
amount stated in the Contract Data from the next payment certificate 
and continue to withhold this amount until the next payment after the 
date on which the overdue Program has been submitted.  

28. Revised Program 
The Engineer or his nominee’s approval of the Program shall not alter the 
Contractor’s obligations.  The Contractor may revise the Program and submit 
it to the Engineer or his nominee again at any time. A revised Program is to 
show the effect of Variations and Compensation Events.  

29. Extension of the Intended Completion Date 
29.1  The Engineer or his nominee shall extend the Intended Completion 

Date if a Compensation Event occurs or a Variation is issued which 
makes it impossible for Completion to be achieved by the Intended 
Completion Date without the Contractor taking steps to accelerate the 
remaining work and which would cause the Contractor to incur 
additional cost.  

29.2  The Engineer or his nominee shall decide whether and by how much to 
extend the Intended Completion Date within 21 days of the Contractor 
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asking the Engineer or his nominee for a decision upon the 
effect of a Compensation Event or Variation and submitting full 
supporting information.  If the Contractor has failed to give early 
warning of a delay or has failed to cooperate in dealing with a delay, 
the delay by this failure shall not be considered in assessing the new 
Intended Completion Date.  

30. Delays Ordered by the Engineer or his nominee 
The Engineer or his nominee may instruct the Contractor to delay the start or 
progress of any activity within the Works.  

31. Management Meetings 
31.1  Either the Engineer or his nominee or the Contractor may require the 

other to attend a management meeting. The business of a management 
meeting shall be to review the plans for remaining work and to deal 
with matters raised in accordance with the early warning procedure.  

31.2  The Engineer or his nominee shall record the business of management 
meetings and is to provide copies of his record to those attending the 
meeting and to the Employer.  The responsibility of the parties for 
actions to be taken is to be decided by the Engineer or his nominee 
either at the management meeting or after the management meeting 
and stated in writing to all who attended the meeting.  

32. Early Warning 
32.1 The Contractor is to warn the Engineer or his nominee at the earliest 

opportunity of specific likely future events or circumstances that may 
adversely affect the quality of the work, increase the Contract Price or 
delay the execution of works. The Engineer or his nominee may require 
the Contractor to provide an estimate of the expected effect of the event 
or circumstance on the Contract Price and Completion Date. The 
estimate is to be provided by the Contractor as soon as reasonably 
possible.  

32.2  The Contractor shall cooperate with the Engineer or his nominee in 
making and considering proposals for how the effect of such an event or 
circumstance can be avoided or reduced by anyone involved in the work 
and in carrying out any resulting instruction of the Engineer or his 
nominee.  
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C. QUALITY CONTROL 

33. Identify Defects 
The Engineer or his nominee shall check the Contractor’s work and notify the 
Contractor of any Defects that are found. Such checking shall not affect the 
Contractor’s responsibilities.  The Engineer or his nominee may instruct the 
Contractor to search for a Defect and to uncover and test any work that the 
Engineer or his nominee considers may have a Defect.  

34. Tests 
If the Engineer or his nominee  instructs the Contractor to carry out a test not 
specified in the Specification to check whether any work has a Defect and the 
test shows that it does the Contractor shall pay for the test and any samples. 
If there is no Defect the test shall be a Compensation Event.  

35. Defect Liability 
35.1  The Engineer or his nominee shall give notice to the Contractor of any 

Defects before the end of the Defects Liability Period, which begins at 
Completion and is defined in the Contract Data. The Defects Liability 
Period shall be extended for as long as Defects remain to be corrected.  

35.2  Every time notice of a Defect is given, the Contractor shall correct the 
notified defect within the length of time specified by the Engineer or his 
nominee’s notice. To the intent that the works shall, at or as soon as 
practicable after the expiration of the Defects Liability Period, be 
delivered to the Employer in the condition required by the Contract, 
fair wear and tear excepted, to the  satisfaction of the Engineer, the 
Contractor shall : 
(a) Complete the work, if any, outstanding on the date stated in the 

Taking-Over Certificate within the date to be intimated by the 
engineer and  

(b) execute all such work of amendment, reconstruction, and 
remedying defects, shrinkages or other faults as the Engineer may, 
during the Defects Liability Period or within 14 days after its 
expiration, as a result of an inspection made by or on behalf of the 
Engineer prior to its expiration, instruct the Contractor to execute. 

35.3  Cost of Remedying Defects 
All work referred to in Sub-Clause 35.2 shall be executed by the 
contractor at his own cost if the necessity thereof is, in the opinion of 
the Engineer, due to: 
a) The use of materials, Plant or workmanship not in accordance with 

the Contract, or 
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b) Where the Contractor is responsible for the 

design of part of the Permanent Works, any fault in such design, or 
the neglect or failure on the part of the Contractor to comply with 
any obligation, expressed or implied, on the Contractor's part under 
the Contract. 

35.4 Defects Liability Certificate 
The Contract shall not be considered as completed until a Defects 
Liability Certificate shall have been signed by the Engineer and 
delivered to the Employer, with a copy to the Contractor, stating the 
date on which the Contractor shall have completed his obligations to 
execute and complete the Works and remedy any defects therein to the 
Engineer's satisfaction.  The Defects Liability Certificate shall be given 
by the Engineer within 28 days after the expiration of the Defects 
Liability Period, or, if different defects liability periods shall become 
applicable to different Sections or parts of the Permanent Works, the 
expiration of the latest such period, or as soon thereafter as any works 
instructed, pursuant to Clauses 35, have been completed to the 
satisfaction of the Engineer.    

35.5 Unfulfilled Obligations 
Notwithstanding the issue of the Defects Liability Certificate the 
Contractor and the Employer shall remain liable for the fulfillment of 
any obligation incurred under the provisions of the Contract prior to 
the issue of the Defects Liability Certificate which remains 
unperformed at the time such Defects Liability Certificate is issued 
and, for the purposes of determining the nature and extent of any such 
obligation, the Contract shall be deemed to remain in force between the 
parties to the Contract. 

36. Uncorrected Defects. 
If the Contractor has not corrected a Defect within the time specified in the 
Engineer or his nominee’s notice the Engineer or his nominee will assess the 
cost of having the Defect corrected, and the Contractor will pay this amount.  
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D. COST CONTROL 

37. Bill of Quantities 
37.1  The Bill of Quantities shall contain items for the construction, supply, 

installation, testing and commissioning work to be done by the 
Contractor.  

37.2  The Bill of Quantities is used to calculate the Contract Price. The 
Contractor is paid for the quantity of the work done at the rate in the 
Bill of Quantities for each item.  

38. Changes in the Quantities 
38.1  If the final quantity of the work done differs from the quantity in the 

Bill of Quantities for the particular item by more than +25 % provided 
the change exceeds +10% of initial Contract Price, the Engineer or his 
nominee shall adjust the rate(s), to allow for the change.  

38.2  The Engineer or his nominee shall not adjust rates from changes in 
quantities if thereby the Initial Contract Price is exceeded by more than 
15 percent except with the Prior approval of the Employer.  

38.3  If requested by the Engineer or his nominee where the quoted rate(s) of 
any item(s) is abnormally high, the Contractor shall provide the 
Engineer or his nominee with a detailed cost breakdown of such rate in 
the Bill of Quantities.  

39. Variations 
39.1  The Engineer shall make any variation of the form, quality or quantity 

of the Works or any part thereof that may, in his opinion, be necessary 
and for that purpose, or if for any other reason it shall, in his opinion, 
be appropriate, he shall have the authority to instruct the Contractor 
to do and the Contractor shall do any of the following: 
a) increase or decrease the quantity of any work included in the 

Contract, 
b) omit any such work, 
c)  change the character or quality or kind of any such work, 
d) change the levels, lines, position and dimension of any part of the 

Works, 
e) execute additional work of any kind necessary for the completion of 

the Works, 
f) change any specified sequence or timing of construction of any part 

of the Works. 
No such variation shall in any way vitiate or invalidate the Contract, by 
the effect, if any, of all such variations shall be valued in accordance 
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with Clause 40. Provided that where the issue of an 
instruction to vary the works is necessitated by some default of or 
breach of contract by the contractor or for which he is responsible, any 
additional cost attributable to such default shall be borne by the 
contractor. All Variations shall be included in updated Programs 
produced by the contractor.  

39.2 Instructions for Variations 
The Contractor shall not make any such variation without an 
instruction of the Engineer. Provided that no instruction shall be 
required for increase or decrease in the quantity of any work where 
such increase or decrease is not the result of an instruction given 
under this clause, but is the result of the quantities exceeding or being 
less than those stated in the Bill of Quantities. 

40. Payments for Variations 
40.1  Variation permitted shall not exceed +25% in quantity of each 

individual item, and +10% of the total contract price. Within 14 days of 
the date of instruction for executing varied work, extra work or 
substitution, and before the commencement of such work, notice shall 
be given either (a) by the contractor to the Employer of his intention to 
claim extra payment or a varied rate or price, or (b) by the Employer to 
the contractor of his intention to vary rate or price.  

40.2  For items not existing in the Bill of Quantities or substitution to items 
in the Bill of Quantities, rate payable should be determined by methods 
given below and in the order given below:  
i) Rates and prices in Contract, if applicable plus escalation as per 

contract. 
ii) Rates and prices in the Schedule of Rates applicable to the Contract 

plus ruling percentage. 
iii) Market rates of materials and labor, hire charges of plant and 

machinery used, plus 10% for overheads and profits of contractor.  
40.3  For items in the Bill of Quantities but where quantities have increased 

beyond the variation limits, the rate payable for quantity in excess of 
the quantity in the Bill of Quantity plus the permissible variation 
should be:  
i) Rates and prices in contract, if reasonable plus escalation, failing 

which (ii) and (iii) below will apply  
ii) Rates and prices in the schedule of Rates applicable to the contract 

plus ruling percentage.  
iii) Market rates of material and labor, hire charges of plant and 

machinery used plus 10% for overheads and profits of contractor.  
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40.4  If there is delay in the Employer and the Contractor coming 

to an agreement on the rate of an extra item, rates as proposed by the 
Employer shall be payable provisionally till such time as the rates are 
finally determined or till date mutually agreed.  

40.5  If the Engineer or his nominee decides that the urgency of varying the 
work prevent a quotation being given and considers not delaying the 
work, no quotation shall be given and the Variation shall be treated as 
a Compensation Event.  

41. Cash flow forecasts 
41.1  When the Program is updated, the contractor is to provide the Engineer 

or his nominee with an updated cash flow forecast.  

42. Payment Certificates 
42.1  The Contractor shall submit to the Engineer or his nominee monthly 

statements of the estimated value of the work completed less the 
cumulative amount certified previously.  

42.2  The Engineer or his nominee shall check the Contractors’ monthly 
statement within 14 days and certify the amount to be paid to the 
Contractor after taking into account any credit or debit for the month 
in question in respect of materials for the works in the relevant 
amounts and under conditions set forth in sub-clause 51.6 of the 
Contract Data (Secured Advance).  

42.3  The value of work executed shall be determined by the Engineer or his 
nominee.  

42.4  The value of work executed shall comprise the value of the quantities of 
the items in the Bill of quantities completed.  

42.5  The value of work executed shall include the valuation of variations 
and Compensation Events.  

42.6  The Engineer or his nominee may exclude any item certified in a 
previous certificate or reduce the proportion of any item previously 
certified in any certificate in the light of later information.  
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43. Payments 
43.1  The bills for other Construction/Renovation/Miscellaneous works 

which are not paid on monthly basis the Contractor has to submit the 
bill within 7 days of joint measurement taken along with the concerned 
Engineer. The Engineer has to ensure that joint measurement to be 
completed within 7 days of completing of part work / running work.  
The concerned Engineer i/c shall check and make entries into bill/M.B 
within 10 days of submission of the interim bill and submit to 
Executive Engineer/ Superintending Engineer (Civil).  The Executive 
Engineer/ Superintending Engineer (Civil) shall check the bills and 
after certification of the quantities as per manual shall forward to the 
Finance Department within 3 working days.  The Contractor and 
Assistant Engineer  both jointly complete the measurements, if 
Contractor due to any reason does not attend/avoid joint 
survey/measurements the Executive Engineer shall give notice to the 
contractor to be present at the site for joint measurement within 7 days 
notice.  If the contractor fails to attend the joint measurement second 
notice shall be issued to the contractor to attend the joint 
measurement within 3 days failure to attend the site for joint 
measurement the Assistant Engineer and AEE or EE  would record the 
reason and complete the measurements in a transparent manner 
departmentally and submit the bill. 

 Bills / Tax invoice shall be prepared and submitted by the Contractor. 
Joint measurements shall be taken continuously and need not be 
connected with billing stage. System of 4 copies of measurements, one 
each for Contractor, Employer and Engineer or his nominee, and 
signed by both Contractor and Employer shall be followed. 

43.2  Interim of bill amount will be paid within 14 days of submission of the 
bill.  

43.3  Contractor shall submit final Bill within 60 days from the date of 
completion of work and the same will be paid by the Port within 30 
days from the date of submission 

43.4  The payment will be made to the contractor after deducting any dues 
payable to the Port statutory authorities etc 

43.5   If an amount certified is increased in a later certificate as a result of an 
award by the DRB or an Arbitrator, the Contractor shall be paid 
interest upon the delayed payment as set out in this clause. Interest 
shall be calculated from the date upon which the increased amount 
would have been certified in the absence of dispute. 

43.6  Items of the Works for which no rate or price has been entered in will 
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not be paid for by the Employer and shall be deemed 
covered by other rates and prices in the Contract.  

44. Compensation Events 
44.1  The following mutually agreed Compensation Events unless they are 

caused by the Contractor would be applicable:  
(a) The Employer does not give access to a part of the Site by the Site 

Possession Date stated in the Contract Data.  
(b) The Employer modifies the schedule of other contractors in a way 

which affects the work of the contractor under the contract.  
(c) The Engineer or his nominee orders a delay or does not issue 

drawings, specifications or instructions required for execution of 
works on time.  

(d) The Engineer or his nominee instructs the Contractor to uncover or 
to carry out additional tests upon work which is then found to have 
no Defects.  

(e) The Engineer or his nominee unreasonably does not approve for a 
subcontract to be let.  

(f) Ground conditions are substantially more adverse than could 
reasonably have been assumed before issuance of Letter of 
Acceptance from the information issued to Bidders (including the 
Site Investigation Reports), from information available publicly and 
form a visual inspection of the site.  

(g) The Engineer or his nominee gives an instruction for dealing with 
an unforeseen condition, caused by the Employer, or additional 
work required for safety or other reasons.  

(h) Other contractors, public authorities, utilities or the Employer does 
not work within the dates and other constraints stated in the 
Contract that cause delay or extra cost to the Contractor.  

(i) The effect on the Contractor of any of the Employer’s Risks.   
(j) Other Compensation Events listed in the Contract Data or 

mentioned in the contract.  
Whenever any compensation event occurs, the contractor will notify the 
employer, within 14 days and provide a forecast cost of the 
compensation event.  

44.2  If a Compensation Event would cause additional cost or would prevent 
the work being completed before the Intended Completion Date, the 
Contract Price shall be increased and/or the Intended Completion Date 
shall be extended. The Engineer or his nominee shall decide whether 
and by how much he Contract Price shall be increased and whether 
and by how much the Intended Completion Date shall be extended.  
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44.3  As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor’s forecast has been provided 
by the Contractor, it is to be assessed by the Engineer or his nominee 
and the Contract Price shall be adjusted accordingly. If the 
Contractor’s forecast is deemed unreasonable the Engineer or his 
nominee shall adjust the Contract Price based on Engineer or his 
nominee’s own forecast. The Engineer or his nominee will assume that 
the Contractor will react competently and promptly to the event.  

45. Tax 
45.1  The rates quoted by the Contractor to be inclusive of taxes if any 

excluding GST that the Contractor will have to pay for the performance 
of this Contract. The Employer will perform such duties in regard to 
the deduction of such taxes at sources as per applicable law.Any new 
Taxes, levies, duties imposed after signing the Contract shall be 
reimbursed by the employer on production of documentary 
evidence.The GST shall be quoted separately in tax invoice. The 
contractor shall file the applicable returns with tax department in time 
and submit the same as documentary evidence. 

46. Currencies 
46.1  All payments shall be made in Indian Rupees unless specifically 
mentioned.  

47. Price Adjustment. (Not Applicable) 

48. Retention 
48.1  The Employer shall retain from each payment due to the Contractor 

the proportion stated in the Contract Data until Completion of the 
whole of the Works.  

48.2  Retention Money shall be deducted at the rate of 10% of the toatal tax 
invoice, from first Running Bill onwards subject to a max of 5% plus of 
the contract price including GST. Retention money shall be refunded 
after completion of defect liability period along with performance 
security. 

49. Liquidated Damages 
49A In case of delay in completion of the contract, liquidated damages (L.D) 

may be levied at the rate of half per cent (½%) of the contract price per 
week of delay, or part thereof subject to a maximum of 10 per cent of 
the contract price.  
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49A(i) The Employer, if satisfied, that the works can be 

completed by the contractor within a reasonable time after the specified 
time for completion, may allow further extension of time at its 
discretion with or without the levy of L.D. In the event of extension 
granted being with L.D, the Employer will be entitled without prejudice 
to any other right or remedy available in that behalf, to recover from 
the  contractor as agreed damages equivalent to half per cent (½%) of 
the contract value of the works including GST for each week or part of 
the week subject to the ceiling defined in sub-Clause 49 A. 
In the event of forfeiting the LD / EMD / SD performance Guarantee 
and while imposing penalty GST at applicable rate is applicable.   

 
49A(ii) The Employer, if not satisfied that the works can be completed by the 

contractor, and in the event of failure on the part of the contractor to 
complete work within further extension of time allowed as aforesaid, 
shall be entitled, without prejudice to any other right, or remedy 
available in that behalf, to rescind the contract.  

 
49A(iii)The Employer, if not satisfied with the progress of the contract and in 

the event of failure of the contractor to recoup the delays in the 
mutually agreed time frame, shall be entitled to terminate the contract.  

 
49A(iv)In the event of such termination of the contract as described in clauses 

49A(ii) or 49A(iii) or both the Employer shall be entitled to recover L.D. 
up to ten per cent (10%) of the contract value and forfeit the security 
deposit made by the contractor besides getting the work completed by 
other means at the risk and cost of the contractor.  

 
49A(v) In case Part / portions of the work can be commissioned and the Port 

operates the portion for commercial purposes, the rate of LD will be 
restricted to the uncompleted value of work,  the maximum LD being 
on the entire contract value. 

50. Nominated Subcontractors 
All specialists, merchants, tradesmen and others executing any work or 
supplying any good, materials, Plant or services for which provisional Sums 
are included in the Contract, who may have been or be nominated or selected 
or approved by the Employer or the Engineer, and all persons to whom by 
virtue of the provisions of the Contract, the Contractor is required to 
subcontract shall, in the execution of such work or the supply of such goods, 
materials, Plant or services, be deemed to be subcontractors to the Contractor 
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and are referred to in this Contract as “Nominated 
Subcontractors”. 

51. Advance payment (Not Applicable) 
The Employer shall make the following advance payments:  
51.1  Mobilisation Advance shall be paid up to 10% of Contract price, 

payable in two equal installments. The first installment shall be paid 
after mobilisation has started and next installment shall be paid after 
satisfactory utilisation of earlier advance.  

51.2  Construction / installation equipment Advance shall be paid up to 5% 
of Contract price, limited to 90% of assessed cost of machinery.  

51.3  Mobilisation Advance and Construction Equipment Advance shall be 
paid at SBI PLR + 2% p.a. (as on date of payment) interest rate at the 
discretion of the employer and against Bank Guarantee for Mobilisation 
Advance and against hypothecation of Construction Equipment to the 
Employer.  

51.4  Equipment advance will be paid in two or more installments. First 
installment shall be paid after Construction Equipment has arrived at 
the site and next installment shall be paid after satisfactory utilisation 
of earlier advance (s).  

51.5  Recovery of Mobilisation and Construction Equipment advance will 
start when 15% of the work is executed and recovery of total advance 
should be completed by the time 80% of the original Contract work is 
executed.  

51.6 Secured Advance :The Engineer or his nominee shall make advance 
payment in respect of materials and plant brought to site but not yet 
incorporated and installed in the Works in accordance with conditions 
stipulated in the Contract Data.  
75% of cost of materials and plant brought to site for incorporation into 
the works only shall be paid as Secured Advance. Materials which are 
of perishable nature should be adequately insured.  

52. Securities 
52.1  Security deposit shall consist of two parts  

g) Performance security to be submitted at award of the work  
h) Retention Money to be recovered from Running Bills.  

52.2  The Security deposit at 10% of the contract amount including GST, of 
which 5% of contract price should be submitted as Performance 
Security within 21 days of receipt of letter of acceptance and balance 
5% recovered as retention money from running bills. Recovery of 5% of 
retention money shall commence from the first RA bill onwards @ 10% 
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for each bill. Retention money shall be refunded after 
completion of defect liability period. The performance Bank Guarantee 
will be released after completion of defect liability period. 

53. Removal of Craft or Plant which has sunk (not applicable) 
The Contractor shall forthwith and with dispatch at his own cost raise and 
remove any craft or plant (floating or otherwise) belonging to him or to any 
sub-contractor employed by him (including also any plant which is held by 
the Contractor or any sub-contractor under agreement for hire or hire-
purchase) which may be sunk in the course of the construction completion or 
maintenance of the Works or otherwise deal with the same as the Engineer 
may direct or until the same shall be raised and removed, the contractor shall 
set al such buoys and display at night such lights and do all such things for 
the safety of navigation as may be required by the Engineer or by Employer.  
In the event of the Contractor not carrying out his obligation imposed upon 
him by this clause the Employer may provide buoy and light such sunken 
craft or plant and raise and remove the same (without prejudice to the right of 
the Employer to hold the Contractor liable under General Conditions) and the 
Contractor shall refund to the Employer all costs incurred in connection 
therewith. 
Contractor’s Temporary Moorings 
Should the Contractor need, in connection with implementing the Works, to 
provide temporary moorings for his craft he may be allowed to do so in 
location and manner approved by the Engineer subject to all necessary 
permissions being first obtained by the Contractor from the authorities 
concerned.  The Contractor shall not lay his temporary moorings such as to 
interfere with the port traffic and such moorings shall be removed if and when 
required by the Employer. 

54. Cost of Repairs 
53.1  Loss or damage to the Works or Materials to be incorporated in the 

Works between the Start Date and the end of the Defects Correction 
period shall be remedied by the Contractor at the Contractor’s cost if 
the loss or damage arises from the Contractor’s acts or omissions. 
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FINISHING THE CONTRACT 

55. Completion 
After completion of the work, the contractor will serve a written notice to the 
Engineer or his nominee/Employer to this effect. The Engineer or his 
nominee/Employer upon receipt of this notice shall conduct a complete joint 
survey of the work within 7 days and prepare a defects list jointly. The defects 
pointed out by the Engineer or his nominee/Employer would be rectified by 
the contractor within 14 days and thereafter acceptance report be signed 
jointly by the contractor and the Employer. This joint acceptance report shall 
be treated as ‘Completion Certificate’.  

Substantial Completion of Parts 
If any part of the Permanent Works has been substantially completed and 
satisfactorily passed any Tests on Completion prescribed by the Contract, the 
Engineer may issue a Taking-Over Certificate in respect of that part of the 
Permanent works before completion of the whole of the Works and, upon the  
issue of such Certificate, the Contractor shall be deemed to have undertaken 
to complete with due expedition any outstanding work in that part of the 
Permanent Works during the Defects Liability Period. 
Surfaces Requiring Reinstatement 
Provided that a Taking-Over Certificate given in respect of any Section or part 
of the Permanent Works before completion of the whole of the Works shall not 
be deemed to certify completion of any ground or surfaces requiring 
reinstatement, unless such Taking-Over Certificate shall expressly so state. 

56. Taking Over 
The Employer shall take over the Site and the Works within seven days of the 
Engineer or his nominee issuing a certificate of Completion.  
Taking-Over Certificate 
When the whole of the Works have been substantially completed and have 
satisfactorily passed any Tests on Completion prescribed by the Contract, the 
Contractor may give a notice to that effect to the Engineer, with a copy to the  
Employer, accompanied by a written undertaking to finish with due 
expedition any outstanding work during the Defects Liability Period.   Such 
notice and undertaking shall be deemed to be a request by the Contractor for 
the Engineer to issue a Taking- over Certificate in respect of the Works.  The 
Engineer shall, within 21 days of the date of delivery of such notice, either 
issue to the Contractor, with a copy to the Employer, a Taking- Over 
Certificate, stating the date on which, in his opinion, the Works were 
substantially completed in accordance with the Contract, or give instruction 
in writing to the Contractor specifying all the work which in the Engineer's 
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opinion, is required to be done by the Contractor before the issue of 
such Certificate.   The Engineer shall also notify the Contractor of any defects 
in the Works affecting substantial completion that may appear after such 
instructions and before completion of the Works specified therein.   The 
Contractor shall be entitled to receive such Taking-Over Certificate within 21 
days of completion, to the satisfaction of the Engineer, of the Works so 
specified and remedying any defects so notified. 
Taking Over of Sections or Parts 
Similarly, in accordance with the procedure set out in above Clause,  the 
Contractor may request and the Engineer shall issue a Taking-Over 
Certificate in respect of : 
a. any Section in respect of which a separate Time for Completion is provided 

in the appendix to Tender, or 
b. any substantial part of the Permanent Works which has been both 

completed to the satisfaction of the Engineer and, otherwise than as 
provided for in the Contract, occupied or used by the Employer, or 

c. any part of the Permanent Works which the Employer has elected to 
occupy or use prior to completion (where such prior occupation or use is 
not provided for in the Contract or has not been agreed by the Contractor 
as a temporary measure). 

57. Final Account 
The Contractor shall supply to the Engineer or his nominee a detailed account 
of the total amount that the Contractor considers payable under the Contract 
before the end of the Defects Liability Period. The Engineer or his nominee 
shall issue a Defects Liability Certificate and certify any final payment that is 
due to the Contractor within 60 days of receiving the Contractor’s account if it 
is correct and complete. If it is not, the Engineer or his nominee shall issue 
within 15 days a schedule that states the scope of the corrections or additions 
that are necessary for the correction and certify payment of 50% of the 
undisputed amount to the contractor. If the Final Account is still 
unsatisfactory after it has been resubmitted the Engineer or his nominee shall 
decide on the amount payable to the Contractor and issue a payment 
certificate, within 60 days of receiving the Contractor’s revised account.  

58. Submission of ‘As built Drawings’ 
“As built” Drawings are required to be submitted by the Contractor and shall 
be supplied by them by the dates stated in the Contract Data. If the 
Contractor does not supply the Drawings and/or manuals by the dates stated 
in the Contract Data, or they do not receive the Engineer or his nominee’s 
approval, the Engineer or his nominee shall withhold the amount stated in 
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the Contract Data from payments due to the Contractor.  

59. Termination 
59.1  The Employer or the Contractor may terminate the Contract if the 

other party causes a fundamental breach of the Contract.  
59.2  Fundamental breaches of Contract include, but shall not be limited to 

the following:  
(a) the Contractor stops work for 28 days when no stoppage of work is 

shown on the current Program and the stoppage has not been 
authorised by the Engineer or his nominee.  

(b) the Engineer or his nominee instructs the Contractor to delay the 
progress of the Works and the instruction is not withdrawn within 
28 days.  

(c) the Employer or the Contractor becomes bankrupt or goes into 
liquidation other than for a reconstruction restructure or 
amalgamation.  

(d) a payment certified by the Engineer or his nominee is not paid by 
the Employer to the Contractor within 50 days of the date of the 
Engineer or his nominee’s certificate:  

(e) the Engineer or his nominee gives Notice that failure to correct a 
particular Defect is a fundamental breach of Contract and the 
Contractor fails to correct it within a reasonable period of time 
determined by the Engineer or his nominee.  

(f) the Contractor does not maintain a security which is required.  
(g) the Contractor has delayed the completion of works by the number 

days for which the maximum amount of liquidated damages can be 
paid as defined in the Contract data and  

(h) if the Contractor, in the judgment of the Employer has engaged in 
corrupt or fraudulent practices in competing for or in the executing 
the Contract.  

For the purpose of this paragraph: “corrupt practice” means the 
offering, giving, receiving or soliciting of any thing of value to influence 
the action of a public official in the procurement process or in contract 
execution.  “Fraudulent practice” means a misrepresentation of facts in 
order to influence a procurement process or the execution of a contract 
to the detriment of the Employer, and includes collusive practice. 
Bidders (prior to or after bid submission) designed to establish bid 
prices at artificial non-competitive levels and to deprive the Employer of 
the benefits of free and open competition.”  

59.3  When either party to the Contract gives notice of a breach of contract to 
the Engineer or his nominee for a cause other than those listed under 
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Sub Clause 59.2 above, the Engineer or his nominee shall 
decide whether the breach is fundamental or not.  

59.4  Notwithstanding the above, the Employer may terminate the Contract 
for convenience subject to payment of compensation to the contractor 
including loss of profit on uncompleted works. Loss of profit shall be 
calculated on the same basis as adopted for calculation of 
extra/additional items.  

59.5  If the Contract is terminated the Contractor shall stop work 
immediately, make the Site safe and secure and leave the Site as soon 
as reasonably possible.  

60. Payment upon Termination 
60.1  If the Contract is terminated because of a fundamental breach of 

Contract by the Contractor, the Engineer or his nominee shall issue a 
certificate for the value of the work done less advance payments 
received up to the date of the issue of the certificate, less other 
recoveries due in terms of the contract, less taxes due to be deducted 
at source as per applicable law and less the percentage to apply to the 
work not completed as indicated in the Contract Data. Additional 
Liquidated Damages shall not apply.  If the total amount due to the 
Employer exceeds any payment due to the Contractor, the difference 
shall be a debt payable to the Employer.  

60.2  If the Contract is terminated at the Employer’s convenience or because 
of a fundamental breach of Contract by the Employer, the Engineer or 
his nominee shall issue a certificate for the value of the work done, the 
reasonable cost of removal of Equipment repatriation of the 
Contractor’s personnel employed solely on the Works, and the 
Contractor’s costs of protecting and securing the Works and loss of 
profit on uncompleted works  less advance payments received up to the 
date of the certificate, less other recoveries due in terms of the contract 
and less taxes due to be deducted at source as per applicable law.  

61. Property 
All materials on the Site, Plant, Equipment, Temporary Works and Works for 
which payment has been made to the contractor by the Employer, are deemed 
to be the property of the Employer, if the Contract is terminated because of a 
Contractor’s default.  

62. Release from Performance 
If the Contract is frustrated by the outbreak of war or by other event entirely 
outside the control of either the Employer or the Contractor, the Engineer or 
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his nominee shall certify that the Contract has been frustrated. The 
Contractor shall leave the Site and stop work as quickly as possible after 
receiving this certificate and shall be paid for all work carried out before 
receiving it and for any work carried out afterwards to which commitment was 
made.  
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E. SPECIAL CONDITIONS OF CONTRACT 

The conditions of contract shall be the general conditions of contract in 
Section-III (v) as modified or added by the following condition of special 
conditions as provided in Section – III(vi) herein, which shall be read and 
construed with the general condition in Section – 3 A to E as if they were 
incorporated therein. In so far as any of the condition of the special conditions 
may conflict or be in consisting with any of general conditions of in Section -
3F- Special condition of the contract shall prevail.  

63. Labour 
The Contractor shall, unless otherwise provided in the Contract, make his 
own arrangements for the engagement of all staff and labour, local or other, 
and for their payment, housing, feeding and transport.  
The Contractor shall, if required by the Engineer or his nominee, deliver to 
the Engineer or his nominee a return in detail, in such form and at such 
intervals as the Engineer or his nominee may prescribe, showing the staff and 
the numbers of the several classes of labour from time to time employed by 
the Contractor on the Site and such other information as the Engineer or his 
nominee may require.  

64. Compliance with labour regulations 
During continuance of the contract, the Contractor and his sub contractors 
shall abide at all times by all existing labour enactment and rules made there 
under, regulations, notifications and bye laws of the State or Central 
Government or local authority and any other labour law (including rules) 
regulations, bye laws that may be passed or notification that may be issued 
under any labour law in future either by the State or Central Government or 
the local authority. Salient features of some of the major labour laws that are 
applicable to construction industry are given below. The Contractor shall keep 
the Employer indemnified in case any action is taken against the Employer by 
the competent authority on account of contravention of any of the provisions 
of any Act or rules made there under, regulations or notifications including 
amendments. If the Employer is caused to pay or reimburse such amounts as 
may be necessary to cause or observe, or for non-observance of the provisions 
stipulated in the notifications/bye laws/Acts/Rules/regulations including 
amendments, if any, on the part of the Contractor the Engineer or his 
nominee/Employer shall have the right to deduct any money due to the 
Contractor including his amount of performance security. The Employer / 
Engineer or his nominee shall also have right to recover from the Contractor 
any sum required or estimated to be required for making good the loss or 
damage suffered by the Employer. 
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The employees of the Contractor and the Sub-Contractor in 
no case shall be treated as the employees of the Employer at any point of 
time. 

65. Safety, Security and Protection of the Environment. 
Subject and without prejudice to any other provision of the Contract, the 
Contractor shall take all reasonable precautions: 
(a) In connection with underground water resources (including percolating 

water) to prevent 
(i) Any interference with the supply to or abstraction from such sources 
(j) Pollution of the water so as to affect adversely the quality thereof. 

(b) All works shall be carried out without unreasonable noise and 
disturbance. The Contractor shall indemnify the Employer from and 
against any liability for damages on account of noise or other disturbance 
created while or in carrying out the work and from and against all claims, 
demands, proceedings, damages, costs, charges and expenses whatsoever 
in regard or in relation to such liability. 

(c) The Contractor at his own cost shall make such provisions for lighting of 
Works, Temporary Works, Materials and Plant and shall provide all such 
marks and lights as may be required by the Employer or the Engineer or 
any other authority having jurisdiction over the Site together with all 
labour stores and services required for their efficient working and use at 
any time, day or night. 

(d) The Contractor shall also provide at his own cost every description of 
watching and maintenance required in connection with the foregoing, and 
all other services for protecting and securing all places dangerous whether 
to Contractor's workmen or to other persons until the Works are handed 
over to the Employer, or till such time when the Engineer decides that 
such services are no longer required. 
All lights provided by the Contractor shall be placed or screened such as 
not to interfere with any navigation lights or with any traffic or signal 
lights of any local or other authority. 

66. Insurance of Works and Contractor’s Equipment 
The Insurance shall be issued by Nationalized Insurance Company from its 
Mangalore Branch which has been determined by the Contractor to be 
acceptable to the Employer. 
The contractor shall at his own costs and expenses obtain and shall cause 
any subcontractor to obtain such insurance as may be necessary to cover the 
liability of the contractor or as the case may be of such subcontractor in 
respect of personal injuries and death arising out of or in the course of or 
caused during the execution of the works for a minimum amount of Rs. 25 
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lakhs and shall produce or cause any such subcontractor to 
produce for inspection the relevant policy or policies together with receipt for 
the premium paid under such policy/policies as and when required by the 
Employer. 
i. The Employer (NMPA) shall not be liable for any accident, damage or 

compensation payable to any workman or other person in the employment 
of the Contractor or any Subcontractor.  

ii. Employer Liability Insurance: The Contractor shall indemnify and keep 
indemnified the Employer i.e. NMPA against all damages or compensation 
payable at Law in respect of or in consequence of any accident or injury to 
any workman or other person in the employment of the Contractor or Sub-
Contractor against all claims, demands, proceedings, costs, charges and 
expenses whatsoever in respect thereof or in relation thereto and the 
Employer shall be at liberty to deduct or adjust from the Contactor's bills 
an amount that Employer may be called upon to pay towards claims, 
demands, proceedings, costs, charges and expenses Whatsoever in respect 
of or in relation to any accident or injury referred to above without any 
reference to the Contractor.  

iii. The Contractor shall comply with all the Central State and Municipal Laws 
and Rules and shall be solely responsible for complying with the 
provisions of the Contract Labour (Regulations & Abolition) Act, 1970 & 
the contract labour (Regulation & Abolition) Karnataka Rules 1974 and 
rules there under and the enactments that may be applicable including 
ESI Act, the payment of wages act, Provident Fund Act, the Minimum 
Wages Act, the Factory's Act. The Workmen Compensation Act or any 
other applicable legislation and the Municipal by-laws or other statutory 
Rules and Regulations whatsoever in force if these are applicable. Any 
obligations finding or otherwise missed under any statutory enactments, 
rules & regulations there under shall be the responsibility of the 
Contractor and the NMPA will take no responsibility for the same. The 
Contractor should take Workmen's Compensation Policy for his Workers, 
who are not covered under ESI and submit the same to the EIC 
immediately after commencement of the work.  

iv. The Contractor is liable to pay all Statutory Compensation to the 
Labourers/persons engaged by him for the satisfactory execution of the 
works. lf any claim is made against New Mangalore Port Authority on this 
work, the Port Authority shall have the right to deduct the same from the 
bill amount payable to the contractor after verification of the validity and if 
admissible as per rules. 

v. PERSONAL PROTECTIVE EQUIPMENTS The Contractor shall ensure the 
use of PPE such as helmets, safety shoes, nose masks, hand gloves, Safety 
Harness or any other equipment as required depending on nature of work 
by his staff at site. 

67. War Risks Insurance 
If the Contractor receives instructions from the Employer to insure against 
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war risks, such insurance if normally available shall be effected, 
at the cost of the Employer, with the Insurance Company acceptable to the 
Employer and shall be in the joint names of the Employer and the Contractor. 

68. Royalty 
Except where otherwise stated, the contractor shall pay to the authority all 
tonnage and other royalties, rent and other payments or compensation if any, 
for getting stone, sand, gravel, clay or other materials by him and his 
subordinates and his subcontractors and required for the works, at the rates 
and such conditions as notified by the State Government. The applicable rates 
for royalty is enclosed as Schedule-A in Volume –III. The contractor should 
submit the Mineral Dispatch Permit (MDP) in original for the quantity 
executed by the contractor for the requisite quantity of material incorporated 
in works for which MDP is issued by the authorized supplier. If contractor 
fails to submit the MDP in original the amount equal to 5 times the royalty 
charges shall be deducted from the contractor’s bills as per prevailing orders 
issued by the Authority. 

69. Transport of Contractor’s Equipment or Temporary Works 
If it is found necessary for the Contractor to move one or more loads of heavy 
constructional plant or equipment materials or pre-constructed units or parts 
of units of work over roads, highways or bridges on which such oversized and 
over weight items are not normally allowed to be moved, the Contractor shall 
obtain prior permission from the concerned authorities. Payments for 
complying with the requirements, if any, for protection of or strengthening of 
the roads, highways or bridges shall be deemed to be included in his contract 
price. 

70. Transport of Materials or Plant 
The contractor shall save harmless and indemnify the Employer in respect of 
all claims, proceedings, damages, costs, charges and expenses whatsoever 
arising out of or in relation to any claim made by the concerned authorities in 
respect of damage or injury to roads, highways or bridges. In case of failure of 
the Contractor to settle such claims and in case the Employer is held 
responsible for payment to the authorities, then the Employer shall settle the 
claim and the Employer’s expenses in this regard, as certified by the 
Engineer, may be deducted by the Employer from any money due or to 
become due to the Contractor and the Engineer shall notify the Contractor 
accordingly with a copy to the Employer. 
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71. Labor Laws & Regulations 
The Contractor shall at all times during the continuance of the Contract 
comply fully with all existing Acts, regulations and bye-laws including all 
statutory amendments and re-enactment of State or Central Govt. and other 
local authorities and any other enactments and act that may be passed in 
future either by the State or the Central Govt. or local authority, including 
Indian Workmen’s Compensation Act, Contract Labour (Regulation And 
Abolition) Act 1970 and Equal Remuneration Act 1976, Employees’ State 
Insurance Act, 1948, Factories Act, Minimum Wages Act, Provident Fund 
Regulations. Employees’ Provident Fund Act and schemes made under the 
same Act, Health and Sanitary Arrangements for Workmen, Insurance and 
other benefits and shall keep the Employer indemnified in case any action is 
commenced for contravention by the Contractor. If the Employer is caused to 
pay or reimburse any amounts as may be necessary to cause or observe, or 
for non-observance of the provisions stipulated here-forth on the part of the 
Contractor, the Engineer shall have the right to recover from the Contractor 
any sum required estimated to be required for making good the loss or 
damage suffered by the Employer. The Tenderers must have valid ESI and PF 
registration and shall maintain the records prescribed under ESI Regulations 
and PF Act & make the contribution towards ESI and PF in respect of persons 
employed by the Contractor. The contractor shall make available such records 
for inspection by ESI and PF authorities during inspection and furnish the 
copies of such records to the employer regularly. The EPF and ESI 
contribution on the part of the employer in respect of this contract shall be 
paid by the contractor. These contributions on the part of Employer paid by 
the contractor shall be reimbursed by the Engineer –in –charge to the 
contractor on actual basis.The minimum wages applicable for Mangalore City 
is enclosed as Schedule – B in Volume – III. 
71.1. Accident Prevention/Safety Officer 
 The Contractor shall have on his staff on site an officer dealing with all 

matters regarding safety and protection against, accidents of all staff 
and labour. This officer shall be qualified for this work and shall have 
the authority to issue instructions and shall take protective measures 
to prevent accidents. 

71.2 Disorderly Conduct 
The Contractor shall at all times take all reasonable precautions to 
prevent any unlawful, riotous or disorderly conduct by or amongst his 
staff and labour and for the preservation of peace and protection of 
Persons and property in the neighborhood of the Works from the same. 

71.3 Health and Safety 
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Due precautions shall be taken by the Contractor, and at 
his own cost, to ensure the safety of his staff and labour and, in 
collaboration with and to the requirements of the local health 
authorities, to ensure that medical staff, first aid equipment and 
stores, sick bay and suitable ambulance services are available at the 
camps, housing and on the site at all times throughout the period of 
the Contract and that suitable arrangements are made for the 
prevention of epidemics and for all necessary welfare and hygiene 
requirements. 

71.4 Supply of Water 
The Contractor shall, so far as is reasonably practicable, having regard 
to local conditions provide on the Site, to the satisfaction of the 
Engineer’s Representative, an adequate supply of drinking and other 
water for the use of the Contractor’s staff and work people. 

71.5 Alcoholic Liquor or Drugs 
The Contractor shall not, otherwise than in accordance with the 
Statues, Ordinances and Government Regulations or Orders for the 
time being in force, import, sell, give, barter or otherwise dispose of any 
alcoholic liquor, or drugs or permit or suffer any such importation, 
sale, and gift, barter disposal by his sub-contractions agents or 
employees.  

71.6 Arms and Ammunition 
The Contractor shall not give, barter or otherwise dispose of to any 
persons or person, any arms or ammunition of any kind or permit or 
suffer the same as aforesaid. 

71.7 Festivals and Religious Customs 
The Contractor shall in all dealings with labour in his employment 
have due regard to all recognized festivals, days of rest and religious or 
other customs. 

71.8 Epidemics 
In the event of any outbreak of illness of an epidemic nature, the 
Contractor shall comply with and carry out such regulations, orders 
and requirements as may be made by the Govt., or the local medical or 
sanitary authorities for the purpose of dealing with and overcoming the 
same. 

71.9 Employment of Person in the Service of Others 
The Contractor shall not recruit or attempt to recruit his staff and 
labour from amongst persons in the service of the Employer or other 
agencies engaged for any works of the Employer. 

71.10 Housing for Labour 
Save in so far as the Contract otherwise provides, the Contractor shall 
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provide and maintain such accommodation and amenities 
as he may consider necessary for all his staff and labour employed for 
the purposes of or in connection with the Contract, including all 
fencing water supply (both for drinking and other purposes), electricity 
supply, sanitation, cook houses fire prevention and fire-fighting 
equipment, crèche for children of his staff and labour employed for 
the purposes, furniture, other requirements in connection with such 
accommodation or amenities. On completion of the Contract, unless 
otherwise agreed with the Employer, the temporary camps/housing 
provided by the Contractor shall be removed and the site reinstated to 
its original condition, all to the approval of the Engineer. The land for 
construction of labour camps shall be allotted outside the security area 
to the extent available and such area allotted for labour camps will be 
charged a ground rent at TAMP approved rates. The ground rent is 
liable for change as per the prevailing TAMP rates from time to time 
during the currency of the contract. 

71.11 Fair Wages, Records, Inspection 
The Contractor shall pay the labourers engaged by him on the work not 
less than a fair wage which expression shall mean whether for time or 
piecework the respective rates of wages as fixed by the Public Works 
Department as fair wages for Dakshina Kannada District payable to the 
different categories of labourers of those notified under the Minimum 
Wages Act. 
The Contractor shall maintain records of Wages and other 
remuneration paid to his employee in such form as may be convenient 
and to the requirements of the Employer/Engineer and the Labour 
Enforcement Officer (Central), Ministry of Labour, Govt. of India, or 
such other authorized person appointed by the Central Govt. The 
Contractor shall allow inspection of the aforesaid Wage Records and 
Wage Slips to the Engineer and to any of his workers or to his agent at 
a convenient time and place after due notice is received, or to any other 
person authorized by him on his behalf. 

71.12 Reporting of Accidents 
The Contractor shall report to the Engineer details of any accident as 
soon as possible after its occurrence. In the case of any fatality or 
serious accident, the Contractor shall, in addition, notify the local 
police authorities immediately by the available means. 

71.13 Observance by Sub-Contractors 
The Contractor shall be responsible for observance by his sub-
contractors of the foregoing provisions. 

71.14 Port Entry Permission(not applicable) 
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The Contractor shall submit prior application for Port 
entry passes to the concerned Port authority for his labours and the 
staffs engaged in the works. The passes will be issued free of cost. 
The Contractor shall retain the original passes obtained by them in 
respect of their labour and staff engaged in the Works and produce the 
same to the Engineer as and when called for. It should not be either 
destroyed or allowed to be taken by the labour/staff after its use. 

71.15 Site - Protected Area(not applicable) 
The Site of Work is a protected area. Entry to the Port premises is 
regulated by entry passes. These passes will be issued by the Central 
Industrial Security Force or any other authority authorized by the 
Employer. The Contractor should furnish a list of person for whom the 
passes are to be issued to the Engineer and arrange to obtain the 
passes from the appropriate authority, based on the recommendation 
of the Engineer and abide by the Rules of the New Mangalore Port 
Authority with regard to entry etc. For the entry of trucks and other 
vehicles also, the Contractor should obtain necessary permits. 
However, no charges will be levied for the individual passes or the 
permits for the vehicles of the Contractor or his sub-contractors for the 
bonafide use of the work. 
The Contractor shall retain the original passes obtained by them in 
respect of their labour and staffs engaged in the Works and produce 
the same to the Engineer as and when called for. It should not be 
either destroyed or allowed to be taken by the labour/staff after its use. 

72. Life Saving Appliances and First Aid 
The Contractor shall provide and maintain upon the Works sufficient proper 
and efficient life saving appliances and first aid equipment to the approval of 
the Engineer. The appliances and equipment shall be available for use at all 
times. 

73. Diving Operations (NA) 
a) Any diving work shall be carried out in accordance with the Diving 

Operations Regulations of the Government of India. 
b) Before any diving work is undertaken the Contractor shall supply the 

Engineer or his representative with two copies of the Code of signals to be 
employed and is to have a copy of such Code Prominently displayed on 
the craft or structure from which the operations take place 

74. Bribes 
If the Contractor, or any of his Subcontractors, agents or servants gives or 
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offers to give to any person any bribe, gift, gratuity or commission as 
an inducement or reward for doing or forbearing to do any action in relation 
to the Contract or any other contract with the Employer, or for showing or 
forbearing to show favour or disfavor to any person in relation to the Contract 
or to any other contract with the Employer, then the Employer may enter 
upon the Site and the works and terminate the employment of the Contractor 
and the provisions of Clause 63 hereof shall apply as if such entry and 
termination had been made pursuant to that Clause. 
The bidders shall give an undertaking that they have not made any payment 
or illegal gratification to any person/authority connected with the bid process 
so as to influence the bid process and have not committed any offence under 
the PC Act in connection with the bid. 

75. Details to be Confidential 
The Contractor shall treat the details of the contract as private and 
confidential, save insofar as may be necessary for the purposes thereof, and 
shall not publish or disclose the same or any particulars thereof in any trade 
or technical paper of elsewhere without the previous consent in writing of the 
employer. If any dispute arises as to the necessity of any publication or 
disclosure for the purpose of the Contract the same shall be referred to the 
decision of the Employer whose award shall be final. 

76. Contractor’s Temporary works, office, etc. 
76.1 The Contractor shall submit to the Engineer for his approval not less 
than 15 days before commencement of erection of any part of Temporary 
Works, drawings and detailed proposals for the method of construction of 
Temporary works such as office, store, false work and temporary platforms 
etc. which he intends to construct for the execution of the contract and no 
such work shall be constructed before obtaining the written approval of Chief 
Engineer. These temporary works, office, store etc. shall be erected at or near 
the work area subject to approval of the Employer and the land space for the 
same will be allotted free of ground rent to the extent available. The 
Contractor shall obtain permission for any Temporary Works and would 
ensure that during execution of works the statutory requirements of the 
concerned authorities such as New Mangalore Port Authority, Police, 
Customs, etc. would be complied with.  
 
76.2 Submission of Reports, Returns, etc. 
 
All reports, statements, returns, drawings, diagrams etc. which the 
Contractor is required to submit to the Engineer during the progress of the 
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Works, shall be furnished in triplicate without any additional cost. 

77. Water Supply 
Water to the extent available will be supplied to the Contractor at a fixed point 
on the main water supply line within the Port area. The plumbing connection 
and extension of necessary supply pipeline to the working area shall be 
arranged by the Contractor at his own cost. The Contractor shall also provide 
a water meter at his cost for metering the quantity of water used. Charges for 
the consumption of the water will be paid by the Contractor to the Employer 
at notify rate as applicable time to time during the currency of the Contract. 
For non-supply of water at any stage port will not be responsible and the 
Contractor shall not have any claim whatever for loss or damage. 

78. Power Supply 
The Electricity connection for lighting, welding and other mechanical works to 
the extent available will be made available by the Employer within the Port 
area. Drawing of power lines etc. from the available point of supply of power 
to the actual work site either by overhead lines or underground cables shall 
be arranged by the contractor at his cost. The temporary lines and 
connections by the Contractor shall be approved by the Engineer's 
representative before availing power. The Contractor shall provide Trivector 
Meter to read consumption in units, power demand and power factor. 
The Contractor shall indicate his requirement of power to the Engineer within 
15 days from the date of the letter of acceptance of the tender. lf the power 
requirement is more than 50 KW, the Contractor has to avail the power 
supply at 11 KV and install his own transformer of suitable capacity and work 
carried out as per IE Rules & Regulations as approved by the CEA. The 
Contractor shall pay to the Employer, the power charges as per the prevailing 
Tariff schedule of MESCOM in force during the work of the Contractor. At 
present, it is Rs.7.46 per unit consumed and demand charges @ Rs. 190.00 
per KVA or part thereof per month on connected load, security deposit Rs. 
4,604.00 per KVA along with departmental charges @ 23.75% of the bill 
amount. The Contractor shall also pay the connection and disconnection 
charges as applicable. 
The Contractor shall ensure that the power factor of the system does not fall 
below 0.90 at any time and shall provide at his cost required capacity 
capacitors bank to maintain the Power Factor of all power loads. If the 
capacity of the capacitor found less than stipulated as per regulation during 
inspection, surcharge at Rs. 0.03 per unit will be levied. The contractor shall 
pay refundable Security Deposit of Rs. 4,604/- per KVA of the sanctioned 
load, before availing the power supply in the form of a Demand Draft drawn in 
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favour of FA&CAO, NMPA from any Scheduled Bank. 
The Contractor shall submit a complete drawing of the power points, wiring, 
diagram indicating all electrical loads, earthing etc. in complete shape along 
with the completion report. The Trivector Meter provided is calibrated either 
by M/s. MESCOM or NITK, Surathkal, and such a Certificate to be produced. 
For non supply of power at any stage port will not be responsible and the 
Contractor shall not have any claim whatever for loss or damage. 

79. Taxes and Duties 
79.1 The Contractor shall pay Tax if any and other levies as applicable from 
time to time. GST at applicable rate shall be shown separate line items in the 
Tax invoice.  
79.2 Sales / Turnover Tax on Works Contract (Deleted) 
79.3 Income Tax 
The Contractor and his staff shall be responsible for payment of all personal 
income taxes to the concerned authorities as per the law in force from time to 
time.  Deduction of Income Tax shall be made by the Employer from each 
certificate of payment to the contractor at the rate of 2% plus surcharge or 
such other rates as may be specified by the Central Government from time to 
time, on the gross amount of the Contractor’s bill for payment. 
79.4  Goods and Service tax  
The contractor shall not include GST component in rate. The GST shall be 
paid to the contractor separately as applicable. The contractor shall submit 
running account bills indicating GST separately as applicable. The Contractor 
shall be responsible for the payment of GST applicable, to the GST authority. 
The contractor shall file the applicable returns with tax department in time 
and submit the same as documentary evidence. 
The invoice with respect to supplies should contain following information:- 
- Name of the Customer : New Mangalore Port Authority 
- GSTIN of the Customer : 29AAALN0057A2ZG 
- All other information as specified in GST act and GST tax invoice rules 

such as SAC code, Supplier address, Supplier GSTIN, IRN number QR 
code etc.  

Noncompliance of the above result in rejection of invoice. 
 The Invoice should be uploaded to GST website on monthly basis with 
in the due date as specified by GST act. Input tax credit lost by Port due to 
any error, omission or non filing of return will be recovered from any amount 
due to the supplier Any input tax credit lost by the Port due to due to any 
error, omission or non filing of return will be recovered from the bills and 
other monies available with the Port 
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80. Price Adjustment (not applicable to this contract) 

81. Noise and Disturbance 
All works shall be carried out without unreasonable noise and disturbance.  
The Contractor shall indemnify the Employer from and against any liability 
for damages on account of noise or other disturbance created while or in 
carrying out the work and from and against all claims demands proceedings 
damages costs charges and expenses whatsoever in regard or in relation to 
such liability. 

82. Safety Code 
Necessary Indian Safety regulations for the safety purpose shall be adhered to 
by the contractor and he will be held responsible for any violations of the 
same. The set of such conditions (regulation) is available with NMPA and the 
contractor is required to go through it before tendering. 
Besides the above, the Contractor shall also scrupulously adhere to and 
observe the following safety codes:  
The Contractor has to provide sufficient barricades to site of work so that 
traffic plying nearby should not damage the recently concreted work. In case 
of any damage on account of above, the entire responsibility will remain with 
contractor and nothing extra will be paid on this account. 
Suitable and strong scaffolds should be provided for the workmen for all work 
that cannot be safely done from ground.  No portable single ladder shall be 
over 8 meters in length.   
Hoisting machines and tackles used in the works including their attachments, 
and supports shall be in perfect condition as per stipulations of the relevant 
Rules.  The ropes used for hoisting or lowering materials or as means or 
suspension shall be of durable quality and adequate strength and free from 
defects. 
The excavated material shall no be placed within 1.5 meters of the edge of the 
trench or half of the depth of the trench, whichever is more.  All trenches and 
excavation shall be provided with necessary fencing to lighting.  Every 
opening in the floor of a building or in a working platform shall be provided 
with suitable fence to prevent the fall of persons or materials.  No floor, roof or 
other parts of the structure shall be so overloaded with debris or materials as 
to render it unsafe. 
Workers employed on mixing and handling materials such cement, cement 
mortar, concrete, lime mortar and asphalt shall be provided with protective 
footwear and rubber hand gloves and thin cloth for covering face and head.  
Those engaged in welding work shall be provided with welder protective eye 



  

 

91
shield and glove. 
All safety rules shall be strictly followed while working on live electrical 
systems or installations as stipulated in the relevant Rules. 

83. Port Authority Rules 
The Contractor shall observe the Conservancy Rules relating to the harbour 
and shall always take such necessary additional steps to keep the harbour 
waters free of noxious or unhygienic matters coming from his works as are 
required by the Employer.  Under no circumstances shall inflammable 
materials be allowed to spill into the harbour waters. 
The Contractor shall always observe and comply with the working rules and 
regulations of the Port Authority in force or as issued from time to time. 

84. Execution of work 
The contractor shall be required to execute the work in such a way so as not 
to cause any damage, hindrance or interference with port activities going on 
in the area or nearby. He should not also deposit the materials at such places 
which may cause inconvenience to the public and the work going on in the 
nearby area The Contractor shall have to make good all damages done by him 
to the structures nearby while executing the work and no extra payment shall 
be made to him on that account. 
All the materials required to be used in the work shall have to be got approved 
from the Engineer-in-Charge before stacking at the site of work. 
Barricading, including proper lighting arrangement in the night at the 
required places shall have to be provided by the contractor at his own cost, 
including necessary arrangements for proper movement of traffic by carefully 
maintained approaches and road diversions with suitable sign boards for 
indications of road signs etc. as directed by the Engineer-in-Charge. 

85. Customs Duty 
Being Port Development Project, Customs Duty shall be applicable as per 
project import chapter 9801.00 read with Notification 17-2001, serial No. 38 
(vi) and Notification 42-96 amended by 21-2000 of customs tariff, Government 
of India.  
Customs Duty leviable shall be paid directly by the Contractor to the Customs 
Authorities, Government of India. The Employer shall reimburse this amount 
upon submission of documentary evidence in original for the proof of payment 
of such Customs Duty. The reimbursement of such amount towards Customs 
Duty shall be limited to the Ceiling amount quoted by the Contractor in the 
Bill of Quantities as above. If the Contractor incurs Customs Duty Levy less 
than the said Ceiling Amount, the reimbursement by the Employer shall be 
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limited to the documented cost of Customs Duty levies actually paid 
to the Customs Authorities, Government of India. If the Actual Customs Duty 
levies paid by the Contractor exceeds the said Ceiling Amount, then the 
reimbursement by the Employer shall be limited to the Ceiling Amount. The 
reimbursement of the Customs Duty will be limited only to the Imported 
Materials listed in “Preamble and Bill of Quantities”, BOQ No.__. During the 
execution of the Works, if it necessitates for expeditious completion of the 
Works, Contractor may resort to import of any of the materials not listed 
aforesaid, with the approval of the Employer. However, the aggregate amount 
of Customs Duty to be reimbursed shall not exceed the lump sum amount 
offered in the Priced Bill of Quantities.  
It shall be the responsibility of the Contractor to provide the requisite 
particulars and documents to the customs and other Government authorities 
and get the Imported Materials cleared and transported in time. The 
Contractor shall be fully responsible for port and Customs clearance 
including stevedoring, handling, unloading, loading, storage, inland 
transportation, if any of materials, equipments and plant to storage godowns, 
yards, sites etc. The contractor shall be fully responsible for any delays, 
penalties charges and losses if any in this regard. 
The Employer shall upon request from the Contractor along with necessary 
details, provide recommendatory letter(s) for Imported Materials at concession 
rate or Customs Duty as applicable. However, the responsibility for obtaining 
such concession rate of customs duty shall be that of the Contractor. 
It shall be the responsibility of the Contractor to check the latest position on 
Customs duty levies applicable and the Employer does not accept any liability 
on the account. For bill of Lading, the “Consignee” for permanent materials to 
be incorporated into the Works will be the New Mangalore Port Authority. The 
Contractor will be “Notify Party”. Notwithstanding the above, obtaining 
“Essentiality Certificate” (if any), payment of deposit (if any) towards Customs 
Duty, etc. shall be the responsibility of the Contractor. 
The Contractor shall give an undertaking follows: 
a) Being the ultimate Employer of the materials to be imported and 

incorporated into the works covered under the Tender _____ _____ _____ we 
request New Mangalore Port Authority to be consignee in the matter of 
permanent materials to be imported by us at our cost (covering payments 
of materials by letter of credit) including freight, insurances, taxes and any 
other charges whatsoever payable in connection with the import and its 
incorporation into the work.  

b) We hereby confirm, in the event of New Mangalore Port Authority 
becoming consignee, it will not absolve us from any of the obligations, and 
will not alter the payment terms under the Contract No. SCB II/ 2009 
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dated …………………….. between ………………………. (the 
Contractor) and New Mangalore Port Authority.  

c) New Mangalore Port Authority becoming a consignee is a matter of 
convenience and we undertake to abide by all the obligations, 
responsibilities etc. as if we are our self a consignee.  

d) In respect of nay consequences arising out of New Mangalore Port 
Authority becoming the consignee we hereby unequivocally and 
irrevocably agree to indemnify New Mangalore Port Authority for such 
consequences.  

e) We also undertake and confirm to obtained all permits and licenses etc. at 
our own cost. New Mangalore Port Authority’s responsibilities in this 
regard will be the same as under the said contract and limited to issuing 
required recommendatory letters for obtaining such permits and licenses. 

f)  This undertaking does not in anyway vitiate our contractual liabilities and 
obligations cast upon us by Contract No. SCB II/ 2009 dated ………….. 
between ……………………….(the Contractor) and New Mangalore Port 
Authority.  

86. Drawings & Designs 
(a)  General details of the works are shown on the drawings accompanying 

this tender document. The Engineer will supply to the Contractor from 
time to time during the progress of the works such further working 
drawings as will be necessary in his opinion for the proper and adequate 
execution and maintenance of the Works in accordance with the 
Engineer’s designs and/or any modification thereof as decided by the 
Engineer and the Contractor shall carry out the work in accordance with 
the said working drawings. Two sets of such working drawings will be 
issued. If the Contractor requires more sets he will have to make his own 
arrangement at his cost. Residual Design, Detailing & Engineering: - The 
Engineer to the project has done the detailed design and engineering for 
the subject tender. During execution of the work the residual design, 
detailing and engineering, if needed, is to be carried out by the contractor 
at no extra cost to the Employer. For equipment/ Installations detailed 
drawings need to be produced by the contractor at no extra cost to the 
Employer. The contractor shall also get approved such design, detailing & 
engineering from the Engineer.  

(b) In the event of the Contractor proposing any alteration/modification to the 
Engineer’s design, detail, method of construction, he shall at his own 
expenses prepare and submit for approval of the Engineer copies in 
duplicate (in the first instance) of detailed working drawings which may be 
required for such alteration/modification and at the same time call the 
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attention of the Engineer to any alternative detail or modification 
of the contract drawings which the Contractor may wish to make at least 
30 days prior to the commencement of the work or part of the work to 
which such drawings relate. The contractor shall at the same time, if so 
required by the Engineer, furnish calculation sheets in duplicate relating 
to the strength and anticipated deflections in respect of such 
altered/modified works. The Engineer will, after any such alteration which 
he may approve, record on the copies as amended his approval and will 
return one copy of the drawings and calculation sheets to the contractor, 
who shall carryout the work in accordance therewith. The contractor shall 
forward to the Engineer three additional copies of the working drawings 
and calculation sheets as approved in additions to these working drawings 
and calculation sheets as approved. In addition to these working drawings 
are also to be submitted (the same procedure as in the ease of the 
contractor) in respect of any work proposed to be executed by sub-
contractors. The approval of the Engineer of all or any of the calculation 
sheets, drawings shall not relieve the contractor of responsibility in 
connection with the execution of the altered/modified or subcontractor’s 
work. 

(c)  Submission of ‘As built Drawings’  
“As built” Drawings are required to be submitted by the Contractor and 
shall be supplied by them by the dates stated in the Contract Data. If the 
Contractor does not supply the Drawings and/or manuals by the dates 
stated in the Contract Data, or they do not receive the Engineer or his 
nominee’s approval, the Engineer or his nominee shall withhold the 
amount stated in the Contract Data from payments due to the Contractor.  

87. Monsoon Period 
Monsoon period will be reckoned from 1st June to 30th September.  

88. Progress Report 
The following reports shall be submitted for review; as an input to the 
Management meeting to be held as per Clause No 31 of Conditions of 
Contract.   
88.1  Daily reports   
The contractor shall submit daily report indicating daily activities, weather 
condition, actual manpower, equipment and the prominent materials 
available and arriving to site. The contractor shall submit the daily report 
format to the Department for prior approval.  
88.2    Monthly Reports  
Monthly progress reports shall be prepared by the Contractor and submitted 
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to the Engineer in triplicate. The first report shall cover the period 
up to the end of the first calendar month following the Commencement Date. 
Reports shall be submitted monthly thereafter, each within 7days after the 
last day of the period to which it relates. Reporting shall continue until the 
Contractor has completed all work, which is known to be outstanding at the 
completion date, stated in the Taking-Over Certificate for the Works.  
Each report shall include:  
a) Charts and detailed descriptions of progress, including each stage of 

design (if any), Contractor’s Documents, procurement, manufacture, 
delivery to Site, construction, erection and testing; and including these 
stages for work by each Sub-Contractor,  

b) Photographs in hardcopy & digital copy and videography in two sets 
showing the various stages of progress on the Site monthly;  

c) For the supply of manufactured items, the name of the manufacturer, 
manufacture location, percentage progress, and the actual or expected 
dates of:  
i) Commencement of manufacture, 
ii) Contractor’s/Engineer’s inspections,  
iii) Tests,  
iv) Shipment and arrival at the Site;  

d) Copies of quality assurance documents, test results and certificates of 
Materials;  

e) Safety statistics, including details of any hazardous incidents and 
activities relating to environmental aspects and public relations; and  

f) Comparisons of actual and planned progress, with details of any events or 
circumstances which may jeopardize the completion In accordance with 
the Contract, and the measures being (or to be) adopted to overcome 
delays. 

89. Completion Documents (not applicable) 
To treat that the work has been completed and issue a final payment 
certificate, the following documents will be deemed to form the completion 
documents:  
i) The Technical documents according to which the work was carried out.  
ii) The set of construction drawings showing therein the modifications and 

corrections made during the course of execution signed by the Engineer.  
iii) Certificates of final levels and dimensions as set out for various works.  
iv) Certificates of tests performed for various works. 
v) “As Built” Drawings. 
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90. Submission of statutory documents 
The successful bidder, with in 7days from the date of work order, shall submit 
self-attested copy of statutory documents such PAN card, GST registration 
certificate, ESI registration certificate, EPF registration certificate, Labour 
Identification Number (LIN) and any other documents required for successful 
completion of work.  
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G. SALIENT FEATURES OF SOME MAJOR LAWS 
APPLICABLE TO ESTABLISHMENTS ENGAGED IN CONSTRUCTION 
WORK 
(a) Workmen Compensation Act 1923:- The Act provides for compensation in 

case of injury by accident arising out of and during the course of 
employment.  

b) Payment of Gratuity Act 1972: Gratuity is payable to an employee under 
the Act on satisfaction of certain conditions on separation if an employee 
has completed 5 years service or more on death at the rate of 15 days 
wages for every completed year of service. The Act is applicable to all 
establishments employing 10 or more employees.  

(c) Employees P.F and Miscellaneous Provision Act 1952: The Act Provides for 
monthly contributions by the employer and workers @ 13.00% and12% 
respectively. The benefits payable under the Act are:  
(i) Pension to family pension on retirement or death, as the case may be.  
(ii) Deposit linked insurance on the death in harness of the worker.  
(iii) Payment of P.F accumulation on retirement/death etc.  

d) Maternity Benefit Act 1951:-The Act provides for leave and some other 
benefits to workmen/ employees in case of confinement or miscarriage etc.  

e) Contract Labour (Regulation & Abolition) Act 1970:-The Act provides for 
certain welfare measures to be provided by the Contractor to contract 
labour and in case the Contractor fails to provide, the same are required to 
be provided, by the Principal Employer by Law.  The Principal Employer is 
required to- take Certificate of Registration and the Contractor is required 
to take license from the designated Officer.  The Act is applicable to the 
establishments or Contractor of Principal Employer if they employ 20 or 
more contract labor.  

f) Minimum Wages Act 1948: The Employer is supposed to pay not less than 
the Minimum Wages fixed by appropriate Government as per provisions of 
the Act if the employment is a scheduled employment Construction of 
Buildings, Roads, Runways are scheduled employment.  

(g) Payment of Wages Act 1936:-It lays down as to by what date the wages are 
to be paid when it will be paid and what deductions can be made from the 
wages of the workers.  

(h) Equal Remuneration Act 1979:-The Act provides for payment of equal 
wages for work of equal nature to Male and Female workers and for not 
making discrimination against Female employees in the matters of 
transfers, training and promotions etc.  

i) Payment of Bonus Act 1965: The Act is applicable to all establishments 
employing 20 or more employees. The Act provides for payments of annual 
bonus subject to a minimum of 8.33% of wages and maximum of 20% of 
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wages to employees drawing Rs. 3500/- per month or 
less. The bonus to be paid to employees getting Rs. 2500/- per month or 
above up to Rs. 3500/- per month shall be worked out by taking wages as 
Rs. 2500/- per month only.  The Act does not apply to certain 
establishments. The newly set-up establishments are exempted for five 
years in certain circumstances. Some of the State Governments have 
reduced the employment size from 20 to 10 for the purpose of applicability 
of this Act.  

j) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of 
Service) Act 1979:The Act is applicable to an establishment which employs 
5 or more inter-state migrant workmen through an intermediary (who has 
recruited workmen in one state for employment in the establishment 
situated in another state). The Inter-State migrant workmen, in 
establishment to which this Act becomes applicable, are required to be 
provided certain facilities such as housing, medical aid, travelling 
expenses from home upon the establishment and back,  

k) The Building and Other Construction workers (Regulation of Employment 
and Conditions of Service) Act 1996 and the Cess Act of 1996:-All the 
establishments who carry on any building or other construction work and 
employs 10 or more workers are covered under this Act. All such 
establishments are required to pay cess at the rate not exceeding 2% of 
the cost of construction as may be modified by the Government. The 
Employer of the establishment is required to provide safety measures at 
the Building or Construction work and other welfare measures, such as 
Canteens, First-Aid facilities. Ambulance, Housing accommodations for 
workers near the work place etc. The Employer to whom the Act applies 
has to obtain a registration certificate from the Registering Officer 
appointed by the Government.  
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v) CONTRACT DATA 

Items marked “N/A” do not apply in this Contract.  
Sl. 
No. 

Description Reference 
Cl. No. 

1 The following documents are also part of the Contract         
 

 

 The Schedule of other contractors    (8) 
 The Schedule of Key personnel   

  
(9) 

2 The above insertions should correspond to the information 
provided in the Invitation of Bids.  

 

3 The Employer is  (1) 
 New Mangalore Port Authority, 

Panambur, Mangalore – 575010 
 

 Name of Authorized Representative:    
 Name :        

The Chairman,  
New Mangalore Port Authority, Panambur,  
Mangalore – 575010 

 

4 The Engineer is   
 Name :        

Chief Engineer (C),    
New Mangalore Port Authority, Panambur,        
Mangalore- 57501010 

 

 Name of  Nominee  is  
 Name :        

Superintending Engineer (C1) 
Civil Engineering Department, 
NMPA, Panambur, Mangalore- 575010 

 

5 The name and identification number of the Contract is   
 Name of Contract :- “Replacement of the Old AC sheet 

roofing of the kitchen, closure of south side opening of 
dining hall and other ancillary works at JNC hall at NMPA” 
Tender no: 53/2023-24 

(1) 

6 The works consist of ” Replacement of the Old AC sheet 
roofing of the kitchen, closure of south side opening of 
dining hall and other ancillary works at JNC hall at 
NMPA”. 

(1) 
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Sl. 
No. 

Description Reference 
Cl. No. 

7 The start date shall be 7 days from the date of Issue of 
Letter of Acceptance. However no work shall be 
commenced without signing contract agreement.  

Conditions 
of contract       
A-General  
1.Definitions  

8 The Contract price is the price stated in the letter of 
acceptance and thereafter as adjusted in accordance with 
the provisions of the Contract. However payment will be 
made as per actual work done accordance with the 
contract provisions. 

1.Definitions  
 

9 The Intended completion Date for the whole of the Work is 
3 (Three  ) Months excluding monsoon with the following 
milestones: 

(17,29) 

10 Milestone dates:  
 
Physical works to be 
completed 

Period from the date of 
commencement of work  

Milestones dates shall be provided to the Contractor by 
the Executive Engineer executing the work ,for 
completion of the work as per the scheduled date. 
 

 

 

11 The following shall form part of the Contract Document:  
(1) Form of Agreement  
(2) Letter of Acceptance  
(3) Contractor’s Bid  
(4) Contract Data  
(5) Conditions of Contract including Special Conditions 
of Contract  
(6) Specifications  
(7) Drawings  
(8) Bill of quantities and  
(9) Any other documents listed in the Contract Data as 
forming part of the Contract.  
(10)  Correspondence exchanged after the opening of the 
Bid and before the issue of Letter of Acceptance by which 
the Condition of Contract are amended, varied or modified 
in any way by mutual consent (to be enumerated). 

(2.3) 

12 The Contractor shall submit a Program for the Works 
within 14 days of delivery of the letter of Acceptance.  

(27) 
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Sl. 
No. 

Description Reference 
Cl. No. 

13 The site possession date     
The site will be handed over immediately after issue of 
Letter of acceptance and the site is free from 
encumbrances. However, no work shall be commenced 
without signing contract agreement.  

(21) 

14 The site is defined in drawing No. 5/309/Mtc-I/01-LP - 
Location Plan 

 

15 The Defects Liability Period is 1 (One ) year (35) 
 

16 The minimum insurance cover for physical property, 
injury and death is Rs. 5,00,000/- (Rupees five Lakhs) per 
occurrence with the number of occurrences limited to four.  
After each occurrence, contractor will pay additional 
premium necessary to make insurance valid for four 
occurrences always.  

13 

17 The following events shall also be Compensation Events:  
The Employer terminates the contract for his convenience. 

(44) 

18 The period between Programme updates shall be 30 days. (27) 
19 The amount to be withheld for late submission of an 

updated Programme shall be Rs. 25,000/-. 
(27) 

20 The Penalty for the delay in submission of the Performance 
guarantee shall be at the rate of 0.25% of the amount of 
performance guarantee for each week or part of the week 
for the number of weeks delayed beyond the stipulated 
date of submission. 

(52.2) 
34.1 

21 The language of the Contract documents is English. (3) 
22 The law, which applies to the Contract, is the law of Union 

of India. 
(3) 

23 The currency of the Contract is Indian Rupees. (46) 
24 Fees and types of reimbursable expenses to be paid to the 

Dispute Review Board  (Deleted) 
As per actuals and equally shared by both the parties. (NA) 

(25) 

25 The Dispute Review Board shall be constituted after 
signing of the agreement on mutually agreed terms. 
(Appendix 1). (Deleted) (NA) 

(25) 

26 Price Adjustment (deleted) (47) 
(80) 
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Sl. 
No. 

Description Reference 
Cl. No. 

27 The proportion of payments retained (retention money) 
shall be 10% of total tax invoice value from each bill 
subject to a maximum of 5% of the  contract price 
including GST as applicable. 

(48) 

28 The maximum amount of liquidated damages for the whole 
of the works is 10 % of the contract price plus taxes and 
duties. The half per cent (½%) per week L.D is applicable 
for delay period of ଵ

ଷ
of contract period and thereafter 10% 

L.D is applicable. 

[49] 

29 Clause No. 49A (v) deleted.  
30 Advance payment is not applicable to this contract [51]  
31 Repayment of secured advance: deleted (51.6) 
32 The Securities shall be for the following minimum 

amounts equivalent as a percentage of the Contract Price. 
(52) 

33 Performance Security in the form in the form of Insurance 
Surety Bonds, Account Payee Demand draft, Fixed Deposit 
Receipt from a commercial bank, remittance by RTGS or in 
the form of Bank Guarantee for 5% of the contract price 
inclusive of GST. 

(52.2) 

34 The standard form of Performance Security acceptable to 
the Employer shall be an unconditional Bank Guarantee 
of the type as presented in Section III (iv) of the Bidding 
Documents. 

Annexure-A 
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vi) FORM OF SECURITIES 

Acceptable forms of securities are annexed. Bidders should not complete the 
Performance Security form at this time. Only the successful Bidder will be 
required to provide Performance and Advance Payment Securities in 
accordance with one of the forms, or in a similar form acceptable to the 
Employer.  

Annexure A:  Performance Bank Guarantee  

Annexure B:  
Bank Guarantee for Advance Payment (not 
applicable to this contract) 
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Annexure A 
PERFORMANCE BANK GUARANTEE 

 
 
To: ____________________________________ [name of Employer] 
____________________________________ [address of Employer]  

WHEREAS______________________________________ [name and address of Contractor] 
(hereinafter called “the Contractor”) has undertaken, in pursuance of Contract 
_______________________________ No._________ dated_____________ to execute 
______________________________ ___________________ [name of Contract and brief 
description of Works] (hereinafter called “the Contract”).  
AND WHEREAS it has been stipulated by you in the said Contract that the 
Contractor shall furnish you with a Bank Guarantee by a recognized bank for the 
sum specified therein as security for compliance with his obligations in accordance 
with the Contract;  
AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;  
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 
you, on behalf of the Contractor, up to a total of 
_________________________________________________ [amount of guarantee]1 
_________________________________________ [In words], such sum being payable in the 
types and proportions of currencies in which the Contract Price is payable, and we 
undertake to pay you, upon your first written demand, and without cavil or 
argument, any sum or sums within the limits of 
_____________________________________ [amount of guarantee]1 as aforesaid without 
your needing to prove or to show grounds or reasons for your demand for the sum 
specified therein.  
We hereby waive the necessity of your demanding the said debt from the Contractor 
before presenting us with the demand.  
We further agree that no change or addition to or other modification of the terms of 
the Contract or of the Works to be performed there under or of any of the Contract 
documents which may be made between you and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any 
such change, addition or modification.  
This guarantee shall be valid until 28 days from the date of expiry of the Defects 
Liability Period.  
Notwithstanding anything mentioned above, 
Our liability against this guarantee is restricted to Rs…………………. (Rupees 
…………………….. only) and unless a claim in writing is lodged with us within 3 
months of the date of expiry or the extended date of expiry of this guarantee all our 
liabilities under this guarantee shall stand discharges. 
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IN WITNESS WHEREOF this guarantee has been duly executed on this ……… day of 
………….. 

 
Signature and seal of the guarantor _________________________________ 
Name of Bank __________________________________________________ 
Address_______________________________________________________Date_______________
___________________________________________ 
 
1 An amount shall be inserted by the Guarantor, representing the percentage of 
the Contract Price specified in the Contract and denominated in Indian Rupees.  
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Annexure B (NA) 
BANK GUARANTEE FOR ADVANCE PAYMENT (NOT APPLICABLE) 
To:  ____________________________________ [name of Employer]  

____________________________________ [address of Employer]  
____________________________________ [name of Contract]  

Gentlemen:  
In accordance with the provisions of the Conditions of Contract, Sub-clause 51.1 
(“Advance Payment”) of the above mentioned Contract, _______________________[name 
and address of Contractor] (hereinafter called “the Contractor”) shall deposit 
with________________________[name of Employer] a bank guarantee to guarantee his 
proper and faithful performance under the said Clause of the Contract in an amount 
of 
1 
_____________________[amount of guarantee] ____________________[in words].  
We, the____________________________ [bank or financial institution], as instructed by 
the Contractor, agree unconditionally and irrevocably to guarantee as primary 
obligator and not as Surety merely, the payment 
to_____________________________[name of Employer] on his first demand without 
whatsoever right of objection on our part and without his first claim to the 
Contractor, in the amount not exceeding ________________[amount of guarantee]1 
___________________________________________[in words].  
We further agree that no change or addition to or other modification of the terms of 
the Contract or of Works to be performed there under or of any of the Contract 
documents which may be made between__________________________[name of 
Employer] and the Contractor, shall in any way release us from any liability under 
this guarantee, and we hereby waive notice of any such change, addition or 
modification.  
The guarantee shall remain valid and in full effect from the date of the advance 
payment under the Contract until___________________________________[name of 
Employer] receives full repayment of the same amount from the Contractor.  
Notwithstanding anything mentioned above, 
Our liability against this guarantee is restricted to Rs………………….(Rupees 
……………………..only) and unless a claim in writing is lodged with us within 3 
months of the date of expiry or the extended date of expiry of this guarantee all our 
liabilities under this guarantee shall stand discharges. 

 
    IN WITNESS WHEREOF this guarantee has been duly executed on this ………day 
of ………….. 
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Yours truly,  
Signature and seal:______________________________ 
Name of Bank/Financial Institution:_______________________  
Address:__________________________________________  
Date:______________________ 1. An amount shall be inserted by the bank or financial 
institution representing the amount of the Advance Payment, and denominated in 
Indian Rupees.  
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Annexure – C (NA) 

BANK GUARANTEE FOR RETENTION MONEY (NOT APPLICABLE) 

 

To 
New Mangalore Port Authority, 
Administrative Building, 
Panambur, 
Mangalore – 575 010. 

 
1. In consideration of the Board Members of the New Mangalore Port Authority, 

Mangalore (hereinafter called “The Board” having agreed to refund 
________________________ _____________________________________ (hereinafter called 
“the said contractor(s)”) under the terms and conditions of an Agreement 
No._____________________________ made between New Mangalore Port Authority 
and __________________________________ (hereinafter called “the said Agreement”) 
the retention money for the due fulfillment by the said contractor(s) of the terms 
and conditions contained in the said agreement on production of a bank 
guarantee for _____________________. We __________________ (hereinafter referred 
to as “the Bank”) at the request of M/s.________________________ do hereby 
undertake to pay the Board an amount not exceeding ____________________ on 
demand. 

 
2. We _______________________________ do hereby undertake to pay the amounts due 

and payable under this guarantee without any demur, merely on a demand from 
the Board stating that the amount claimed is required to meet the recoveries due 
or likely to be due from the said Contractor(s).  Any such demand made on the 
bank shall be conclusive as regards the amount due and payable by the Bank 
under this guarantee.  However, our liability under this guarantee shall be 
restricted to an amount not exceeding 
Rs.___________________________________________________________________ 

3. We ______________________________ undertake to pay the Board any money so 
demanded notwithstanding any dispute or disputes raised by the Contractor(s) in 
any suit or proceeding pending before any Court or Tribunal relating there to, our 
liability under this present being absolute and unequivocal. 
The payment so made by us under this bond shall be a valid discharge of our 
liability for payment there under and the Contractor(s) shall have no claim 
against us for making such payment. 

4. We _____________________ further agree that the guarantee herein contained shall 
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remain in full force and effect during the period that would be 
taken for the performance of the said Agreement and that it shall continue to be 
enforceable till all the dues of the Board under or by virtue of the said Agreement 
have been fully paid and its claims satisfied or discharged or till Engineer-in-
charge on behalf of the Board certifies that the terms and conditions of the said 
Agreement have been fully and properly carried out by the said Contractor(s) and 
accordingly discharges this guarantee. 

5. We _____________________ further agree with the Board that Board shall have the 
fullest liberty without our consent and without affecting in any manner our 
obligations here under to vary any of the terms and conditions of the said 
agreement or to extend time of performance by the said Contractor(s) from time 
to time or to postpone for any time or from time to time any of the powers 
exercisable by the Board against the said Contractor(s) and to forbear or enforce 
any of the terms and conditions relating to the said Agreement and we shall not 
be relieved from our liability by reason of any such variation, or extension being 
granted to the said Contractor(s) or for any forbearance act or omission on the 
part of the Board or any indulgence by the Board to the said Contractor(s) or by 
any such matter or thing whatsoever which under the law relating to sureties 
would but for this provision, have effect so relieving us. 

6. This guarantee will not be discharged due to the change in the constitution of the 
Bank or the Contractor(s). 

7. We _____________________________ lastly undertake not to revoke this guarantee 
except with the previous consent of the Board in writing. 

8. This guarantee shall be valid up to _____________ unless extended on demand by 
Board Notwithstanding anything mentioned above, our liability against this 
guarantee is restricted to 
Rs.___________________________________________________________ and unless a 
claim in writing is lodged with us within three months of the date of expiry or 
such extended date of expiry of this guarantee all our liabilities under this 
guarantee shall stand discharged. 

Notwithstanding anything contained herein. 
1. Our liability under this Bank Guarantee restricted to a sum of 

Rs._________________ ____________________________________________________Only). 
2. This bank guarantee shall be valid up to _____________________________We are 

liable to pay the guaranteed amount or any part thereof under this bank 
guarantee only and only if you serve upon us a written claim or demand on or 
before ____________. 
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APPENDIX 1TO GENERAL CONDITIONS OF CONTRACT (NA) 
 
DISPUTES REVIEW BOARD AGREEMENT (NOT APPLICABLE) 
THIS AGREEMENT, made and entered into this ................……………. Day 
of…………..20.............…. Between ….......…….....…….. (“the Employer”) 
and..........................................................................................................................
.............................................................. (“the Contractor”),and the Disputes 
Review Board (“the Board”) consisting of One / three Board  Members, (1) 
……………………………………………………………………………………… (2) 
……………………………………………………………………………………… (3) 
……………………………………………………………………………………… 
[Note : Delete whatever is not applicable ] 
WITNESSETH, that 
WHEREAS, the Employer and the Contractor have contracted for the construction 
of the ……………………………………………………………… 
……………………………….…………………………………………………………………………
……………………. (Project name) 
……………………………………………………………………… (the “Contract”) and 
WHEREAS, the contract provides for the establishment and operation of the Board 
NOW THEREFORE, the parties hereto agree as follows : 
1. The parties agree to the establishment and operation of the Board in accordance 

with this Board Agreement. 
2. Except for providing the services required hereunder, the Board Members 

should not give any advice to either party or to the Engineer or his nominee 
concerning conduct of the Works.  
The Board Members : 
a. shall have no financial interest in any party to the contract or the Engineer 

or his nominee, or a financial interest in the contract, except for payment for 
services on the Board.  

b. shall have had no previous employment by, or financial ties to, any party to 
the contract, or the Engineer or his nominee, except for fee based consulting 
services on other projects, all of which must be disclosed prior to 
appointment to the Board.  

c. shall have disclosed in writing to the parties prior to signature of this 
Agreement any and all recent or close professional or personal or personal 
relationships with any director, officer, or employee of any party to the 
contract, or the Engineer or his nominee, and any and all prior involvement 
in the project to which the contract relates;  
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d. shall not, while a Board Member, be employed whether as a 

consultant or otherwise by either party to the contract, or the Engineer or 
his nominee, except as a Board Member. 

e. shall not, while a Board Member, engage in discussion or make any 
agreement with any party to the contract, or with the Engineer or his 
nominee, regarding employment whether as a consultant or otherwise either 
after the contract is completed or after services as a Board Member is 
completed;  

f. shall be and remain impartial and independent of the parties and shall 
disclose in writing to the Employer, the Contractor, the Engineer or his 
nominee, and one another any fact or circumstances which might be such to 
cause either the Employer or the Contractor to question the continued 
existence of the impartiality and independence required of Board Members.  

3. Except for its participation in the Board’s activities as provided in the contract 
and in this Agreement none of the Employer, the Contractor, the Engineer or his 
nominee, and one another any fact or circumstances which might be such to 
cause either the Employer or the Contractor to question the continued existence 
of the impartiality and independence required of Board Members.  

4. The Contractor shall :  
a) furnish to each Board Members one copy of all documents which the Board 

may request including contract documents, progress reports, variation 
orders, and other documents, pertinent to the performance of the Contract.  

b) in co-operation with the Employer, co-ordinate the Site visits of the Board, 
including conference facilities, and secretarial and copying services.  

5. The Board shall serve throughout the operation of the contract. It shall begin 
operation following execution of this Agreement, and shall terminate its 
activities after issuance of the taking over Certificate and the Board’s issuance 
of its Recommendations on all disputes referred to it. 

6. Board Member shall not assign or subcontract any of their work under this 
Agreement. 

7. The Board Members are independent and not employees or agents of either the 
Employer or the Contractor. 

8. The Board Members are absolved of any personal or professional liability arising 
from the activities and the Recommendations of the Board. 

9. Fees and expenses of the Board Member[s] shall be agreed to and shared 
equally by the Employer and the Contractor. If the Board requires special 
services, such as accounting, data research, and the like, both parties must 
agree and the costs shall be shared by them as mutually agreed. 

10. Board Site visits : 
a. The Board shall visit the Site and meet with representatives of the Employer 

and the Contractor and the Engineer or his nominee at regular intervals, at 
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times of critical construction events, and at the written request of 
either party. The timing of Site failing agreement shall be fixed by the Board.  

b. Site meetings shall consist of an informal discussion of the status of the 
construction of the works followed by an inspection of the works, both 
attended by personnel from the Employer, the Contractor and the Engineer 
or his nominee.  

c. If requested by either party or the Board, the Employer will prepare minutes 
of the meetings and circulate them for comments of the parties and the 
Engineer or his nominee. 

11. Procedure for disputes referred to the Board: 
a. If either party objects to any action or inaction of the other party or the 

Engineer or his nominee, the objecting party may file a written Notice of 
Dispute to the other party with a copy to the Engineer or his nominee 
stating that it is given pursuant to Clause 65 and stating clearly and in 
detail the basis of the dispute.  

b. The party receiving the Notice of Dispute will consider it and respond in 
writing within 7 days after receipt.  

c. This response shall be final and conclusive on the subject, unless a 
written appeal to the response is filed with the responding party within 7 
days of receiving the response. Both parties are encouraged to pursue the 
matter further to attempt to settle the dispute. When it appears that the 
dispute cannot be resolved without the assistance of the Board either 
party may refer the dispute to the Board by written Request for 
Recommendation to the Board, the other party and the Engineer or his 
nominee stating that it is made pursuant to Clause 65.  

d. The Request for recommendation shall state clearly and in full detail the 
specific issues of the dispute to be considered by the Board.  

e. When a dispute is referred to the Board, and the Board is satisfied that 
the dispute requires the Board’s assistance, the Board shall decide when 
to conduct a hearing on the dispute. The Board may request that written 
documentation and arguments from both parties be submitted to each 
Board Members before the hearing begins. The parties shall submit 
insofar as possible agreed statements of the relevant facts.  

f. During the hearing, the Contractor, the Employer, and the Engineer or 
his nominee shall each have ample opportunity to be heard and to offer 
evidence. The Board’s Recommendations for resolution of the dispute will 
be given in writing, to the Employer, the Contractor and the Engineer or 
his nominee as soon as possible, and in any event not more than 28 days 
after the Board’s final hearing on the dispute.  

12. Conduct of Hearings : 
a. Normally hearing will be conducted at the Site, but any location that 
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would be more convenient and still provide all required 
facilities and access to necessary documentation may be utilised by the 
Board. Private sessions of the Board may be held at any location 
convenient to the Board.  

b. The Employer, the Engineer or his nominee and the Contractor shall 
have representatives at all hearings.  

c. During the hearings, no Board Member shall express any opinion 
concerning the merit of any facet of the case. 

d. After the hearing are concluded, the Board shall meet privately to 
formulate its Recommendations. All Board deliberations shall be 
conducted in private, with all individual views kept strictly confidential. 
The Board’s Recommendations, together with an explanation of its 
reasoning shall be submitted in writing to both parties and to the 
Engineer or his nominee. The Recommendations shall be based on the 
pertinent contract provisions, applicable laws and regulations, and the 
facts and circumstances involved in the dispute. 

e. The Board shall make every effort to reach a unanimous 
Recommendation. If this proves impossible, the majority shall decide, 
and the dissenting member any prepare a written minority report for 
submission to both parties.  
[Note : Delete if it is one member Board]  

13. If during the contract period, the Employer and the Contractor are of the 
opinion that the Dispute Review Board is not performing its functions properly; 
the Employer and the Contractor may together disband the Disputes Review 
Board. In such an event, the disputes shall referred to Arbitration straightaway. 
The Employer and the Contractor shall jointly sign a notice specifying that the 
Board shall stand disbanded with effect from the date specified in the notice. 
The notice shall be posted by a registered letter with AD or delivery of the letter, 
even if he refuses to do so.  
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NEW MANGALORE PORT AUTHORITY 
Panambur, Mangalore 

 
 
 
 
“Replacement of the Old AC sheet roofing of the kitchen, closure 
of south side opening of dining hall and other ancillary works at 

JNC hall at NMPA” 
 
 
 
 
 
 
 
 
 

TENDER DOCUMENT 
Volume - II 
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NEW MANGALORE PORT AUTHORITY 

CIVIL ENGINEERING DEPARTMENT 
Tender no: 53/2023-24 

 
Tender for 

 
“Replacement of the Old AC sheet roofing of the kitchen, closure 
of south side opening of dining hall and other ancillary works at 

JNC hall at NMPA” 
 

Volume 

I 

Section I i) Notice Inviting Tenders 

i) Instructions to Tenderers 

ii) Annexure (1 to 12) 

 Section II i) Form of Agreement 

 Section III i) Conditions of Contract: Part A - 

E: General Conditions 

ii) Conditions of Contract : Part F: 

Special Conditions 

iii) Contract Data 

iv) Form of Securities (A & B) 

v) Appendix – I and Appendix - II 

Volume 

II 
Section IV i) Technical Specifications 

 Section V ii) Drawings 

Volume 

III 

Section VI i) Preamble 

ii) Bill of Quantities 

iii) For of tender 

 Section VII i) Schedules (A & B) 
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SECTION IV 

TECHNICAL SPECIFICATIONS 
A. GENERAL 

1. INTRODUCTION  
The intent of this technical specification covers construction of all civil works as 
covered in the scope of contract as per drawings supplied by Owner. 

All civil works shall be carried out as per design / drawings standardized by the 
Consultant / Owner and the specification provided by the Consultant / Owner. All 
standard drawings are enclosed with the tender documents. In case any item is not 
covered under specification then the same shall be carried out as per CPWD 
specification and applicable Standards and Codes. Any item for which specification 
is not provided herein and is not covered under CPWD specification shall be 
executed as per manufacturer guidelines. All materials shall be of best quality 
conforming to relevant Standards and Codes. In case of any conflict between 
Standards / Code and Technical Specification, the provisions of Technical 
Specification shall prevail, and the Engineer’s decision on interpretation shall be 
final.  

The Contractor shall furnish all labor, tools, equipment, materials, temporary 
works, constructional plant and machinery, fuel supply, transportation and all 
other incidental items not shown or specified but as may be required for complete 
performance of the Works in accordance with drawings, specifications and direction 
of Owner.  

Excavated earth is to be disposed from site as instructed, only into approved landfill 
areas and dump yard. The cost of excavation to include for necessary lead and lift 
as specified. 

All materials including cement, reinforcement steel and structural steel etc. shall be 
arranged by the Contractor. All testing required shall be arranged by the Contractor 
at his own cost. The contractor shall execute the work as per the standard Field 
Quality Plan (FQP) of NMPA. 

The bidder shall fully apprise himself of the prevailing conditions at the proposed 
site, climatic conditions including monsoon patterns, local conditions and site 
specific parameters and shall include for all such conditions and contingent 
measures in the bid, including those which may not have been specifically brought 
out in the specifications.  

Level and date of concreting shall be marked on the building from outside at every 
floor level with proper paint, etc. 

All levels and survey work shall be measured by total station and electronic level 
machine at all floors and places.  

Brief Description of Works  

The scope of work is defined in the Notice Inviting Tender. The Contractor shall 
provide all necessary materials, equipment and labour etc. for the execution and 
maintenance of the work till completion. 

The work shall be executed in accordance with the specification stipulated in the 
Bill of Quantity and other bidding documents read along with CPWD (Central Public 
Works Department) specifications for civil works and IS codes with up-to-date 
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revisions. For non-schedule items specification as given along with tender 
document and similar items of CPWD shall be applicable. 

The list of references for civil works are CPWD specifications, relevant IS codes and 
best practices. 

For deep excavations, necessary shoring is to be done, the design of which will be 
provided by the contractor, after assessing site and soil conditions, and work only 
to be commenced on site after the same is duly approved by NMPA. Any approval if 
required from the Mineral department or any other statutory body that has 
jurisdiction on such excavations has to be obtained by the contractor. 

All earth used for back filling should be of approved quality. 

For ready mixed cement concrete, in addition to the CPWD specification, the 
following also to be noted: 

The cost towards cement quantity reduced from the specified quantity in the item 
due to mixing of fly ash shall be deducted as per relevant BOQ item. The design mix 
shall be submitted to Engineer in Charge for approval. 

All hard ware fittings shall be of best quality and shall be selected as per the 
Instructions of Engineer in Charge. 

Site location, Boundaries and Possession  

The location and boundaries of the Site are shown on the Drawing. The Contractor 
shall confine his activities strictly to the allotted site area(s) and shall not allow his 
personnel to trespass upon any other areas occupied by the Employer.  

1.4 Site Datum and Base Lines  

A base line shall be established within the working area by the Contractor. The 
base line shall be referenced to the site co-ordinate system (based on the Local 
Coordinates of New Mangalore Port). This bench mark and base line will be the 
basis for the setting-out for all the Works. The main levels and lines for each 
portion of the Works shall be established from the bench mark and base line by the 
Contractor.                    

1.5 Site Conditions  

1.5.1  Location of Work 

As per enclosed location plan. 

1.5.2  Climate 

The climate at Mangalore is tropical with high humidity and a maximum shade 
temperature of 36C. The average annual rainfall is approximately 3330 mm and 
concentrated in the south-west monsoon months of June, July, August and 
September during which period the average rainfall is as much as 82% of the total 
annual rainfall. 

1.5.3  Wind 

The wind in the monsoon months of June, July and August are predominantly from 
south-west and west with a maximum intensity of 5 on the Beaufort Scale.  The 
winds in the remaining months of the year are predominantly from the north-west 
and the maximum intensity during this period is also of 5 on the Beaufort Scale.   

1.5.4 Cyclones 
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Even though Mangalore is within the cyclonic area of storms originating in the 
Arabian Sea and those that enter across the Indian Peninsula from Bay of Bengal, 
cyclones are not as severe or frequent as in the Bay of Bengal. The maximum wind 
speed so far recorded in cyclonic storm, generally does not exceed 62 kmph (16.9 
m/sec.) except one during 1965 when the maximum speed recorded was 97 kmph 
(26.9 m/sec.) 

1.5.5 Visibility 

Thirty year period observations conducted by the Indian Meteorological Department 
reveal that poor visibility (visibility less than 4 Kms) is encountered for about 10 
days in the south-west monsoon period. The maximum number of foggy days in a 
year is only 3. 

1.5.6 Site Preparation 

The Contractor shall furnish all necessary supervision, labour, materials, 
equipment and tools for Site Preparation, clearing and all other works. Clearing 
shall mean to completely demolish, remove and dispose with all leads, lifts and 
descents from the area marked, trees, bushes, deadfalls, embedded logs, dislodged 
roots, stumps, snogs, boulders, mounds, existing structures and other 
objectionable materials. The areas required to be cleared shall consist of the work 
Site, ditches, borrow pits, diversions and all other areas necessary for the 
construction work as directed by the Engineer-in-Charge.  

Before any Temporary Works are commenced, the Contractor shall submit his 
proposal along with complete drawings of all Temporary Work, he may require for 
the execution of the Works in advance to the Engineer for approval.  The Contractor 
shall also submit his calculations relating to the design of temporary works, 
strength, etc. if required by the Engineer and shall carry out the modifications that 
the Engineer may require of such temporary works at Contractor's own cost.  The 
Contractor shall be solely responsible for the stability and safety of all Temporary 
Work. 

It will be the responsibility of the Contractor to make timely procurement of all 
materials and mobilize all essential equipment for both Temporary and Permanent 
Works. 

1.6 Site Information 

The detailed drawing of the construction site for adaptation of methodology for the 
construction. However, on account of this change in the geographical profile of site, 
no extra cost for additional arrangement required to be made will be paid for. 

1.7 The Nature of Soil Profile  

The site comprises of ordinary soil. The details furnished herein are only for the 
information/guidelines of the tenderers and the successful contractor shall not 
claim for any deviation in the actual subsoil profile encountered at site.  

1.8 Records 

Complete records of all operations connected with the work shall be kept by the 
Contractor. The Contractor shall submit to the Engineer-in-charge for approval his 
proposal of the manner of presentation of these records. Three copies of all such 
records shall be furnished to the Engineer-in-charge on completion of each test or 
operation. 
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B.  Works. 
1. DISMANTLING 
25.1.1. Dismantling - The term “dismantling” implies carefully taking up or down and removing the 
building materials without damaging them. The articles dismantled shall be lowered to the ground and 
not thrown.  Dismantling work shall cover complete removal of the existing structure or part of a work 
including all relevant items as indicated or as directed, clearing the site, sorting out useful materials 
and stacking them as described, and disposing of the unserviceable materials. 
25.1.2. Demolition - The term “demolition” implies breaking up the components of the structure 
building and then taking the components up or down.  This shall consists of demolishing whole or part 
of work including all relevant items as indicated or as directed, clearing the site, sorting our useful 
materials and stacking them as directed and disposing of the unserviceable materials and rubbish as 
directed.  The removal of overlaying or adjacent materials, if required for demolition of the structure 
shall be separately indicated. 
Unless otherwise specified, the building/structure shall be dismantled/ demolished  up to 450 mm 
below ground level. 
25.1.3. Serviceable and unserviceable materials 
Inventory- Before dismantling/demolition operations are undertaken by the contractor, inventory of all 
materials, fittings and fixtures (except hidden materials) which are considered useful shall be made 
and signed by the engineer and the contractor, wherever the operations are entrusted to a contractor. 
Serviceable materials - Any material which is in the opinion of the engineer could be refused or 
otherwise useful will be considered as serviceable. 
Unserviceable materials - Any material declared by the engineer are not serviceable shall be 
considered as unserviceable. 
A register shall be opened at the work site to show day-to-day account of the turn out of salvaged 
materials. The register shall also indicate whether dismantled materials are properly stacked or 
wasted. 
The contractor shall be reasonable for the safe custody of serviceable materials until handed over to 
the engineer’s representative or incorporated in the work and a written receipt for the same obtained. 
25.2. Hazards in demolition. 
Demolition of any structure is, inherently, more hazardous than the construction or erection of the 
same. From the point of view of safety, the conditions usually encountered while dismantling a 
structure, whatever its magnitude, do not lend themselves to the degree of control possible in the 
construction operations, where more stable conditions are generally obtainable. It is all the more 
imperative; therefore, that adequate attention is paid to planning and execution of demolition work, in 
its various stages, so as to minimize the risk of accidents and injuries to the personnel engaged in 
demolition operations. 
25.2.1. It has therefore become necessary to lay down certain safety procedures, which along with a 
planned programmer could ensure adequate safety, particularly with the involvement of management, 
supervisors and workers. 
25.2.2. The demolition work shall be preceded in such a way that: 
It causes least damage and nuisance to the adjoining building and the members of the public ; and 
It satisfies all safety requirements to avoid accidents. 
25.2.3. Section 1 deals with all aspects on construction planning, management and safety and this 
section will therefore confine itself to procedures and safety precautions for demolition and dismantling 
of buildings.  
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25.3. Planning. 
Before beginning the actual work of demolition, a careful study shall be made of the structure, which is 
to be pulled down and also of its surroundings.  This shall include the following: - 
The manner in which the various parts of buildings are supported and how far the stage by stage 
demolition would affect the safety of the adjoining structure; 
A definite plan and procedure of demolition work shall be prepared, taking into account the loads on 
various structural parts and their supports ; 
Before commencement of each stage of demolition, the supervisor shall brief the workmen in detail 
regarding the safety aspects to be kept in view ; 
Ensure that the demolition conditions do not, at any stage, enhance the nuisance value of demolition 
work on the use of adjacent buildings ; 
No structure or part of the structure or any floor or temporary support or scaffold, side wall or any 
device for equipment shall be loaded in excess of the safe load bearing capacity, in its then existing 
condition ; and 
Stairs and stair railings, passage ways and ladders shall be left in place as long as possible. These 
should be maintained in a safe condition. 
25.4. Precautions and protective measures before starting demolition work 
25.4.1 The following precautions and protective measures shall be taken before commencement of 
demolition work: 
On every demolition job, danger signals shall be conspicuously posted all around the structure and all 
doors, openings giving access to structures shall be kept barricaded or manned except during the 
actual passage of workmen or equipment. However provision shall be made for at least two 
independent exits for escape of workmen during any emergency. 
Walkways and passageways shall be provided for the use of the workmen who shall be instructed to 
use them and all such walkways and passageways shall be kept adequately lighted, free from all 
debris and other materials. 
Where in any work of demolition it is imperative, because of existing danger, to ensure that no 
unauthorized person shall enter the site of demolition outside working hours, a watchman shall be 
employed. In addition to watching the site he shall also be responsible for maintaining all signs, 
notices, lights, barricades, etc. During nights, red lights shall be placed on or about the barricades. 
The power on all electrical service lines shall be shutoff and all such lines cut or disconnected at or 
outside the property line. The only exception would be any power lines required for the demolition 
work itself.  Prior to cutting of such lines, the necessary approval of the Authority shall be obtained. 
All mains and meters of the building shall be removed or protected from damage. 
All gas, water, steam and other service lines shall be shutoff and capped or otherwise controlled at or 
outside the property line. 
If a structure to be demolished has been partially wrecked by fire, explosion or other catastrophe, the 
walls and damaged roofs shall be shored and braced suitably. 
Construction sheds and toolboxes should be so located as to protect workers from injuries of falling 
objects, wall, etc. 
A warning device should be installed in the area to be used to warn the workers, in case of danger. 
Screens shall be placed, where necessary, to prevent flying pieces from injuring the fellow workmen. 
No demolition work shall be carried out during storm or heavy rain. 
No demolition work shall be carried out at night specially when the building or structure to be 
demolished in an inhabited area. 
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All necessary safety appliances shall be issued to the workmen and their use explained. It shall be 
ensured that the workers are using all the safety appliances while at work.  The safety appliances 
should be as follows: 
Safety helmets as per IS: 2925-1984 ; 
Goggles made of celluloid lens to be worn at the time of demolition of floors, walls, tearing of plaster, 
etc., specially when equipment like jack hammers are used for demolition work, to protect the eyes 
from flying pieces, dust, dirt, etc. that may be blown up by wind. 
Leather or rubber gloves worn during demolition of RCC work or removing steel work, where the 
hands of workers are likely to be injured. 
Safety belts while working at higher level to prevent falling from the structure. 
First-aid equipment shall be available at all demolition works of any magnitude. Also, by prior 
arrangement, a qualified doctor is available at call. 
When there is a possibility of fire breaking out, appropriate portable first-aid fire appliances (see IS: 
2190-1992) shall be kept at hand. 
The removal of a member may weaken the side wall of an adjoining structure and to prevent possible 
damage, these walls shall be supported until such time as permanent protection is provided.  In case 
of any danger is anticipated to the adjoining structure, the same shall be got vacated to avoid any 
danger to human life. 
Ladders, when used, shall conform to IS: 3696 (Part 2)-1991. Ladders or their side rails shall extend 
not less than 1.0 m above the floor or platform to which the ladder gives access. All ladders shall be 
secured against slipping out at the bottom and against movement in any direction at the top. 
All exterior wall openings which extend down to the floor level shall be barricaded to a height not less 
than 1 m above the floor level. All floor openings and shafts not meant as material chutes shall be 
floored over and endorsed with ground rails and toe boards. 
All existing fixtures/services required during demolition operations shall be well protected with 
substantial covering to the satisfaction of the Authority. 
When demolition is to be done by mechanical means such as weight ball and power showers, the 
following additional precautions are necessary: 
The area shall be barricaded for a minimum distance of 1 ½ times the height of the wall ; 
While the mechanical device is in operation no workmen shall be allowed to enter the building being 
demolished ; 
The device shall be so located as to avoid falling debris; and 
The device when being used shall not cause any damage to adjacent structure, power line, other 
services, etc. 
25.5. Protection of the public 
25.5.1 Protection of the public before and during demolition is important and the following points 
should be kept in mind; 
Every sidewalk or road adjacent to the work shall be closed or protected. All main roads, which are 
open to the public, shall be kept open to the public clear and unobstructed at all times. 
Children and public shall be kept out of the building and the adjoining yards. 
If the structure to be demolished is more than two-storied or 7.5 m high, measured from the sidewalk 
or street which cannot be closed or safely diverted, and the horizontal distance from the inside edge of 
the side walk to the structure is 4.5 m or less, a substantial side walk shed (see Fig. 1) shall be 
constructed over the entire length of the sidewalk adjacent to the structure of sufficient width with a 
view to accommodating the pedestrian traffic without causing congestion. The sidewalk shall be 
lighted sufficiently to ensure safety at all times. 
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A toe board at least 1 m high above the roof the shed shall be provided on the outside edge and ends 
of the sidewalk shed. Such boards may be vertical or inclined outward at not more than 45 degree. 
Except where the roof of a side walk shed solidly abuts the structure, the face of the sidewalk shed 
towards the building shall be completely closed by providing sheeting / planking to prevent falling 
material penetrating into the shed. 
The roof of the sidewalk shed shall be capable of sustaining a load of 730 kg/m2.  Only in exceptional 
cases, say due to lack of other space, the storing of the material on a sidewalk shed may be permitted 
in which case the shed shall be designed for a load of 1 460 kg/m2.  Roof of sidewalk shed shall be 
designed taking into account the impact of the falling debris. By frequent removal of loads it shall be 
ensured that the maximum load, at any time, on the roof of the shed is not more than 600 kg/m2.  The 
height of the sidewalk shed shall be such as to give minimum clearance of 2.4 m. 
Sidewalk shed openings, for loading purposes, shall be kept closed at all times except during actual 
loading operations. 
The deck flooring of the sidewalk shed shall consist of plank of not less than 50 mm thickness closely 
laid and deck made watertight. 
All members of the shed shall be adequately braced and connected to resist displacement of 
members or distortion of framework. 
When the horizontal distance from the inside edge of the sidewalk to the structure is more than 4.5 m 
and less than 7.5 m, a sidewalk shed or fence may be built or in their place a substantial railing shall 
be constructed on the inside of the sidewalk or roadway along the entire length of demolition side of 
the property with movable bars as may be necessary for the proper prosecution of the work. 
Where workers entrances to the building being demolished are not completely protected by sidewalk 
sheds, all such entrances shall be protected by canopies extending from the face of the building to a 
point not less than 2.5 m from it. In such a case, overhead projection shall be at least 0.6m wider than 
the building entrance or opening and every canopy shall be as strong as the sidewalk shed. 
25.6. Sequence of demolition operations  
The sequence of demolition shall generally be as given below: 
(1). The demolition shall always proceed systematically storey by storey in descending order and the 
demolition of upper floors shall be completely over before any of the supporting members or other 
important portion on the lower floor is disturbed. No unnecessary work shall go on below when the 
demolition is in progress above. When some work is to be done at the lower level, adequate protection 
shall be provided for all the workmen so engaged. 
(2). The requirements of (a) shall not prohibit the demolition of structures by sections, if means are 
taken to prevent injuries to persons or damage to property. 
(3). Roofs (or floors), generally, be demolished first before demolishing the supporting walls structural 
elements. 
(4). All glazed sash, glazed doors and windows etc., shall be removed before the demolition of roofs 
and walls starts. All fragile and loose fixtures shall be removed. Lath and loose plaster be stripped off 
throughout the entire structure. This is advantageous because it reduces glass breakage and also 
eliminates a large amount of dust producing material before more substantial parts of the building are 
removed. 
2. PROVIDING TRAPEZOIDAL PROFILED SHEET 
Providing and installing of pre painted Galvolume iron Trapezoidal profiled sheet of 
approved make 1060 mm width (1000 mm cover width), 28-30 mm crest height 
with crest distance of 200 mm c/c with 2 ribs at the centre for stiffening. The total 
coated thickness (TCT) of the sheet will be 0.47 mm +/- 0.02 mm tolerance Zinc-
Alu Alloy coating AZ150 gsm as per ASTM 1397/A755-550 mpa steel grade, 5-7 
microns epoxy primer on both side of the sheet and polyester top coat 20-22 
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microns using self drilling/self tapping screws of 25 mm length, to be fixed over the 
existing purlins, rafters, channels and trusses. 

3. SPECIFICATIONS FOR PAINTING  
15.33.1. Materials - Paints, oils, varnishes etc. of approved brand and manufacture 
shall be used. Only ready mixed paint (Exterior grade) as received from the 
manufacturer without any admixture shall be used. 

If for any reason, thinning is necessary in case of ready mixed paint the brand of 
thinner recommended by the manufacturer or as instructed by the Engineer shall 
be used. 

Approved paints, oil or varnishes shall be brought to the site of work by the 
contractor in their original containers in sealed condition.  The material shall be 
brought in at a time in adequate quantities to suffice for the whole work or at least 
a fortnight’s work.  The materials shall be kept in the joint custody of the contractor 
and the engineer.  The empties shall not be removed from the site of work, till the 
relevant item of work has been completed and permission obtained from the 
engineer. 

15.33.2. Commencing Work - Painting shall not be started until the engineer has 
inspected the items of work to be painted, satisfied himself about their proper 
quality and given his approval to commence the painting work.  Painting of external 
surface should not be done in adverse weather condition like hail storm and dust 
storm. 

Painting, except the priming coat, shall generally be taken in hand after practically 
finishing all other building work. 

The rooms should be thoroughly swept out and the entire building cleaned up, at 
least one day in advance of the paint work being started. 

15.33.3. Preparation of Surface - The surface shall be thoroughly cleaned and 
dusted off.  All rust, dirt, scales, smoke splashes, mortar droppings and grease 
shall the thoroughly removed before painting is started. The prepared surface shall 
have received the approval of the engineer after inspection, before painting is 
commenced. 

15.33.4. Application  

15.33.4.1. Before pouring into smaller containers for use, the paint shall be stirred 
thoroughly in its containers, when applying also, the paint shall be continuously 
stirred in the smaller containers so that its consistency is kept uniform. 

15.33.4.2. The painting shall be laid on evenly and smoothly by means of crossing 
and laying off, the latter in the direction of the grains of wood.  The crossing and 
laying off consists of covering the area over the paint, brushing the surface hard for 
the first time over and then brushing alternately in opposite direction, two or three 
times and then finally brushing lightly in a direction at right angles to the same. In 
this process, no brush marks shall be left after the laying off is finished. The full 
process of crossing and lying off will constitute one coat. 

15.33.4.3. Where so stipulated, the painting shall be done by spraying.  Spray 
machine used be (a) high pressure (small air aperture) type, or (b) a low pressure 
(large air gap) type, depending on the nature and location of work to be carried out.  
Skilled and experienced workmen shall be employed to the requisite consistency by 
adding a suitable thinner.  
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15.33.4.4. Spraying should be done only when dry condition prevails.  Each coat 
shall be allowed to dry out thoroughly and rubbed smooth before the next-coat is 
applied. This should be facilitated by thorough ventilation.  Each one except the 
last coat, shall be lightly rubbed down with sand paper or fine pumice stone and 
cleaned off dust before the next coat is laid. 

15.33.4.5. No left over paint shall be put back into the stock tins.  When not in use, 
the containers shall be kept properly closed. 

15.33.4.6. No hair marks from the brush or clogging of paint puddles in the corners 
of panels, angles of moldings etc.  shall be left on the work. 

15.33.4.7. In painting doors and windows, the putty round the glass panes must 
also be painted but care must be taken to see that no paint stains etc. are left on 
the glass.  Tops of shutters and surfaces in similar hidden locations shall not be left 
out in painting.  However, bottom edge of the shutters where the painting is not 
practically possible, need not be done nor any deduction on this account will be 
done but two coats of primer of approved make shall be done on the bottom edge 
before fixing the shutters. 

15.33.4.8. On painting steel work, special care shall be taken while painting over 
bolts, nuts, rivets overlaps etc. 

14.33.4.9. The additional specifications for primer and other coats of paints shall be 
as according to the detailed specifications under the respective headings. 

15.33.5. Brushes and containers - After work, the brushes shall be completely 
cleaned of paint and linseed oil by rinsing with turpentine.  A brush in which paint 
has dried up is ruined and shall on no account be used for painting work.  The 
containers when not in use shall be kept closed and free from air so that paint does 
not thicken and also shall be kept safe from dust.  When the paint has been used, 
the containers shall be washed with turpentine and wiped dry with soft clean cloth, 
so that they are clean, and can be used again. 

15.33.6. Measurements  

15.33.6.1. The length and breadth shall be measured correct to a cm. The area 
shall be calculated in sqm (correct to two places of decimal), except otherwise 
stated. 

15.33.6.2. Small articles not exceeding 10 sq. decimeter (0.1 sqm) of painted 
surfaces where not in conjunction with similar painted work shall be enumerated. 

15.33.6.3. Painting up to 10 cm in width or in girth and not in conjunction with 
similar painted work shall be given in running meters and shall include cutting to 
line where so required. 

Note: Components of trusses, compound girders, stanchions, lattices and similar 
work shall, however, be given in sq. meters irrespective of the size or girth of 
members.  Priming coat of painting shall be included in the work of fabrication. 

15.33.6.4. In measuring painting, varnishing, oiling etc. of joinery and steel work 
etc. The coefficients as indicated in following tables shall be used to obtain the area 
payable. The coefficients shall be applied to the areas measured flat and not 
girthed. 

Table 1 Equivalent plain areas of uneven surface 

Sl. 
No

Description of work How measured Multiplying 
coefficients 
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. 

1 2 3 4 

I. Wood work doors, windows etc.  
1 Panelled or framed and braced 

doors, windows etc.  
Measured flat (not 
girthed including) 

1.30 (for each 
side) 

2 Ledged and battened or ledged, 
battened and braced doors, 
windows etc.   

Frame, edges chocks, 
cleats, etc. shall be 
deemed to be included in 
the item. 

 

3 Flush doors etc.  - do -  1.20 (for each 
side) 

4 Part panelled and part glazed or 
gauzed doors, windows etc. 
(Excluding painting of wire 
gauze portion) 

- do -  1.00 (for each 
side) 

5 Fully glazed or gauged doors, 
windows etc. (Excluding painting 
of wire gauze portion) 

  

- do -  0.80 (for each 
side) 

6 Fully venetianed or louvered 
doors, 

- do -  1.80 (for each 
windows etc. 
side) 

7 Trellis work one way or two way Measured flat overall, no 
deduction shall be made 
for open spaces, suppor 
ting members shall not 
be measured separately 

2 ( for pain- 
ting all over) 

8 Carved or enriched work  Measured flat 2 ( for each 
side) 

9 Weather boarding  Measured flat (not 
girthed supporting frame 
work shall not be 
measured separately) 

1.20 (for each 
side) 

10 Wood shingle roofing  Measured flat (not 
girthed)  

1.10 (for each 
side) 

11 Boarding with cover fillets and Measured flat (not 
girthed)  

1.05 (for each 
match 
boarding 
side) 

12 Tile and slate battening Measured flat overall no 
deductions shall be made 
for open spaces 

0.80 (for 
painting all 
over) 

II. Steel Work Doors, Windows, etc.  

13 Plain sheeted steel doors or Measured flat (not 1.10 (for each 
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windows girthed including frame 
edges etc.) 

side) 

14 Fully glazed or gauzed steel 
doors and windows (excluding 
painting of wire gauze portion) 

 

- do -  0.50 (for each 
side) 

 Partly panelled and partly glazed 
doors and windows (excluding 
painting of wire gauze portion) 

 

- do - 0.80 (for each 
side) 

16 Corrugated sheeted steel doors 
or windows  

- do -  1.25 (for each 
side) 

17 Collapsible gates Measured flat  1.50 (for 
painting all 
over) 

18 Rolling shutters of interlocked 
laths 

Measured flat (size of
 opening) all over ; 
jamb guides, bottom rails 
and locking arrangement 
etc. shall be included in 
the item (top cover shall 
be measured separately) 

1.10 (for each 
side) 

III. General   

19 Expanded metal,  hard drawn 
steel Wire fabric  of approved 
quality, grill works and gratings 
in guard Bars, balustrades, 
railing partitions and MS bars in 
windows frames 

Measured flat overall, no 
deduction shall be made 
for open spaces; 
supporting members 
shall not be measured 
separately. 

1 (for paint 
all over) 

 Open palisade fencing and gates 
inclu ding standards, braces, 
rails stays etc. in timber or steel. 

- do - (see note No. 12)
  

1 (for paint 
all over) 

 Corrugated iron sheeting in 
roofs, side cladding etc. 

- do – Measured flat (not 
girthed) 

1.14 (for each 
side) 

 AC semi-corrugated  sheeting in 
roofs, side cladding etc.   

- do -  1.20 (for each 
side) 

 AC semi-corrugated sheeting in 
roofs, side cladding etc. or  
Nainital pattern using plain 
sheets 

- do - 1.10 (for each 
side) 

 Wire gauze shutters including 
painting of wire gauze.  

- do-  1.00 (for each 
side) 

       

Explanatory notes for Table 1: 
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1)  Measurements for doors windows etc., shall be taken flat (and not girthed) over 
all including frames, where provided. Where frames are not provided, the shutter 
measurements shall be taken. 

2)  Where doors, windows, etc., are of composite types other than those included in 
Table 1 the different portion shall be measured separately with their appropriate 
coefficients, the centre line of the common rail being taken as the dividing line 
between the two portions. 

3)  The coefficients for door and windows shall apply irrespective of the size of 
frames and shutter members. 

4)  In case steel frames are used the area of doors, windows shutters shall be 
measured flat excluding frames. 

5)  When the two faces of a door, window etc. are to be treated with different 
specified finishes, measurable under separate items, the edges of frames and 
shutters shall be treated with the one or the other type of finish as ordered by the 
Engineer and measurement of this will be deemed to be included in the 
measurement of the face treated with that finish. 

6)  In the case where shutters are fixed on both faces of the frames, the 
measurement for the door frame and shutter on one face shall be taken in the 
manner already described, while the additional shutter on the other face will be 
measured for the shutter only excluding the frame. 

7)  Where shutters are provided with clearance at top or / and bottom each 
exceeding 15 cm height, such openings shall be deducted from the overall 
measurements and relevant coefficient shall be applied to obtain the area payable. 

8) Collapsible gates shall be measured for width from outside to outside of gate in 
its expanded position and for height from bottom to top of channel verticals. No 
separate measurements shall be taken for the top and bottom guide rails rollers, 
fittings etc. 

9)  Coefficients for sliding doors shall be the same as for normal types of doors in 
the table. Measurements shall be taken outside to outside of shutters, and no 
separate measurements shall be taken for the painting guide rails, rollers, fittings, 
etc. 

10)   Measurements of painting as above shall be deemed to include painting all 
iron fittings in the same or different shade for which no extra will be paid. 

11)  The measurements of guard bars, expanded metal, hard drawn steel wire fabric 
of approved quality, grill work and gratings, when fixed in frame work, painting of 
which is once measured else where shall be taken exclusive of the frames. In other 
cases the measurements shall be taken inclusive of the frames. 

12)  For painting open palisade fencing and gates etc., the height shall be measured 
from the bottom of the lowest rail, if the palisades do not go below it, (or from the 
lower end of the palisades, if they project below the lowest rail), up to the top of 
rails or palisades whichever are higher, but not up to the top of standards when the 
latter are higher than the top rails or the palisades. 

15.33.6.5. Width of moulded work of all other kinds, as in hand rails, cornices, 
architraves shall be measured by girth. 

15.33.6.6. For trusses, compound girders, stanchions, lattice girders, and similar 
work, actual areas shall be measured in sq. meters and no extra shall be paid for 
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painting on bolt heads, nuts, washers etc. even when they are picked out in a 
different tint to the adjacent work. 

15.33.6.7. Painting of rain water, soil, waste, vent and water pipes etc. shall be 
measured in running metres of the particular diameter of the pipe concerned. 
Painting of specials such as bends, heads, branches, junctions, shoes, etc. shall be 
included in the length and no separate measurements shall be taken for those or 
for painting brackets, clamps etc. 

15.33.6.8. Measurements of wall surfaces and wood and other work not referred to 
already shall be recorded as per actual. 

15.33.6.9. Flag staffs, steel chimneys, aerial masts, spires and other each objects 
requiring special scaffolding shall be measured separately. 

15.33.7. Precautions - All furnitures fixtures, glazing, floors, etc. shall be protected 
by covering and stains, smears, splashings, if any shall be removed and any 
damages done shall be made good by the contractor at his cost. 

15.33.8. Rate - Rates shall include cost of all labour and materials involved in all 
the operations described above and in the particular specifications given under the 
several items. 

4. SPECIFICATIONS FOR HOLLOW AND SOLID CONCRETE BLOCK MASONRY  
5.4.1. Hollow and solid concrete blocks – Shall conform to the requirements 
of IS: 2185. Specification for hollow and solid concrete blocks except with 
regard to the mix of cement concrete and sizes of aggregates which shall be 
as indicated.  Hollow blocks shall be sound, free from cracks, broken edges, 
honey combing and other defects that would interfere with the proper 
placing of block or impair the strength or performance of construction. 

5.4.2. Dimensions and tolerances: 

Concrete masonry building units shall be made in sizes and shapes to fit 
different construction needs.  They include stretcher, corner, double corner 
or pier, jamb, header, bull nose, and partition block, and concrete floor 
units. Concrete block-hollow (open or closed cavity) or solid shall be referred 
to by its nominal dimensions. The nominal dimensions of concrete block 
shall be, as follows: 

Length   : 400, 500 or 600 mm 

Height  : 200 or 100 mm 

Width  : 50, 75, 100, 150, 200, 250 or 300 mm. 

 

In addition, block shall be manufactured in half lengths of 200, 250 and 300 
mm to correspond to the full lengths. 

The maximum variation in the length of the units shall be not more than +/- 
5 mm and maximum variation in height and width of unit, not more than 
+/- 3mm. 

5.4.3. Classification: 

5.4.3.1. Hollow (open and closed cavity) concrete blocks. 
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The hollow (open and closed cavity) concrete blocks shall conform to the 
following three grades: 

Grade ‘A’ - These are used as load bearing units and shall have a minimum 
block-density of 1500 kg / m3.  These shall be manufactured for minimum 
average compressive strengths of 3.5, 4.5, 5.5 and 7.0 N/mm2 respectively 
at 28 days (See Table 5). 

Grade ‘B’ -  These are also used as load bearing units and shall have a block 
density less than 1500 kg / m3 but not less than 1000 kg / m3.  These shall 
be manufactured for minimum average compressive strengths of 2.0, 3.0 
and 5.0 N/mm2 respectively at 28 days. (See Table 5). 

Grade ‘C’ – These are used as non-load bearing units and shall have a block 
density less than 1500 kg / m3 but not less than 1000 kg / m3.  These shall 
be manufactured for minimum average compressive strength of 1.5 N/mm2 
at 28 days (see Table 5). 

Grade ‘D’ – The solid concrete blocks are used as load bearing units and 
shall have a block density not less than 1800 kg/m3.  These shall be 
manufactured for minimum average compressive strengths of 4.0 and 5.0 N 
/ mm2 respectively (see Table 5). 

5.4.4. Physical requirements:  

5.4.4.1. Compressive strength – The average crushing strength of eight 
blocks, when determined in accordance with IS: 2185 shall not less than as 
specified in Table 3: 

Table 5 Physical requirements 

Type Grade 
Density of 
block 

Kg/mm3 

Minimum 
Average 
compressive 
strength of 
units 

Minimum 
strength of 
individual 
units 

N/mm2 

Hollow (open 
& closed 
cavity) load 
bearing unit 

A (3.5) Not less than 
1500 

3.5 2.8 

 A(4.5) 4.5 3.6 

 A(5.5) 

Not less than 

1500 but not  

less than 1000 

5.5 4.4 

 A(7.0) 7.0 5.6 

 B(2.0) 2.0 1.6 

 B(3.0) 3.0 2.4 

 B(5.0) 5.0 4.0 
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Hollow (open 
and closed 
cavity) non-
load bearing 
units 

C(1.5) Less than 
1500 but not 
less than 1000 

1.5 1.2 

Solid load D(5.0) Not less than 
1800 

5.0 4.0 

Bearing Units D(4.0) 4.0 3.2 

5.4.4.2. Drying shrinkage – The drying shrinkage of the blocks (average of 
three blocks), when unrestrained, shall be determined in accordance with IS: 
2185 and shall not be exceed 0.1 per cent. 

5.4.4.3. Moisture movement – The moisture movement (average of three 
blocks), when determined as described in IS: 2185 shall not exceed 0.09 
percent. 

5.4.4.4. Water absorption – The water absorption (average of three blocks), 
when determined in the manner described in IS: 2185 shall be not more 
than 10 per cent by mass. 

Face shells and webs shall increase in thickness from the bottom to the top 
of the unit.  Depending upon the core moulds used, the face shells and webs 
shall be flared and tapered or straight tapered,  

 

the former providing a wider surface for mortar.  The thickness of the face 
shell and web shell is not less than the values given in Table 4. 

Table 6 Minimum face shell and web thickness 

Nominal block 
length 

and width 
Face shell 

thickness 

Thickness 
of 

web 

Total web 
thickness per 
course in any 
200 mm of 
walling 

 Min. Min. Min. 

100 or less 25 25 25 

Over 100 to 150 25 25 30 

Over 150 to 200 30 25 30 

Over 200 35 30 38 

Subject to the tolerance as specified in 5.4.2.2 and 5.4.4.7, the face of 
masonry units shall be flat and rectangular, opposite face shall be parallel, 
and all arises shall be square.  The bedding surfaces shall be at right angles 
to the faces of the blocks. 

Blocks with special faces shall be manufactured and supplied as directed by 
the engineer. 
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5.4.5. Curing and drying - The blocks shall be cured in an immersion tank 
or in a curing yard and shall be kept continuously moist for at least 14 days.  
When the blocks are cured in an immersion tank, the water of tank shall be 
changed at least every four days. 

After curing, the blocks shall be dried in shade before being used on the 
work.  They shall be stacked with voids horizontal to facilitate through 
passage of air.  The blocks shall be allowed to complete their initial 
shrinkage before they are laid in wall. 

5.4.6. Construction of masonry - For single storeyed buildings, the hollows 
of blocks in foundation and basement masonry shall be filled up with sand 
and only the top foundation course shall be of solid blocks.  But for two or 
more storeyed buildings, solid concrete blocks shall be used in foundation 
courses, plinth, and basement walls, unless otherwise indicated.  If hollow 
blocks are used, their hollows shall be filled up with cement concrete 1:3:6 
using 12.5 mm nominal size aggregates. 

5.4.7. Wetting of blocks - Blocks need not be wetted before or during laying 
in the walls.  In case the climate conditions so require, the top and the sides 
of the blocks may only be slightly moistened so as to prevent absorption of 
water from the mortar and ensure the development of the required bond with 
the mortar. 

5.4.8. Laying - Blocks shall be laid in mortar, as indicated and thoroughly 
bedded in mortar, spread over the entire top surface of the previous course 
of blocks to a uniform layer of not less than 10 mm and not more than 12 
mm in thickness. 

All courses shall be laid truly horizontal and all vertical joints made truly 
vertical.  Blocks shall break joints with those above and below for not less 
than quarter of their length.  Precast half length closers (and not cut from 
full size blocks) shall be used.  For battered faces, bedding shall be at right 
angles to the face unless otherwise directed.  Care shall be taken during 
construction to see that edges of blocks are not damaged. 

5.4.9. Provisions for door and window frames - A course of solid concrete 
block masonry shall be provided under door and window openings (or a 10 
cm thick precast concrete sill block under windows).  The solid course shall 
extend for at least 20 cm beyond the opening on either side.  For jambs of 
very large doors and windows either solid unit are used, or the hollows shall 
be filled in with concrete of mix 1:3:6 using 12.5 mm nominal size 
aggregates. 

5.4.10. Provisions for roof - The course immediately below the roof slab shall 
be built with solid blocks.  The top of the roof course shall be built with solid 
blocks.  The top of the roof course shall be finished smooth with a layer of 
cement and coarse sand mortar 1:3, 10 mm thick and covered with a thick 
coat of white wash or crude oil, to ensure free movement of slab. 

5.4.11. Intersecting walls - When two wall meet or intersect and the course 
are to be laid up at the same time, a true masonry bond between at least 
50% of the units at the intersection is necessary. When such intersecting 
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walls are laid up separately, pockets with 20 mm maximum vertical spacing 
shall be left in the first wall laid.  The corresponding course of the second 
wall shall be built into these pockets. 

5.4.12. Piers - The top course of block in the pier shall be built in solid 
blocks.  Hollow concrete block shall not be used for isolated piers, unless 
their hollows are specified to be filled with cement concrete. 

5.4.13. Fixtures, fittings, etc. shall be built into the masonry in cement and 
coarse sand mortar 1:3 while laying the blocks where possible.  Hold fasts 
shall be built into the joints of the masonry during laying. Holes, chases, 
sleeves, openings, etc. of the required size and shape shall be formed in the 
masonry with special blocks while laying, for fixing pipes, service lines, 
passage of water etc.  After service lines, pipes etc. are fixed, voids left, if 
any, shall be filled up with cement concrete 1:3:6 (1 cement : 3 coarse sand: 
6 stone aggregate 20 mm nominal size) and neatly finished. 

5.4.14. Finishes - Rendering shall not be done to the walls when walls are 
wet.  Joints for plastering or pointing as specified shall be raked to a depth 
of 12 mm.  Joints on internal faces, unless otherwise indicated, shall be 
raked for plastering.  If the internal faces of masonry are not be plastered the 
joints shall be finished flush as the work proceeds or pointed flush where so 
indicated. 
5. PROVIDING AND FIXING 1ST QUALITY CERAMIC GLAZED WALL TILES 
Providing and fixing 1st quality ceramic glazed wall tiles conforming to IS: 15622 (thickness 
to be specified by the manufacturer), of approved make, in all colours, shades except 
burgundy, bottle green, black of any size as approved by Engineer- in-Charge, in skirting, 
risers of steps and dados, over 12 mm thick bed of cement mortar 1:3 (1 cement : 3 coarse 
sand) and jointing with grey cement slurry @ 3.3kg per m2, including pointing in white 
cement mixed with pigment of matching shade complete 
6. PROVIDING AND FIXING UPVC GUTTER PIPE 
Providing and fixing UPVC Gutter pipe fitted with UPVC support saddles 
fitted to the edge Galvalume roofing sheet with proper slope towards the 
downtake pipe to facilitate easy flow of rain water including cost of all 
materials, labour, transportation, T&P, etc. all complete 
7. SPECIFICATION FOR LAYING AND JOINTING PVC PIPES   
13.9.1. Clamping - The pipes shall be laid and clamped to wooden plugs 
fixed above the surface of the wall, as shown in Fig. 8.  Alternatively plastic 
clamps of suitable designs, whenever manufactured shall be preferred. 
Provision shall be made for the effect of thermal movement by not gripping 
or districting the pipe at supports between the anchors for suspended pipes. 
The supports shall allow the repeated longitudinal temperature movement to 
take place without abrasion. Line or point contact with the pipe shall be 
avoided. Heavy components such as metal valves shall be individually 
supported. 

13.9.2. Supports - PVC pipes require supports at close interval. 
Recommended support spacings for unplasticised PVC pipes are given in 
Table 18. This spacing may be increased by 50% for vertical runs support. 
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It is essential that PVC pipes shall be aligned properly before fixing them on 
the wooden plugs with clamps. Even if the wooden plugs are fixed using a 
plumb line, PVC pipe shall also be checked for its alignment before 
clamping. The pipe line will be wavy if the clamps are not fixed keeping the 
pipe plumb. 

13.9.3. Connection to a Water Tap - Connection to the water tap shall be 
made by means of a G. I. adopter as shown in the Fig. 8. G. I. adopter shall 
preferably be supplied by the same manufacturer as that of PVC pipe. In any 
threaded coupling between PVC and G. I. is preferable that PVC is fitted 
inside the G. I. fitting. If however greater projection is desired, same shall be 
achieved by joining a short piece of a G. I. pipe (Nipple) as shown in Fig. 8. 

13.9.4. Connection to a shower Rose - Shower Rose connection shall be of G. 
I. pipes as shown in Fig. 8. 

13.9.5. Connection from masonry / concrete water tank - Solvent cement 
shall be coated on the section of the pipe to be embedded in concrete. Fine 
dry sand and cement mixture shall be sprinkled uniformly around the pipe. 
This shall give a rough surface which can be safely embedded in concrete, 
water proofing cement shall be used to close the gap properly. 

13.9.6. Measurements -The length shall be measured in running metre 
correct to a cm for the finished work which shall include PVC fittings such 
as bends, tees, elbows, reducer, crosses plugs, sockets, nipples and nuts, 
but exclude, taps, valves, etc. All pipes and fittings shall be classified 
according to their outside diameters shall be measured along with the larger 
diameter pipe. 

13.9.7. Rate - The rate shall include the cost of labour and material in all the 
operation described above, except metal pipe used for encasing PVC pipe 
and anchor blocks, unless otherwise specified. 
8. PROVIDING AND FIXING STAINLESS STEEL SINK  
Providing and fixing stainless steel SS 304 grade of 20 gauge thickness fixed to the 
masonary wall, each of length 10 ft , top width 18 inches, bottom width 8 inches, each sink 
containing 6 stainless steel taps, including plumbing for draining of waste water to be 
connected to the existing chamber, cost shall be inclusive of labour, transportation, loading, 
unloading, T & P all complete 

9. PROVIDING AND FIXING OF ALUMINIUM COMPOSITE PANEL  
Providing and fixing of Aluminium composite panel of approved make and colour for wall 
cladding for Brick/ Rcc / stone walls & coloumns/ beams with necessary aluminium frame 
works at required level made out of 50x25x4mm C section or equivalent. The panel should 
consist of 3mm thick non-halogenated FR grade mineral based polymer ( 2 hrs fire 
resistance as per ASTM E119-12 and clause B,S1,do as per ENT 13501- 1sandwiched 
between 0.50 skins thick aluminium sheet making a total panel thickness of 4mm.The 
surfaces will be finished with PVDF based coating on topsides and service coating on 
reverse sides would be in polyester paint.The system shall be fixed using GI brackets, 
aluminium L cleats and stainless steel bolts and nuts complete with spring washer and cap 
nuts and all other necessary accessories, sealing shall be done with necessary rods etc., 
co �mplete For Straight Portion 
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10. PROVIDING AND FIXING IN POSITION PVC MESH  
Providing and Fixing in position PVC mesh, Heavy gauge foldable,UV stabilized 800GSM 
anti bird net green colour,, including all fixtures, transportation, fixing to aluminium square 
sections, etc. complete. 

11. SPECIFICATIONS FOR CEMENT PLASTERING  
15.5.0. The cement plaster shall be 12 mm, 15 mm or 20 mm thick as specified in the item. 

15.5.1. Scaffolding and preparation of surface shall be as specified in 15.1 
15.5.2 Mortar - The mortar of the specified mix using the type of sand described in the item 
shall be used.  It shall be as specified.  For external work and under coat work, the fine 
aggregate shall conform to grading IV. For finishing cost work the fine aggregate conforming 
to grading zone V shall be used. 
15.5.3. Application - The specifications as in 15.1.4 shall apply except in the following 
respects - 
a)  Beating with thin bamboo strips shall not be done on the cement plaster, and 
b)  No lime putty solution shall be applied on the face when finishing.  Further the plastering 
and finishing shall be completed within half an hour of adding water to the dry mortar. 

15.5.4. Thickness - Where the thickness required as per description of the item is 20 mm the 
average thickness of the plaster shall not be less than 20 mm whether the wall treated is of 
brick or stone. In the case of brick work, the minimum thickness over any portion of the 
surface shall be not less than 15 mm while in case of stone work the minimum thickness 
over the bushings shall be not less than 12 mm. 
15.5.5. Curing - Curing shall be started as soon as the plaster has hardened sufficiently not 
to be damaged when watered. 
The plaster shall be kept wet for a period of at least 7 days. During this period, it shall be 
suitably protected from all damages at the contractor’s expense by such means as the 
engineer may approve. The dates on which the plastering is done shall be legibly marked on 
the various sections plastered so that curing for the specified period thereafter can be 
watched. 
Specifications for Finish, Precautions, Measurements and Rate shall be as described in 15.1 
 

12. RELEVANT BIS CODE FOR TECHNICAL SPECIFICATION  
IS No. Title 
3696 (Part 1)-1987 Safety code of scaffolds and ladders Part 1 Scaffolds 
4014 (Part 2)-1967
  

Code of practice for steel tubular scaffolding ; Part 2 Safety regulations for 
scaffolding 

3764-1992 Code of safety for excavation work (first revision) 
7969-1975 Safety code for handling and storage of building materials. 
13415-1992 Code of safety for protective barriers in and around buildings. 
13416 (Part 1)-1992
  

Recommendations for preventive measures against hazards at 
workplaces; Part 1 Falling material hazards prevention. 

13416 (Part 2)-1982
  

Recommendations for preventive measures against hazards at work 
places ; Part 2 Fall prevention. 

13430 : 1992 Code of practice for safety during additional construction and alteration to 
existing buildings. 
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SECTION V 

DRAWINGS 
Brief Description of drawing 
The Works are shown in the following drawings that are issued as a part of the 
Tender Documents: 

 

Sl. 
No 

Drawing No. Description 

1 5/309/Mtc-I/01-LP Location Plan  

2 5/309/Mtc-I/02- CS Cross section 

2 5/309/Mtc-I/03-CS Elevation  
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VOLUME III 

SECTION VI 

(i) PREAMBLE TO BILL OF QUANTITIES 

1. General Instructions 
 

1.1 General  
 

1.1.1 This Bill of Quantities must be read with the Drawings, 
Conditions of Contract and the Specifications, and the 
Contractor shall be deemed to have examined the 
Drawings, Specifications, Conditions of Contract and to 
have acquainted himself with the detailed descriptions of 
the Works to be done, and the way in which they are to be 
carried out.  

 
1.1.2 Notwithstanding that the work has been sectionalized every 

part of it shall be deemed to be supplementary to and 
complementary of every other part and shall be read with it 
or into it so far as it may practicable to do so.  

 
1.1.3 The detailed descriptions of work and materials given in the 

Specifications are not necessarily being repeated in the Bill 
of Quantities.  

 
1.1.4 The Contractor shall be deemed to have visited the Site 

before preparing his tender and to have examined for 
himself the conditions under which the work will proceed 
and all other matters affecting the carrying out of the works 
and cost thereof.  

 
1.1.5 The Tenderer will be held to have familiarised himself with 

all local conditions, in so far as they affect the work, means 
of access and the locality of existing services, in order to 
execute the Works measured and described hereinafter. No 
claims for want of knowledge in this respect will be 
reimbursed.  

 
1.2 Rates and Prices to be Inclusive  
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1.2.1 Rates and prices set against items are to be the all inclusive 
value of the finished work shown on the Drawings and/or 
described in the Specification or which can reasonably be 
inferred there from and are to cover the cost of provision of 
plant, labour, supervision, materials, test charges, freight, 
transportation, erection, installation, performance of work, 
care of works, insurance, maintenance, overheads and 
profits and every incidental and contingent cost and 
charges whatsoever including taxes if any excluding GST 
including every kind of temporary work executed or used in 
connection therewith (except those items in respect of 
which provision has been separately made in the general 
condition of contract) and all the Contractor's obligations 
under the Contract and all matters and things necessary 
for the proper completion and maintenance of the Works.  

 
1.2.2 The rates and prices set down against the items are to be 

the full inclusive value of the finished work shown on the 
Drawing and/or described in the Specification or which can 
reasonably be inferred the reform and to cover the cost of 
every description of Temporary Works executed or used in 
connection therewith (except those items in respect of 
which specific provision has been separately made in these 
Bills of Quantities) and all the Contractor's obligations 
under the Contract including testing, giving samples and 
all matters and things necessary for the proper execution, 
completion and maintenance of the Works.  

 
1.2.3 The Specifications are intended to cover the supply of 

material and the execution of all work necessary to 
complete the works. Should there be any details of 
construction or material which have not been referred to in 
the Specifications or in the Bill of Quantities and Drawings, 
but the necessity for which may reasonably be implied or 
inferred there from, or which are usual or essential to the 
completion of all works in all trades, the same shall be 
deemed to be included in the rates and prices entered in 
the Bill of Quantities. The rates and prices are to cover the 
item as described in the Bill of Quantities and if there is 
inconsistency in the description between the Bill of 
Quantities, Specifications or Drawings, the interpretation 
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will be done according to General Conditions of Contract.  
 
1.2.4 The quantities given in the Bill are approximate and are 

given to provide a common basis for tendering. They are not 
to be taken as a guarantee that the quantities scheduled 
will be carried out or required or that they will not be 
exceeded. The Employer / Engineer reserves the right to 
delete any item and / or increase / reduce quantities 
indicated in the Bills of Quantities at any time. Payment 
will be made according to the actual quantities of work 
ordered and carried out in the contract. However, the rates 
quoted shall be valid for any extent of variation in quantity 
of each individual item provided that the total contract 
value does not get altered by more than indicated in 
conditions of contract. No claim whatsoever for extra 
payment due to variation of quantities within the above 
said limit would be entertained.  

 
1.2.5 The drawings for tender purposes are indicative only of the 

work to be carried out. However, the Tenderer must allow 
within his price for the items of work included in the 
Tender Documents for the details which will appear on 
subsequent drawings developed for construction purposes. 
Rate and price shall include any additional design/ 
detailing to be carried out by contractor.  

 
1.2.6 The rates and prices shall include (except where separate 

items are given) for the provision and operation of the 
following items, for compliance with the Conditions of 
Contract, Special Conditions, the specifications and Tender 
drawings: 

 
i) Supervision and labour for the Works;  
ii) All materials, installation/erection, handling and 

transportation;  
iii) All Contractor's Equipment;  
iv) All testing, commissioning, insurance, maintenance, 

security, welfare facilities, overheads and profit and 
every incidental and contingent costs and charges 
whatsoever including;  

v) All temporary fencing, watching, lighting, sanitary 
accommodation, general security arrangements, 
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welfare facilities and first aid provision;  
vi) Provision and maintenance of Contractor's site offices, 

cabins, huts, maintenance and storage areas;  
vii) Taxes if on the transfer of property in goods in the 

execution of works, other than GST, Customs Duty 
for materials to be permanently incorporated into the 
Works); 

viii) All necessary temporary services including fresh 
water, compressed air lines, electrical cabling and 
switchgear, telephone, walkie-talkie and facsimile 
facilities; 

ix) The maintenance of all Contractor's services;  
x) All insurances for the Works;  
xi) Allowance for complying with all environmental 

aspects as specified; 
xii) Detail design of components of temporary works, 

wherever necessary as directed by Engineer.  
1.4 Method of Measurement  

 
1.4.1 Measurement of Work shall be in accordance with IS 1200 

and shall be net off the dimensions of the works shown on 
the drawings except as mentioned below:  

 
1.4.2  Units of Measurement: The units of measurement used in 

this Bill of Quantities are in metric units as follows:  
 

i) Linear: Linear metre, centimeterormillimeter 
abbreviated to 'Rm', 'cm' or 'mm' respectively.  

ii) Superficial: Square metre or Square centimeter 
abbreviated to 'Sq.M' or 'sq.cm' respectively.  

iii) Volumetric: Cubic metre abbreviated to 'cu.m'. Litre 
abbreviated to 'L'  

iv) Weight: Tonne = 1000 Kilograms, abbreviated to 'T', / 
’MT’ Kilogram abbreviated to 'kg'  

v) Numbers: Numbers abbreviated to Nos. or No.  
vi) Lump sum: Lump sum abbreviated to 'L.S.'  

 
1.5  Currency  

 
1.5.1 All monetary reference herein and the Bill of Quantities 

shall be priced in Indian Rupee Currency.  
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2. Civil Works 
 

2.2 Precast Concrete  
 
2.2.1 Shuttering for precast concrete shall not be measured and paid 

for separately.  
 
2.2.2 Effort for placement of precast concrete at the final locations 

shall not be measured unless a specific item is provided in the 
Bill of Quantities.  

 
2.2.3 The precast concrete units shall be measured as shown on the 

detailed drawings.  
 
2.3 In-situ Concrete  
 
2.3.1 Shuttering for In-situ concrete shall not be measured and paid 

for separately.  
 
2.3.2 No deduction will be made for chamfers smaller than 50 sq.cm. 

sectional area, reinforcement bolts and other embedded parts 
unless larger than 0.1 sq.m. sectional area and 0.03 cu.m. in 
volume. No extra volume will be measured for splays or fillets 
smaller than 50 sq.cm. sectional area.  

 
2.3.3  The rates for reinforced concrete shall include for all batching, 

mixing, transporting, hoisting or lowering to any height / depth, 
placing in position and compaction in work of any sectional area 
or thickness including shuttering, forming necessary 
construction joints, shear keys and stop ends, and for curing 
and protecting etc. all as specified.  

 
2.3.4  The rates shall include for preparing construction joints, shear 

keys and surfaces against which next stage concrete is to be 
cast and building in fittings including pipes and bolts except 
where specifically billed separately. No separate payment will be 
made for making openings/pockets/pits of any size and shape. 
Where surfaces are to receive finishes the rates shall include for 
leaving the surface rough or for hacking and roughening the 
surface to form a key.  

 
2.3.5 Unless otherwise noted, rates shall include for inserting pipes 

and other inserts in position accurately, concreting while they 



147 
 

are in position and also for protecting the same as the work 
proceeds.  

 
2.3.6 Unless otherwise noted, the rates for concrete items shall include 

for finishing the top surface to levels and slopes and surface 
finish as specified. Rates for concrete shall include for finishing 
the slab to specified slope towards drains, etc.  

 
2.4 Reinforcement  
 
2.4.1 Steel reinforcement will be measured by weight and fixed in 

accordance with Drawings and Specifications. The weight of 
reinforcement bars -whether plain, deformed or ribbed etc., -of 
various diameters will be calculated in accordance with Table 1 
of IS:1732 'Dimensions for Round and Square Steel Bars for 
Structural and General Engineering Purposes'.  

 
2.4.2 The rates shall include for cutting, weldinglaps, and waste, 

straightening short and long lengths, bending, fixing, rolling 
margin and the provision of spacer bars or support, chairs, 
binding wire, saddles, forks and all dense concrete spacer 
blocks, etc., including preparing bending schedules from the 
Drawings.  

 
2.4.3 The rates shall include for all necessary descaling, wire brushing 

and cleaning to remove all rust and mill scale, dirt, grease and 
other deleterious matter before fixing and whilst still exposed 
during construction.  

2.5 Structural and Miscellaneous Steel work  
 
2.5.1 Rates for structural steel work and iron work shall include 

supply, fabrication, delivery and erection/embedment in 
concrete at Site and all charges for welding, cutting, bending, 
bolting, site connections, fixing to foundations.  

 
2.5.2 The rates for Structural Steelwork shall include:  

i) Supply, fabrication, delivery and erection  
ii) Rolling margin, cutting and waste, weld metal, bolts, 

fixings and fittings  
iii) Hoisting, drilling, bolting or welding and fixing in the 

manner specified or indicated in the drawing 
iv) Fabrication drawings  
v) Welding trials and tests  
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vi) Erection trials  
vii) Protective treatment (painting, hot dip galvanizing etc), 

including making good any damage if provided in the BOQ 
item. 

 
2.5.3 Metalwork items are described in the Bills of Quantities and the 

Tenderer is to include for all the fittings, etc., described. All 
items shall include the necessary fabrication, joints, angles, 
intersections and ends, all bolts or fixing lugs, all hoisting and 
scaffolding required and casting in fixings or later cutting out or 
forming pockets for same, grouting, supporting and making 
good.  

 
2.5.4 Rates are to include for all necessary scaffolding, working over 

water and at any height staging and hoisting and tarpaulin or 
other protective covers and the cleaning and removal of paint 
stains and spots, etc.  

 
3.4.1 The Contractor's unit rates and prices shall include all 

equipment, apparatus, material indicated in the Drawings, 
and/or Specifications in connection with the item in question 
and also associated labour as well as all additional equipment, 
apparatus, material, consumables usually necessary to complete 
the system even though not specifically shown, described or 
otherwise referred to and also associated labour.  

 
3.4.2 The rate for providing and fixing above items shall include all 

fittings, fixtures, base and sole plates, anchor bolts, including 
epoxy grouting, etc. all complete as specified, including the 
necessary additional supervision to ensure accurate alignment  

3. Abbreviations 
4.1.1 The following abbreviations are used in the Specifications 

and Bill of Quantities:  
IS :  Indian Standard 
BS :  British Standard 
Qty. :  Quantity 
mm :  Millimeters 
cm :  Centimeters 
M / m / MTR :  Meters 
LM :  linear metre 
LS :  lump sum 
Rs. :  Rupees 
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P. :  Paise 
Nos. :  Numbers 
do :  Ditto 
MS : mild steel 
T : Tones 
Kg :  Kilogram 
EO :  Extra over (previous sum unless specified 

otherwise) 
sq.m. /m2 

/SQMT: 
square metre 

sq.cm. : square centimeters 
mm 2 :  Square Millimetre 
Cu.m/CUM. :  cubic meters 
YST :  yield stress 
dia :  Diameter 
wt. :  Weight 
Drg.No.: drawing number 
max. :  Maximum 
min : Minimum 
approx :  Approximately 
n.e.:  not exceeding 
incl:  Including 
circ:  Circular 
set :  set / sets 
c/c centre to centre 
@ :  at the rate of 
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ii) BILL OF QUANTITIES 
--------

NAME OF WORK: REPLACEMENT OF THE OLD AC SHEET ROOFING OF THE 
KITCHEN, CLOSURE OF SOUTH SIDE OPENING OF DINING HALL AND 
OTHER ANCILLARY WORKS AT JNC HALL AT NMPA 
Ite
m 
No. 

DESCRIPTION OF ITEM QTY UNIT RATE IN 
figures  

AMOUNT 
(Rs. Ps.) 

1 Dismantling roofing 
including ridges, hips, 
valleys and gutters etc., 
and stacking the material 
to the appropriate 
disposal area as per 
direction of Engineer-in-
charge. Asbestos cement 
sheet 

215.00 Sqm 39.00 8,385.00 

2 Demolishing  brick  work  
manually/  by  
mechanical  means  
including stacking of 
serviceable material and 
disposal of unserviceable 
material to the 
appropriate disposal area 
as per direction of 
Engineer-in-charge.In 
cement mortar 

9.00 Cum 789.00 7,101.00  

3 Providing and 
constructing load bearing 
wall with Solid Concrete 
blocks of size 
400x200x200mm having 
block density more than 
1800kg/m3 and 
minimum compressive 
strength of 4.00 N/mm2 
conforming to IS 2185 
(Part - I) - 2005 and 
constructed with CM 1:4 
as per IS 2572:2005 
including cost of all 
materials, labour, 
scaffolding and curing, 
usage charges of 
machinery etc complete 

42.00 Sqm 1,202.00 50,484.00 
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as per specifications. 

4 Dismantling tile work in 
floors and roofs laid in 
cement mortar including 
stacking material to the 
appropriate disposal area 
as per direction of 
Engineer-in-charge.                                                                     
For thickness of tiles 10 
mm to 25 mm 

35.00 Sqm 37.00 1,295.00 

5 PROVIDING 
TRAPEZOIDAL 
PROFILED SHEET 
Providing and installing 
of pre painted Galvolume 
iron Trapezoidal profiled 
sheet of approved make 
1060 mm width (1000 
mm cover width), 28-30 
mm crest height with 
crest distance of 200 mm 
c/c with 2 ribs at the 
centre for stiffening. The 
total coated thickness 
(TCT) of the sheet will be 
0.47 mm +/- 0.02 mm 
tolerance Zinc-Alu Alloy 
coating AZ150 gsm as 
per ASTM 1397/A755-
550 mpa steel grade, 5-7 
microns epoxy primer on 
both side of the sheet 
and polyester top coat 
20-22 microns using self-
drilling/self-tapping 
screws of 25 mm length, 
to be fixed over the 
existing purlins, rafters, 
channels and trusses. 

215.00 Sqm 722.40 1,55,316.00 

6 Painting   with   synthetic   
enamel   paint   of   
approved   brand   and 
manufacture of required 
colour to give an even 
shade: One coats on old 
work as per 

350.00 Sqm 59.00 20,650.00 
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specifications and as per 
directions of Engineer in 
charge. 

7 Providing and fixing 
UPVC Gutter pipe fitted 
with UPVC support 
saddles fitted to the edge 
Galvalume roofing sheet 
with proper slope 
towards the down take 
pipe to facilitate easy flow 
of rain water including 
cost of all materials, 
labour, transportation, 
T&P, etc. all complete 

15.00 M 848.93 12,733.95 

8 Providing and fixing  on 
wall face unplasticised 
rigid PVC rain water 
pipes conforming to 
IS:13592 Type A, 
including jointing with 
seal ring conforming to 
IS:5382, leaving 10mm 
gap for thermal 
expansion,(i) Single 
socketed pipes  100mm 
diameter 

12.00 M 253.00 3,036.00 

9 Providing and fixing 1st 
quality ceramic glazed 
floor tiles conforming to  
IS : 15622 (thickness to 
be specified by the 
manufacturer ) of 
approved  make in all 
colours, shades except 
burgundy, bottle green, 
black of  any size as 
approved by Engineer-in-
Charge in skirting, risers 
of steps  and dados over 
12 mm thick bed of 
cement Mortar 1:3 (1 
cement: 3  coarse sand) 
and jointing with grey 
cement slurry @ 3.3kg 
per m2  
including pointing in 

40.00 Sqm 629.00 25,160.00 
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white cement mixed with 
pigment of matching  
shade complete. 

10 Providing and fixing 1st 
quality ceramic glazed 
wall tiles conforming to 
IS: 15622 (thickness to 
be specified by the 
manufacturer), of 
approved make, in all 
colours, shades except 
burgundy, bottle green, 
black of any size as 
approved by Engineer- 
in-Charge, in skirting, 
risers of steps and dados, 
over 12 mm thick bed of 
cement mortar 1:3 (1 
cement : 3 coarse sand) 
and jointing with grey 
cement slurry @ 3.3kg 
per m2, including  
pointing  in  white  
cement  mixed  with  
pigment  of  matching 
shade complete. 

85.00 Sqm 974.00 82,790.00 

11 Providing and fixing 
stainless steel SS 304 
grade of 20 gauge 
thickness fixed to the 
masonry wall, each of 
length 10ft , top width 18 
inches, bottom width 8 
inches, each sink 
containing 6 stainless 
steel taps, including  
plumbing for draining of 
waste water to be 
connected to the existing 
chamber, cost shall be 
inclusive of labour, 
transportation, loading, 
unloading, T & P all 
complete 

4.00 each 25,875.00 1,03,500.00 

12 Providing and fixing of 
Aluminium composite 
panel of approved make 

65.00 Sqm 3,939.00 2,56,035.00 
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and colour for wall 
cladding for Brick/ Rcc / 
stone walls & columns/ 
beams with necessary 
aluminium frame works 
at required level made 
out of 50x25x4mm C 
section or equivalent. The 
panel should consist of 
3mm thick non-
halogenated FR grade 
mineral based polymer ( 
2 hrs fire resistance as 
per ASTM E119-12 and 
clause B,S1,do as per 
ENT 13501-1sandwiched 
between 0.50 skins thick 
aluminium sheet making 
a total panel thickness of 
4mm.The surfaces will be 
finished with PVDF based 
coating on topsides and 
service coating on reverse 
sides would be in 
polyester paint. The 
system shall be fixed 
using GI brackets, 
aluminium L cleats and 
stainless steel bolts and 
nuts complete with 
spring washer and cap 
nuts and all other 
necessary accessories, 
sealing shall be done 
with necessary rods etc., 
complete-For Straight 
Portion 

13 Providing and Fixing in 
position PVC mesh, 
Heavy gauge foldable, UV 
stabilized 800GSM anti 
bird net green colour, 
including all fixtures, 
transportation, fixing to 
aluminium square 
sections, etc. complete. 

40.00 Sqm 481.79 19,271.70 

14 Providing   20 mm 95.00 Sqm 307.00 29,165.00 
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cement plaster of mix 
:1:4 (1 cement: 4 fine 
sand) to brick/stone 
masonry including 
rounding off corners 
wherever required 
smooth rendering, 
providing and removing 
scaffolding, including 
cost of materials, labour, 
curing complete as per 
specifications and as per 
directions of Engineer-in-
charge. 

15 Dismantling roofing 
including ridges, hips, 
valleys and gutters etc., 
and stacking the material 
to the appropriate 
disposal area as per 
direction of Engineer-in-
charge. Asbestos cement 
sheet 

-130.00 Sqm 60.51 -7,866.30 

Total Rs. 7,67,056.35    
Excess / Less (In percentage in two decimals)    

Quoted amount in Figures Rs.    

 
(Quoted amount - Rupees ……………………………. 
 
Note: 
1) GST as applicable will be paid separately in the Tax invoice. 
2) Contractor shall file the applicable returns with Tax department in 
time and submit the same as documentary evidence. 
   

 SIGNATURE OF THE BIDDER 
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(iii) FORM OF TENDER 
 
NAME OF CONTRACT.................................................  
 
To 
The Chairman  
New Mangalore Port Authority 
Panambur 
Mangalore - 575 010 
 
Gentlemen, 
 
1. We have examined the Conditions of Contract, Specification, 

Drawings, Bill of Quantities, and Addenda Nos---------- for the 

execution of the above-named Works, and we the undersigned, offer 

to execute and complete such Works and remedy any defects 

therein in conformity with the Conditions of Contract, 

Specifications, Drawings and Bill of Quantities and Addenda 

2.  We acknowledge that the Appendix forms part of our Tender.  

3. We undertake, if our Tender is accepted, to commence the Works as 

soon as is reasonably possible after the receipt of the Engineer's 

notice to commence, and to complete the whole of the Works 

comprised in the Contract within the time stated in the Appendix to 

Tender.  

4. We agree to abide by this Tender for the period of 120 days from the 

last date fixed for receiving the same and it shall remain binding 

upon us and may be accepted at any time before the expiration of 

that period. 

5. Unless and until a formal Agreement is prepared and executed, this 

Tender together with your written acceptance thereof shall 

constitute a binding Contract between us. 

6. We understand that you are not bound to accept the lowest or any 

tender you may receive. 
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Dated this_____________________________ day of ____________ 201____ 

Signature _____________________ in the Capacity of __________________ 

duly  

authorised to sign Tenders for and on behalf of    ____ ___________  ___ 

__ ____________ _____  _______ ______________ 

 
                                                                                     (IN BLOCK 
LETTERS) 
 
 Address:____________________________ 
 ____________________________ 
 ____________________________ 
 ____________________________ 
Witnesses 
 
1.     Signature : _________________________ 
       Name      : __________________________ 
Address : ___________________________ 
                       ___________________________ 
                       ___________________________  
                       ___________________________ 
 
2.     Signature : __________________________ 
       Name      :  __________________________ 
Address :   __________________________ 
                         __________________________ 
                         __________________________ 
                         __________________________ 
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SECTION VII 

ROYALTY 
 

 (See sub rule (1) of Rule 36) 

SI.
No. 

Nam'e of the Mineral Present Rate of 
Royalty 

Royalty to be 
revised 

Export Domestic 
1 Ornamental and 

Decorative Building 
Stones as defined under 
clause(m) of Rule 2 
A)Dyke Rock 
(i)Black granites: 
(a)Chamarajanagar 
District: 

 
 
 
 
 
15% of Sale Value or 
of Average Selling 
Price on 
advalorembasisor 
Rs.4,500 per m3 
which is higher. 

 
 
 
 
 
Rs.1,200 
per MT 

 

 
 
 
 
 
Rs.600   
per MT 

 

 (b)All other Districts other 
than(a)above 

 

15% of Sale Value or 
of Average Selling· 
Price on advalorem 
basis orRs.1,500 per 
m3 which is higher. 

Rs.1700 
per MT 
 

Rs.400   
per MT 
 

 (ii)Other varieties of dyke 
other than black 
granites(Entire State) 

15% of Sale Value 
or of Average Selling 
Price on 
advulorembasis or 
Rs.1,500per m3 
which is higher. 

Rs.500 
per MT 

Rs.375   
per MT 

 (B)(l)Pink and Red Granites 
(Ilkal Pink Variety) 
(i) Hungunda and 
BadamiTaluk of Bagalkot 
District, Kustagi of Koppal 
District. 

 
 
15%of Sale Value or 
of Average Selling 
Price on 
advalorembasis or 
Rs.1,200 

 
 
Rs.1,000 
per MT 
 

 
 
Rs.400pe
rMT 
 

 (ii) Pink and Red Granites, 
Gneissess and their 
structural verities (other 
than Ilkal Pink Variety) 

15% of Sale Value 
or Average Selling 
Price on advalorem 
basis or Rs.1,800 
Variety) per m3 
which is higher 

Rs.600 
per MT 
 

Rs.350  
per MT 
 

 C)Grey and White Granites 
and their varieties: 

15% of SaleValue or 
of Average Selling 
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(i) Very fine grained Grey 
granite 
(SiragreyVariety)
 Price on Chintanmi, 
SiddlaghattaofChikkab
allapuraDistrictHoskot
e of Bangalore 
District. 

Price on 
advalorembasisor 
Rs.1,350 per m3 
which is higher.    

 
Rs.500 
per MT 
 

 
Rs.350  
per MT 
 

 

 (ii) Greyandwhitegranites
and textural varieties 
having shades of grey,     
balckand white 
colours (other than (i) 
above Entire State. 

 

15% of SaleValue or 
of Average Selling 
Price on 
advalorembasisor 
Rs.1,050 per m3 
which is higher.    

Rs.375 
per MT 
 

Rs.250  
per MT 

 

 (iii) Grey granite of 
DevanahalliTaluk of 
Bangalore Rural District 
and 
Chikkaballapurtaluk 
of Chikkaballapur 
District 

15% of  SaleValue  
or  of  Average 
Selling Price on 
advalorembasisor 
Rs.600 per m3 
which is higher.    

Rs.300 
per MT 
 

Rs.200  
per MT 
 

2 Felsite and its  varieties 
suitable for  use as   
Ornamental  Stone- 
Entire State  

15% of  SaleValue  
or  of  Average 
Selling Price on 
advalorembasisor 
Rs.1800 per m3 
which is higher.    

Rs.900 per MT 

3 Quartzite and sand  
stone and their varieties 
suitable for use as  
Ornamental  Stone- 
Entire State  

15% of Sale Value  
or  of  Average 
Selling Price on 
advalorembasisor 
Rs.1800 per m3 
which is higher.    

Rs.900 per MT 

4 Marable and 
Crystalline  Limestone  
as ornamental  Stone- 
Entire State 

15% of Sale Value  
or  of  Average 
Selling Price on 
advalorembasisor 
Rs.1800 per m3 
which is higher.    

Rs.1000 per MT 

5 Bentonite-Entire State Rs.400 per MT Rs.500 per MT 

6 Fuller Earth-Entire 
State 

Rs.125 per MT Rs.125 per MT 

7 Buff colour (waste) the 
permits  notexceed20%  
of permit issued For 
Fullers Earth 

Rs.60 per MT Rs.70 per MT 
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8 Limestone under the 
title "Shahabad Stone" 

Rs.70 per 10 
Sqmeters or  Rs.70 
per MT 

Rs.50 per 10 
Sqmeters or  Rs.50 
per MT 

9 Limestone(non-cement) 
when used  for  building   
stone-Entire State 

Rs.25 per MT Rs.60 per MT 

10 Ordinary Building  
Stone(Entire State as 
defined under clause(g) 
of Rule2(1) 

Rs.60 per MT Rs.70 per MT 

11 Limeshell-Entire State 100 per MT 120 per MT 

12 Lime Kankar(non 
cement) Entire   State 

50 per MT 80 per MT 

13 Agate, Chalcedony, 
Flint-Entire  State 

240 per MT 300 per MT 

14 Ordinary Sand-Entire 
State 60 Per MT 80 Per MT 

15 Steatite and sand stone 
used formakinghousehold 
utensils / articles-Entire 
State. 

40 Per MT 80 Per MT 

16 
 

(i)Murram (All types of 
soils)-Entire State 

20 per MT 40 per MT 

(ii)Clay used for 
manufacturing tile sand 
bricks 

40 per MT 60 per MT 

17 Waste rocks generated in 
ornamental stone  quarry-
which is suitable for 
ornamental purpose Entire 
State (See explanation 
under Rule36) 

300 per MT or 850 
CUM 

300perMT 

18 Irregular shaped waste 
rock generated in 
Ornamental stone quarry, 
which is not suitable for 
ornamental purpose (used 
for making aggregates and 
m-sand) Entire State. 

60 per MT 40 per MT 

19 Waste rocks generated in 
Shahabad stone quarry-
Entire State (See 
explanation under Rule-
36) 

60 per MT 40 per MT 

20 Finished Kerb 
stones/cubes not 
exceeding 30 cms each 
face-Entire State. 

110per MT 150 per MT 

21 Barytes 
(i) A Grade (Grey colour 

6.5% of average 400 per MT 
300 per MT  
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(ii) B Grade (Greycolour) 
(iii) C, D Grade &Waste 

selling price or of sale 
value whichever is 
higher on ad-valorem 
basis 

200 per MT 

22 Calcite 15% of average 
selling price or of 
sale value whichever 
is higher on ad-
valorem basis 

80 per MT 

23 China clay and Kaolin 
(including Ball clay, White 
shell, Fireclay and white 
clay) 
i)Crude/Raw 
 
 
 
 
 
ii)Processed 

 
 
 
8% of average selling 
price or of sale value 
whichever is 
higheronad-valorem 
basis. 
 
12% of average 
selling price or of 
sale value whichever 
is higher on ad-
valorem basis 

 
 
 
80 Per MT 
 
 
 
 
600 per MT 

24 Corundum 12% of average 
sellingpriceor of sale 
value whichever is 
higher on ad-
valorem basis 

15% of Sale Value or 
of Average Selling 
Price on ad valorem 
basis which is 
higher. 

25 Dolomite Rs.75 per MT 100 per MT 
26 Dunite and Pyroxenite Rs. 30 per MT 60 per MT 
27 Felsite (Other than for 

ornamental purpose) 
12% of average 
selling price or of 
sale value whichever 
is higher on ad-
valorem basis 

120 per MT 

28 Gypsum 20% of average 
selling price or of 
sale value 
whichever is higher 
on ad-valorem 
basis 

150 per MT 

29 Jasper 12% of average 
selling price or of 
sale value 
whichever is higher 
on ad-valorem 
basis 

150 per MT 

30 Quartz, feldspar 15% of average 
selling price or of 
sale value 
whichever is higher 

100 per MT 
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on ad-valorem 
basis 

31 Mica 

i. Crude 

ii. Waste 

4% of average 
selling price or of 
sale value 
whichever is 
higher on ad-
valorem basis 

1500 per MT 
500 per MT 

32 Quartzite & Fuchsite 
Quartzite not suitable 
for use as Ornamental 
/Gemstones 

12% of average 
selling price or of 
sale value 
whichever  is 
higher on ad-
valorem basis 

100 per MT 

33 Laterite 
i) /dispatched for use 

in cement or 
chemical industries 
or Abrasive or 
Refractory purpose 
(below threshold 
value as specified by 
IBM from time to 
time) 

ii) For use as building 
stone (below 
threshold value as 
specified by IBM) 

 
Rs.60 per MT 

 
160 per MT 
 
 
 
 
 
 
 
 
60 per MT 

34 Ochre Rs.24 per MT 60 per MT 
35 Pyrophyllite 20% of average 

selling price or of 
sale value 
whichever is 
higher on ad-
valorem basis 

200 per MT 

36 Shale Rs.60 per MT 150 per MT 
37 Slate Rs.45 per MT 150 per MT 
38 Silica Sand 10% of average 

selling price or of 
sale value 
whichever is higher 
on ad-valorem 
basis 

100 per MT 

39 
 

Steatite or Soapstone 
(Other than for house 
hold articles) 

18%of average 
selling  price  or of 
sale value 
whichever is higher 
on ad-valorembasis 

200perMT 
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Talc -- 200perMT 
40 All other minerals (which 

is not specified in 
schedule-II) Entire State 

30% of sale value on 
ad-valorem  basis 

30% of Sale Value 
or of Average 
Selling Price on ad-
valorem basis 
which is higher. 

 
As per order of Deputy Director mines and Geological department dated 
11-11-2021. The prevailing rates as per the updated order of the 
Geological Department during the course of the project will be 
applicable. 
Note: Except where otherwise stated, the contractor shall pay to the 
authority all tonnage and other royalties, rent and other payments or 
compensation if any, for getting stone, sand, gravel, clay or other 
materials by him and his subordinates and his subcontractors and 
required for the works, at the rates and such conditions as notified by 
the State Government. The contractor should submit the Mineral 
Dispatch Permit (MDP) in original for the quantity executed by the 
contractor for the requisite quantity of material incorporated in works 
for which MDP is issued by the authorized supplier. If contractor fails to 
submit the MDP in original the amount will be deducted at 5 times the 
royalty charges from the contractor’s bills as per prevailing orders 
issued by the Authority. 
 

___$$****$$___ 
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SECTION VII 

SCHEDULE – B 
MINIMUM RATES OF WAGES 

ABSTRACT OF MINIMUM RATES OF WAGES FROM RELEVANT 
NOTIFICATIONS 

MINIMUM RATES OF WAGES APPLICABLE IN THE BEAT OF ALC(C), 
MANGALORE WITH EFFECT FROM 01.10.2023 
Minimum Wages applicable “Construction or maintenance of roads, runways 
or in building operations including laying down underground electric, 
wireless, radio, television, telephone and overseas communication cables and 
similar other underground cabling work, electric lines, water supply lines 
and sewerage pipelines”- 
Category  
 Area: A Area:B Area:C 

Unskilled 751.00 628.00 504.00 
Semiskilled/ 

Unskilled Supervisory 
832.00 709.00 589.00 

Skilled/Clerical 915.00 832.00 709.00 
Highly Skilled 992.00 915.00 832.00 

(Kindly Note:  Area A: Bangalore (UA), Area B: Mangalore (UA), Mysore (UA), 
Belgaum (UA), Hubli-Dharwad, Area C: All other places in Karnataka not 
specified above as per Ministry of Labour and Employment F.No. 1 
/8(3)/2023-LS-II dated 26.09.2023.) 
“Employment of Sweeping and Cleaning excluding activities prohibited under 
the Employment of Manual Scavengers and Construction of Dry latrines 
(Prohibition) Act, 1933”. 
Area Rates of wages Rs. 
‘A’ 736.00 
‘B’ 616.00 
‘C’ 494.00 

“Employment of Watch and Ward”-Rates of wages for employees employed in 
watch and ward – Govt. of India, Ministry of Labour 
 Without arms With arms 
Area Rates of wages Rs. Rates of wages Rs. 
‘A’ 915.00 992.00 
‘B’ 832.00 915.00 
‘C’ 709.00 832.00 

For further details log on to Ministry of Employment 
 


