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NEW MANGALORE PORT AUTHORITY
PANAMBUR, MANGALORE -575010
NIT No: CIVIL/CE(C)/EE(C)/08/2024-25 Date: 08-07-2024
TENDER ID: 2024_NMPT 814864 _1

i) NOTICE INVITING TENDER

(Through E-Procurement only)

E-Tenders are invited by New Mangalore Port Authority, Panambur, Mangalore-

575010 through https://www.eprocure.gov.in/eprocure/app of CPP portal from

the Contractor fulfilling the Minimum Eligibility Criteria stipulated in this notice

in two cover bidding procedure for the work of “Providing vitrified flooring and

other ancillary works at the Quarters of Deputy Commandant - CISF (NMPA)”

a)

b)

The tenderers must have experience of having successfully or substantially
completed *similar works during last 7 (seven) years ending last day of month
previous to the one in which applications are invited shall be either of the
following

At least Three similar completed works costing not less than the amount
equal to Rs. 1.26 lakhs each

or

At least Two similar completed works costing not less than the amount equal
to Rs. 1.58 lakhs each

or

At least One similar completed work costing not less than the amount equal
to Rs. 2.52 lakhs

Notel:*Similar work(s) means “any building construction or building
renovation or building repair works”

Note2: Documentary evidence for successful completion of the work shall be
furnished along with work order and work completion certificate.

Note 3: Substantial completion shall be based on 80 (eighty) per cent (value
wise) or more works completed under the contract. Certificate for ‘substantial
completion’ of project/work/asset should contain two parts. Part -I shall
contain ‘financial value of work done’ and part-II shall contain ‘certificate of
functional completion of project/work/asset’.

Average Financial turnover of the tenderer over the last three financial years
2020-21, 2021-22 and 2022-23 shall be at least Rs. 0.95 lakhs.

The financial capacity of bidders would be evaluated considering the works in
hand at NMPA on the due date of submission of bid. The port would deduct
the turnover required for execution of work in hand at NMPA from the average
financial turnover of the bidder. The remaining net financial turnover of the

bidder will be considered for eligibility criteria.



The financial capacity to be

turnover of last three years of the bidder minus works in hand at NMPA. The
bidder must fill the annexure-6.
In case the average turnover is Rs. 3.00 crores, the financial capacity of the
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3.33times of the average financial

contractor will considered as (3x3.333) Rs.10.00crores.

The turnover means sales/ contract receipts excluding taxes other income

shall not be considered for calculation of turnover

The tenderer shall submit a copy of valid ESIC & EPF registration certificate

along with the tender.

Pertinent information is given in the following table:

Estimated Amount put to
Tender

Rs 3,14,759/-

Earnest Money Deposit (EMD)

Rs. 7,500/- (Rupees Seven Thousand
Five Hundred Only.)

The EMD shall be in the form of
Insurance Surety Bonds, Account Payee
Demand draft, Fixed Deposit Receipt,
Bankers Cheque or shall be paid by
RTGS in favour of F.A. & C.A.O., NMPA.
Scanned copy should be uploaded along
with bid.

The benefit of Exemption of EMD to all
Micro and small enterprises (MSE) will
allowed. Shall upload with their offer, the
proof of their being MSE registered with
district industries center (DIC) or Khadhi
and village industries commission or
Khadhi and Industries board (KVIV) or
Coir board or National Small Industries
Corporation (NSIC) or Directorate of
handicrafts and handlooms or Udyam
Registration Certificate or any other body
specified by Ministry of MSME.

iii)

Cost of Tender (Tender fee)

Rs. 560/- (Rupees Five Hundred Sixty
Only) Payment of Tender fee by NEFT in
favour of F.A. & C.A.O., NMPA. Scanned
copy should be uploaded along with bid.
Scanned copy should be uploaded along
with bid. The benefit of Exemption of
Tender fee to Micro and small enterprises
(MSE) will allowed. Shall upload with
their offer, the proof of their being MSE
registered with district industries center
(DIC) or Khadhi and village industries
commission or Khadhi and Industries
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board (KVIV) or Coir board or National
Small Industries Corporation (NSIC) or
Directorate of handicrafts and
handlooms or Udyam Registration
Certificate or any other body specified by
Ministry of MSME.

iv) | Document download start date | 08-07-2024 at 15.00 HRS

and time

v) Seek clarification start date | NA
and time

vi) | Seek clarification end date and | NA

time
vii) | Bid submission start date and | 22-07-2024 at 10.00 HRS
time
vii) | Bid submission closing date | 29-07-2024 at 15.00 HRS
and time
ix) | Date & time of opening of
Cover -I : Technical 30-07-2024 at 15.30 HRS
Part - II : Financial Shall be communicated separately.
X) Completion period 3 (Three ) Months including monsoon
xi) | Validity of Tender 90 days from the date of closing of online

submission of e-tender.

Tenderer shall have to pay the prescribed cost of tender i.e., Rs. 560/-(Rupees Five
Hundred Sixty Only) by NEFT in favour of F.A. & C.A.O., NMPA.

NMPA Bank Details.

1. Name of the Bank: State Bank of India, Panambur, Mangalore - 575 010.

2. Bank A/C No. 10205649448

3. IFSC Code: SBIN0002249

4. MICR Code: 575002011

Contact Nos. 0824-2887306 / 0824-2887308

Email id: bhagyalaxmi.b@nmpt.gov.in / chiefengineer@nmpt.gov.in

Amendments / further information etc. pertaining to the tender, if any shall be

uploaded only on websites https://www.eprocure.gov.in/eprocure/app of CPP

portal, may have to be referred by the prospective Tenderer from time to time.
_sd-
Executive Engineer (Civil)
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NEW MANGALORE PORT AUTHORITY

PANAMBUR, MANGALORE -575010
NIT No: CIVIL/CE(C)/EE(C)/08/2024-25
E-Tender event No. 2024 _NMPT 814864 _1

ii) INSTRUCTIONS TO TENDERERS

A. Instructions for E-Tendering

INSTRUCTION TO E-TENDERING
1. SPECIAL INSTRUCTIONS TO THE BIDDERS FOR THE E-SUBMISSION OF
THE BIDS ONLINE THROUGH THIS E-PROCUREMENT PORTAL

This is an e-procurement event of NMPA. The e-procurement service provider

is https://www.eprocure.gov.in/eprocure/app of CPP portal. You are

requested to read the terms & conditions of this tender before submitting your

online tender. Tenderers who do not comply with the conditions with

documentary proof (wherever required) will not qualify in the Tender.

1.

Bidder should do Online Enrolment in the Portal using the option Click
Here to Enroll available in the Home Page. Then the Digital Signature
enrollment has to be done with the e-token, after logging into the portal.
Bidder then logs into the portal giving user id / password chosen during
enrollment.

The e-token that is registered should be used by the bidder and should
not be misused by others.

DSC once mapped to an account cannot be remapped to any other
account. It can only be inactivated.

The Bidders can update well in advance, the documents such as
certificates, purchase order details etc., under My Documents option and
these can be selected as per tender requirements and then attached
along with bid documents during bid submission. This will ensure lesser
upload of bid documents.

After downloading / getting the tender schedules, the Bidder should go
through them carefully and then submit the documents as per the
tender document; otherwise, the bid will be rejected.

The BOQ template must not be modified /replaced by the bidder and the
same should be uploaded after filling the relevant columns, else the
bidder is liable to be rejected for that tender. Bidders are allowed to enter
the Bidder Name and Values only.

If there are any clarifications, this may be obtained online through the e-
Procurement Portal, or through the contact details given in the tender
document. Bidder should take into account of the corrigendum
published before submitting the bids online on the portal or on

www.newmangaloreport.gov.in Bidder, in advance, should prepare the




10.

11.

12.

13.

14.

15.

16.

13
bid documents to Dbe submitted as indicated in the tender
schedule and they should be in PDF formats.
Bidder should arrange for the EMD and tender fee as specified in the
tender. The benefit of Exemption of EMD to all Microand small
enterprises (MSE) will allowed. Bidder Shall upload with their offer, the
proof of their being MSE registered with district industries center (DIC)
or Khadhi and village industries commission or Khadhi and Industries
board (KVIV) or Coir board or National Small Industries Corporation
(NSIC) or Directorate of handicrafts and handlooms or Udyam
Registration Certificate or any other body specified by Ministry of MSME
will be considered. The bidder should read the terms and conditions and
accepts the same to proceed further to submit the bids.
The bidder has to submit the tender document(s) online well in advance
before the prescribed time to avoid any delay or problem during the bid
submission process.
There is no limit on the size of the file uploaded at the server end.
However, the upload is decided on the Memory available at the Client
System as well as the Network bandwidth available at the client side at
that point of time. In order to reduce the file size, bidders are suggested
to scan the documents in 75-100 DPI so that the clarity is maintained
and the size of file gets reduced. This will help in quick uploading even at
very low bandwidth speeds.
It is important to note that, the bidder has to click on the Freeze Bid
Button, to ensure that, he/she completes the Bid Submission Process.
Bids, which are not frozen, are considered as Incomplete/Invalid bids
and are not considered for evaluation purposes.
The Tender Inviting Authority (TIA) will not be held responsible for any
sort of delay or the difficulties faced during the submission of bids online
by the bidders due to local issues.
The bidder may submit the bid documents online mode only, through
this portal. Offline documents will not be handled through this system.
At the time of freezing the bid, the e-Procurement system will give a
successful bid updating message after uploading all the bid documents
submitted and then a bid summary will be shown with the bid no., date
& time of submission of the bid with all other relevant details. The
documents submitted by the bidders will be digitally signed using the e-
token of the bidder and then submitted.
After the bid submission, the bid summary has to be printed and kept as
an acknowledgement as a token of the submission of the bid. The bid
summary will act as a proof of bid submission for a tender floated and

will also act as an entry point to participate in the bid opening event.
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Successful bid submission from the system means,
the bids as uploaded by the bidder is received and stored in the system.
System does not certify for its correctness.
The bidder should see that the bid documents submitted should be free
from virus and if the documents could not be opened, due to virus,
during tender opening, the bid is liable to be rejected.
The time that is displayed from the server clock at the top of the tender
Portal, will be valid for all actions of requesting bid submission, bid
opening etc., in the e-Procurement portal. The Time followed in this
portal is as per Indian Standard Time (IST) which is GMT+5:30. The
bidders should adhere to this time during bid submission.
The bidders are requested to submit the bids through online e-
Procurement system to the Tender Inviting Authority (TIA) well before the
bid submission end date and time (as per Server System Clock).
Tender form Fee and EMD shall be submitted with the Part I- Technical
BID. BID submitted without fees, as mentioned above will not be
considered for evaluation and shall be rejected summarily. The benefit of
Exemption of EMD and tender fee to all Micro and small enterprises
(MSE) registered with district industries center (DIC) or Khadhi and
village industries commission or Khadhi and Industries board (KVIV) or
Coir board or National Small Industries Corporation (NSIC) or
Directorate of handicrafts and handlooms or any other body specified by
Ministry of MSME, will be considered. The bidder shall upload with their
offer, the proof of their being MSE.
The bidder/tenderer/contractor shall file the applicable returns with Tax
departments in time and submit the same as documentary proof. The
GST applicable shall be shown as a separate line items in the Tax
invoices to avail in put credit to Port.

. Cover - I Details (Technical)

The following documents shall be uploaded online only.

1.

Scanned copy of NEFT Payment details for cost of tender / documentary
evidence for exemption of tender fee.

Scanned copy of RTGS/NEFT Payment details for EMD (bid security) /
documentary evidence for exemption of EMD

. Scanned copy of documents as per Annexure 1 to 13 of section I(iii) of

volume-I. The Original power of attorney i.e. Annexure 2 to be submitted
by post or by hand immediately after the closing date for submission of
online e-tender. However, such Power of Attorney would not be required if
the Application is signed by an authorized partner or Director (on the
Board of Directors) of the Applicant, in case the Applicant is a partnership
firm or limited liability partnership.
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4. Scanned copy of valid PAN card, ESI, PF and GST Registration
certificate.

5. List of Ongoing works in hand at NMPA should be indicated in the
prescribed form.

6. Scanned copy of Form of Tender as per Section VI(iii) of volume -III

7. Technical bid document — Cover I (Volume I to Volume III) along with
amendments and clarifications.

. Cover - II Detail (Finance)

PRICE BID (Bill of Quantities)

Price should be quoted in the BOQ template available in the portal. The

BOQ template must not be modified/replaced by the bidder and the

same should be uploaded after filling the relevant columns, else the

bidder is liable to be rejected for that tender. Bidders are allowed to
enter the Bidder Name and Values only.

Any indication of ‘Quoted price’ in the online technical bid documents

shall lead to rejection of the bid outright.

The price bid submitted through e-portal mode only will be taken up for

the purpose for evaluation.

. Opening of bids

A. Part I Techno-Commercial bid will be opened electronically on specified
date and time as given in the NIT. Bidder(s) can witness electronic opening
of bid.

B. Part II Price bid will be opened electronically of only those bidder(s) whose
Part I Techno-Commercial Bid is found to be Techno-Commercially
acceptable by NMPA. Such bidder(s) will be intimated, the date of opening
of Part II Price bid, through valid email confirmed by them
Note: The tenderers are advised to offer their best possible rates. There
would generally be no negotiations hence most competitive prices may be
quoted while submitting the price bid. However in case the lowest rate
appears to be reasonable taking into account the prevailing market
conditions, the work may be awarded to the lowest bidder and if the rate is
still considered high, action as per prevailing instructions / guidelines
shall be taken. All entries in the tender should be entered in online
Technical & Commercial Formats without any ambiguity.

. Evaluation process:

A proposal shall be considered responsive if —

a. It is received by the proposed Due Date and Time.

b. It is properly signed.

c. It contains the information and documents as required in the Tender
Document.

d. It contains information in formats specified in the Tender Document.
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It mentions the validity period as set out in the document.

f. It provides the information in reasonable detail. @The Port Authority
reserves the right to determine whether the information has been provided
in reasonable detail.

g. There are no significant inconsistencies between the proposal and the
supporting documents.

h. The Technical qualification conforms to as specified in the qualification
criteria.

i. A Tender that is substantially responsive is one that conforms to the
preceding requirements without material deviation or reservation. A
material deviation or reservation is one (1) which affects in any substantial
way, the scope, quality, or performance of the Tenderer or (2) which limits
in any substantial way, inconsistent with the Tender document, or (3)
whose rectification would affect unfairly the competitive position of other
Qualified Applicant presenting substantially responsive bids.

j- The Port Authority reserves the right to reject any tender which in its
opinion is non-responsive and no request for alteration, modification,
substitution or withdrawal shall be entertained by the Port Authority in
respect of such Tenders.

k. The Port Authority would have the right to review the Technical
Qualification and seek clarifications wherever necessary.

1. Since the tender involves selection based on pre-qualification criteria and
technical specification, the Chief Engineer will examine and seek
clarification if any and list out the firms, which are found technically
suitable and Cover-II Price Bid of such tenderers only will be opened and
EMD will be returned to the unsuccessful tenderers

m. The date and time will be intimated to tenderers whose offers are found
suitable and Cover — II of such tenderers will be opened on the specified
date and time

n. The cost of stamping Agreement must be borne by the successful Tenderer

o. The Fax/E-Mail offers will be treated as defective, invalid and rejected.
Only detailed complete offers received through online prior to closing time
and date of the tenders will be taken as valid.

B. Instructions To Tenderers (General)

1. Introduction:

This work essentially comprises of “Providing vitrified flooring and other ancillary
works at the Quarters of Deputy Commandant - CISF (NMPA)”

2. Applicants:

Contractors who wish to bid for the tender for the contract work should apply for
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the tender document. The successful bidder will be expected to
complete the works by the intended completion date specified in the Contract
document.

. Invitation for Bids:

The online Invitation for Bids is open to all eligible bidders meeting the eligibility
criteria. The bidders may submit bids for the works detailed in the NIT through e-
tender mode only.

. Purchase of Tender Documents:

Tender document can be downloaded from NMPA website

www.newmangaloreport.gov.in, www.tender.gov.in &

https://www.eprocure.gov.in/eprocure /app of CPP portal

. One Bid per Bidder:

Each bidder shall submit only one bid for one package. Bidder who submits or
participates in more than one Bid will cause all the proposals with the Bidder’s
participation to be disqualified.

. Cost of Bidding:

The bidder shall bear all costs associated with the preparation and submission of
his Bid, and the Employer will in no case be responsible and liable for those
costs.

. Site visit:

The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and
examine the work site and its surroundings and obtain all information that may
be necessary for preparing the Bid and entering into a contract for construction
of the Works. The costs of visiting the site shall be at the Bidders’ own expense.

. Content of Bidding Documents:

Tender Document will consist of:

Volume Section I Notice Inviting Tenders
I Instructions to Tenderers
Annexure (1 to 13)

Section II Form of Agreement

Section III Conditions of Contract: Part A - E:
General Conditions
Conditions of Contract : Part F:
Special Conditions
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Contract Data
Form of Securities (A & B)
Appendix — I and Appendix - II

Volume Section IV Technical Specifications
I
Section V Drawings
Volume Section VI Preamble
III Bill of Quantities
For of tender
Section VII Schedules (A & B)

Any indication of “Quoted price” in the technical bid, shall lead to rejection of
the bid outright. For evaluation purpose the uploaded offer documents will be
treated as authentic and final. No hard copy shall be submitted, upload the
entire document on the CPP portal only.

Clarification of the Bidding Documents:

The Tenderers are advised to examine the Tender Document carefully and if there
be or appear to be any ambiguity or discrepancy in the documents, or any
clarifications needed on the Tender Documents; these shall be referred to the
Chief Engineer (Civil) in writing, so as to reach at least three days before start
date of submission of bid. It is to be noted that queries asked after due date will
not be answered. Employer’s clarifications shall be furnished in the CPP e-portal
or shall be issued a corrigendum in the web site after closing date of online pre-
bid meeting without identifying the source.

10. Amendment of Bidding Documents:

11.

Any modification of the tender documents as a result of any ambiguity shall be
shall be made exclusively through the issue of an Addendum. Any addendum
thus issued shall be part of the tender documents and will be uploaded in CPP e-
portal and Port website to all the bidders. Prospective bidders shall acknowledge
receipt of each addendum to the Employer. Such addenda will be numbered and
it shall be submitted by the Tenderers as part of Part I of their bid. The
Addendum can also be downloaded from NMPA official website from ‘Ongoing
Project link’. The responsibility of downloading such addendum / amendment
from NMPA website and CPP e-portal fully lies with the bidder

Preparation of bids:

All documents relating to the bid shall be in the English language.

12. Minimum Eligibility Criteria:

a) The tenderers must have experience of having successfully or substantially
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completed  *similar  works during last 7 (seven) years ending last
day of month previous to the one in which applications are invited shall be
either of the following
At least Three similar completed works costing not less than the amount
equal to Rs. 1.26 lakhs each
or
At least Two similar completed works costing not less than the amount equal
to Rs. 1.58 lakhs each
or
At least One similar completed work costing not less than the amount equal
to Rs. 2.52 lakhs
Note1:*Similar work(s) means “any building construction or building renovation
or building repair works”
Note2: Documentary evidence for successful completion of the work shall be
furnished along with work order and work completion certificate.
Note 3: Substantial completion shall be based on 80 (eighty) per cent (value
wise) or more works completed under the contract. Certificate for ‘substantial
completion’ of project/work/asset should contain two parts. Part -I shall
contain ‘financial value of work done’ and part-II shall contain ‘certificate of
functional completion of project/work/asset’.
Average Financial turnover of the tenderer over the last three financial years
2020-21, 2021-22 and 2022-23 shall be at least Rs.0.95lakhs.
The financial capacity of bidders would be evaluated considering the works in
hand at NMPA on the due date of submission of bid. The port would deduct
the turnover required for execution of work in hand at NMPA from the average
financial turnover of the bidder. The remaining net financial turnover of the
bidder will be considered for eligibility criteria.
The financial capacity to be 3.33times of the average financial turnover of last
three years of the bidder minus works in hand at NMPA. The bidder must fill
the Annexure-6.
In case the average turnover is Rs. 3.00crores, the financial capacity of the
contractor will considered as (3x3.333) Rs.10.00crores.
The turnover means sales / contract receipts excluding taxes other income
shall not be considered for calculation of turnover.
The tenderer shall submit a copy of valid ESIC & EPF registration certificate
along with the tender.
Copy of the work order, Client’s satisfactory work completion Certificate,
along with any other documentary proof certifying the date of completion,
brief description of the project and project completion cost shall be submitted
in support of the assignments performed and claimed by the tenderer to fulfill
the eligibility criteria for qualification. Experience of the tenderer / contractor
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for completed works, executed in private organization shall be

considered only if the Tax Deducted at Source Certificate with respect to

referred work, issued by Competent Authority is enclosed by the tenderer
along with the tender. In case work executed on subcontract, only approved
or authorized subcontract shall be considered for eligible assignment.

A statement duly certified by the Chartered Accountant showing the average

annual Financial Turnover over the last 3 financial years duly indicating

UDIN shall be submitted.

Even though the bidders meet the above qualifying criteria, they are subject

to be disqualified if they have:

i. made misleading or false representations in the forms, statements,
affidavits and attachments submitted in proof of the qualification
requirements; and/ or;

ii. Records of poor performance during the last five years, as on the date of
application, such as abandoning the work, rescission of the contract for
reasons which are attributable to non-performance of the contractor,
inordinate delays in completion, consistent history of litigation resulting
in awards against the contractor or any of the constituents, or financial
failure due to bankruptcy, and so on. The rescission of a contract of
venture JV on account of reasons other than nonperformance, such as
the most experienced partner (major partner) of JV pulling out;

iili. On account of currency of debarment by any Government agency.

13.Bid Prices:

The contract shall be for the whole works as described in based on the priced Bill
of Quantities submitted through CPP e-portal by the Bidder .The Bidder shall fill
in the percentage of Excess or Less in the Bill of Quantities through CPP e-portal.
Items for which no rate or price is entered will not be paid for by the Employer
when executed and shall be deemed covered by the other rates and prices in the
Bill of Quantities.

14.Currencies of Bid and Payment:

The Unit rates and the prices shall be quoted by the bidder entirely in Indian
Rupees

15.Bid Validity:

Bids shall remain valid for a period not less than ninety days (90 days) after the
last date for online bid submission. A bid valid for a shorter period shall be
rejected by the Employer as non-responsive.

In exceptional circumstances, prior to expiry of the original bid validity period,
the Employer may request that the bidders may extend the period of validity for a
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specified additional period. The request and the bidders’ responses

shall be made in writing or by cable. A bidder agreeing to the request will not be

permitted to modify his bid and also shall submit an extension for EMD, if it is in

the form of Bank Guarantee

16.Bid Security / EMD:

i

ii.

iii.

iv.

Vi.

The EMD shall be in the form of Insurance Surety Bonds, Account Payee
Demand draft, Fixed Deposit Receipt, Bankers Cheque or shall be paid by
RTGS/NEFT in favour of Financial Adviser & Chief Accounts Officer, New
Mangalore Port Authority, Mangalore

1. Name of the Bank: State Bank of India, Panambur, Mangalore - 10.

2. Bank A/C No. 10205649448

3. IFSC Code: SBIN0002249

4. MICR Code: 575002011
The Techno Commercial Bid shall be accompanied by the RTGS/NEFT deposit
details towards Earnest Money Deposit of Rs. 7500/- (Rupees Seven
Thousand Five Hundred Only) as stipulated in the tender. The tender without
EMD shall be treated invalid. The benefit of Exemption of EMD and tender fee
to all Micro and small enterprises (MSE) registered with district industries
center (DIC) or Khadhi and village industries commission or Khadhi and
Industries board (KVIV) or Coir board or National Small Industries
Corporation (NSIC) or Directorate of handicrafts and handlooms or any other
body specified by Ministry of MSME, will be considered. The bidder shall
upload with their offer, necessary valid document the proof of they are being
MSE.

The bidders who avail exemption from payment of EMD, shall submit "Bid
Security Declaration" in the prescribed format as per Annexure 14, accepting
that if they withdraw or modify their bids during period of validity etc., they
will be suspended for the time specified in the tender document.

In the event of Bidder withdrawing his Bid before the expiry of tender validity
period of 120 days from the last date for online bid submission, the tender
shall be cancelled and EMD shall be forfeited.

The Earnest Money Deposit of unsuccessful bidder shall be returned without
interest as early as possible by RTGS/NEFT on conclusion of contract. The
Earnest Money Deposit of the successful bidder shall be refunded (without
interest) after he has signed the agreement and furnished required
performance security.

The Bid Security of a successful bidder will be forfeited in the following cases:
a) If the bidder withdraws his tender during the period of bid validity.

b) In case of a successful tenderer fails

i) to commence the work, apart forfeiture of other claims
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ii) within the specified time limit to sign the Agreement or
furnish the required Performance Security. In the event of forfeiting
the EMD / SD / LD and while imposing penalty GST as applicable will
be collected.

17.No Alternative Proposals by Bidders:

Bidders shall submit offers that comply with the requirements of the bidding
documents, including the basic technical design as indicated in the drawing and
specifications. Alternatives will not be considered.

18.Format and Signing of Bid:

The Bid shall be in online mode. The Bid shall contain no alterations or

additions, except those comply with instructions issued by the Employer

19.Bid Submission:

Tender document including quoted bid price have to be submitted online only
through CPP Portal before deadline for online submission of bid.

For evaluation purpose the uploaded offer documents will be treated as authentic
and final. Any documents submitted in the form of hard copy except Power of
attorney.

The Tender shall be submitted in Two Bids.

[. Technical Bid: Shall contain the following.

i) Techno Commercial Bid: Shall contain all the documents. Techno
Commercial Bid should not contain Price Bid. “Disclosure/indication of
Price in the Techno Commercial Bid shall render the tender disqualified
and rejected.

ii) The details of payment of EARNEST MONEY DEPOSIT for Rs. 7500/-
(Rupees Seven Thousand Five Hundred Only) by RTGS/NEFT to NMPA
Bank Account, failing which the Techno commercial Bid shall not be
considered).

iii) Transaction details of payment towards the COST OF TENDER Fee: Rs.
560/-(Rupees Five Hundred Sixty Only) (To be paid by RTGS/NEFT to
NMPA Bank Account).

II. FINANCIAL BID: shall contain only the Price.
III. LAST DATE FOR SUBMISSION OF ONLINE TENDER: is as per the date
mentioned in the NIT

NMPA may at its sole discretion reserves the right to extend the date for

receipt of Bid. Bid after the aforesaid time and date or the extended time and

date, if any, shall not be accepted by the portal.

The following details pertaining to Techno Commercial Bid shall be uploaded

online.
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Letter of  Submission- Covering letter (vide Annexure — 1)

Power of Attorney in favour of signatory/s to the Tender,(vide Annexure -2)

duly authenticated by public notary. (Original power of attorney ie.

Annexure 2 to be submitted by post or by hand so as to reach the

Executive Engineer (Civil immediately after the closing date for

submission of online e-tender). However, such Power of Attorney would not

be required if the Application is signed by an authorized partner or

Director (on the Board of Directors) of the Applicant, in case the Applicant

is a partnership firm or limited liability partnership.

Organization Details (vide Annexure-3)

Details of “Minimum eligibility criteria” as per Clause 12 of instruction to

Tenderers and certificates (Client Certificates / work completion

certificates or any other documentary evidences with respect to the

eligibility work) (vide Annexure-4) of condition of contract. The following
specific instruction may be noted ;

i) Bidders are expected to provide information in respect of Eligible
Assignments in this Section. The assignments cited must comply with
the criteria specified in Clause No. 12 (a) for “Minimum eligibility”.

ii) A separate sheet should be filled for each of the eligible assignments
the details are to be supplemented by documentary proof from the
respective client for having carried out such assignment duly certified
by client’s completion certificates and work orders etc.

iii) The works indicated in Annexure- 4 will only be considered for
evaluation. Mere submission of work completion certificate will not be
considered as Eligible Assignments

e) A statement duly certified by Chartered Accountant showing Average
Financial turnover of the tenderer over the last three financial years
duly indicating UDIN (vide Annexure-5) with balance sheet.

List of Ongoing works in hand at NMPA should be indicated in the

prescribed form (Annexure 6)

A list of Plant and equipment proposed to be engaged for work. (vide

Annexure-7) The equipment indicated in the Annexure -7 will form part of

contract agreement and as such the bidders are requested to indicate the

availability of the equipment at site at what stage of the construction
period the equipment would made available.

Tenderer should submit copy of Permanent Account Number. (PAN), ESI,

PF and GST Registration (GSTIN) Number along with certificates issued by

the authority as applicable

A declaration to the effect that (vide Annexure -8):-

a. All details regarding construction plant and machinery, temporary

work and personnel for site organization considered necessary and
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sufficient for the work have been furnished in the Annexure
to Conditions of Contract in Volume I and that such plant, temporary
works and personnel for site organization will be available at
appropriate time of relevant works for which the equipment have been
proposed at site till the completion of the respective work.

b. No conditions are incorporated in the financial bid. In case any
conditions are specified in the financial bid, the tender will be rejected
summarily without making any further reference to the bidder.

c. We have not made any payment or illegal gratification to any persons/
authority connected with the bid process so as to influence the bid
process and have not committed any offence under PC Act in
connection with the bid.

d. We disclose with that we have made / not made payments or propose
to be made to any intermediaries (agents) etc in connection with the
bid.

NEFT Payment details towards cost of tender / documentary evidence for

exemption of tender cost.

k) RTGS/NEFT Payment details towards EMD / documentary evidence for

exemption of EMD

20.Deadline for Submission of the Bids:

i)

i)

iii)

The completed bid shall be submitted in the electronic form by the date
and time mentioned in NIT only through CPP e-portal.

The Employer may extend the deadline for submission of bids by issuing
an amendment in accordance with Clause 10, in which case all rights and
obligations of the Employer and the bidders previously subject to the
original deadline will thereafter be subject to the deadline as extended.
Price should be quoted in CPP e-portal. Any indication of ‘Quoted price’ in
the online technical bid documents shall lead to rejection of the bid
outright. For evaluation purpose the uploaded offer documents will be
treated as authentic and final. No hard copy shall be submitted for
reference purpose. The bid submitted through e-tendering mode only will
be taken up for the purpose for evaluation.

The uploaded Port Tender Document will be treated as authentic tender
and if any discrepancy is noticed at any stage between the Port’s tender
document and the one submitted/uploaded by the tenderer, the
conditions mentioned in the Port’s uploaded document shall prevail.
Besides, the tenderer shall be liable for legal action for the lapses.

21.Late Bids:

The time that is displayed from the server clock at the top of the CPP e-portal,
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will be wvalid for all actions of requesting bid submission, bid

opening etc., The bidders should adhere to this time during bid submission.

22.Modification and Withdrawal of Bids:

i)

iii)

Bidders may modify the offers by deleting their already freezed bids in online
only through CPP e-portal (after submission of bid) and resubmit/upload
the revised offer before the deadline prescribed in Clause 20.

No bid shall be withdrawn and resubmitted through CPP e-portal by the
bidder after the deadline for submission of bids.

Withdrawal of a Bid between the deadline for submission of bids and the
expiration of the original period of bid validity specified in Clause 15 may
result in the forfeiture of the Bid Security or the bidder shall be disqualified
from bidding for any contract with New Mangalore Port Authority for a
period of 2 (two) years in pursuant to Clause 16.

Bidders may only modify the prices and other required details of their Bids
by Resubmitting Bid only in accordance with this clause through CPP e-
portal.

23.Bid Opening - Technical Bid:

a.

On the due date and time as specified in Clause 20, the Employer will first
open Techno Commercial bids of all bids received online in presence of the
Bidders or their representatives who choose to attend. In the event of specified
date for bid opening is declared as holiday by the Employer, the bid will be
opened at the appointed time and location on the next working day.

. In the first instance the Techno Commercial Bid containing the RTGS/NEFT

payment details of EMD & Cost of tender document will be verified. If EMD
and Tender Fee is in line with the Tender Condition there after the Techno
Commercial Bid will be considered for evaluation.

If all Bidders have submitted unconditional Bids together with requisite Bid
security, then all Bidders will be so informed then and there. If any Bid
contains any deviation from the Bids documents and / or if the same does not
contains Bid security in the manner prescribed in the Bid documents, then
that Bid will be rejected and the Bidder informed accordingly.

24.Bid Opening - Financial Bid:

The date and time of opening of price bid (cover-II) shall be intimated to the
qualified bidders based on the evaluation of the technical bid. The price bid
(cover-II) of such eligible bidders shall be opened on the specified date and time.

If bidder withdraws his tender after opening of price bid the bidder will be

disqualified for participating in NMPA tender for a period of two years.



26

25.Clarification of Bids:

To assist in the examination and comparison of Bids, the Employer may, at his
discretion, ask any Bidder for clarification of his Bid, including breakdown of
unit rates. The request for clarification and the response shall be in writing, but
no change in the price or substance of the Bid shall be sought, offered, or
permitted.

No Bidder shall contact the Employer on any matter relating to his bid from the
time of the bid opening to the time the contract is awarded. If the Bidder wishes
to bring additional information to the notice of the Employer, he should do so in
writing.

Any effort by the Bidder to influence the Employer’s bid evaluation, bid
comparison or contract award decisions, may result in the rejection of his bid.
Employer reserves the right to reject any Bid, if the Bidder does not provide the
clarification sought for by the Employer, within the time specified by the
Employer, for proper evaluation of the Bid.

The employer may proceed to evaluate the bid by construing the particulars
requiring clarification to the best of its understanding, and the bidder shall be
barred from subsequently questioning such interpretation of the employer.

26.Examination of Bids and Determination of Responsiveness:

Prior to detailed evaluation of Bids, NMPA will determine whether each Bid
a) has been properly signed by an authorised signatory (accredited
representative) holding Power of Attorney in his favour. The Power of Attorney
shall interalia include a provision to bind the Bidder to settlement of disputes
clause; However, such Power of Attorney would not be required if the
Application is signed by an authorized partner or Director (on the Board of
Directors) of the Applicant, in case the Applicant is a partnership firm or
limited liability partnership.
b) is accompanied by the requisite Bid security as defied in clause 16 and,;
c) meets the eligibility criteria as defined in Clause 12.
d) is responsive to the requirements of the Bidding documents.
A responsive Bid is one which conforms to all the terms, conditions and
specification of the Bidding documents, without material deviation or
reservation. A material deviation or reservation is one
a) which affects in any substantial way the scope, quality or performance of
the Works;
b) which limits in any substantial way, the Employer’s rights or the Bidder’s
obligations under the Contract; or
c¢) whose rectification would affect unfairly the competitive position of other
Bidders presenting responsive Bids.
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The tenderer shall submit a certificate in the tender schedule in
the Technical Bid that he has not incorporated any conditions in the Financial
Bid and in case any conditions are specified in the financial bid his tender will be
rejected without making any further reference to him.

If a Bid is not substantially responsive, it shall be rejected by the Employer, and
may not subsequently be made responsive by correction or withdrawal of the
non-conforming deviation or reservation.

27.Correction of Errors: (Not Applicable)

28.Evaluation and Comparison of Bids:

The Employer will evaluate and compare only the Bids determined to be

responsive in accordance with Clause 26. In evaluating the Bids, the Employer

will determine for each Bid the evaluated Bid Price by adjusting the Bid Price as

follows:

a) making appropriate adjustments to reflect discounts or other price
modifications offered in accordance with Clause 22.

29.Alteration of tender documents:

No alteration shall be made in any of the tender documents or in the Bill of
Quantities and the tender shall comply strictly with the terms and conditions of
the tender document. The Employer may however ask any tenderer for
clarifications of his tender if required. Nevertheless, no tenderer will be permitted
to alter his tender price after opening of the tender.

30.Alternative conditions and Proposal:

31.

The Tenderer shall note that alternative or qualifying tender conditions, or
alternative design proposal for whole or part of the work will not be acceptable.
Tenders containing any qualifying conditions or even Bidder's clarifications in
any form will be treated as non-responsive and will run the risk of rejection.

Part II: Price Bid of such Bidder’s will not be opened.

Award of Contract:

The Employer will award the Contract to the bidder whose bid has been
determined to be responsive to the bidding documents and who has offered the
lowest evaluated bid price, provided that such bidder has been determined to be
a) Eligible in accordance with the provisions of Clause 12, and
b) Qualified in accordance with the provisions of Clause 12.

32.Notification of Award:

i) The Bidder whose Bid has been accepted will be notified about the award by
the Employer prior to expiration of the Bid validity period by, fax or e-mail
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and confirmed by registered letter. This letter (hereinafter and in
the Conditions of Contract called the “Letter of Acceptance”) will state the sum
that the Employer will pay the Contractor in consideration of the execution,
completion and maintenance of the works by the Contractor as prescribed by
the Contract (hereinafter and in the Contract called the “Contract Price”).

ii) The notification of award will constitute the formation of the Contract subject

only to the furnishing of a performance security in accordance with the
provisions of Clause 33.
The Agreement will also incorporate all correspondence exchanged between
the employer and the successful bidder. Within 21 days of receipt of Letter of
Acceptance, the successful bidder will furnish the performance security and
sign the Agreement with the Employer. The contractor shall make 12 copies of
the Agreement and submit to the employer within 7 days following the date of
signing of Agreement. No work shall be commenced without signing contract
agreement.

33.Release of Bid Security / EMD:

The Earnest Money Deposit of unsuccessful bidder, shall be returned without
interest by RTGS/NEFT on conclusion of Contract. The Earnest Money Deposit of
the successful bidder if deposited in cash, shall be refunded (without interest)
after he has signed the agreement and furnished required performance security.

34.Performance Security:

i) Within 21 days of receipt of the Letter of Acceptance, the successful Bidder
shall deliver to the Employer a Performance Security in the form in the form
of Insurance Surety Bonds, Account Payee Demand draft, Fixed Deposit
Receipt from a commercial bank, remittance by RTGS or in the form of Bank
Guarantee for an amount equivalent to 5% of the Contract price including
GST, as applicable rounded off to the nearest 1000.

ii) If the performance security is provided by the successful Bidder in the form of
a Bank Guarantee, it shall be issued by a Nationalized /Scheduled Indian
bank having its branch at Mangalore acceptable by NMPA. The BG shall be
issued in favor of New Mangalore Port Authority in the Format enclosed in
Volume I as Annexure-A.

35.Fraud and Corrupt Practices:

The bidder and their respective officers, employees, agents and advisers shall
observe the highest standard of ethics during the Selection Process.
Notwithstanding anything to the contrary contained in this document, the Port
shall reject the tender without being liable in any manner whatsoever to the
bidder, if it determines that the bidder has, directly or indirectly or through an
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agent, engaged in  corrupt practice, fraudulent practice, coercive

practice, undesirable practice or restrictive practice (collectively the “Prohibited

Practices”) in the Selection Process. In such an event, the Port shall, without

prejudice to its any other rights or remedies, forfeit and appropriate the Bid

Security or Performance Security, as the case may be, as mutually agreed

genuine pre-estimated compensation and damages payable to the Port for, inter

alia, time, cost and effort of the Authority, in regard to the Tender, including
consideration and evaluation of such Bidder’s Proposal. Such Bidder shall not

be eligible to participate in any tender or RFP issued by the Authority during a

period of 2 (two) years from the date such Bidder is found by the Authority to

have directly or through an agent, engaged or indulged in any corrupt practice,
fraudulent practice, coercive practice, undesirable practice or restrictive practice,
as the case may be.

For the purposes of this Clause, the following terms shall have the meaning

hereinafter respectively assigned to them:

(@) “corrupt practice” means

i) the offering, giving, receiving, or soliciting, directly or indirectly, of
anything of value to influence the action of any person connected with the
Selection Process (for avoidance of doubt, offering of employment to or
employing or engaging in any manner whatsoever, directly or indirectly,
any official of the Authority who is or has been associated in any manner,
directly or indirectly with the Selection Process or the LOA or has dealt
with matters concerning the Agreement or arising there from, before or
after the execution thereof, at any time prior to the expiry of one year
from the date such official resigns or retires from or otherwise ceases to
be in the service of the Authority, shall be deemed to constitute
influencing the actions of a person connected with the Selection Process;
or

ii) engaging in any manner whatsoever, whether during the Selection
Process or after the issue of the LOA or after the execution of the
Agreement, as the case may be, any person in respect of any matter
relating to the Project or the LOA or the Agreement, who at any time has
been or is a legal, financial or technical consultant/ adviser of the
Authority in relation to any matter concerning the Project;

(b) “fraudulent practice” means a misrepresentation or omission of facts or
disclosure of incomplete facts, in order to influence the Selection Process;

(c) “coercive practice” means impairing or harming or threatening to impair or
harm, directly or indirectly, any persons or property to influence any person’s
participation or action in the Selection Process;

(d) “undesirable practice” means

i) establishing contact with any person connected with or employed or
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engaged by the Authority with the objective of canvassing,
lobbying or in any manner influencing or attempting to influence the
Selection Process; or
ii) having a Conflict of Interest; and
(e) “Restrictive practice” means forming a cartel or arriving at any understanding
or arrangement among Applicants with the objective of restricting or
manipulating a full and fair competition in the Selection Process.
36.Rejection of Tender:
Any Tender not conforming to the foregoing instructions will not be considered.
The Employer does not bind himself to accept the lowest or any tender and has
the right to reject any tender without assigning any reason thereof. No
representation whatsoever will be entertained on this account.
37.Additional Information:
The "Instructions to Tenderers" shall not form part of the Contract. They are
intended only to aid the Tenderers in the preparation of their tender.
38.Compliance of Local Content as per Make in India Policy:
Bidder shall comply with DPIIT Order No. P-45021/2/2017-PP(B-II) dtd. 16-09-
2020 in respect of Local Content and furnish an undertaking in the prescribed
format as per Annexure 13, to that effect, failing which, the bid may be liable for
cancellation.
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Annexure - 1

LETTER OF SUBMISSION - COVERING LETTER
(ON THE LETTER HEAD OF THE BIDDER)
Date:
To
The Executive Engineer (Civil),
New Mangalore Port Authority,
Administration Building,
Panambur, Mangalore — 575 010
Sir,
Sub: The work of “Providing vitrified flooring and other ancillary works at the
Quarters of Deputy Commandant - CISF (NMPA)”

Being duly authorized to represent and act on behalf of .........................
(Hereinafter referred to as “the Bidder”) and having reviewed and fully understood all
of the requirements of the bid document and information provided, the undersigned
hereby apply for the project referred above.

We are submitting our Bid enclosing the following, with the details as per the
requirements of the Bid Document, for your evaluation.

i Tender Document along with Addendum No ----,

ii. Power of Attorney - (Annexure - 2)

iii. Bid Security / EMD Paid by RTGS/NEFT vide UTR No................ dtd.
................ of (name and address of the branch).

iv. Tender fee paid by NEFT vide vide UTR No................ dtd. ...l of
(name and address of the branch).

V. Organization Details - (Annexure - 3)

vi. Details to fulfill the “Minimum Eligibility Criteria” and certificates - (Annexure
4)

vii.  Average Financial turnover over the last three financial year - (Annexure 5)

viii.  List of ongoing works at New Mangalore Port (Annexure - 6)

ix. List of plant and equipment — (Annexure - 7)

X. Declaration — (Annexure — 8)

Xi. Banker’s Details — Annexure 10 & 11

xii. Indemnity Bond (as per Annexure 12)

xiii. = Compliance of Local Content as per Make in India Policy (Annexure 13)
xiv.  Bid security Declaration (As per Annexure 14)
XV. Copy of valid PAN Card ESI, PF &GST Registration certificate.

Signature
(Authorised Signatory)
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Annexure - 2

ON STAMP PAPER of Rs 500/ -

“PROVIDING VITRIFIED FLOORING AND OTHER ANCILLARY WORKS AT
THE QUARTERS OF DEPUTY COMMANDANT - CISF (NMPA)”
FORMAT OF POWER OF ATTORNEY (in original)

In favour of signatory/s to the Tender, duly authenticated by Notary Public.

POWER OF ATTORNEY IN FAVOUR OF —-----mmmmmmm e
(Name, Designation, Company name)

TO ALL TO WHOM THESE PRESENTS shall come, I, (Name & address of the
authorized person to sub-delegate/delegate powers, delegated on him by the Board

of Directors) do hereby sub-delegate/delegate, in terms of the powers delegated to

me by the Board of Directors, ------------- (name of the Co.) to Shri ------------ (name,

designation & address of the Attorney) the following:

NOW KNOW YE AND THOSE PRESENTS that I, (Name & address of the
authorized person to sub-delegate/delegate powers, delegated on him by the Board
of Directors), do hereby authorize and empower Shri ----------- (name, designation &
address of the Attorney) to do severally amongst others, for the purpose of carrying
on our business, the following:

a) To represent lawfully the (name of the Co.) for obtaining bid/tender documents,
prepare, sign, execute and submit tenders for execution of (Name of work)or any
other works incidental to such construction works.

b) To discuss the technical and financial matters, negotiate and accept prices and
take decisions regarding terms and conditions and sign agreements and
contracts and also to bind the (name of the Co.) to the arbitration clause included
in the contract.

c) For all or any of the purposes here of to sign and deliver or otherwise execute
such deed or deeds, transfer or transfers, endorsement or endorsements and to
perform such other acts, matters, things as the Attorney shall consider requisite
or advisable as full and effectively as the Company could do, if present and acting
there.

I, (Name & address of the authorized person to sub-delegate/delegate powers,

delegated on him by the Board of Directors) in terms of the powers delegated to me

by the Board of Directors of (name of the Co.), do hereby agree that all acts, deeds
and things done by the said Attorney by virtue of this power of attorney, shall be
construed as acts, deeds and things done by the Company.

I, (Name & address of the authorized person to sub-delegate/delegate powers,
delegated on him by the Board of Directors), further undertake to ratify and confirm
whatever our said attorney shall do or cause to be done for the Company, the said
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Company, in the premises, by virtue of the powers hereby given.
WHEREAS, this sub-delegation is signed and delivered to Shri ------------
(name & designation of the Attorney), on this day of , 20
(Two thousand )
WHEREAS, even though this sub-delegation is signed on this ___ day of
20 (Two thousand ), will have effect from the date he

signs and receives this delegation.
IN WITNESS WHEREOF, I, (Name & address of the authorized person to sub-
delegate/delegate powers, delegated on him by the Board of Directors) has, this
day of 20 (Two thousand ) set my hands and

subscribed my signature unto this instrument.

SIGNED AND DELIVERED ON
BY

(Name of authorized person to delegate powers)
WITNESS:
SIGNED AND RECEIVED ON

BY
(Name & designation of Attorney)

authenticated by Notary Public.
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Annexure - 3

“PROVIDING VITRIFIED FLOORING AND OTHER ANCILLARY WORKS AT

o

THE QUARTERS OF DEPUTY COMMANDANT - CISF (NMPA)”

ORGANIZATION DETAILS

CONTACT No.:
NAME OF APPLICANT:
Name of the Owner:

. Address:

Telephone No. :
Fax No.

. Description of Applicant

(for e.g. General, Civil Engineering

Contract or Joint Venture /Consortium etc.)
Registration and Classification of Contractors:
Name and address of bankers:
Number of years of experience as a general contractor:-
In own Country:
Internationally:

. Number of years of experience as a sub-contractor:

Name and Address of partners orassociated companies to be involved in the
project and whether Parent/Subsidiary/other:

. Name and address of any associates knowledgeable in the procedures of

customs, immigration and local experience in various aspect of the project
etc.

. Name and address of the companies / Sub-contractors who will be involved in

the execution of works, namely:

Signature
(Authorised Signatory)
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Annexure - 4
NEW MANGALORE PORT AUTHORITY
“PROVIDING VITRIFIED FLOORING AND OTHER ANCILLARY WORKS AT THE
QUARTERS OF DEPUTY COMMANDANT - CISF (NMPA)”
Tenderer shall furnish Details of “eligibility works experience” as per Clause 12(a) of
Minimum Eligible Criteria (MEC) of Instruction to Tenderer and certificates in the
following format (Client Certificates/work completion certificates or any other
documentary evidences with respect to the eligibility work)
ELIGIBLE ASSIGNMENT DETAILS FOR MEC

Assignment Number:

Sl. | Description Bidder to fill up the details
No here

1 Name and Address of the Client

2 Title of the Eligible Assignment

3 Date of completion of the Eligible

Assignment

4 Project Cost

5 Reference No of the enclosed work order

6 Reference No of the enclosed Client work
Completion Certificate

7 Reference No of any other documentary
evidence; if enclosed.

8 Name, telephone no, telefax no and email

address of the client’s representative

9 Description and Scope of Work

Signature
(Authorised Signatory)
Certificate from the Statutory Auditor
This is to certify that the information contained in Sl. No 4 above is correct as per
the accounts of the Applicant and/ or the clients.

(Signature, name and designation of the authorised signatory duly indicating UDIN)

Date: Name and seal of the audit firm:

In case the Applicant does not have a statutory auditor, it shall provide the

certificate from its chartered accountant that ordinarily audits the annual accounts

of the Applicant duly indication UDIN.

Instructions:

i. Bidders are expected to provide information in respect of Eligible Assignments in
this Section. The assignments cited must comply with the criteria specified
Clause No. 12.0(a) Minimum eligibility of the “Instructions to Tenderers”.

ii. A separate sheet should be filled for each of the eligible assignments.

iii. The details are to be supplemented by documentary proof (Work order and work
completion certificate) from the respective client for having carried out such
assignment duly certified by clients.
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Annexure - 5

NEW MANGALORE PORT AUTHORITY
“PROVIDING VITRIFIED FLOORING AND OTHER ANCILLARY WORKS AT
THE QUARTERS OF DEPUTY COMMANDANT - CISF (NMPA)”
FINANCIAL CAPABLITY

(A) Net worth & Average Annual Turnover of the Bidder

Net Turnover

Worth

Year 1 Year 1 Year 2 Year 3 Average
Instructions:

Net Worth = (Subscribed and Paid-up Equity + Reserves) - (Revaluation reserves +
Miscellaneous expenditure not written off + depreciation not provided for). Year 1
will be the Financial Year 2022-23. Year 2 shall be the year immediately preceding
Year 1 and Year 3 shall be the year immediately preceding Year 2. The Bidder shall
provide audited Annual Reports as required under this Bid Document.

Net worth & Annual turnover of the bidder shall be submitted duly verified by
Chartered Accountant or Competent Authority duly indicating UDIN.

(B) (Here specify proposed sources of credit line to meet the Cash flow demand for
the work)
Source of Credit line Amount

There should be a letter from the Bank mentioning that line of credit offered is
specifically for this work/contract.

NOTE: If the Tenderer intends to meet the “Cash Flow Demand” for the project
through their internal resources without availing the loan of credit, a specific
mention to be made to this effect and proof for such resources shall be enclosed.

Certified by C.A Signature
(Authorised Signatory)
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Annexure - 6

NEW MANGALORE PORT AUTHORITY
“PROVIDING VITRIFIED FLOORING AND OTHER ANCILLARY WORKS AT
THE QUARTERS OF DEPUTY COMMANDANT - CISF (NMPA)”

LIST OF ONGOING WORKS IN HAND AT NEW MANGALORE PORT

The Tenderer shall furnish in the format given below details of works being
carried out by him at the time of bidding in New Mangalore Port

Sl.

No.

Name of work

Work order
No. and Date

Value of
Work Order
in Rs.

Average annual
financial turnover
as per MEC for the
work

Contractor
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Annexure — 6A (Not applicable

NEW MANGALORE PORT AUTHORITY
“PROVIDING VITRIFIED FLOORING AND OTHER ANCILLARY WORKS AT
THE QUARTERS OF DEPUTY COMMANDANT - CISF (NMPA)”

DETAILS OF PROPOSED APPROACH & METHODOLOGY
Bidder shall furnish a detailed method statement (Technical Note) for carrying out of

the works, along with a construction programme showing sequence of operation and

the time frame for various segments of temporary and permanent works.

Signature
(Authorised Signatory)
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NEW MANGALORE PORT AUTHORITY

“PROVIDING VITRIFIED FLOORING AND OTHER ANCILLARY WORKS AT
THE QUARTERS OF DEPUTY COMMANDANT - CISF (NMPA)”

Please indicate the main plant and equipment considered to be necessary for
undertaking the work and whether this plant is ready in ownership or will be

PLANT AND EQUIPMENT PROPOSED FOR THE WORK

urchased or hired.

Descript | Require | Owned / | Nos / | Age / Remarks At what stage of

ion of ment leased / | capac | conditi | (from contract period

equipme | no. / to be ity on whom to the equipment

nt capacity | procure be will be available
d purchased)

Note: The equipment indicated in the above statement will form part of contract
agreement and as such the bidders are requested to indicate the availability of the
equipment at site and at what stage of the construction period in a separate column.

Signature
(Authorised Signatory)
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Annexure - 8
NEW MANGALORE PORT AUTHORITY

“PROVIDING VITRIFIED FLOORING AND OTHER ANCILLARY WORKS AT

THE QUARTERS OF DEPUTY COMMANDANT - CISF (NMPA)”

DECLARATION

We M/s. (Name & address of the bidder) hereby declare that:-

1.

ii.

iii.

iv.

vi.

I have read the tender document Vol. I (Section I to III) Vol.II (Section IV and V)
and VolIIl (Section V and VII) and agreed to the terms and conditions
mentioned therein.

All details regarding construction plant, temporary work and personnel for site
organisation considered necessary and sufficient for the work have been
furnished in the Annexures to Conditions of Contract in Volume I and that
such plant, temporary works and personnel for site organisation will be
available at the site till the completion of the respective work.

No conditions are incorporated in the financial bid. In case any conditions are
specified in the financial bid, the tender will be rejected summarily without
making any further reference to the bidder.

We have not made any payment or illegal gratification to any persons/
authority connected with the bid process so as to influence the bid process and
have not committed any offence under PC Act in connection with the bid.

We shall undertake that, the Employer i.e. NMPA is indemnified against all
damages or compensation payable at Law in respect of or in consequence of
any accident or injury to any workman or other person in the employment of
the Contractor or Sub-Contractor against all claims, demands, proceedings,
costs, charges and expenses whatsoever in respect thereof or in relation thereto
and the Employer shall be at liberty to deduct or adjust from the Contactor's
bills an amount that Employer may be called upon to pay towards claims,
demands, proceedings, costs, charges and expenses Whatsoever in respect of or
in relation to any accident or injury referred to above without any reference to
the Contractor. The contractor shall execute indemnity bond in the prescribed
format as per Annexure - 12

We shall comply with all the Central State and Municipal Laws and Rules and
we shall be solely responsible for complying with the provisions of the Contract
Labour (Regulations & Abolition) Act, 1970 & the contract labour (Regulation
&Abolition) Karnataka Rules 1974 and rules there under and the enactments
that may be applicable including ESI Act, the payment of wages act, Provident
Fund Act, the Minimum Wages Act, the Factory's Act. The Workmen
Compensation Act or any other applicable legislation and the Municipal by-laws
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viii.
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or other statutory Rules and Regulations whatsoever in force if
these are applicable. Any obligations finding or othenrvise missed under any
statutory enactments, rules & regulations there under shall be the
responsibility of the Contractor and the NMPA will take no responsibility for the
same. The Contractor should take Workmen's Compensation Policy for his
Workers, who are not covered under ESI and submit the same to the EIC
immediately after commencement of the work

We undertake that, we are liable to pay all Statutory Compensation to the
Labourers/persons engaged by him for the satisfactory execution of the works.
If any claim is made against New Mangalore Port Authority on this work, the
Port Authority shall have the right to deduct the same from the bill amount
payable to the contractor after verification of the validity and if admissible as
per rules

*We disclose with that we have made / not made payments or propose to be

made to any intermediaries (agents) etc. in connection with the bid.

* Note: Delete whichever is not applicable.

Signature
(Authorised Signatory)
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Annexure-9
BID SECURITY (BANK GUARANTEE) (NOT APPLICABLE)

WHEREAS, [Name of Bidder| (hereinafter called “the Bidder”)
has submitted his bid dated [date] for the Providing
vitrified flooring and other ancillary works at the Quarters of Deputy Commandant -
CISF (NMPA)(hereinafter called “the Bid”).

KNOW ALL PEOPLE by these presents that We
[name of bank]| of (name of country) having our registered

office at (hereinafter called “the Bank”) are bound unto

[name of Employer]| (hereinafter called “the

Employer”) in the sum of 1 for which payment well and

truly to be made to the said Employer the Bank binds itself, his successors and
assigns by these presents.
SEALED with the Common Seal of the said Bank this day of 20

THE CONDITIONS of these obligations are:

(1) If after Bid opening the Bidder withdraws his Bid during the period of bid
validity specified in the Form of Bid;

or

(2) If the Bidder having been notified of the acceptance of his Bid by the
Employer during the period of bid validity:

(a) fails or refuses to execute the Form of Agreement in accordance with the
Instructions to Bidders, if required; or

(b) fails or refuses to furnish the Performance Security, in accordance with the
Instructions to Bidders, or

(c) does not accept the correction of the Bid Price pursuant to Clause 27;

We undertake to pay to the Employer up to the above amount upon receipt of his
first written demand, without the Employer having to substantiate his demand,
provided that in his demand the Employer will note that the amount claimed by him
is due to him owing to the occurrence of one or any of the three conditions,
specifying the occurred condition or conditions.

This Guarantee will remain in force up to and including the date 2 days
after the deadline for submission of Bids as such deadline is stated in the
Instructions to Bidders or as it may be extended by the Employer, notice of which
extension(s) to the Bank is hereby waived. Any demand in respect of this Guarantee
should reach the Bank not later than the above date.

Notwithstanding anything mentioned above,

Our liability against this guarantee is restricted to Rs ........c.c.oooeiiiiinie. (Rupees
........................................... only) and unless a claim in writing is lodged with us
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within 3 months of the date of expiry or the extended date of expiry of this
guarantee all our liabilities under this guarantee shall stand discharges.
IN WITNESS WHEREOF this guarantee has been duly executed on this ......... day of

DATE SIGNATURE OF THE BANK
WITNESS SEAL

[Signature, name and address]|

The Bidder should insert the amount of the guarantee in words and figures
denominated in Indian Rupees. This figure should be the same as shown in Clause
16 of the Instructions to Bidders.

30 days after the end of the validity period of the Bid. Date should be inserted by the
Employer before the Bidding documents are issued.
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Annexure-10

DETAILS OF THE PARTY OPTING FOR REFUND OF EMD THROUGH E-PAYMENT
SYSTEM FROM NEW MANGALORE PORT AUTHORITY

Name of the Party

Bank A/c No

Account type . (Savings / Current / Overdraft)

Bank Name

Branch

IFSC Code Number : (11 digit code)

Centre (Location)

FAX No.

E-Mail ID : (For forwarding information of remittance)

Mobile No

Signature of the Party
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Annexure-11

FORMAT FOR FURNISHING BANK INFORMATION FOR e-PAYMENT

1 Name and full address of the
beneficiary

2 Credit Account No.
(Should be full 14 digit)

3 Account Type
(SB or CA or OD)

4 Name of the Bank

) Branch
(Full address with telephone No.)

6 IFSC Code Number (11 digit)

7 MICR code
(Should be 9 digit)

8 Telephone/Mobile/Fax No. of the | Telephone:
beneficiary Mobile

Fax
9 Photostat copy of a Cheque

Signature of the party with seal

Verified the details furnished by the party and it is ascertained that the
information furnished are in full shape as required. Xerox copy of a Cheque is also
enclosed.

Signature of the HOD/HOO with seal
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Annexure 12
INDEMNITY BOND

(To be furnished in Stamp paper not less than Rs.200 e-Stamp paper)
This deed of indemnity is executed by .................. herein after referred to as
Indemnifier’ which expression shall unless repugnant to the context or meaning
thereof, include its successors, Administrator, representatives and assignees in
favour of New Mangalore Port Authority, Panambur, Mangalore 575010, herein after
referred to as ‘Indemnified’ which expression shall unless repugnant to the context
or meaning thereof include its representatives and assignees witnesses as to.

<

Whereas the indemnified herein as awarded to the indemnifier herein a

Tender/Contract or for supply of / Construction of ............ on terms and conditions
set out interalia in the work order No........... valued at Rs..................
AND Whereas, the clauses No.............. of the above mentioned work order provides

for indemnifying the indemnified by the indemnifier for any accident, damage or
compensation payable to any workmen or other person in the employment of the
contractor or any sub contractor during the period of tender/contract.

AND Whereas, the Indemnifier hereby irrevocably agrees to indemnify the
indemnified against all damages or compensation payable at law in respect of or in
consequence of any accident or injury to any workmen or other person in the
employment of the contractor or sub-contractor against all claims, demands,
proceedings, costs, charges and expenses whatsoever in respect thereof or in relation
thereto and the indemnified shall be at liberty to deduct or adjust from the bills
payable to the indemnifier by the indemnified for an amount that the indemnified
may be called upon to pay towards claims, demands, proceedings, costs, charges
and expenses whatsoever in respect of or in relation to any accident or injury
referred to above without any reference to the indemnifier.

The Indemnifier shall comply with all the Central State and Muncipal Laws and
Rules and shall be solely responsible for complying with the provisions of the
Contract Labour (Regulations & Abolition) Act, 1970 & the contract labour
(Regulation & Abolition) Karnataka Rules 1974 and rules there under and the
enactments that may be applicable including ESI Act, the payment of wages act,
Provident Fund Act, the Minimum Wages Act, the Factory’s Act, the Workmen
Compensation Act or any other applicable legislation and the Muncipal by-laws or
other statutory Rules and Regulations whatsoever in force if these are applicable.
Any obligations finding or otherwise missed under any statutory enactments rules &
regulations there under shall be the responsibility of the Indemnifier and the
Indemnified will have no responsibility for the same. The Indemnifier shall obtain
Workmen’s Compensation Policy for his workers, who are not covered under ESI and
submit the same to the ESIC immediately after commencement of the work.

The Indemnifier is liable to pay all Statutory Compensation to the Labourers /
persons engaged by him for the satisfactory execution of the works. If any claim is
made against Indemnified arising out of this work, the Port shall have the right to
deduct the same from the bill amount payable to the Indemnifier after verification of
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the validity and if admissible as per rules.

The Indemnifier shall ensure the use of PPE such as helmets, safety shoes, nose
masks, hand gloves, safety harness or any other equipment as required depending
on nature of work by his staff at site.

In addition to complying of the above, the Indemnifier hereby undertakes to
indemnify the indemnified against any unforeseen incidents / accidents, which may
lead to fatality including death, permanent/ partial disablement, injury, financial
loss, legal issues or any other etc of the labourers / workmen’s/ staffs of the
contractor / sub-contractor for which the indemnified and its officers /
representation are in no way responsible.

INDEMINIFIER

(Signature with Name and
Designation)

Company Seal

Station:
Date:
Witness:

Signature with Name, Designation & Address
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Annexure-13

Format for Self Certification under Preference to “MAKE

IN INDIA” Policy
(Refer Clause No. 38 of ITT)

CERTIFICATE

In line with Government Public Procurement Order No. P-45021/2/2017-
PP(B-II) dtd. 16-09-2020, as amended from time to time and as applicable on
the date of submission of tender, we hereby certify that we

M/s (name of the Bidder) are local

supplier meeting the requirement of minimum Local content (50%) as defined
in above orders for the material against Tender NIT

No for the work of

Details of location at which local value addition will be made is as follows:

We also understand, false declarations will be in breach of the Code of
Integrity under Rule 175(1)(i)(h) of the General Financial Rule for which for
which a bidder or its successors can be debarred for up two years as per Rule
151 (iii) of the General Financial Rules along with such other actions as may

be permissible under law. Seal and Signature of Authorized Signatory

Signature of the Bidder
Date :

Place :
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Annexure - 14
BID SECURITY DECLARATION FORM

Date: [insert date (as day, month and year)]
NIT No.: NIT No. CIVIL/CE(C)/EE(C)/08/2024-25
To:

The Executive Engineer (Civil)
New Mangalore Port Authority
Panambur — Mangalore — 575 010

I/We. The undersigned, declare that:

I/We understand that, according to your conditions, bids must be supported by a Bid security
declaration

I/We accept that we will automatically be disqualified from bidding for any contract with New
Mangalore Port Trust for a period of 2 (Two) years starting from the date of notification from
the Employer, if the undertaking of the affidavit submitted by us or our constituents in
pursuance to any of the declarations of Letter of Technical Bid or Letter of Price Bid submitted
by us are found to be false at any stage during the process of bid evaluation; or

I am /We are in a breach of any obligation(s) under the bid conditions, because I/We

a) have withdrawn / modified / amended, impairs or derogates from the bid, my / our Bid
during the period of bid validity specified in the form of Bid; or

b) do not accept the correction of errors in accordance with the Instructions to Bidders; or

c) having been notified of the acceptance of our Bid by the employer during the period of bid
validity,
i. fail or refuse to execute the contract, if required; or

ii. fail or refuse to furnish the Performance Security, in accordance with the Instructions
to Bidders; or

iii. fail or refuse to furnish a domestic preference security, if required.
I/We understand this Bid Security Declaration shall cease to be valid if | am/we are not the

successful Bidder, upon the earlier of

i. the receipt of your notification of the name of the successful Bidder; or

ii. 28 (Twenty eight) days after the expiration of the validity of my/our Bid

Signed: [insert signature of person whose name and capacity are shown]

In the capacity of [insert legal capacity of person signing the Bid-Securing Declaration]

Name: [insert complete name of person signing the Bid-security Declaration]

Duly authorized to sign the bid for and behalf of [insert complete name of the Bidder]

Dated on day of , [insert date of

Signing]
Corporate seal [where appropriate]
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SECTION - II
iiij) FORM OF AGREEMENT

THIS AGREEMENT made the day of
20___ BETWEEN New Mangalore Port Authority (hereinafter called "the Employer") of

the one part and

(hereinafter called "the Contractor”) of the other part WHEREAS the Employer is
desirous that certain works should be executed by the Contractor,
Viz--mmm oo and has accepted a Tender by the Contractor for
the execution and Completion of such works and the remedying of any defects
therein at a contract price of RS ....c.iiiiiiiiiiii e

NOW THIS AGREEMENT WITNESSETH as follows:
1 In this Agreement words and expressions shall have the same meanings as

are respectively assigned to them in the General Conditions hereinafter referred to.

2. The following documents shall be deemed to form and be read and construed
as part of this Agreement, viz.-

a) The Letter of Acceptance;

b) The Said Tender (Technical Bid);

) The Conditions of Contract (Parts I and II)

d) The Specifications;

e) The Drawings;

f) The Bill of Quantities and

g) The Addenda
h) Letters exchanged between the Employer and the Tenderer up to the
issue of Letter of Acceptance as separately listed and annexed here to.
3. In consideration of the payments to be made by the Employer to the
contractor as hereinafter mentioned the Contractor hereby covenants with the
Employer to execute and complete the works and remedy any defects therein in
conformity in all respect with the provisions of the Contract.
4. The Employer hereby covenants to pay the Contractor in consideration of the
execution and completion of the works and the remedying of defects therein the
Contract Price or and such other sum as may become payable under the Provisions
of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be
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executed the day and year first above written in accordance with their

respective laws.

This document contains ....... pages in all. This agreement is assigned No. CEA ......
/20XX-XX.
The Common Seal of

was hereunto affixed in the presence of :
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SECTION - III

iv) CONDITIONS OF CONTRACT

A.

General

1. Definitions

Terms which are defined in the Contract Data are not also defined in the
Conditions of Contract but keep their defined meanings. Capital initials are
used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming
part of the Bid.

Compensation Events are those defined in Clause 44.

The Completion Date is the date of completion of the Works as certified by the
Engineer or his nominee in accordance with Sub Clause 54

The Contract is the contract between the Employer and the Contractor to
execute, complete and maintain the Works. It consists of the documents listed
in Clause 2.3 below.

The Contract Data defines the documents and other information which
comprise the Contract.

The Contractor is a person or corporate body whose Bid to carry out the
Works has been accepted by the Employer.

The Contractor’s Bid is the completed Bidding documents submitted by the
Contractor to the Employer.

The Contract Price is the price stated in the letter of acceptance and
thereafter as adjusted in accordance with the provisions of the Contract.

Days are calendar days, months are calendar months.

A Defect is any part of the Works not completed in accordance with the
Contract.

The Defects Liability Period is the period named in the Contract Data and
calculated from the Completion Date.

The Employer is the party who will employ the Contractor to carry out the
Works.

Equipment is the Contractor’s machinery and vehicles brought temporarily to
the Site to construct the Works.

The Initial Contract Price is the Contract Price listed in the Employer’s Letter
of Acceptance.

The Intended Completion Date is the date on which it is intended that the
Contractor shall complete the works. The Intended Completion Date is
specified in the Contract Data. The Intended Completion Date may be revised

only by the Engineer or his nominee by issuing an extension of time.
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Materials are all supplies, including consumables, used by the
contractor for incorporation in the Works.
The Engineer or his nominee is the person named in the Contract Data (or
any other competent person appointed and notified to the contractor to act in
replacement of the Engineer or his nominee) who is responsible for
supervising the Contractor, administering the Contract, certifying payments
due to the Contractor, issuing and valuing Variations to the Contract,
awarding extensions of time and valuing the Compensation Events.
Plant is any integral part of the Works which is to have mechanical, electrical,
electronic or chemical or biological function.
The Site is the area defined as such in the Contract Data.
Site Investigation Reports are those which are included in the Bidding
documents and are factual interpretative reports about the surface and sub-
surface conditions at the site.
Specification means the Specification of the Works included in the Contract
and any modification or addition made or approved by the Engineer or his
nominee.
The Start Date is given in the Contract Data. It is the date when the
Contractor shall commence execution of the works. It does not necessarily
coincide with any of the Site Possession Date.
A Subcontractor is a person or corporate body who has a Contract with the
Contractor to carry out a part of the work in the Contract which includes
work on the Site.
Temporary Works are works designed, constructed, installed and removed by
the Contractor which are needed for construction or installation of the Works.
A Variation is an instruction given by the Engineer or his nominee which
varies the Works.
The Works are what the Contract requires the Contractor to construct, install
and turn over to the Employer as defined in the Contract Data.
The Trained Work Person are those employed / proposed to be employed by
the Contractor at the Project Site, who have participated and are in
possession of a valid Competency Certificate through a programme run under
the auspices of a University, State Technical Board, Ministry of Government of

India.

2. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means
plural, male also means female or neuter and the other way around.
Headings have no significance. Words have their normal meaning
under the language of the Contract unless specifically defined. The
Engineer or his nominee will provide instructions clarifying queries
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about the Conditions of Contract.

2.2 If sectional completion is specified in the Contract Data, references in
the Conditions of Contract to the Works, the Completion Date, and the
Intended Completion Date apply to any Section of the Works (other
than references to the Completion Date and Intended Completion date
for the whole of the Works).

2.3 The documents forming the Contract shall be interpreted in the
following order of priority:

(1) Agreement

(2) Letter of Acceptance and notice to proceed with works

(3) Contractor’s Bid

(4) Contract Data

(5) Conditions of Contract including Special Conditions of Contract

(6) Specifications

(7) Drawings

(8) Bill of quantities and

(9) any other documents listed in the Contract Data as forming part of
the Contract.

. Language and Law

3.1 The language of the Contract and the law governing the Contract are
stated in the Contract Data.

. Engineer or his nominee’s Decisions

4.1 Except where otherwise specifically stated, the Engineer or his nominee
will decide contractual matters between the Employer and the
Contractor in the role representing the Employer.

. Delegation

5.1 The Engineer or his nominee may delegate any of the duties and
responsibilities to other people after notifying the Contractor and may
cancel any delegation after notifying the Contractor.

. Communications

Communications between parties which are referred to in the conditions are
effective only when in writing. A notice shall be effective only when it is
delivered (in terms of Indian Contract Act 1872).

. Contract Agreement

A suitable form is annexed as “FORM OF AGREEMENT” to the Contract
Document. Upon signing the Contract Agreement, the Contractor shall make
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12 copies of Contract Documents in hardbound cover
which shall cover documents used in Contract/Agreement and provide the
same to the Employer at no extra cost. No work shall be commenced without

signing contract agreement.
Data made available by the Employer in accordance with provisions of the

Condition of Contract shall be deemed to include data listed elsewhere in the
Contract and open for inspection at the office of the Deputy Chief Engineer
(Civil) of the New Mangalore Port Authority (by prior appointment with the

Engineer).

8. Subcontracting

8.1 The Contractor may subcontract with the approval of the Engineer or
his nominee but may not assign the Contract without the approval of
the Employer in writing. Subcontracting does not alter the Contractor’s
obligations.

Other Contractors

8.2 The Contractor shall co-operate and share the site with other
contractors, public authorities, utilities, and the Employer between the
dates given in the Schedule of other contractors. The Contractor shall
as referred to in the Contract Data, also provide facilities and services
for them as described in the Schedule. The employer may modify the
schedule of other contractors and shall notify the contractor of any
such modification.

9. Personnel

9.1 The Contractor shall employ the key personnel named in the Schedule
of Key Personnel as referred to in the Contract Data to carry out the
functions stated in the Schedule or other personnel approved by the
Engineer or his nominee. The Engineer or his nominee will approve any
proposed replacement of key personnel only if their qualifications,
abilities, and relevant experience are substantially equal to or better
than those of the personnel listed in the schedule.

9.2  If the Engineer or his nominee asks the contractor to remove a person
who is a member of the contractor’s staff of his work force stating the
reasons, the contractor shall ensure that the person leaves the site
within seven days and has no further connections with the work in the
contract.

10. Employer’s and Contractor’s Risks

10.1 The Employer carries the risks which this Contract states are
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Employer’s risks and the contractor carries the risks which
this Contract states are contractor’s risks.

11.Employer’s Risks

11.

a)

Vi)

b)

d)

1 The Employers risks are
in so far as they directly affect the execution of the Works in the country
where the Permanent Works are to be executed:
war and hostilities (whether war be declared or not), invasion, act of
foreign enemies;
rebellion, revolution, insurrection, or military or usurped power, or
civil war;
ionizing radiations, or contamination by radioactivity from any nuclear
fuel, or from any nuclear waste, from the combustion of nuclear fuel,
radioactive toxic explosive or other hazardous properties of any
explosive nuclear assembly or nuclear component thereof;
pressure waves caused by aircraft or other aerial devices travelling at
sonic or supersonic speeds; and
riot, commotion or disorder, unless solely restricted to the employees
of the Contractor or of his Subcontractors and arising from the
conduct of the Works;
Unforeseen Rains (Rains if any; during the period other than the
Monsoon period as stated in the Tender), floods, tornadoes,
earthquakes and landslides.
loss or damage due to the use or occupation by the Employer of any
Section or part of the Permanent Works, except as may be provided for in
the Contract;
loss or damage to the extent that it is due to the design of the Works, other
than any part of the design provided by the Contractor or for which the
Contractor is responsible; and
any operation of the forces of nature (in so far as it occurs on the Site)
which an experienced contractor:
i) could not have reasonably foreseen, or
ii) could reasonably have foreseen, but against which he could not
reasonably have taken at least one of the following measures:
A) prevent loss or damage to physical property from occurring by taking
appropriate measures, or
B) insure against.

12. Contractor’s Risks

12.

1 All risks of loss of or damage to physical property and of personal

injury and death which arise during and in consequence of the performance
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of the Contract other than the excepted risks are the responsibility
of the Contractor.

Insurance

13.1 The Contractor shall provide in the joint names of the Employer and
the Contractor, insurance cover from the Start Date to the end of the
Defects Liability Period, in the amounts and deductibles stated in the
Contract Data for the following events which are due to the Contractors
risks.

a) loss of or damage to the Works, Plant and Materials

b) loss of or damage to Equipment;

c) loss of or damage of property (except the Works, Plant, Materials and
Equipment) in connection with the Contract; and

d) personal injury or death.

13.2 Policies and certificates for insurance shall be delivered by the
contractor to the Engineer or his nominee for the Engineer or his
nominee’s approval before the start date. All such insurances shall
provide for compensation to be payable in the types and proportions of
currencies required to rectify the loss or damage incurred.

13.3 If the contractor does not provide any of the policies and certificates
required, the Employer may affect the insurance which the contractor
should have provided and recover the premiums the Employer has paid
from payments otherwise due to the contractor or, if no payment is
due, the payment of the premiums shall be a debt due.

13.4 Alterations to the terms of insurance shall not be made without the
approval of the Engineer or his nominee.

13.5 Both parties shall comply with all conditions of the insurance policies.

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on the Site Investigation
Report referred to in the Contract Data, supplemented by any information
available to the Bidder.

.Queries about the Contract Data

The Engineer or his nominee will clarify queries on the Contract Data.

Contractor to Construct the Works

The Contractor shall construct and install the works in accordance with the

Specification and Drawings.
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The Works to Be Completed by the Intended Completion Date

The Contractor may commence execution of the works on the Start Date and
shall carry out the works in accordance with the program submitted by the
contractor as updated with the approval of the Engineer or his nominee, and
complete them by the Intended Completion Date.

Approval by the Engineer or his nominee

18.1 The Contractor shall submit Specifications and Drawings showing the
proposed Temporary Works to the Engineer or his nominee, who is to
approve them if they comply with the specifications and Drawings.

18.2 The Contractor shall be responsible for design of Temporary Works.

18.3 The Engineer or his nominee’s Approval shall not alter the contractor’s
responsibility for design of the Temporary Works.

18.4 All Drawings prepared by the contractor for the execution of the
temporary or permanent Works, are subject to prior approval by the

Engineer or his nominee before their use.

Safety

The contractor shall be responsible for the safety of all activities on the Site.

Discoveries

Anything of historical or other interest or of significant value unexpectedly
discovered on the Site is the property of the Employer. The Contractor is to
notify the Engineer or his nominee of such discoveries and carry out the

Engineer or his nominee’s instructions for dealing with them.

Possession of the Site

The Employer shall give possession of all parts of the Site to the Contractor,
free from encumbrances. If possession of a part is not given by the start date
stated in the Contract Data the Employer is deemed to have delayed the start
of the relevant activities and this will be a Compensation Event.

Access to the Site

The Contractor shall allow the Engineer or his nominee and any person
authorised by the Engineer or his nominee access to the Site to any place
where work in connection with the Contract is being carried out or is intended
to be carried out and to any place where materials or plant are being
manufactured, fabricated and/or assembled for the works.
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23.Instructions

24.

The Contractor shall carry out all instructions of the Engineer or his nominee
which comply with the applicable laws where the Site is located.

Disputes

If the Contractor believes that a decision taken by the Chief Engineer (Civil) or
his Representative was either outside the authority given to the Chief
Engineer (Civil) or his Representative by the Contract or that the decision was
wrongly taken or there is no decision within a calendar month, the decision
shall be referred to the Conciliation Settlement Committee (CSC) to be
Constituted by the Indian Ports Association as per the guidelines dated
24.09.2021 within 30 days of the notification of the Chief Engineer (Civil) or
his Representative decision or upon expiry of a calendar month as the case

may be.

25. Settlement of Disputes

25.1 Amicable Settlement/ Conciliation and Settlement Committee
Disputes of any kind arising between the Board of NMPA and the
Contractor in connection with, or arising out of the Contract or the
execution of the contract whether during the execution of the contract or
after the completion and whether before or after repudiation or
termination of the Contract, including any dispute as to any opinion,
decision, instruction, determination, certificate, payment, or valuation
under the contract, the mater in dispute shall in the first place, be
referred in writing to the Chief Engineer (Civill NMPA or his
nominee/representative and an attempt shall first be made by all the
parties to settle such disputes amicably by serving a copy of such
reference in writing to the other party and such reference shall state that
it is made pursuant to this clause.

If the Contractor believes that a decision taken by the Chief Engineer
(Civil) or his Representative was either outside the authority given to the
Chief Engineer (Civil) or his Representative by the Contract or that the
decision was wrongly taken or there is no decision within a calendar
month, the decision shall be referred to the Conciliation Settlement
Committee (CSC) to be Constituted by the Indian Ports Association as
per the guidelines dated 24.09.2021 within 30 days of the notification of
the Chief Engineer (Civil) or his Representative decision or upon expiry of
a calendar month as the case may be.

Unless the Contract has already been repudiated or terminated, the
Contractor shall, in every case, continue to proceed with the Works with

all due diligence and the Contractor and the Principal Employer shall
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give effect forthwith to every such decision of the Chief

Engineer (Civil) unless and until the same shall be revised, as hereinafter

provided, in a CSC or an arbitral award.

Provided that, unless the parties otherwise, have exhausted the above

remedies under the amicable Settlement proviso and the CSC, the

parties shall not invoke arbitration before the expiry of Thirty days after

the day on which the notice of failure to settle such dispute was given by

the CSC.

25.2 Procedure of Arbitration:

Except where otherwise provided for in the contract, all questions and
disputes relating to the meaning of the words, terms, specifications,
operations, and instructions, mentioned in this contract and as to the
quality of workmanship or performance of handling and any other
question, claim, right, matter or thing whatsoever in any way arising
out of or relating to the contract, specifications, operating instructions,
orders or these conditions; or otherwise concerning the transport and
handling operations, the execution or failure to execute the same
whether arising during the progress of the work or after the completion
or abandonment thereof, shall be referred to a sole arbitrator to be
appointed by the Tender Accepting Authority of NMPA. There will be no
objection if the sole arbitrator so appointed is not ineligible for being
appointed as an arbitrator under the fifth & sixth schedule of the
Arbitration & conciliation Act 1996.
If the Arbitrator, to whom the matter is originally referred, is
transferred or vacates his office or is unable to act for any reason, the
Tender Accepting Authority of NMPA, as aforesaid at the time of such
transfer, or vacation of the office or inability to act, shall appoint
another person to act as Arbitrator in accordance with the terms of the
contract. Such person shall be entitled to proceed with the reference
from the stage, at which it was left by his predecessor.
Subject to as aforesaid, the provisions of the Arbitration and
Conciliation Act 1996 and the amended provisions thereto, or any
statutory modification or re-enactment thereof, and the rules made
there under, and for the time being in force shall apply to the
arbitration proceedings under this clause.
It is a term of the contract that the party invoking arbitration shall
specify the disputes to be referred to arbitration under this clause
together with the amount or amounts claimed in respect of each

dispute.
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The work under the contract shall, if reasonably possible, continue

during the arbitration proceedings and no payment due or payable to the

contractor shall be withheld on account of such arbitration proceedings.

The Arbitrator shall be deemed to have entered on the reference on the date

on which he issues notices to both the parties fixing the date of the first

hearing.

The Arbitrator shall have power to call for such evidence by way of affidavits

or otherwise as the Arbitrator shall think proper and it shall be the duty of

the parties hereto to do or cause to be done all such things as may be

necessary to enable the Arbitrator to pass the award without any delay.

The Arbitrator shall give a separate award in respect of each dispute or

difference referred to him. The venue of arbitration shall be at Panambur,

Mangalore. The award of the Arbitrator shall be final, conclusive and binding

on all parties to the contract. The Courts at Mangalore shall only have the

Jurisdiction to entertain Arbitration Suits/ Arbitration Applications.
26.Replacement of conciliator (deleted)



62
B. TIME CONTROL

27.Program

27.1 Within the time stated in the Contract Data the Contractor shall submit
to the Engineer or his nominee for approval a Program showing the
general methods, arrangements, order, and timing for all the activities in
the works along with monthly cash flow forecast.

27.2 An update of the Program shall be a program showing the actual
progress achieved on each activity and the effect of the progress achieved
on the timing of the remaining work including any changes to the
sequence of the activities.

27.3 The Contractor shall submit to the Engineer on the first day of each
week or such longer period as the Engineer may from time to time direct,
a progress report in an approved form showing up-to-date total progress,
progress achieved against planned progress, during the previous week
and progress forecast for the following week for all important items in
each section or portion of the Works, in relation with the approved
Program.

27.4 The Contractor shall submit to the Engineer or his nominee, for approval
an updated Program at intervals no longer than the period stated in the
Contract Data. If the Contractor does not submit an updated Program
within this period, the Engineer or his nominee may withhold the
amount stated in the Contract Data from the next payment certificate
and continue to withhold this amount until the next payment after the
date on which the overdue Program has been submitted.

28. Revised Program

The Engineer or his nominee’s approval of the Program shall not alter the
Contractor’s obligations. The Contractor may revise the Program and submit
it to the Engineer or his nominee again at any time. A revised Program is to

show the effect of Variations and Compensation Events.

29.Extension of the Intended Completion Date

29.1 The Engineer or his nominee shall extend the Intended Completion
Date if a Compensation Event occurs or a Variation is issued which
makes it impossible for Completion to be achieved by the Intended
Completion Date without the Contractor taking steps to accelerate the
remaining work and which would cause the Contractor to incur
additional cost.

29.2 The Engineer or his nominee shall decide whether and by how much to
extend the Intended Completion Date within 21 days of the Contractor
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asking the Engineer or his nominee for a decision upon the
effect of a Compensation Event or Variation and submitting full
supporting information. If the Contractor has failed to give early
warning of a delay or has failed to cooperate in dealing with a delay,
the delay by this failure shall not be considered in assessing the new
Intended Completion Date.

30.Delays Ordered by the Engineer or his nominee

The Engineer or his nominee may instruct the Contractor to delay the start or

progress of any activity within the Works.

31.Management Meetings

31.1

31.2

Either the Engineer or his nominee or the Contractor may require the
other to attend a management meeting. The business of a management
meeting shall be to review the plans for remaining work and to deal
with matters raised in accordance with the early warning procedure.
The Engineer or his nominee shall record the business of management
meetings and is to provide copies of his record to those attending the
meeting and to the Employer. The responsibility of the parties for
actions to be taken is to be decided by the Engineer or his nominee
either at the management meeting or after the management meeting
and stated in writing to all who attended the meeting.

32. Early Warning

32.1

32.2

The Contractor is to warn the Engineer or his nominee at the earliest
opportunity of specific likely future events or circumstances that may
adversely affect the quality of the work, increase the Contract Price or
delay the execution of works. The Engineer or his nominee may require
the Contractor to provide an estimate of the expected effect of the event
or circumstance on the Contract Price and Completion Date. The
estimate is to be provided by the Contractor as soon as reasonably
possible.

The Contractor shall cooperate with the Engineer or his nominee in
making and considering proposals for how the effect of such an event or
circumstance can be avoided or reduced by anyone involved in the work
and in carrying out any resulting instruction of the Engineer or his

nominee.
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QUALITY CONTROL

Identify Defects

The Engineer or his nominee shall check the Contractor’s work and notify the
Contractor of any Defects that are found. Such checking shall not affect the
Contractor’s responsibilities. The Engineer or his nominee may instruct the
Contractor to search for a Defect and to uncover and test any work that the

Engineer or his nominee considers may have a Defect.

Tests

If the Engineer or his nominee instructs the Contractor to carry out a test not
specified in the Specification to check whether any work has a Defect and the
test shows that it does the Contractor shall pay for the test and any samples.
If there is no Defect the test shall be a Compensation Event.

Defect Liability

35.1 The Engineer or his nominee shall give notice to the Contractor of any
Defects before the end of the Defects Liability Period, which begins at
Completion and is defined in the Contract Data. The Defects Liability
Period shall be extended for as long as Defects remain to be corrected.

35.2 Every time notice of a Defect is given, the Contractor shall correct the
notified defect within the length of time specified by the Engineer or his
nominee’s notice. To the intent that the works shall, at or as soon as
practicable after the expiration of the Defects Liability Period, be
delivered to the Employer in the condition required by the Contract,
fair wear and tear excepted, to the satisfaction of the Engineer, the
Contractor shall :

(a) Complete the work, if any, outstanding on the date stated in the
Taking-Over Certificate within the date to be intimated by the
engineer and

(b) execute all such work of amendment, reconstruction, and
remedying defects, shrinkages or other faults as the Engineer may,
during the Defects Liability Period or within 14 days after its
expiration, as a result of an inspection made by or on behalf of the
Engineer prior to its expiration, instruct the Contractor to execute.

35.3 Cost of Remedying Defects
All work referred to in Sub-Clause 35.2 shall be executed by the
contractor at his own cost if the necessity thereof is, in the opinion of
the Engineer, due to:

a) The use of materials, Plant or workmanship not in accordance with

the Contract, or
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b) Where the Contractor is responsible for the
design of part of the Permanent Works, any fault in such design, or
the neglect or failure on the part of the Contractor to comply with
any obligation, expressed or implied, on the Contractor's part under
the Contract.
35.4 Defects Liability Certificate
The Contract shall not be considered as completed until a Defects
Liability Certificate shall have been signed by the Engineer and
delivered to the Employer, with a copy to the Contractor, stating the
date on which the Contractor shall have completed his obligations to
execute and complete the Works and remedy any defects therein to the
Engineer's satisfaction. The Defects Liability Certificate shall be given
by the Engineer within 28 days after the expiration of the Defects
Liability Period, or, if different defects liability periods shall become
applicable to different Sections or parts of the Permanent Works, the
expiration of the latest such period, or as soon thereafter as any works
instructed, pursuant to Clauses 35, have been completed to the
satisfaction of the Engineer.
35.5 Unfulfilled Obligations
Notwithstanding the issue of the Defects Liability Certificate the
Contractor and the Employer shall remain liable for the fulfillment of
any obligation incurred under the provisions of the Contract prior to
the issue of the Defects Liability Certificate which remains
unperformed at the time such Defects Liability Certificate is issued
and, for the purposes of determining the nature and extent of any such
obligation, the Contract shall be deemed to remain in force between the
parties to the Contract.

36.Uncorrected Defects.

If the Contractor has not corrected a Defect within the time specified in the
Engineer or his nominee’s notice the Engineer or his nominee will assess the
cost of having the Defect corrected, and the Contractor will pay this amount.
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D. COST CONTROL

37.Bill of Quantities

37.1

37.2

The Bill of Quantities shall contain items for the construction, supply,
installation, testing and commissioning work to be done by the
Contractor.

The Bill of Quantities is used to calculate the Contract Price. The
Contractor is paid for the quantity of the work done at the rate in the
Bill of Quantities for each item.

38.Changes in the Quantities

38.1

38.2

38.3

If the final quantity of the work done differs from the quantity in the
Bill of Quantities for the particular item by more than +25 % provided
the change exceeds +10% of initial Contract Price, the Engineer or his
nominee shall adjust the rate(s), to allow for the change.

The Engineer or his nominee shall not adjust rates from changes in
quantities if thereby the Initial Contract Price is exceeded by more than
15 percent except with the Prior approval of the Employer.

If requested by the Engineer or his nominee where the quoted rate(s) of
any item(s) is abnormally high, the Contractor shall provide the
Engineer or his nominee with a detailed cost breakdown of such rate in
the Bill of Quantities.

39. Variations

39.1

The Engineer shall make any variation of the form, quality or quantity

of the Works or any part thereof that may, in his opinion, be necessary

and for that purpose, or if for any other reason it shall, in his opinion,

be appropriate, he shall have the authority to instruct the Contractor

to do and the Contractor shall do any of the following:

a) increase or decrease the quantity of any work included in the
Contract,

b) omit any such work,

c¢) change the character or quality or kind of any such work,

d) change the levels, lines, position and dimension of any part of the
Works,

e) execute additional work of any kind necessary for the completion of
the Works,

f) change any specified sequence or timing of construction of any part
of the Works.

No such variation shall in any way vitiate or invalidate the Contract, by

the effect, if any, of all such variations shall be valued in accordance
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with Clause 40. Provided that where the issue of an
instruction to vary the works is necessitated by some default of or
breach of contract by the contractor or for which he is responsible, any
additional cost attributable to such default shall be borne by the
contractor. All Variations shall be included in updated Programs
produced by the contractor.
Instructions for Variations
The Contractor shall not make any such variation without an
instruction of the Engineer. Provided that no instruction shall be
required for increase or decrease in the quantity of any work where
such increase or decrease is not the result of an instruction given
under this clause, but is the result of the quantities exceeding or being
less than those stated in the Bill of Quantities.

40. Payments for Variations

40.1

40.2

40.3

Variation permitted shall not exceed +25% in quantity of each

individual item, and +10% of the total contract price. Within 14 days of

the date of instruction for executing varied work, extra work or

substitution, and before the commencement of such work, notice shall

be given either (a) by the contractor to the Employer of his intention to

claim extra payment or a varied rate or price, or (b) by the Employer to

the contractor of his intention to vary rate or price.

For items not existing in the Bill of Quantities or substitution to items

in the Bill of Quantities, rate payable should be determined by methods

given below and in the order given below:

i) Rates and prices in Contract, if applicable plus escalation as per
contract.

ii) Rates and prices in the Schedule of Rates applicable to the Contract
plus ruling percentage.

iii) Market rates of materials and labor, hire charges of plant and
machinery used, plus 10% for overheads and profits of contractor.
For items in the Bill of Quantities but where quantities have increased
beyond the variation limits, the rate payable for quantity in excess of
the quantity in the Bill of Quantity plus the permissible variation

should be:

i) Rates and prices in contract, if reasonable plus escalation, failing
which (ii) and (iii) below will apply

ii) Rates and prices in the schedule of Rates applicable to the contract
plus ruling percentage.

iii) Market rates of material and labor, hire charges of plant and
machinery used plus 10% for overheads and profits of contractor.
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40.4 If there is delay in the Employer and the Contractor coming
to an agreement on the rate of an extra item, rates as proposed by the
Employer shall be payable provisionally till such time as the rates are
finally determined or till date mutually agreed.

40.5 If the Engineer or his nominee decides that the urgency of varying the
work prevent a quotation being given and considers not delaying the
work, no quotation shall be given and the Variation shall be treated as

a Compensation Event.

Cash flow forecasts

41.1 When the Program is updated, the contractor is to provide the Engineer

or his nominee with an updated cash flow forecast.

Payment Certificates

42.1 The Contractor shall submit to the Engineer or his nominee monthly
statements of the estimated value of the work completed less the
cumulative amount certified previously.

42.2 The Engineer or his nominee shall check the Contractors’ monthly
statement within 14 days and certify the amount to be paid to the
Contractor after taking into account any credit or debit for the month
in question in respect of materials for the works in the relevant
amounts and under conditions set forth in sub-clause 51.6 of the
Contract Data (Secured Advance).

42.3 The value of work executed shall be determined by the Engineer or his
nominee.

42.4 The value of work executed shall comprise the value of the quantities of
the items in the Bill of quantities completed.

42.5 The value of work executed shall include the valuation of variations
and Compensation Events.

42.6 The Engineer or his nominee may exclude any item -certified in a
previous certificate or reduce the proportion of any item previously
certified in any certificate in the light of later information.
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43. Payments

43.1

43.2

43.3

43.4

43.5

43.6

The bills for other Construction/Renovation/Miscellaneous works
which are not paid on monthly basis the Contractor has to submit the
bill within 7 days of joint measurement taken along with the concerned
Engineer. The Engineer has to ensure that joint measurement to be
completed within 7 days of completing of part work / running work.
The concerned Engineer i/c shall check and make entries into bill/M.B
within 10 days of submission of the interim bill and submit to
Executive Engineer/ Superintending Engineer (Civil). The Executive
Engineer/ Superintending Engineer (Civil) shall check the bills and
after certification of the quantities as per manual shall forward to the
Finance Department within 3 working days. The Contractor and
Assistant Engineer both jointly complete the measurements, if
Contractor due to any reason does not attend/avoid joint
survey/measurements the Executive Engineer shall give notice to the
contractor to be present at the site for joint measurement within 7 days
notice. If the contractor fails to attend the joint measurement second
notice shall be issued to the contractor to attend the joint
measurement within 3 days failure to attend the site for joint
measurement the Assistant Engineer and AEE or EE would record the
reason and complete the measurements in a transparent manner
departmentally and submit the bill.

Bills / Tax invoice shall be prepared and submitted by the Contractor.
Joint measurements shall be taken continuously and need not be
connected with billing stage. System of 4 copies of measurements, one
each for Contractor, Employer and Engineer or his nominee, and
signed by both Contractor and Employer shall be followed.

Interim of bill amount will be paid within 14 days of submission of the
bill.

Contractor shall submit final Bill within 60 days from the date of
completion of work and the same will be paid by the Port within 30
days from the date of submission

The payment will be made to the contractor after deducting any dues
payable to the Port statutory authorities etc

If an amount certified is increased in a later certificate as a result of an
award by the DRB or an Arbitrator, the Contractor shall be paid
interest upon the delayed payment as set out in this clause. Interest
shall be calculated from the date upon which the increased amount
would have been certified in the absence of dispute.

Items of the Works for which no rate or price has been entered in will
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not be paid for by the Employer and shall be deemed

covered by other rates and prices in the Contract.

44.Compensation Events

44.1

44.2

The following mutually agreed Compensation Events unless they are

caused by the Contractor would be applicable:

(a) The Employer does not give access to a part of the Site by the Site
Possession Date stated in the Contract Data.

(b) The Employer modifies the schedule of other contractors in a way
which affects the work of the contractor under the contract.

(c) The Engineer or his nominee orders a delay or does not issue
drawings, specifications or instructions required for execution of
works on time.

(d) The Engineer or his nominee instructs the Contractor to uncover or
to carry out additional tests upon work which is then found to have
no Defects.

(e) The Engineer or his nominee unreasonably does not approve for a
subcontract to be let.

(f) Ground conditions are substantially more adverse than could
reasonably have been assumed before issuance of Letter of
Acceptance from the information issued to Bidders (including the
Site Investigation Reports), from information available publicly and
form a visual inspection of the site.

(g) The Engineer or his nominee gives an instruction for dealing with
an unforeseen condition, caused by the Employer, or additional
work required for safety or other reasons.

(h) Other contractors, public authorities, utilities or the Employer does
not work within the dates and other constraints stated in the
Contract that cause delay or extra cost to the Contractor.

(i) The effect on the Contractor of any of the Employer’s Risks.

j) Other Compensation Events listed in the Contract Data or
mentioned in the contract.

Whenever any compensation event occurs, the contractor will notify the

employer, within 14 days and provide a forecast cost of the

compensation event.

If a Compensation Event would cause additional cost or would prevent

the work being completed before the Intended Completion Date, the

Contract Price shall be increased and/or the Intended Completion Date

shall be extended. The Engineer or his nominee shall decide whether

and by how much he Contract Price shall be increased and whether
and by how much the Intended Completion Date shall be extended.
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44.3 As soon as information demonstrating the effect of each

45. Tax
45.1

Compensation Event upon the Contractor’s forecast has been provided
by the Contractor, it is to be assessed by the Engineer or his nominee
and the Contract Price shall be adjusted accordingly. If the
Contractor’s forecast is deemed unreasonable the Engineer or his
nominee shall adjust the Contract Price based on Engineer or his
nominee’s own forecast. The Engineer or his nominee will assume that
the Contractor will react competently and promptly to the event.

The rates quoted by the Contractor to be inclusive of taxes if any
excluding GST that the Contractor will have to pay for the performance
of this Contract. The Employer will perform such duties in regard to
the deduction of such taxes at sources as per applicable law.Any new
Taxes, levies, duties imposed after signing the Contract shall be
reimbursed by the employer on production of documentary
evidence.The GST shall be quoted separately in tax invoice. The
contractor shall file the applicable returns with tax department in time
and submit the same as documentary evidence.

46. Currencies

46.1

All payments shall be made in Indian Rupees unless specifically

mentioned.

47.Price Adjustment. (Not Applicable)

48. Retention

48.1

48.2

The Employer shall retain from each payment due to the Contractor
the proportion stated in the Contract Data until Completion of the
whole of the Works.

Retention Money shall be deducted at the rate of 10% of the toatal tax
invoice, from first Running Bill onwards subject to a max of 5% plus of
the contract price including GST. Retention money shall be refunded
after completion of defect liability period along with performance
security.

49.Liquidated Damages

49A

In case of delay in completion of the contract, liquidated damages (L.D)
may be levied at the rate of half per cent (¥2%) of the contract price per
week of delay, or part thereof subject to a maximum of 10 per cent of
the contract price.
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49A(i) The Employer, if satisfied, that the works can be
completed by the contractor within a reasonable time after the specified
time for completion, may allow further extension of time at its
discretion with or without the levy of L.D. In the event of extension
granted being with L.D, the Employer will be entitled without prejudice
to any other right or remedy available in that behalf, to recover from
the contractor as agreed damages equivalent to half per cent (¥2%) of
the contract value of the works including GST for each week or part of
the week subject to the ceiling defined in sub-Clause 49 A.
In the event of forfeiting the LD / EMD / SD performance Guarantee
and while imposing penalty GST at applicable rate is applicable.

49A(ii) The Employer, if not satisfied that the works can be completed by the
contractor, and in the event of failure on the part of the contractor to
complete work within further extension of time allowed as aforesaid,
shall be entitled, without prejudice to any other right, or remedy
available in that behalf, to rescind the contract.

49A(iii))The Employer, if not satisfied with the progress of the contract and in
the event of failure of the contractor to recoup the delays in the
mutually agreed time frame, shall be entitled to terminate the contract.

49A(iv)In the event of such termination of the contract as described in clauses
49A(ii) or 49A(iii) or both the Employer shall be entitled to recover L.D.
up to ten per cent (10%) of the contract value and forfeit the security
deposit made by the contractor besides getting the work completed by
other means at the risk and cost of the contractor.

49A(v) In case Part / portions of the work can be commissioned and the Port
operates the portion for commercial purposes, the rate of LD will be
restricted to the uncompleted value of work, the maximum LD being

on the entire contract value.

Nominated Subcontractors

All specialists, merchants, tradesmen and others executing any work or
supplying any good, materials, Plant or services for which provisional Sums
are included in the Contract, who may have been or be nominated or selected
or approved by the Employer or the Engineer, and all persons to whom by
virtue of the provisions of the Contract, the Contractor is required to
subcontract shall, in the execution of such work or the supply of such goods,
materials, Plant or services, be deemed to be subcontractors to the Contractor
and are referred to in this Contract as “Nominated Subcontractors”.

Advance payment (Not Applicable)

The Employer shall make the following advance payments:
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S51.1 Mobilisation Advance shall be paid up to 10% of Contract
price, payable in two equal installments. The first installment shall be
paid after mobilisation has started and next installment shall be paid
after satisfactory utilisation of earlier advance.

51.2 Construction / installation equipment Advance shall be paid up to 5%
of Contract price, limited to 90% of assessed cost of machinery.

51.3 Mobilisation Advance and Construction Equipment Advance shall be
paid at SBI PLR + 2% p.a. (as on date of payment) interest rate at the
discretion of the employer and against Bank Guarantee for Mobilisation
Advance and against hypothecation of Construction Equipment to the
Employer.

51.4 Equipment advance will be paid in two or more installments. First
installment shall be paid after Construction Equipment has arrived at
the site and next installment shall be paid after satisfactory utilisation
of earlier advance (s).

51.5 Recovery of Mobilisation and Construction Equipment advance will
start when 15% of the work is executed and recovery of total advance
should be completed by the time 80% of the original Contract work is
executed.

51.6 Secured Advance :The Engineer or his nominee shall make advance
payment in respect of materials and plant brought to site but not yet
incorporated and installed in the Works in accordance with conditions
stipulated in the Contract Data.

75% of cost of materials and plant brought to site for incorporation into
the works only shall be paid as Secured Advance. Materials which are

of perishable nature should be adequately insured.

52. Securities

52.1 Security deposit shall consist of two parts
g) Performance security to be submitted at award of the work
h) Retention Money to be recovered from Running Bills.

52.2 The Security deposit at 10% of the contract amount including GST, of
which 5% of contract price should be submitted as Performance
Security within 21 days of receipt of letter of acceptance and balance
5% recovered as retention money from running bills. Recovery of 5% of
retention money shall commence from the first RA bill onwards @ 10%
for each bill. Retention money shall be refunded after completion of
defect liability period. The performance Bank Guarantee will be

released after completion of defect liability period.
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Removal of Craft or Plant which has sunk (not applicable)

The Contractor shall forthwith and with dispatch at his own cost raise and
remove any craft or plant (floating or otherwise) belonging to him or to any
sub-contractor employed by him (including also any plant which is held by
the Contractor or any sub-contractor under agreement for hire or hire-
purchase) which may be sunk in the course of the construction completion or
maintenance of the Works or otherwise deal with the same as the Engineer
may direct or until the same shall be raised and removed, the contractor shall
set al such buoys and display at night such lights and do all such things for
the safety of navigation as may be required by the Engineer or by Employer.
In the event of the Contractor not carrying out his obligation imposed upon
him by this clause the Employer may provide buoy and light such sunken
craft or plant and raise and remove the same (without prejudice to the right of
the Employer to hold the Contractor liable under General Conditions) and the
Contractor shall refund to the Employer all costs incurred in connection
therewith.

Contractor’s Temporary Moorings

Should the Contractor need, in connection with implementing the Works, to
provide temporary moorings for his craft he may be allowed to do so in
location and manner approved by the Engineer subject to all necessary
permissions being first obtained by the Contractor from the authorities
concerned. The Contractor shall not lay his temporary moorings such as to
interfere with the port traffic and such moorings shall be removed if and when
required by the Employer.

Cost of Repairs

53.1 Loss or damage to the Works or Materials to be incorporated in the
Works between the Start Date and the end of the Defects Correction
period shall be remedied by the Contractor at the Contractor’s cost if

the loss or damage arises from the Contractor’s acts or omissions.
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FINISHING THE CONTRACT

Completion

After completion of the work, the contractor will serve a written notice to the
Engineer or his nominee/Employer to this effect. The Engineer or his
nominee/Employer upon receipt of this notice shall conduct a complete joint
survey of the work within 7 days and prepare a defects list jointly. The defects
pointed out by the Engineer or his nominee/Employer would be rectified by
the contractor within 14 days and thereafter acceptance report be signed
jointly by the contractor and the Employer. This joint acceptance report shall
be treated as ‘Completion Certificate’.

Substantial Completion of Parts

If any part of the Permanent Works has been substantially completed and
satisfactorily passed any Tests on Completion prescribed by the Contract, the
Engineer may issue a Taking-Over Certificate in respect of that part of the
Permanent works before completion of the whole of the Works and, upon the
issue of such Certificate, the Contractor shall be deemed to have undertaken
to complete with due expedition any outstanding work in that part of the
Permanent Works during the Defects Liability Period.

Surfaces Requiring Reinstatement

Provided that a Taking-Over Certificate given in respect of any Section or part
of the Permanent Works before completion of the whole of the Works shall not
be deemed to certify completion of any ground or surfaces requiring
reinstatement, unless such Taking-Over Certificate shall expressly so state.

Taking Over

The Employer shall take over the Site and the Works within seven days of the
Engineer or his nominee issuing a certificate of Completion.

Taking-Over Certificate

When the whole of the Works have been substantially completed and have
satisfactorily passed any Tests on Completion prescribed by the Contract, the
Contractor may give a notice to that effect to the Engineer, with a copy to the
Employer, accompanied by a written undertaking to finish with due
expedition any outstanding work during the Defects Liability Period. Such
notice and undertaking shall be deemed to be a request by the Contractor for
the Engineer to issue a Taking- over Certificate in respect of the Works. The
Engineer shall, within 21 days of the date of delivery of such notice, either
issue to the Contractor, with a copy to the Employer, a Taking- Over
Certificate, stating the date on which, in his opinion, the Works were
substantially completed in accordance with the Contract, or give instruction
in writing to the Contractor specifying all the work which in the Engineer's
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opinion, is required to be done by the Contractor before the issue of

such Certificate. The Engineer shall also notify the Contractor of any defects

in the Works affecting substantial completion that may appear after such

instructions and before completion of the Works specified therein. The

Contractor shall be entitled to receive such Taking-Over Certificate within 21

days of completion, to the satisfaction of the Engineer, of the Works so

specified and remedying any defects so notified.

Taking Over of Sections or Parts

Similarly, in accordance with the procedure set out in above Clause, the

Contractor may request and the Engineer shall issue a Taking-Over

Certificate in respect of :

a. any Section in respect of which a separate Time for Completion is provided
in the appendix to Tender, or

b. any substantial part of the Permanent Works which has been both
completed to the satisfaction of the Engineer and, otherwise than as
provided for in the Contract, occupied or used by the Employer, or

c. any part of the Permanent Works which the Employer has elected to
occupy or use prior to completion (where such prior occupation or use is
not provided for in the Contract or has not been agreed by the Contractor
as a temporary measure).

Final Account

The Contractor shall supply to the Engineer or his nominee a detailed account
of the total amount that the Contractor considers payable under the Contract
before the end of the Defects Liability Period. The Engineer or his nominee
shall issue a Defects Liability Certificate and certify any final payment that is
due to the Contractor within 60 days of receiving the Contractor’s account if it
is correct and complete. If it is not, the Engineer or his nominee shall issue
within 15 days a schedule that states the scope of the corrections or additions
that are necessary for the correction and certify payment of 50% of the
undisputed amount to the contractor. If the Final Account is still
unsatisfactory after it has been resubmitted the Engineer or his nominee shall
decide on the amount payable to the Contractor and issue a payment
certificate, within 60 days of receiving the Contractor’s revised account.

Submission of ‘As built Drawings’

“As built” Drawings are required to be submitted by the Contractor and shall
be supplied by them by the dates stated in the Contract Data. If the
Contractor does not supply the Drawings and/or manuals by the dates stated
in the Contract Data, or they do not receive the Engineer or his nominee’s
approval, the Engineer or his nominee shall withhold the amount stated in
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the Contract Data from payments due to the Contractor.
59. Termination
59.1 The Employer or the Contractor may terminate the Contract if the
other party causes a fundamental breach of the Contract.
59.2 Fundamental breaches of Contract include, but shall not be limited to
the following:

(@) the Contractor stops work for 28 days when no stoppage of work is
shown on the current Program and the stoppage has not been
authorised by the Engineer or his nominee.

(b) the Engineer or his nominee instructs the Contractor to delay the
progress of the Works and the instruction is not withdrawn within
28 days.

(c) the Employer or the Contractor becomes bankrupt or goes into
liquidation other than for a reconstruction restructure or
amalgamation.

(d) a payment certified by the Engineer or his nominee is not paid by
the Employer to the Contractor within S0 days of the date of the
Engineer or his nominee’s certificate:

(e) the Engineer or his nominee gives Notice that failure to correct a
particular Defect is a fundamental breach of Contract and the
Contractor fails to correct it within a reasonable period of time
determined by the Engineer or his nominee.

(f) the Contractor does not maintain a security which is required.

(g) the Contractor has delayed the completion of works by the number
days for which the maximum amount of liquidated damages can be
paid as defined in the Contract data and

(h) if the Contractor, in the judgment of the Employer has engaged in
corrupt or fraudulent practices in competing for or in the executing
the Contract.

For the purpose of this paragraph: “corrupt practice” means the

offering, giving, receiving or soliciting of any thing of value to influence

the action of a public official in the procurement process or in contract
execution. “Fraudulent practice” means a misrepresentation of facts in
order to influence a procurement process or the execution of a contract
to the detriment of the Employer, and includes collusive practice.

Bidders (prior to or after bid submission) designed to establish bid

prices at artificial non-competitive levels and to deprive the Employer of

the benefits of free and open competition.”
59.3 When either party to the Contract gives notice of a breach of contract to

the Engineer or his nominee for a cause other than those listed under
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Sub Clause 59.2 above, the Engineer or his nominee shall
decide whether the breach is fundamental or not.

Notwithstanding the above, the Employer may terminate the Contract
for convenience subject to payment of compensation to the contractor
including loss of profit on uncompleted works. Loss of profit shall be
calculated on the same basis as adopted for calculation of
extra/additional items.

If the Contract is terminated the Contractor shall stop work
immediately, make the Site safe and secure and leave the Site as soon
as reasonably possible.

60. Payment upon Termination

60.1

60.2

If the Contract is terminated because of a fundamental breach of
Contract by the Contractor, the Engineer or his nominee shall issue a
certificate for the value of the work done less advance payments
received up to the date of the issue of the certificate, less other
recoveries due in terms of the contract, less taxes due to be deducted
at source as per applicable law and less the percentage to apply to the
work not completed as indicated in the Contract Data. Additional
Liquidated Damages shall not apply. If the total amount due to the
Employer exceeds any payment due to the Contractor, the difference
shall be a debt payable to the Employer.

If the Contract is terminated at the Employer’s convenience or because
of a fundamental breach of Contract by the Employer, the Engineer or
his nominee shall issue a certificate for the value of the work done, the
reasonable cost of removal of Equipment repatriation of the
Contractor’s personnel employed solely on the Works, and the
Contractor’s costs of protecting and securing the Works and loss of
profit on uncompleted works less advance payments received up to the
date of the certificate, less other recoveries due in terms of the contract
and less taxes due to be deducted at source as per applicable law.

61. Property

62.

All materials on the Site, Plant, Equipment, Temporary Works and Works for
which payment has been made to the contractor by the Employer, are deemed
to be the property of the Employer, if the Contract is terminated because of a

Contractor’s default.

Release from Performance

If the Contract is frustrated by the outbreak of war or by other event entirely

outside the control of either the Employer or the Contractor, the Engineer or
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his nominee shall certify that the Contract has been frustrated. The
Contractor shall leave the Site and stop work as quickly as possible after
receiving this certificate and shall be paid for all work carried out before
receiving it and for any work carried out afterwards to which commitment was

made.
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SPECIAL CONDITIONS OF CONTRACT

The conditions of contract shall be the general conditions of contract in
Section-III (v) as modified or added by the following condition of special
conditions as provided in Section — III(vi) herein, which shall be read and
construed with the general condition in Section — 3 A to E as if they were
incorporated therein. In so far as any of the condition of the special conditions
may conflict or be in consisting with any of general conditions of in Section -
3F- Special condition of the contract shall prevail.

Labour

The Contractor shall, unless otherwise provided in the Contract, make his
own arrangements for the engagement of all staff and labour, local or other,
and for their payment, housing, feeding and transport.

The Contractor shall, if required by the Engineer or his nominee, deliver to
the Engineer or his nominee a return in detail, in such form and at such
intervals as the Engineer or his nominee may prescribe, showing the staff and
the numbers of the several classes of labour from time to time employed by
the Contractor on the Site and such other information as the Engineer or his

nominee may require.

Compliance with labour regulations

During continuance of the contract, the Contractor and his sub contractors
shall abide at all times by all existing labour enactment and rules made there
under, regulations, notifications and bye laws of the State or Central
Government or local authority and any other labour law (including rules)
regulations, bye laws that may be passed or notification that may be issued
under any labour law in future either by the State or Central Government or
the local authority. Salient features of some of the major labour laws that are
applicable to construction industry are given below. The Contractor shall keep
the Employer indemnified in case any action is taken against the Employer by
the competent authority on account of contravention of any of the provisions
of any Act or rules made there under, regulations or notifications including
amendments. If the Employer is caused to pay or reimburse such amounts as
may be necessary to cause or observe, or for non-observance of the provisions
stipulated in the notifications/bye laws/Acts/Rules/regulations including
amendments, if any, on the part of the Contractor the Engineer or his
nominee/Employer shall have the right to deduct any money due to the
Contractor including his amount of performance security. The Employer /
Engineer or his nominee shall also have right to recover from the Contractor
any sum required or estimated to be required for making good the loss or
damage suffered by the Employer.
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The employees of the Contractor and the Sub-Contractor in

no case shall be treated as the employees of the Employer at any point of
time.

Safety, Security and Protection of the Environment.

Subject and without prejudice to any other provision of the Contract, the

Contractor shall take all reasonable precautions:

(@) In connection with underground water resources (including percolating
water) to prevent
(i) Any interference with the supply to or abstraction from such sources
(j) Pollution of the water so as to affect adversely the quality thereof.

(b) All works shall be carried out without unreasonable noise and
disturbance. The Contractor shall indemnify the Employer from and
against any liability for damages on account of noise or other disturbance
created while or in carrying out the work and from and against all claims,
demands, proceedings, damages, costs, charges and expenses whatsoever
in regard or in relation to such liability.

(c) The Contractor at his own cost shall make such provisions for lighting of
Works, Temporary Works, Materials and Plant and shall provide all such
marks and lights as may be required by the Employer or the Engineer or
any other authority having jurisdiction over the Site together with all
labour stores and services required for their efficient working and use at
any time, day or night.

(d) The Contractor shall also provide at his own cost every description of
watching and maintenance required in connection with the foregoing, and
all other services for protecting and securing all places dangerous whether
to Contractor's workmen or to other persons until the Works are handed
over to the Employer, or till such time when the Engineer decides that
such services are no longer required.

All lights provided by the Contractor shall be placed or screened such as
not to interfere with any navigation lights or with any traffic or signal
lights of any local or other authority.

Insurance of Works and Contractor’s Equipment

The Insurance shall be issued by Nationalized Insurance Company from its
Mangalore Branch which has been determined by the Contractor to be
acceptable to the Employer.

The contractor shall at his own costs and expenses obtain and shall cause
any subcontractor to obtain such insurance as may be necessary to cover the
liability of the contractor or as the case may be of such subcontractor in
respect of personal injuries and death arising out of or in the course of or
caused during the execution of the works for a minimum amount of Rs. 25
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lakhs and shall produce or cause any such subcontractor to

produce for inspection the relevant policy or policies together with receipt for

the premium paid under such policy/policies as and when required by the

Employer.

i. The Employer (NMPA) shall not be liable for any accident, damage or
compensation payable to any workman or other person in the employment
of the Contractor or any Subcontractor.

ii. Employer Liability Insurance: The Contractor shall indemnify and keep
indemnified the Employer i.e. NMPA against all damages or compensation
payable at Law in respect of or in consequence of any accident or injury to
any workman or other person in the employment of the Contractor or Sub-
Contractor against all claims, demands, proceedings, costs, charges and
expenses whatsoever in respect thereof or in relation thereto and the
Employer shall be at liberty to deduct or adjust from the Contactor's bills
an amount that Employer may be called upon to pay towards claims,
demands, proceedings, costs, charges and expenses Whatsoever in respect
of or in relation to any accident or injury referred to above without any
reference to the Contractor.

iii. The Contractor shall comply with all the Central State and Municipal Laws
and Rules and shall be solely responsible for complying with the
provisions of the Contract Labour (Regulations & Abolition) Act, 1970 &
the contract labour (Regulation & Abolition) Karnataka Rules 1974 and
rules there under and the enactments that may be applicable including
ESI Act, the payment of wages act, Provident Fund Act, the Minimum
Wages Act, the Factory's Act. The Workmen Compensation Act or any
other applicable legislation and the Municipal by-laws or other statutory
Rules and Regulations whatsoever in force if these are applicable. Any
obligations finding or otherwise missed under any statutory enactments,
rules & regulations there under shall be the responsibility of the
Contractor and the NMPA will take no responsibility for the same. The
Contractor should take Workmen's Compensation Policy for his Workers,
who are not covered under ESI and submit the same to the EIC
immediately after commencement of the work.

iv. The Contractor is liable to pay all Statutory Compensation to the
Labourers/persons engaged by him for the satisfactory execution of the
works. If any claim is made against New Mangalore Port Authority on this
work, the Port Authority shall have the right to deduct the same from the
bill amount payable to the contractor after verification of the validity and if
admissible as per rules.

v. PERSONAL PROTECTIVE EQUIPMENTS The Contractor shall ensure the
use of PPE such as helmets, safety shoes, nose masks, hand gloves, Safety
Harness or any other equipment as required depending on nature of work
by his staff at site.

67. War Risks Insurance

If the Contractor receives instructions from the Employer to insure against
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war risks, such insurance if normally available shall be effected,
at the cost of the Employer, with the Insurance Company acceptable to the
Employer and shall be in the joint names of the Employer and the Contractor.

Royalty

Except where otherwise stated, the contractor shall pay to the authority all
tonnage and other royalties, rent and other payments or compensation if any,
for getting stone, sand, gravel, clay or other materials by him and his
subordinates and his subcontractors and required for the works, at the rates
and such conditions as notified by the State Government. The applicable rates
for royalty is enclosed as Schedule-A in Volume -III. The contractor should
submit the Mineral Dispatch Permit (MDP) in original for the quantity
executed by the contractor for the requisite quantity of material incorporated
in works for which MDP is issued by the authorized supplier. If contractor
fails to submit the MDP in original the amount equal to 5 times the royalty
charges shall be deducted from the contractor’s bills as per prevailing orders
issued by the Authority.

Transport of Contractor’s Equipment or Temporary Works

If it is found necessary for the Contractor to move one or more loads of heavy
constructional plant or equipment materials or pre-constructed units or parts
of units of work over roads, highways or bridges on which such oversized and
over weight items are not normally allowed to be moved, the Contractor shall
obtain prior permission from the concerned authorities. Payments for
complying with the requirements, if any, for protection of or strengthening of
the roads, highways or bridges shall be deemed to be included in his contract

price.

Transport of Materials or Plant

The contractor shall save harmless and indemnify the Employer in respect of
all claims, proceedings, damages, costs, charges and expenses whatsoever
arising out of or in relation to any claim made by the concerned authorities in
respect of damage or injury to roads, highways or bridges. In case of failure of
the Contractor to settle such claims and in case the Employer is held
responsible for payment to the authorities, then the Employer shall settle the
claim and the Employer’s expenses in this regard, as certified by the
Engineer, may be deducted by the Employer from any money due or to
become due to the Contractor and the Engineer shall notify the Contractor

accordingly with a copy to the Employer.



84

71.Labor Laws & Regulations

The Contractor shall at all times during the continuance of the Contract
comply fully with all existing Acts, regulations and bye-laws including all
statutory amendments and re-enactment of State or Central Govt. and other
local authorities and any other enactments and act that may be passed in
future either by the State or the Central Govt. or local authority, including
Indian Workmen’s Compensation Act, Contract Labour (Regulation And
Abolition) Act 1970 and Equal Remuneration Act 1976, Employees’ State
Insurance Act, 1948, Factories Act, Minimum Wages Act, Provident Fund
Regulations. Employees’ Provident Fund Act and schemes made under the
same Act, Health and Sanitary Arrangements for Workmen, Insurance and
other benefits and shall keep the Employer indemnified in case any action is
commenced for contravention by the Contractor. If the Employer is caused to
pay or reimburse any amounts as may be necessary to cause or observe, or
for non-observance of the provisions stipulated here-forth on the part of the
Contractor, the Engineer shall have the right to recover from the Contractor
any sum required estimated to be required for making good the loss or
damage suffered by the Employer. The Tenderers must have valid ESI and PF
registration and shall maintain the records prescribed under ESI Regulations
and PF Act & make the contribution towards ESI and PF in respect of persons
employed by the Contractor. The contractor shall make available such records
for inspection by ESI and PF authorities during inspection and furnish the
copies of such records to the employer regularly. The EPF and ESI
contribution on the part of the employer in respect of this contract shall be
paid by the contractor. These contributions on the part of Employer paid by
the contractor shall be reimbursed by the Engineer —in —charge to the
contractor on actual basis.The minimum wages applicable for Mangalore City
is enclosed as Schedule - B in Volume - III.
71.1. Accident Prevention/Safety Officer
The Contractor shall have on his staff on site an officer dealing with all
matters regarding safety and protection against, accidents of all staff
and labour. This officer shall be qualified for this work and shall have
the authority to issue instructions and shall take protective measures
to prevent accidents.
71.2 Disorderly Conduct
The Contractor shall at all times take all reasonable precautions to
prevent any unlawful, riotous or disorderly conduct by or amongst his
staff and labour and for the preservation of peace and protection of
Persons and property in the neighborhood of the Works from the same.
71.3 Health and Safety
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Due precautions shall be taken by the Contractor, and at
his own cost, to ensure the safety of his staff and labour and, in
collaboration with and to the requirements of the local health
authorities, to ensure that medical staff, first aid equipment and
stores, sick bay and suitable ambulance services are available at the
camps, housing and on the site at all times throughout the period of
the Contract and that suitable arrangements are made for the
prevention of epidemics and for all necessary welfare and hygiene
requirements.
Supply of Water
The Contractor shall, so far as is reasonably practicable, having regard
to local conditions provide on the Site, to the satisfaction of the
Engineer’s Representative, an adequate supply of drinking and other
water for the use of the Contractor’s staff and work people.
Alcoholic Liquor or Drugs
The Contractor shall not, otherwise than in accordance with the
Statues, Ordinances and Government Regulations or Orders for the
time being in force, import, sell, give, barter or otherwise dispose of any
alcoholic liquor, or drugs or permit or suffer any such importation,
sale, and gift, barter disposal by his sub-contractions agents or
employees.
Arms and Ammunition
The Contractor shall not give, barter or otherwise dispose of to any
persons or person, any arms or ammunition of any kind or permit or
suffer the same as aforesaid.
Festivals and Religious Customs
The Contractor shall in all dealings with labour in his employment
have due regard to all recognized festivals, days of rest and religious or
other customs.
Epidemics
In the event of any outbreak of illness of an epidemic nature, the
Contractor shall comply with and carry out such regulations, orders
and requirements as may be made by the Govt., or the local medical or
sanitary authorities for the purpose of dealing with and overcoming the
same.
Employment of Person in the Service of Others
The Contractor shall not recruit or attempt to recruit his staff and
labour from amongst persons in the service of the Employer or other
agencies engaged for any works of the Employer.
Housing for Labour
Save in so far as the Contract otherwise provides, the Contractor shall
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provide and maintain such accommodation and amenities
as he may consider necessary for all his staff and labour employed for
the purposes of or in connection with the Contract, including all
fencing water supply (both for drinking and other purposes), electricity
supply, sanitation, cook houses fire prevention and fire-fighting
equipment, créche for children of his staff and labour employed for
the purposes, furniture, other requirements in connection with such
accommodation or amenities. On completion of the Contract, unless
otherwise agreed with the Employer, the temporary camps/housing
provided by the Contractor shall be removed and the site reinstated to
its original condition, all to the approval of the Engineer. The land for
construction of labour camps shall be allotted outside the security area
to the extent available and such area allotted for labour camps will be
charged a ground rent at TAMP approved rates. The ground rent is
liable for change as per the prevailing TAMP rates from time to time
during the currency of the contract.
Fair Wages, Records, Inspection
The Contractor shall pay the labourers engaged by him on the work not
less than a fair wage which expression shall mean whether for time or
piecework the respective rates of wages as fixed by the Public Works
Department as fair wages for Dakshina Kannada District payable to the
different categories of labourers of those notified under the Minimum
Wages Act.
The Contractor shall maintain records of Wages and other
remuneration paid to his employee in such form as may be convenient
and to the requirements of the Employer/Engineer and the Labour
Enforcement Officer (Central), Ministry of Labour, Govt. of India, or
such other authorized person appointed by the Central Govt. The
Contractor shall allow inspection of the aforesaid Wage Records and
Wage Slips to the Engineer and to any of his workers or to his agent at
a convenient time and place after due notice is received, or to any other
person authorized by him on his behalf.
Reporting of Accidents
The Contractor shall report to the Engineer details of any accident as
soon as possible after its occurrence. In the case of any fatality or
serious accident, the Contractor shall, in addition, notify the local
police authorities immediately by the available means.
Observance by Sub-Contractors
The Contractor shall be responsible for observance by his sub-
contractors of the foregoing provisions.

Port Entry Permission
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The Contractor shall submit prior application for Port
entry passes to the concerned Port authority for his labours and the
staffs engaged in the works. The passes will be issued free of cost.

The Contractor shall retain the original passes obtained by them in
respect of their labour and staff engaged in the Works and produce the
same to the Engineer as and when called for. It should not be either
destroyed or allowed to be taken by the labour/staff after its use.

71.15 Site - Protected Area

The Site of Work is a protected area. Entry to the Port premises is
regulated by entry passes. These passes will be issued by the Central
Industrial Security Force or any other authority authorized by the
Employer. The Contractor should furnish a list of person for whom the
passes are to be issued to the Engineer and arrange to obtain the
passes from the appropriate authority, based on the recommendation
of the Engineer and abide by the Rules of the New Mangalore Port
Authority with regard to entry etc. For the entry of trucks and other
vehicles also, the Contractor should obtain necessary permits.
However, no charges will be levied for the individual passes or the
permits for the vehicles of the Contractor or his sub-contractors for the
bonafide use of the work.

The Contractor shall retain the original passes obtained by them in
respect of their labour and staffs engaged in the Works and produce
the same to the Engineer as and when called for. It should not be
either destroyed or allowed to be taken by the labour/staff after its use.

72.Life Saving Appliances and First Aid

The Contractor shall provide and maintain upon the Works sufficient proper
and efficient life saving appliances and first aid equipment to the approval of
the Engineer. The appliances and equipment shall be available for use at all

times.

73.Diving Operations (NA)

a) Any diving work shall be carried out in accordance with the Diving
Operations Regulations of the Government of India.

b) Before any diving work is undertaken the Contractor shall supply the
Engineer or his representative with two copies of the Code of signals to be
employed and is to have a copy of such Code Prominently displayed on
the craft or structure from which the operations take place

74. Bribes

If the Contractor, or any of his Subcontractors, agents or servants gives or
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offers to give to any person any bribe, gift, gratuity or commission as
an inducement or reward for doing or forbearing to do any action in relation
to the Contract or any other contract with the Employer, or for showing or
forbearing to show favour or disfavor to any person in relation to the Contract
or to any other contract with the Employer, then the Employer may enter
upon the Site and the works and terminate the employment of the Contractor
and the provisions of Clause 63 hereof shall apply as if such entry and
termination had been made pursuant to that Clause.

The bidders shall give an undertaking that they have not made any payment
or illegal gratification to any person/authority connected with the bid process
so as to influence the bid process and have not committed any offence under
the PC Act in connection with the bid.

Details to be Confidential

The Contractor shall treat the details of the contract as private and
confidential, save insofar as may be necessary for the purposes thereof, and
shall not publish or disclose the same or any particulars thereof in any trade
or technical paper of elsewhere without the previous consent in writing of the
employer. If any dispute arises as to the necessity of any publication or
disclosure for the purpose of the Contract the same shall be referred to the

decision of the Employer whose award shall be final.

Contractor’s Temporary works, office, etc.

76.1 The Contractor shall submit to the Engineer for his approval not less
than 15 days before commencement of erection of any part of Temporary
Works, drawings and detailed proposals for the method of construction of
Temporary works such as office, store, false work and temporary platforms
etc. which he intends to construct for the execution of the contract and no
such work shall be constructed before obtaining the written approval of Chief
Engineer. These temporary works, office, store etc. shall be erected at or near
the work area subject to approval of the Employer and the land space for the
same will be allotted free of ground rent to the extent available. The
Contractor shall obtain permission for any Temporary Works and would
ensure that during execution of works the statutory requirements of the
concerned authorities such as New Mangalore Port Authority, Police,
Customs, etc. would be complied with.

76.2 Submission of Reports, Returns, etc.

All reports, statements, returns, drawings, diagrams etc. which the
Contractor is required to submit to the Engineer during the progress of the
Works, shall be furnished in triplicate without any additional cost.
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Water Supply

Water to the extent available will be supplied to the Contractor at a fixed point
on the main water supply line within the Port area. The plumbing connection
and extension of necessary supply pipeline to the working area shall be
arranged by the Contractor at his own cost. The Contractor shall also provide
a water meter at his cost for metering the quantity of water used. Charges for
the consumption of the water will be paid by the Contractor to the Employer
at notify rate as applicable time to time during the currency of the Contract.
For non-supply of water at any stage port will not be responsible and the
Contractor shall not have any claim whatever for loss or damage.

. Power Supply

The Electricity connection for lighting, welding and other mechanical works to
the extent available will be made available by the Employer within the Port
area. Drawing of power lines etc. from the available point of supply of power
to the actual work site either by overhead lines or underground cables shall
be arranged by the contractor at his cost. The temporary lines and
connections by the Contractor shall be approved by the Engineer's
representative before availing power. The Contractor shall provide Trivector
Meter to read consumption in units, power demand and power factor.

The Contractor shall indicate his requirement of power to the Engineer within
15 days from the date of the letter of acceptance of the tender. If the power
requirement is more than 50 KW, the Contractor has to avail the power
supply at 11 KV and install his own transformer of suitable capacity and work
carried out as per IE Rules & Regulations as approved by the CEA. The
Contractor shall pay to the Employer, the power charges as per the prevailing
Tariff schedule of MESCOM in force during the work of the Contractor. At
present, it is Rs.7.46 per unit consumed and demand charges @ Rs. 190.00
per KVA or part thereof per month on connected load, security deposit Rs.
4,604.00 per KVA along with departmental charges @ 23.75% of the bill
amount. The Contractor shall also pay the connection and disconnection
charges as applicable.

The Contractor shall ensure that the power factor of the system does not fall
below 0.90 at any time and shall provide at his cost required capacity
capacitors bank to maintain the Power Factor of all power loads. If the
capacity of the capacitor found less than stipulated as per regulation during
inspection, surcharge at Rs. 0.03 per unit will be levied. The contractor shall
pay refundable Security Deposit of Rs. 4,604 /- per KVA of the sanctioned
load, before availing the power supply in the form of a Demand Draft drawn in
favour of FA&CAO, NMPA from any Scheduled Bank.
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The Contractor shall submit a complete drawing of the power points,
wiring, diagram indicating all electrical loads, earthing etc. in complete shape
along with the completion report. The Trivector Meter provided is calibrated
either by M/s. MESCOM or NITK, Surathkal, and such a Certificate to be
produced. For non supply of power at any stage port will not be responsible

and the Contractor shall not have any claim whatever for loss or damage.

Taxes and Duties

79.1 The Contractor shall pay Tax if any and other levies as applicable from

time to time. GST at applicable rate shall be shown separate line items in the

Tax invoice.

79.2 Sales / Turnover Tax on Works Contract (Deleted)

79.3 Income Tax

The Contractor and his staff shall be responsible for payment of all personal

income taxes to the concerned authorities as per the law in force from time to

time. Deduction of Income Tax shall be made by the Employer from each

certificate of payment to the contractor at the rate of 2% plus surcharge or

such other rates as may be specified by the Central Government from time to

time, on the gross amount of the Contractor’s bill for payment.

79.4 Goods and Service tax

The contractor shall not include GST component in rate. The GST shall be

paid to the contractor separately as applicable. The contractor shall submit

running account bills indicating GST separately as applicable. The Contractor

shall be responsible for the payment of GST applicable, to the GST authority.

The contractor shall file the applicable returns with tax department in time

and submit the same as documentary evidence.

The invoice with respect to supplies should contain following information:-

- Name of the Customer : New Mangalore Port Authority

- GSTIN of the Customer : 29AAALNOOS7A2ZG

- All other information as specified in GST act and GST tax invoice rules
such as SAC code, Supplier address, Supplier GSTIN, IRN number QR
code etc.

Noncompliance of the above result in rejection of invoice.

The Invoice should be uploaded to GST website on monthly basis with
in the due date as specified by GST act. Input tax credit lost by Port due to
any error, omission or non filing of return will be recovered from any amount
due to the supplier Any input tax credit lost by the Port due to due to any
error, omission or non filing of return will be recovered from the bills and
other monies available with the Port
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Price Adjustment (not applicable to this contract)

Noise and Disturbance

All works shall be carried out without unreasonable noise and disturbance.
The Contractor shall indemnify the Employer from and against any liability
for damages on account of noise or other disturbance created while or in
carrying out the work and from and against all claims demands proceedings
damages costs charges and expenses whatsoever in regard or in relation to

such liability.

Safety Code

Necessary Indian Safety regulations for the safety purpose shall be adhered to
by the contractor and he will be held responsible for any violations of the
same. The set of such conditions (regulation) is available with NMPA and the
contractor is required to go through it before tendering.

Besides the above, the Contractor shall also scrupulously adhere to and
observe the following safety codes:

The Contractor has to provide sufficient barricades to site of work so that
traffic plying nearby should not damage the recently concreted work. In case
of any damage on account of above, the entire responsibility will remain with
contractor and nothing extra will be paid on this account.

Suitable and strong scaffolds should be provided for the workmen for all work
that cannot be safely done from ground. No portable single ladder shall be
over 8 meters in length.

Hoisting machines and tackles used in the works including their attachments,
and supports shall be in perfect condition as per stipulations of the relevant
Rules. The ropes used for hoisting or lowering materials or as means or
suspension shall be of durable quality and adequate strength and free from
defects.

The excavated material shall no be placed within 1.5 meters of the edge of the
trench or half of the depth of the trench, whichever is more. All trenches and
excavation shall be provided with necessary fencing to lighting. Every
opening in the floor of a building or in a working platform shall be provided
with suitable fence to prevent the fall of persons or materials. No floor, roof or
other parts of the structure shall be so overloaded with debris or materials as
to render it unsafe.

Workers employed on mixing and handling materials such cement, cement
mortar, concrete, lime mortar and asphalt shall be provided with protective
footwear and rubber hand gloves and thin cloth for covering face and head.
Those engaged in welding work shall be provided with welder protective eye
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shield and glove.
All safety rules shall be strictly followed while working on live electrical
systems or installations as stipulated in the relevant Rules.

Port Authority Rules

The Contractor shall observe the Conservancy Rules relating to the harbour
and shall always take such necessary additional steps to keep the harbour
waters free of noxious or unhygienic matters coming from his works as are
required by the Employer. Under no circumstances shall inflammable
materials be allowed to spill into the harbour waters.

The Contractor shall always observe and comply with the working rules and
regulations of the Port Authority in force or as issued from time to time.

Execution of work

The contractor shall be required to execute the work in such a way so as not
to cause any damage, hindrance or interference with port activities going on
in the area or nearby. He should not also deposit the materials at such places
which may cause inconvenience to the public and the work going on in the
nearby area The Contractor shall have to make good all damages done by him
to the structures nearby while executing the work and no extra payment shall
be made to him on that account.

All the materials required to be used in the work shall have to be got approved
from the Engineer-in-Charge before stacking at the site of work.

Barricading, including proper lighting arrangement in the night at the
required places shall have to be provided by the contractor at his own cost,
including necessary arrangements for proper movement of traffic by carefully
maintained approaches and road diversions with suitable sign boards for
indications of road signs etc. as directed by the Engineer-in-Charge.

Customs Duty

Being Port Development Project, Customs Duty shall be applicable as per
project import chapter 9801.00 read with Notification 17-2001, serial No. 38
(vi) and Notification 42-96 amended by 21-2000 of customs tariff, Government
of India.

Customs Duty leviable shall be paid directly by the Contractor to the Customs
Authorities, Government of India. The Employer shall reimburse this amount
upon submission of documentary evidence in original for the proof of payment
of such Customs Duty. The reimbursement of such amount towards Customs
Duty shall be limited to the Ceiling amount quoted by the Contractor in the
Bill of Quantities as above. If the Contractor incurs Customs Duty Levy less
than the said Ceiling Amount, the reimbursement by the Employer shall be
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limited to the documented cost of Customs Duty levies actually paid
to the Customs Authorities, Government of India. If the Actual Customs Duty
levies paid by the Contractor exceeds the said Ceiling Amount, then the
reimbursement by the Employer shall be limited to the Ceiling Amount. The
reimbursement of the Customs Duty will be limited only to the Imported
Materials listed in “Preamble and Bill of Quantities”, BOQ No.__. During the
execution of the Works, if it necessitates for expeditious completion of the
Works, Contractor may resort to import of any of the materials not listed
aforesaid, with the approval of the Employer. However, the aggregate amount
of Customs Duty to be reimbursed shall not exceed the lump sum amount
offered in the Priced Bill of Quantities.
It shall be the responsibility of the Contractor to provide the requisite
particulars and documents to the customs and other Government authorities
and get the Imported Materials cleared and transported in time. The
Contractor shall be fully responsible for port and Customs clearance
including stevedoring, handling, unloading, loading, storage, inland
transportation, if any of materials, equipments and plant to storage godowns,
yards, sites etc. The contractor shall be fully responsible for any delays,
penalties charges and losses if any in this regard.
The Employer shall upon request from the Contractor along with necessary
details, provide recommendatory letter(s) for Imported Materials at concession
rate or Customs Duty as applicable. However, the responsibility for obtaining
such concession rate of customs duty shall be that of the Contractor.
It shall be the responsibility of the Contractor to check the latest position on
Customs duty levies applicable and the Employer does not accept any liability
on the account. For bill of Lading, the “Consignee” for permanent materials to
be incorporated into the Works will be the New Mangalore Port Authority. The
Contractor will be “Notify Party”. Notwithstanding the above, obtaining
“Essentiality Certificate” (if any), payment of deposit (if any) towards Customs
Duty, etc. shall be the responsibility of the Contractor.
The Contractor shall give an undertaking follows:
a) Being the ultimate Employer of the materials to be imported and

incorporated into the works covered under the Tender we

request New Mangalore Port Authority to be consignee in the matter of
permanent materials to be imported by us at our cost (covering payments
of materials by letter of credit) including freight, insurances, taxes and any
other charges whatsoever payable in connection with the import and its
incorporation into the work.

b) We hereby confirm, in the event of New Mangalore Port Authority
becoming consignee, it will not absolve us from any of the obligations, and
will not alter the payment terms under the Contract No. SCB II/ 2009
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dated .. between ... (the
Contractor) and New Mangalore Port Authority.
New Mangalore Port Authority becoming a consignee is a matter of
convenience and we undertake to abide by all the obligations,
responsibilities etc. as if we are our self a consignee.
In respect of nay consequences arising out of New Mangalore Port
Authority becoming the consignee we hereby unequivocally and
irrevocably agree to indemnify New Mangalore Port Authority for such
consequences.
We also undertake and confirm to obtained all permits and licenses etc. at
our own cost. New Mangalore Port Authority’s responsibilities in this
regard will be the same as under the said contract and limited to issuing
required recommendatory letters for obtaining such permits and licenses.
This undertaking does not in anyway vitiate our contractual liabilities and
obligations cast upon us by Contract No. SCB II/ 2009 dated ..............
between .........cocociiiiiiint. (the Contractor) and New Mangalore Port
Authority.

86. Drawings & Designs (Not applicable to this contract)

()

(b)

General details of the works are shown on the drawings accompanying
this tender document. The Engineer will supply to the Contractor from
time to time during the progress of the works such further working
drawings as will be necessary in his opinion for the proper and adequate
execution and maintenance of the Works in accordance with the
Engineer’s designs and/or any modification thereof as decided by the
Engineer and the Contractor shall carry out the work in accordance with
the said working drawings. Two sets of such working drawings will be
issued. If the Contractor requires more sets he will have to make his own
arrangement at his cost. Residual Design, Detailing & Engineering: - The
Engineer to the project has done the detailed design and engineering for
the subject tender. During execution of the work the residual design,
detailing and engineering, if needed, is to be carried out by the contractor
at no extra cost to the Employer. For equipment/ Installations detailed
drawings need to be produced by the contractor at no extra cost to the
Employer. The contractor shall also get approved such design, detailing &
engineering from the Engineer.

In the event of the Contractor proposing any alteration/modification to the
Engineer’s design, detail, method of construction, he shall at his own
expenses prepare and submit for approval of the Engineer copies in
duplicate (in the first instance) of detailed working drawings which may be
required for such alteration/modification and at the same time call the
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attention of the Engineer to any alternative detail or modification
of the contract drawings which the Contractor may wish to make at least
30 days prior to the commencement of the work or part of the work to
which such drawings relate. The contractor shall at the same time, if so
required by the Engineer, furnish calculation sheets in duplicate relating
to the strength and anticipated deflections in respect of such
altered /modified works. The Engineer will, after any such alteration which
he may approve, record on the copies as amended his approval and will
return one copy of the drawings and calculation sheets to the contractor,
who shall carryout the work in accordance therewith. The contractor shall
forward to the Engineer three additional copies of the working drawings
and calculation sheets as approved in additions to these working drawings
and calculation sheets as approved. In addition to these working drawings
are also to be submitted (the same procedure as in the ease of the
contractor) in respect of any work proposed to be executed by sub-
contractors. The approval of the Engineer of all or any of the calculation
sheets, drawings shall not relieve the contractor of responsibility in
connection with the execution of the altered/modified or subcontractor’s
work.
(c) Submission of ‘As built Drawings’

“As built” Drawings are required to be submitted by the Contractor and
shall be supplied by them by the dates stated in the Contract Data. If the
Contractor does not supply the Drawings and/or manuals by the dates
stated in the Contract Data, or they do not receive the Engineer or his
nominee’s approval, the Engineer or his nominee shall withhold the
amount stated in the Contract Data from payments due to the Contractor.

Monsoon Period

Monsoon period will be reckoned from 1st June to 30th September.

Progress Report

The following reports shall be submitted for review; as an input to the
Management meeting to be held as per Clause No 31 of Conditions of
Contract.

88.1 Dalily reports

The contractor shall submit daily report indicating daily activities, weather
condition, actual manpower, equipment and the prominent materials
available and arriving to site. The contractor shall submit the daily report
format to the Department for prior approval.

88.2 Monthly Reports

Monthly progress reports shall be prepared by the Contractor and submitted
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to the Engineer in triplicate. The first report shall cover the period

up to the end of the first calendar month following the Commencement Date.

Reports shall be submitted monthly thereafter, each within 7days after the

last day of the period to which it relates. Reporting shall continue until the

Contractor has completed all work, which is known to be outstanding at the

completion date, stated in the Taking-Over Certificate for the Works.

Each report shall include:

a) Charts and detailed descriptions of progress, including each stage of
design (if any), Contractor’s Documents, procurement, manufacture,
delivery to Site, construction, erection and testing; and including these
stages for work by each Sub-Contractor,

b) Photographs in hardcopy & digital copy and videography in two sets
showing the various stages of progress on the Site monthly;

c) For the supply of manufactured items, the name of the manufacturer,
manufacture location, percentage progress, and the actual or expected
dates of:

i) Commencement of manufacture,

ii) Contractor’s/Engineer’s inspections,
iii) Tests,

iv) Shipment and arrival at the Site;

d) Copies of quality assurance documents, test results and certificates of
Materials;

e) Safety statistics, including details of any hazardous incidents and
activities relating to environmental aspects and public relations; and

f) Comparisons of actual and planned progress, with details of any events or
circumstances which may jeopardize the completion In accordance with
the Contract, and the measures being (or to be) adopted to overcome
delays.

Completion Documents (not applicable)

To treat that the work has been completed and issue a final payment

certificate, the following documents will be deemed to form the completion

documents:

i) The Technical documents according to which the work was carried out.

ii) The set of construction drawings showing therein the modifications and
corrections made during the course of execution signed by the Engineer.

iii) Certificates of final levels and dimensions as set out for various works.

iv) Certificates of tests performed for various works.

v) “As Built” Drawings.
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90. Submission of statutory documents

The successful bidder, with in 7days from the date of work order, shall submit
self-attested copy of statutory documents such PAN card, GST registration
certificate, Labour Identification Number (LIN) and any other documents
required for successful completion of work.
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SALIENT FEATURES OF SOME MAJOR LAWS

APPLICABLE TO ESTABLISHMENTS ENGAGED IN CONSTRUCTION
WORK

(a) Workmen Compensation Act 1923:- The Act provides for compensation in case of

b)

()

d)

(g

injury by accident arising out of and during the course of employment.
Payment of Gratuity Act 1972: Gratuity is payable to an employee under the Act
on satisfaction of certain conditions on separation if an employee has completed
S years service or more on death at the rate of 15 days wages for every completed
year of service. The Act is applicable to all establishments employing 10 or more
employees.
Employees P.F and Miscellaneous Provision Act 1952: The Act Provides for
monthly contributions by the employer and workers @ 13.00% and12%
respectively. The benefits payable under the Act are:

(i) Pension to family pension on retirement or death, as the case may be.

(ii) Deposit linked insurance on the death in harness of the worker.

(iii) Payment of P.F accumulation on retirement/death etc.
Maternity Benefit Act 1951:-The Act provides for leave and some other benefits to
workmen/ employees in case of confinement or miscarriage etc.
Contract Labour (Regulation & Abolition) Act 1970:-The Act provides for certain
welfare measures to be provided by the Contractor to contract labour and in case
the Contractor fails to provide, the same are required to be provided, by the
Principal Employer by Law. The Principal Employer is required to- take
Certificate of Registration and the Contractor is required to take license from the
designated Officer. The Act is applicable to the establishments or Contractor of
Principal Employer if they employ 20 or more contract labor.
Minimum Wages Act 1948: The Employer is supposed to pay not less than the
Minimum Wages fixed by appropriate Government as per provisions of the Act if
the employment is a scheduled employment Construction of Buildings, Roads,
Runways are scheduled employment.
Payment of Wages Act 1936:-It lays down as to by what date the wages are to be
paid when it will be paid and what deductions can be made from the wages of the
workers.

(h) Equal Remuneration Act 1979:-The Act provides for payment of equal wages for

work of equal nature to Male and Female workers and for not making
discrimination against Female employees in the matters of transfers, training and
promotions etc.

Payment of Bonus Act 1965: The Act is applicable to all establishments
employing 20 or more employees. The Act provides for payments of annual bonus
subject to a minimum of 8.33% of wages and maximum of 20% of wages to
employees drawing Rs. 3500/- per month or less. The bonus to be paid to
employees getting Rs. 2500/- per month or above up to Rs. 3500/- per month
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shall be worked out by taking wages as Rs. 2500/- per month only.
The Act does not apply to certain establishments. The newly set-up
establishments are exempted for five years in certain circumstances. Some of the
State Governments have reduced the employment size from 20 to 10 for the
purpose of applicability of this Act.
Inter-State Migrant workmen’s (Regulation of Employment & Conditions of
Service) Act 1979:The Act is applicable to an establishment which employs S or
more inter-state migrant workmen through an intermediary (who has recruited
workmen in one state for employment in the establishment situated in another
state). The Inter-State migrant workmen, in establishment to which this Act
becomes applicable, are required to be provided certain facilities such as
housing, medical aid, travelling expenses from home upon the establishment and
back,
The Building and Other Construction workers (Regulation of Employment and
Conditions of Service) Act 1996 and the Cess Act of 1996:-All the establishments
who carry on any building or other construction work and employs 10 or more
workers are covered under this Act. All such establishments are required to pay
cess at the rate not exceeding 2% of the cost of construction as may be modified
by the Government. The Employer of the establishment is required to provide
safety measures at the Building or Construction work and other welfare
measures, such as Canteens, First-Aid facilities. Ambulance, Housing
accommodations for workers near the work place etc. The Employer to whom the
Act applies has to obtain a registration certificate from the Registering Officer
appointed by the Government.
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v) CONTRACT DATA

Items marked “N/A” do not apply in this Contract.

Sl.

No.

Description

Reference
Cl. No.

1

The following documents are also part of the Contract

The Schedule of other contractors

(8)

The Schedule of Key personnel

9)

The above insertions should correspond to the information
provided in the Invitation of Bids.

The Employer is

(1)

New Mangalore Port Authority,
Panambur, Mangalore — 575010

Name of Authorized Representative:

Name :

The Chairman,

New Mangalore Port Authority, Panambur,
Mangalore — 575010

The Engineer is

Name :

Chief Engineer (C),

New Mangalore Port Authority, Panambur,
Mangalore- 57501010

Name of Nominee is

Name :

Superintending Engineer (C1)

Civil Engineering Department,

NMPA, Panambur, Mangalore- 575010

The name and identification number of the Contract is

Name of Contract :- “Providing vitrified flooring and other
ancillary works at the Quarters of Deputy Commandant -
CISF (NMPA)”

Tender no: 08/2024-25

(1)

The works consist of “Providing vitrified flooring and other
ancillary works at the Quarters of Deputy Commandant -
CISF (NMPA)”.

(1)
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Sl. Description Reference

No. Cl. No.

7 The start date shall be 7 days from the date of Issue of | Conditions
Letter of Acceptance. However no work shall be |of contract
commenced without signing contract agreement. A-General

1.Definitions

8 The Contract price is the price stated in the letter of | 1.Definitions
acceptance and thereafter as adjusted in accordance with
the provisions of the Contract. However payment will be
made as per actual work done accordance with the
contract provisions.

9 The Intended completion Date for the whole of the Work is | (17,29)

3 (Three ) Months including monsoon with the following
milestones:

10 Milestone dates:

Physical works to be | Period from the date of
completed commencement of work
Milestones dates shall be provided to the Contractor by
the Executive Engineer executing the work, for
completion of the work as per the scheduled date.

11 The following shall form part of the Contract Document: (2.3)

(1) Form of Agreement
(2) Letter of Acceptance
(3) Contractor’s Bid
4 Contract Data
(5) Conditions of Contract including Special Conditions
of Contract
(6) Specifications
(7) Drawings
(8) Bill of quantities and
9) Any other documents listed in the Contract Data as
forming part of the Contract.
(10) Correspondence exchanged after the opening of the
Bid and before the issue of Letter of Acceptance by which
the Condition of Contract are amended, varied or modified
in any way by mutual consent (to be enumerated).

12 The Contractor shall submit a Program for the Works | (27)

within 14 days of delivery of the letter of Acceptance.
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Sl. Description Reference

No. Cl. No.

13 The site possession date (21)

The site will be handed over immediately after issue of
Letter of acceptance and the site is free from
encumbrances. However, no work shall be commenced
without signing contract agreement.

14 The site is defined in drawing No. 2/435-LP-01- Location
Plan

15 The Defects Liability Period is 1 (One ) year (35)

16 The minimum insurance cover for physical property, | 13
injury and death is Rs. 5,00,000/- (Rupees five Lakhs) per
occurrence with the number of occurrences limited to four.

After each occurrence, contractor will pay additional
premium necessary to make insurance valid for four
occurrences always.

17 The following events shall also be Compensation Events: (44)
The Employer terminates the contract for his convenience.

18 The period between Programme updates shall be 30 days. | (27)

19 The amount to be withheld for late submission of an | (27)
updated Programme shall be Rs. 25,000/-.

20 The Penalty for the delay in submission of the Performance | (52.2)
guarantee shall be at the rate of 0.25% of the amount of | 34.1
performance guarantee for each week or part of the week
for the number of weeks delayed beyond the stipulated
date of submission.

21 The language of the Contract documents is English. (3)

22 The law, which applies to the Contract, is the law of Union | (3)
of India.

23 The currency of the Contract is Indian Rupees. (406)

24 Fees and types of reimbursable expenses to be paid to the | (25)
Dispute Review Board (Deleted)

As per actuals and equally shared by both the parties. (NA)

25 The Dispute Review Board shall be constituted after | (25)

signing of the agreement on mutually agreed terms.
(Appendix 1). (Deleted) (NA)
26 (47)

Price Adjustment (deleted)

(80)
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Sl.

No.

Description

Reference
Cl. No.

27

The proportion of payments retained (retention money)
shall be 10% of total tax invoice value from each bill
subject to a maximum of 5% of the contract price
including GST as applicable.

(48)

28

The maximum amount of liquidated damages for the whole
of the works is 10 % of the contract price plus taxes and
duties. The half per cent (*2%) per week L.D is applicable
for delay period of %of contract period and thereafter 10%

L.D is applicable.

[49]

29

Clause No. 49A (v) deleted.

30

Advance payment is not applicable to this contract

[51]

31

Repayment of secured advance: deleted

(51.6)

32

The Securities shall be for the following minimum
amounts equivalent as a percentage of the Contract Price.

(52)

33

Performance Security in the form in the form of Insurance
Surety Bonds, Account Payee Demand draft, Fixed Deposit
Receipt from a commercial bank, remittance by RTGS or in
the form of Bank Guarantee for 5% of the contract price
inclusive of GST.

(52.2)

34

The standard form of Performance Security acceptable to
the Employer shall be an unconditional Bank Guarantee
of the type as presented in Section III (iv) of the Bidding
Documents.

Annexure-A

35

The Contractor has to submit the final claim for
reimbursement of ESI and EPF contribution on the part of
the employer in respect of this contract within 60 days

from the date of completion of work.

(71)
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vi) FORM OF SECURITIES

Acceptable forms of securities are annexed. Bidders should not complete the
Performance Security form at this time. Only the successful Bidder will be
required to provide Performance and Advance Payment Securities in
accordance with one of the forms, or in a similar form acceptable to the

Employer.
Annexure A: Performance Bank Guarantee

Bank Guarantee for Advance Payment (not
Annexure B: applicable to this contract)
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Annexure A
PERFORMANCE BANK GUARANTEE

To: [name of Employer]

[address of Employer]
WHEREAS [name and address of Contractor]
(hereinafter called “the Contractor”) has undertaken, in pursuance of Contract

No. dated to execute

[name of Contract and brief
description of Works] (hereinafter called “the Contract”).

AND WHEREAS it has been stipulated by you in the said Contract that the
Contractor shall furnish you with a Bank Guarantee by a recognized bank for the
sum specified therein as security for compliance with his obligations in accordance
with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to
you, on behalf of the Contractor, up to a total of

[amount of guarantee]l
[In words], such sum being payable in the

types and proportions of currencies in which the Contract Price is payable, and we
undertake to pay you, upon your first written demand, and without cavil or
argument, any sum or sums within the limits of

[amount of guarantee]l as aforesaid without

your needing to prove or to show grounds or reasons for your demand for the sum
specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor
before presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of
the Contract or of the Works to be performed there under or of any of the Contract
documents which may be made between you and the Contractor shall in any way
release us from any liability under this guarantee, and we hereby waive notice of any
such change, addition or modification.

This guarantee shall be valid until 28 days from the date of expiry of the Defects
Liability Period.

Notwithstanding anything mentioned above,

Our liability against this guarantee is restricted to Rs...................... (Rupees
.......................... only) and unless a claim in writing is lodged with us within 3
months of the date of expiry or the extended date of expiry of this guarantee all our
liabilities under this guarantee shall stand discharges.
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IN WITNESS WHEREOF this guarantee has been duly executed on

Signature and seal of the guarantor

Name of Bank
Address Date

1 An amount shall be inserted by the Guarantor, representing the percentage of
the Contract Price specified in the Contract and denominated in Indian Rupees.
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Annexure B (NA)

BANK GUARANTEE FOR ADVANCE PAYMENT (NOT APPLICABLE)
To: [name of Employer]

[address of Employer]
[name of Contract]

Gentlemen:
In accordance with the provisions of the Conditions of Contract, Sub-clause 51.1

(“Advance Payment”) of the above mentioned Contract, [name

and address of Contractor]| (hereinafter called “the Contractor”) shall deposit
with [name of Employer| a bank guarantee to guarantee his

proper and faithful performance under the said Clause of the Contract in an amount
of
1

[amount of guarantee] [in words].

We, the [bank or financial institution], as instructed by

the Contractor, agree unconditionally and irrevocably to guarantee as primary
obligator and not as Surety merely, the payment
to [name of Employer] on his first demand without

whatsoever right of objection on our part and without his first claim to the

Contractor, in the amount not exceeding [amount of guarantee]l

[in words].

We further agree that no change or addition to or other modification of the terms of
the Contract or of Works to be performed there under or of any of the Contract

documents which may be made between [name of

Employer| and the Contractor, shall in any way release us from any liability under
this guarantee, and we hereby waive notice of any such change, addition or
modification.

The guarantee shall remain valid and in full effect from the date of the advance
payment under the Contract until [name of

Employer]| receives full repayment of the same amount from the Contractor.
Notwithstanding anything mentioned above,

Our liability against this guarantee is restricted to Rs...................... (Rupees
.......................... only) and unless a claim in writing is lodged with us within 3
months of the date of expiry or the extended date of expiry of this guarantee all our
liabilities under this guarantee shall stand discharges.
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Yours truly,
Signature and seal:

Name of Bank/Financial Institution:
Address:

Date: 1. An amount shall be inserted by the bank or financial

institution representing the amount of the Advance Payment, and denominated in

Indian Rupees.
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Annexure — C (NA)

BANK GUARANTEE FOR RETENTION MONEY (NOT APPLICABLE)

New Mangalore Port Authority,

Administrative Building,

Panambur,
Mangalore — 575 010.

1.

In consideration of the Board Members of the New Mangalore Port Authority,
Mangalore (hereinafter called “The Board” having agreed to refund
(hereinafter called

“the said contractor(s)”) under the terms and conditions of an Agreement
No. made between New Mangalore Port Authority

and (hereinafter called “the said Agreement”)

the retention money for the due fulfillment by the said contractor(s) of the terms
and conditions contained in the said agreement on production of a bank

guarantee for . We (hereinafter referred
to as “the Bank”) at the request of M/s. do hereby
undertake to pay the Board an amount not exceeding on
demand.

. We do hereby undertake to pay the amounts due

and payable under this guarantee without any demur, merely on a demand from
the Board stating that the amount claimed is required to meet the recoveries due
or likely to be due from the said Contractor(s). Any such demand made on the
bank shall be conclusive as regards the amount due and payable by the Bank
under this guarantee. However, our liability under this guarantee shall be

restricted to an amount not exceeding
Rs.
. We undertake to pay the Board any money so

demanded notwithstanding any dispute or disputes raised by the Contractor(s) in
any suit or proceeding pending before any Court or Tribunal relating there to, our
liability under this present being absolute and unequivocal.

The payment so made by us under this bond shall be a valid discharge of our
liability for payment there under and the Contractor(s) shall have no claim
against us for making such payment.

. We further agree that the guarantee herein contained shall
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remain in full force and effect during the period that would be
taken for the performance of the said Agreement and that it shall continue to be
enforceable till all the dues of the Board under or by virtue of the said Agreement
have been fully paid and its claims satisfied or discharged or till Engineer-in-
charge on behalf of the Board certifies that the terms and conditions of the said
Agreement have been fully and properly carried out by the said Contractor(s) and
accordingly discharges this guarantee.

. We further agree with the Board that Board shall have the

fullest liberty without our consent and without affecting in any manner our
obligations here under to vary any of the terms and conditions of the said
agreement or to extend time of performance by the said Contractor(s) from time
to time or to postpone for any time or from time to time any of the powers
exercisable by the Board against the said Contractor(s) and to forbear or enforce
any of the terms and conditions relating to the said Agreement and we shall not
be relieved from our liability by reason of any such variation, or extension being
granted to the said Contractor(s) or for any forbearance act or omission on the
part of the Board or any indulgence by the Board to the said Contractor(s) or by
any such matter or thing whatsoever which under the law relating to sureties
would but for this provision, have effect so relieving us.

This guarantee will not be discharged due to the change in the constitution of the
Bank or the Contractor(s).

. We lastly undertake not to revoke this guarantee

except with the previous consent of the Board in writing.

. This guarantee shall be valid up to unless extended on demand by

Board Notwithstanding anything mentioned above, our liability against this
guarantee is restricted to
Rs. and wunless a

claim in writing is lodged with us within three months of the date of expiry or
such extended date of expiry of this guarantee all our liabilities under this
guarantee shall stand discharged.

Notwithstanding anything contained herein.

1.

2.

Our liability under this Bank Guarantee restricted to a sum of
Rs. Only).
This bank guarantee shall be valid up to We are

liable to pay the guaranteed amount or any part thereof under this bank
guarantee only and only if you serve upon us a written claim or demand on or

before
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APPENDIX 1TO GENERAL CONDITIONS OF CONTRACT (NA)

DISPUTES REVIEW BOARD AGREEMENT (NOT APPLICABLE)

THIS AGREEMENT, made and entered into this ........ccccoiiiiiiiiiin, Day
of.cceviiiinnn. 20.c i, Between ... (“the Employer”)
= 0 1 P

.............................................................. (“the Contractor”),and the Disputes
Review Board (“the Board”) consisting of One / three Board Members, (1)
................................................................................................... (2)
................................................................................................... (3)
[Note : Delete whatever is not applicable ]
WITNESSETH, that

WHEREAS, the Employer and the Contractor have contracted for the construction
of 19 2 P

................................................................................. (the “Contract”) and
WHEREAS, the contract provides for the establishment and operation of the Board
NOW THEREFORE, the parties hereto agree as follows :

1. The parties agree to the establishment and operation of the Board in accordance
with this Board Agreement.

2. Except for providing the services required hereunder, the Board Members
should not give any advice to either party or to the Engineer or his nominee
concerning conduct of the Works.

The Board Members :

a. shall have no financial interest in any party to the contract or the Engineer
or his nominee, or a financial interest in the contract, except for payment for
services on the Board.

b. shall have had no previous employment by, or financial ties to, any party to
the contract, or the Engineer or his nominee, except for fee based consulting
services on other projects, all of which must be disclosed prior to
appointment to the Board.

c. shall have disclosed in writing to the parties prior to signature of this
Agreement any and all recent or close professional or personal or personal
relationships with any director, officer, or employee of any party to the
contract, or the Engineer or his nominee, and any and all prior involvement

in the project to which the contract relates;
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d. shall not, while a Board Member, be employed whether as a
consultant or otherwise by either party to the contract, or the Engineer or
his nominee, except as a Board Member.

e. shall not, while a Board Member, engage in discussion or make any
agreement with any party to the contract, or with the Engineer or his
nominee, regarding employment whether as a consultant or otherwise either
after the contract is completed or after services as a Board Member is
completed,;

f. shall be and remain impartial and independent of the parties and shall
disclose in writing to the Employer, the Contractor, the Engineer or his
nominee, and one another any fact or circumstances which might be such to
cause either the Employer or the Contractor to question the continued
existence of the impartiality and independence required of Board Members.

. Except for its participation in the Board’s activities as provided in the contract

and in this Agreement none of the Employer, the Contractor, the Engineer or his

nominee, and one another any fact or circumstances which might be such to
cause either the Employer or the Contractor to question the continued existence
of the impartiality and independence required of Board Members.

. The Contractor shall :

a) furnish to each Board Members one copy of all documents which the Board
may request including contract documents, progress reports, variation
orders, and other documents, pertinent to the performance of the Contract.

b) in co-operation with the Employer, co-ordinate the Site visits of the Board,
including conference facilities, and secretarial and copying services.

. The Board shall serve throughout the operation of the contract. It shall begin

operation following execution of this Agreement, and shall terminate its

activities after issuance of the taking over Certificate and the Board’s issuance
of its Recommendations on all disputes referred to it.

. Board Member shall not assign or subcontract any of their work under this

Agreement.

. The Board Members are independent and not employees or agents of either the

Employer or the Contractor.

. The Board Members are absolved of any personal or professional liability arising

from the activities and the Recommendations of the Board.

. Fees and expenses of the Board Member[s] shall be agreed to and shared

equally by the Employer and the Contractor. If the Board requires special

services, such as accounting, data research, and the like, both parties must
agree and the costs shall be shared by them as mutually agreed.

10.Board Site visits :

a. The Board shall visit the Site and meet with representatives of the Employer
and the Contractor and the Engineer or his nominee at regular intervals, at
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times of critical construction events, and at the written request of

either party. The timing of Site failing agreement shall be fixed by the Board.

b. Site meetings shall consist of an informal discussion of the status of the

construction of the works followed by an inspection of the works, both

attended by personnel from the Employer, the Contractor and the Engineer

or his nominee.

c. If requested by either party or the Board, the Employer will prepare minutes

of the meetings and circulate them for comments of the parties and the

Engineer or his nominee.

11.Procedure for disputes referred to the Board:

a.

If either party objects to any action or inaction of the other party or the
Engineer or his nominee, the objecting party may file a written Notice of
Dispute to the other party with a copy to the Engineer or his nominee
stating that it is given pursuant to Clause 65 and stating clearly and in
detail the basis of the dispute.

. The party receiving the Notice of Dispute will consider it and respond in

writing within 7 days after receipt.

This response shall be final and conclusive on the subject, unless a
written appeal to the response is filed with the responding party within 7
days of receiving the response. Both parties are encouraged to pursue the
matter further to attempt to settle the dispute. When it appears that the
dispute cannot be resolved without the assistance of the Board either
party may refer the dispute to the Board by written Request for
Recommendation to the Board, the other party and the Engineer or his
nominee stating that it is made pursuant to Clause 65.

The Request for recommendation shall state clearly and in full detail the
specific issues of the dispute to be considered by the Board.

When a dispute is referred to the Board, and the Board is satisfied that
the dispute requires the Board’s assistance, the Board shall decide when
to conduct a hearing on the dispute. The Board may request that written
documentation and arguments from both parties be submitted to each
Board Members before the hearing begins. The parties shall submit
insofar as possible agreed statements of the relevant facts.

During the hearing, the Contractor, the Employer, and the Engineer or
his nominee shall each have ample opportunity to be heard and to offer
evidence. The Board’s Recommendations for resolution of the dispute will
be given in writing, to the Employer, the Contractor and the Engineer or
his nominee as soon as possible, and in any event not more than 28 days
after the Board’s final hearing on the dispute.

12.Conduct of Hearings :

a.

Normally hearing will be conducted at the Site, but any location that
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would be more convenient and still provide all required
facilities and access to necessary documentation may be utilised by the
Board. Private sessions of the Board may be held at any location
convenient to the Board.

b. The Employer, the Engineer or his nominee and the Contractor shall
have representatives at all hearings.

c. During the hearings, no Board Member shall express any opinion
concerning the merit of any facet of the case.

d. After the hearing are concluded, the Board shall meet privately to
formulate its Recommendations. All Board deliberations shall be
conducted in private, with all individual views kept strictly confidential.
The Board’s Recommendations, together with an explanation of its
reasoning shall be submitted in writing to both parties and to the
Engineer or his nominee. The Recommendations shall be based on the
pertinent contract provisions, applicable laws and regulations, and the
facts and circumstances involved in the dispute.

e. The Board shall make every effort to reach a unanimous
Recommendation. If this proves impossible, the majority shall decide,
and the dissenting member any prepare a written minority report for
submission to both parties.

[Note : Delete if it is one member Board]

13.If during the contract period, the Employer and the Contractor are of the
opinion that the Dispute Review Board is not performing its functions properly;
the Employer and the Contractor may together disband the Disputes Review
Board. In such an event, the disputes shall referred to Arbitration straightaway.
The Employer and the Contractor shall jointly sign a notice specifying that the
Board shall stand disbanded with effect from the date specified in the notice.
The notice shall be posted by a registered letter with AD or delivery of the letter,
even if he refuses to do so.
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NEW MANGALORE PORT AUTHORITY
Panambur, Mangalore

«“PROVIDING VITRIFIED FLOORING AND OTHER ANCILLARY
WORKS AT THE QUARTERS OF DEPUTY COMMANDANT -
CISF (NMPA)”

TENDER DOCUMENT
Volume - II




116

NEW MANGALORE PORT AUTHORITY

CIVIL ENGINEERING DEPARTMENT
Tender no: CIVIL/DyCE(C)/EE(C)/08/2024-25

Tender for

“Providing vitrified flooring and other ancillary works at the
Quarters of Deputy Commandant - CISF (NMPA)”

Volume I Section I i) Notice Inviting Tenders
i) Instructions to Tenderers

iij) Annexure (1 to 12)

Section II i) Form of Agreement

Section III i) Conditions of Contract: Part A -
E: General Conditions
ii) Conditions of Contract : Part F:
Special Conditions
iii) Contract Data
iv) Form of Securities (A & B)
v) Appendix - I and Appendix - II

Volume II Section IV i) Technical Specifications

Section V i) Drawings

Volume III Section VI i) Preamble
ii) Bill of Quantities

iii) For of tender

Section VII i) Schedules (A & B)
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SECTION IV

TECHNICAL SPECIFICATIONS
A. GENERAL
1. INTRODUCTION

The intent of this technical specification covers construction of all civil works as covered in the scope
of contract as per drawings supplied by Owner.

All civil works shall be carried out as per design / drawings standardized by the Consultant / Owner
and the specification provided by the Consultant / Owner. All standard drawings are enclosed with the
tender documents. In case any item is not covered under specification then the same shall be carried
out as per CPWD specification and applicable Standards and Codes. Any item for which specification
is not provided herein and is not covered under CPWD specification shall be executed as per
manufacturer guidelines. All materials shall be of best quality conforming to relevant Standards and
Codes. In case of any conflict between Standards / Code and Technical Specification, the provisions
of Technical Specification shall prevail, and the Engineer’s decision on interpretation shall be final.

The Contractor shall furnish all labor, tools, equipment, materials, temporary works, constructional
plant and machinery, fuel supply, transportation and all other incidental items not shown or specified
but as may be required for complete performance of the Works in accordance with drawings,
specifications and direction of Owner.

Excavated earth is to be disposed from site as instructed, only into approved landfill areas and dump
yard. The cost of excavation to include for necessary lead and lift as specified.

All materials including cement, reinforcement steel and structural steel etc. shall be arranged by the
Contractor. All testing required shall be arranged by the Contractor at his own cost. The contractor
shall execute the work as per the standard Field Quality Plan (FQP) of NMPT.

The bidder shall fully apprise himself of the prevailing conditions at the proposed site, climatic
conditions including monsoon patterns, local conditions and site specific parameters and shall include
for all such conditions and contingent measures in the bid, including those which may not have been
specifically brought out in the specifications.

Level and date of concreting shall be marked on the building from outside at every floor level with
proper paint, etc.

All levels and survey work shall be measured by total station and electronic level machine at all floors
and places.

Brief Description of Works

The scope of work is defined in the Notice Inviting Tender. The Contractor shall provide all necessary
materials, equipment and labour etc. for the execution and maintenance of the work till completion.

The work shall be executed in accordance with the specification stipulated in the Bill of Quantity and
other bidding documents read along with CPWD (Central Public Works Department) specifications for
civil works and IS codes with up-to-date revisions. For non-schedule items specification as given
along with tender document and similar items of CPWD shall be applicable.

The list of references for civil works are CPWD specifications, relevant IS codes and best practices.

For deep excavations, necessary shoring is to be done, the design of which will be provided by the
contractor, after assessing site and soil conditions, and work only to be commenced on site after the
same is duly approved by NMPT. Any approval if required from the Mineral department or any other
statutory body that has jurisdiction on such excavations has to be obtained by the contractor.

All earth used for back filling should be of approved quality.

Portland Cement shall be used for all cement & concrete works. This will supersede other
specifications of cement to be used for the works.

For ready mixed cement concrete, in addition to the CPWD specification, the following also to be
noted:
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The cost towards cement quantity reduced from the specified quantity in the item due to mixing of fly
ash shall be deducted as per relevant BOQ item. The design mix shall be submitted to Engineer in
Charge for approval.

All hard ware fittings shall be of best quality and shall be selected as per the Instructions of Engineer
in Charge.

Site location, Boundaries and Possession

The location and boundaries of the Site are shown on the Drawing No: 5/348/Mtc-1/01-LP. The
Contractor shall confine his activities strictly to the allotted site area(s) and shall not allow his
personnel to trespass upon any other areas occupied by the Employer.

1.4 Site Datum and Base Lines

A base line shall be established within the working area by the Contractor. The base line shall be
referenced to the site co-ordinate system (based on the Local Coordinates of New Mangalore Port).
This bench mark and base line will be the basis for the setting-out for all the Works. The main levels
and lines for each portion of the Works shall be established from the bench mark and base line by the
Contractor.

1.5 Site Conditions

1.5.1  Location of Work

As per enclosed location plan.
1.5.2 Climate

The climate at Mangalore is tropical with high humidity and a maximum shade temperature of 36°C.
The average annual rainfall is approximately 3330 mm and concentrated in the south-west monsoon
months of June, July, August and September during which period the average rainfall is as much as
82% of the total annual rainfall.

1.5.3 Wind

The wind in the monsoon months of June, July and August are predominantly from south-west and
west with a maximum intensity of 5 on the Beaufort Scale. The winds in the remaining months of the
year are predominantly from the north-west and the maximum intensity during this period is also of 5
on the Beaufort Scale.

1.54 Cyclones

Even though Mangalore is within the cyclonic area of storms originating in the Arabian Sea and those
that enter across the Indian Peninsula from Bay of Bengal, cyclones are not as severe or frequent as
in the Bay of Bengal. The maximum wind speed so far recorded in cyclonic storm, generally does not
exceed 62 kmph (16.9 m/sec.) except one during 1965 when the maximum speed recorded was 97
kmph (26.9 m/sec.)

1.5.5 Visibility

Thirty year period observations conducted by the Indian Meteorological Department reveal that poor
visibility (visibility less than 4 Kms) is encountered for about 10 days in the south-west monsoon
period. The maximum number of foggy days in a year is only 3.

1.5.6 Site Preparation

The Contractor shall furnish all necessary supervision, labour, materials, equipment and tools for Site
Preparation, clearing and all other works. Clearing shall mean to completely demolish, remove and
dispose with all leads, lifts and descents from the area marked, trees, bushes, deadfalls, embedded
logs, dislodged roots, stumps, snogs, boulders, mounds, existing structures and other objectionable
materials. The areas required to be cleared shall consist of the work Site, ditches, borrow pits,
diversions and all other areas necessary for the construction work as directed by the Engineer-in-
Charge.

Before any Temporary Works are commenced, the Contractor shall submit his proposal along with
complete drawings of all Temporary Work, he may require for the execution of the Works in advance
to the Engineer for approval. The Contractor shall also submit his calculations relating to the design of
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temporary works, strength, etc. if required by the Engineer and shall carry out the modifications that
the Engineer may require of such temporary works at Contractor's own cost. The Contractor shall be
solely responsible for the stability and safety of all Temporary Work.

It will be the responsibility of the Contractor to make timely procurement of all materials and mobilize
all essential equipment for both Temporary and Permanent Works.

1.6 Site Information

The detailed drawing 5/348/MTC-1/-01 of the construction site for adaptation of methodology for the
construction. However, on account of this change in the geographical profile of site, no extra cost for
additional arrangement required to be made will be paid for.

1.7 The Nature of Soil Profile

The site comprises of ordinary soil. The details furnished herein are only for the information/guidelines
of the tenderers and the successful contractor shall not claim for any deviation in the actual subsoil
profile encountered at site.

1.8 Records

Complete records of all operations connected with the work shall be kept by the Contractor. The
Contractor shall submit to the Engineer-in-charge for approval his proposal of the manner of
presentation of these records. Three copies of all such records shall be furnished to the Engineer-in-
charge on completion of each test or operation.
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B. WORKS

1. Dismantling

25.1.1. Dismantling - The term “dismantling” implies carefully taking up or down and removing the
building materials without damaging them. The articles dismantled shall be lowered to the ground and
not thrown. Dismantling work shall cover complete removal of the existing structure or part of a work
including all relevant items as indicated or as directed, clearing the site, sorting out useful materials
and stacking them as described, and disposing of the unserviceable materials.

25.1.2. Demolition - The term “demolition” implies breaking up the components of the structure
building and then taking the components up or down. This shall consists of demolishing whole or part
of work including all relevant items as indicated or as directed, clearing the site, sorting our useful
materials and stacking them as directed and disposing of the unserviceable materials and rubbish as
directed. The removal of overlaying or adjacent materials, if required for demolition of the structure
shall be separately indicated.

Unless otherwise specified, the building/structure shall be dismantled/ demolished up to 450 mm
below ground level.

25.1.3. Serviceable and unserviceable materials

Inventory- Before dismantling/demolition operations are undertaken by the contractor, inventory of all
materials, fittings and fixtures (except hidden materials) which are considered useful shall be made
and signed by the engineer and the contractor, wherever the operations are entrusted to a contractor.
Serviceable materials - Any material which is in the opinion of the engineer could be refused or
otherwise useful will be considered as serviceable.

Unserviceable materials - Any material declared by the engineer are not serviceable shall be
considered as unserviceable.

A register shall be opened at the work site to show day-to-day account of the turn out of salvaged
materials. The register shall also indicate whether dismantled materials are properly stacked or
wasted.

The contractor shall be reasonable for the safe custody of serviceable materials until handed over to
the engineer’s representative or incorporated in the work and a written receipt for the same obtained.
25.2. Hazards in demolition.

Demolition of any structure is, inherently, more hazardous than the construction or erection of the
same. From the point of view of safety, the conditions usually encountered while dismantling a
structure, whatever its magnitude, do not lend themselves to the degree of control possible in the
construction operations, where more stable conditions are generally obtainable. It is all the more
imperative; therefore, that adequate attention is paid to planning and execution of demolition work, in
its various stages, so as to minimize the risk of accidents and injuries to the personnel engaged in
demolition operations.

25.2.1. It has therefore become necessary to lay down certain safety procedures, which along with a
planned programmer could ensure adequate safety, particularly with the involvement of management,
supervisors and workers.

25.2.2. The demolition work shall be preceded in such a way that:

It causes least damage and nuisance to the adjoining building and the members of the public ; and

It satisfies all safety requirements to avoid accidents.

25.2.3. Section 1 deals with all aspects on construction planning, management and safety and this
section will therefore confine itself to procedures and safety precautions for demolition and dismantling
of buildings.

25.3. Planning.

Before beginning the actual work of demolition, a careful study shall be made of the structure, which is
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to be pulled down and also of its surroundings. This shall include the following: -

The manner in which the various parts of buildings are supported and how far the stage by stage
demolition would affect the safety of the adjoining structure;

A definite plan and procedure of demolition work shall be prepared, taking into account the loads on
various structural parts and their supports ;

Before commencement of each stage of demolition, the supervisor shall brief the workmen in detail
regarding the safety aspects to be kept in view ;

Ensure that the demolition conditions do not, at any stage, enhance the nuisance value of demolition
work on the use of adjacent buildings ;

No structure or part of the structure or any floor or temporary support or scaffold, side wall or any
device for equipment shall be loaded in excess of the safe load bearing capacity, in its then existing
condition ; and

Stairs and stair railings, passage ways and ladders shall be left in place as long as possible. These
should be maintained in a safe condition.

25.4. Precautions and protective measures before starting demolition work

25.4.1 The following precautions and protective measures shall be taken before commencement of
demolition work:

On every demolition job, danger signals shall be conspicuously posted all around the structure and all
doors, openings giving access to structures shall be kept barricaded or manned except during the
actual passage of workmen or equipment. However provision shall be made for at least two
independent exits for escape of workmen during any emergency.

Walkways and passageways shall be provided for the use of the workmen who shall be instructed to
use them and all such walkways and passageways shall be kept adequately lighted, free from all
debris and other materials.

Where in any work of demolition it is imperative, because of existing danger, to ensure that no
unauthorized person shall enter the site of demolition outside working hours, a watchman shall be
employed. In addition to watching the site he shall also be responsible for maintaining all signs,
notices, lights, barricades, etc. During nights, red lights shall be placed on or about the barricades.
The power on all electrical service lines shall be shutoff and all such lines cut or disconnected at or
outside the property line. The only exception would be any power lines required for the demolition
work itself. Prior to cutting of such lines, the necessary approval of the Authority shall be obtained.

All mains and meters of the building shall be removed or protected from damage.

All gas, water, steam and other service lines shall be shutoff and capped or otherwise controlled at or
outside the property line.

If a structure to be demolished has been partially wrecked by fire, explosion or other catastrophe, the
walls and damaged roofs shall be shored and braced suitably.

Construction sheds and toolboxes should be so located as to protect workers from injuries of falling
objects, wall, etc.

A warning device should be installed in the area to be used to warn the workers, in case of danger.
Screens shall be placed, where necessary, to prevent flying pieces from injuring the fellow workmen.
No demolition work shall be carried out during storm or heavy rain.

No demolition work shall be carried out at night specially when the building or structure to be
demolished in an inhabited area.

All necessary safety appliances shall be issued to the workmen and their use explained. It shall be
ensured that the workers are using all the safety appliances while at work. The safety appliances
should be as follows:
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Safety helmets as per IS: 2925-1984 ;

Goggles made of celluloid lens to be worn at the time of demolition of floors, walls, tearing of plaster,
etc., specially when equipment like jack hammers are used for demolition work, to protect the eyes
from flying pieces, dust, dirt, etc. that may be blown up by wind.

Leather or rubber gloves worn during demolition of RCC work or removing steel work, where the
hands of workers are likely to be injured.

Safety belts while working at higher level to prevent falling from the structure.

First-aid equipment shall be available at all demolition works of any magnitude. Also, by prior
arrangement, a qualified doctor is available at call.

When there is a possibility of fire breaking out, appropriate portable first-aid fire appliances (see IS:
2190-1992) shall be kept at hand.

The removal of a member may weaken the side wall of an adjoining structure and to prevent possible
damage, these walls shall be supported until such time as permanent protection is provided. In case
of any danger is anticipated to the adjoining structure, the same shall be got vacated to avoid any
danger to human life.

Ladders, when used, shall conform to IS: 3696 (Part 2)-1991. Ladders or their side rails shall extend
not less than 1.0 m above the floor or platform to which the ladder gives access. All ladders shall be
secured against slipping out at the bottom and against movement in any direction at the top.

All exterior wall openings which extend down to the floor level shall be barricaded to a height not less
than 1 m above the floor level. All floor openings and shafts not meant as material chutes shall be
floored over and endorsed with ground rails and toe boards.

All existing fixtures/services required during demolition operations shall be well protected with
substantial covering to the satisfaction of the Authority.

When demolition is to be done by mechanical means such as weight ball and power showers, the
following additional precautions are necessary:

The area shall be barricaded for a minimum distance of 1 72 times the height of the wall ;

While the mechanical device is in operation no workmen shall be allowed to enter the building being
demolished ;

The device shall be so located as to avoid falling debris; and

The device when being used shall not cause any damage to adjacent structure, power line, other
services, etc.

25.5. Protection of the public

25.5.1 Protection of the public before and during demolition is important and the following points
should be kept in mind;

Every sidewalk or road adjacent to the work shall be closed or protected. All main roads, which are
open to the public, shall be kept open to the public clear and unobstructed at all times.

Children and public shall be kept out of the building and the adjoining yards.

If the structure to be demolished is more than two-storied or 7.5 m high, measured from the sidewalk
or street which cannot be closed or safely diverted, and the horizontal distance from the inside edge of
the side walk to the structure is 4.5 m or less, a substantial side walk shed (see Fig. 1) shall be
constructed over the entire length of the sidewalk adjacent to the structure of sufficient width with a
view to accommodating the pedestrian traffic without causing congestion. The sidewalk shall be
lighted sufficiently to ensure safety at all times.

A toe board at least 1 m high above the roof the shed shall be provided on the outside edge and ends
of the sidewalk shed. Such boards may be vertical or inclined outward at not more than 45 degree.
Except where the roof of a side walk shed solidly abuts the structure, the face of the sidewalk shed
towards the building shall be completely closed by providing sheeting / planking to prevent falling
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material penetrating into the shed.

The roof of the sidewalk shed shall be capable of sustaining a load of 730 kg/m2. Only in exceptional
cases, say due to lack of other space, the storing of the material on a sidewalk shed may be permitted
in which case the shed shall be designed for a load of 1 460 kg/m2. Roof of sidewalk shed shall be
designed taking into account the impact of the falling debris. By frequent removal of loads it shall be
ensured that the maximum load, at any time, on the roof of the shed is not more than 600 kg/m2. The
height of the sidewalk shed shall be such as to give minimum clearance of 2.4 m.

Sidewalk shed openings, for loading purposes, shall be kept closed at all times except during actual
loading operations.

The deck flooring of the sidewalk shed shall consist of plank of not less than 50 mm thickness closely
laid and deck made watertight.

All members of the shed shall be adequately braced and connected to resist displacement of
members or distortion of framework.

When the horizontal distance from the inside edge of the sidewalk to the structure is more than 4.5 m
and less than 7.5 m, a sidewalk shed or fence may be built or in their place a substantial railing shall
be constructed on the inside of the sidewalk or roadway along the entire length of demolition side of
the property with movable bars as may be necessary for the proper prosecution of the work.

Where workers entrances to the building being demolished are not completely protected by sidewalk
sheds, all such entrances shall be protected by canopies extending from the face of the building to a
point not less than 2.5 m from it. In such a case, overhead projection shall be at least 0.6m wider than
the building entrance or opening and every canopy shall be as strong as the sidewalk shed.

25.6. Sequence of demolition operations

The sequence of demolition shall generally be as given below:

(1). The demolition shall always proceed systematically storey by storey in descending order and the
demolition of upper floors shall be completely over before any of the supporting members or other
important portion on the lower floor is disturbed. No unnecessary work shall go on below when the
demolition is in progress above. When some work is to be done at the lower level, adequate protection
shall be provided for all the workmen so engaged.

(2). The requirements of (a) shall not prohibit the demolition of structures by sections, if means are
taken to prevent injuries to persons or damage to property.

(3). Roofs (or floors), generally, be demolished first before demolishing the supporting walls structural
elements.

(4). All glazed sash, glazed doors and windows etc., shall be removed before the demolition of roofs
and walls starts. All fragile and loose fixtures shall be removed. Lath and loose plaster be stripped off
throughout the entire structure. This is advantageous because it reduces glass breakage and also
eliminates a large amount of dust producing material before more substantial parts of the building are
removed.

25.7. Demolition of floors

For demolition of floors the following procedure may be followed:

(1). A slit in width not exceeding 300 mm shall be cut at the first stage for the entire length of the slab
along which it spans (see Fig. 2). The opening shall thereafter be increased to the desired width by
suitable installments.

(2) Planks of sufficient strength not less than 50 mm thick and 250 mm wide shall be provided at a
spacing not greater than 0.4 m. These planks shall be so placed as to give workmen firm support to
guard against any unexpected collapse.

(3) Stringers of ample strength shall be installed to support the planks where necessary and the ends
of stringers shall be supported by floor beams, girders and not by floor slab alone.



125

(4). When floors are being removed, no workmen shall be allowed to work in the area, directly
underneath and such area shall be barricaded to prevent access to it.

(5) The demolition of the floor in question shall be started only after the surrounding area for a
distance of 6 m have been entirely cleared of persons, and the debris and other unnecessary material
removed.

(6) Planks used for temporary protection shall be sound and at least 50 mm thick. They shall be laid
close together with ends overlapping at least 100 mm over solid bearing to prevent tipping under load.
25.10. Removal of materials

25.10.1. General:

Removal of dismantled materials should be done carefully; they may be thrown/lowered to the ground.
The materials shall preferably be dumped inside the building. Normally such materials shall be
lowered to the ground or to the top of the sidewalk shed where provided by means of ropes or suitable
tackles.

25.10.2. Through chutes

Wooden or metal shall be provided for removal of materials. The chutes shall preferably be provided
at the centre of the building for efficient disposal of debris.

Chutes if provided at an angle of more than 45 degree from the horizontal shall be entirely enclosed
on all sides, except for opening at or about the floor level for receiving materials.

Opening for chutes shall not exceed 1.20 m in height measured along the wall of the chute and in all
story’s below the top floor such opening shall be kept closed when not in use.

To prevent the descending material attaining a dangerous speed, the chute shall not extend in an
unbroken line for more than two storeys. A gate or step shall be provided with suitable means of
closing at the bottom of each chute to stop the flow of materials.

Chutes at an angle less than 45 degree to the horizontal may be left open on the upper side provided
that at the point where such chute discharges into the chute steeper than 45 degree to the horizontal,
the top of the steeper chute shall be boarded over to prevent the escape of materials.

Any opening into which workmen dump debris at the top of the chute shall be guarded by a substantial
guard rail extending at least 1 m above the level of the floor or other surface on which men stand to
dump the materials into the chute.

A toe board or bumper not less than 50 mm thick and 150 mm high shall be provided at each chute
opening, if the required material is dumped from the wheel barrows. Any space between the chute and
the edge of the opening in the floor through which it passes shall be solidly planked over.

25.10.3. Through openings

Debris may also be dropped through holes in the floor without the use of chutes. In such a case the
total area of the hole cut in the intermediate floor, one which lies between floor that is being
demolished and the storage floor shall not exceed 25 per cent of such floor area. It shall be ensured
that the storage floor is of adequate strength to withstand the impact of the falling material.

Openings in all floors below the floor from which materials are being removed, shall be protected by
standard railings and toe boards (see IS 4912: 1978) or preferably planked over if the holes are not
being used for dumping materials.

All intermediate floor openings for passage of materials shall be completely closed with barricades or
guard rails not less than 1 m high and at a distance of not less than 1 m from the edge of the general
opening. No barricades or guard rails shall be removed until the storey immediately above has been
demolished down to the floor line and all debris cleared from the floor.

When cutting a hole in an intermediate floor, between the storage floor and the floor which is being
demolished, makes the intermediate floor or any portion of it unsafe, then such intermediate floor shall
be properly shored. It shall also be ensured that the supporting walls are not kept without adequate
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lateral restraints.
25.11. References
Other Indian Standards on the subject of safety of workers, in addition to the handbook under
preparation are as follows:

IS No. Title

3696 (Part 1)-1987 Safety code of scaffolds and ladders Part 1 Scaffolds

4014 (Part 2)-1967 | Code of practice for steel tubular scaffolding ; Part 2 Safety regulations for

scaffolding
3764-1992 Code of safety for excavation work (first revision)
7969-1975 Safety code for handling and storage of building materials.
13415-1992 Code of safety for protective barriers in and around buildings.

13416 (Part 1)-1992 | Recommendations for preventive measures against hazards at
workplaces; Part 1 Falling material hazards prevention.

13416 (Part 2)-1982 | Recommendations for preventive measures against hazards at work
places ; Part 2 Fall prevention.

Code of practice for safety during additional construction and alteration to
existing buildings.

2. CONCRETE WORKS:-

4.0 The concrete can be designed in grades denoting by volumetric proportion of the constituents’
characteristic compressive strength. The concrete by volumetric proportion or nominal mix concrete of
the constituents as well as Design Mix denoting compressive strength as detailed in this section.

4.1. Materials.

Water, cement, lime, fine aggregate or sand, surkhi, cinder and fly ash shall be as specified in Section
0.

Coarse aggregate

4.1.2.1. General - Aggregate most of which is retained on 4.75 mm IS Sieve and contains only as
much fine material as is permitted in IS 383 for various sizes and grading is known as coarse
aggregate. Coarse aggregate shall be specified as stone aggregate, gravel or brick aggregate and it
shall be obtained from approved / authorised sources

a) Stone aggregate -It shall consist of naturally occurring (uncrushed, crushed or broken) stones. It
shall be hard, strong, dense, durable and clean. It shall be free from veins, adherent coating, and
injurious amounts of disintegrated pieces, alkali, vegetable matter and other deleterious substances. It
shall be roughly cubical in shape. Flaky and elongated pieces shall be avoided. It shall conform to IS:
383 unless otherwise specified.

b) Gravel - It shall consists of naturally occurring (uncrushed, crushed or broken ) river bed shingle or
pit gravel. It shall be sound, hard and clean. It shall be free from flat particles of shale or similar
laminated material, powdered clay, silt, and loam adherent coating, alkali vegetable, matter and other
deleterious substances. Pit gravel shall be washed if it contains soil materials adhering to it. These
shall soil materials soil materials adhering to it. These shall conform to IS: 383 unless otherwise
specified.

c) Brick aggregate - Brick aggregate shall be obtained by breaking well burnt or over burnt dense
bricks / brick bats. They shall be homogenous in texture, roughly cubical in shape and clean. They
shall be free from unburnt clay particles. Soluble salt, silt, adherent coating of soil vegetable matter
and other deleterious substances. Such aggregate should not contain more than one percent of
sulphate and should not absorb more than 10% of their own mass of water, when used in cement
concrete and 20% when used in lime concrete. It shall conform to IS: 383 unless otherwise specified.
d) Lightweight aggregates such as sintered fly ash aggregate may also be used provided the engineer

13430 : 1992
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is satisfied with the data on the proportion of concrete made with them.

4.1.2.2. Deleterious material - Course aggregate shall not contain any deleterious material, such as
pyrites, coal, lignite, shale or similar laminates material, clay, alkali, soft fragments, sea shells and
organic impurities in such quantity as to affect the strength or durability of the concrete. Coarse
aggregate to be used for reinforced cement concrete shall not contain any material liable to

the steel reinforcement. Aggregates which are chemically reactive with alkali of cement shall not be
used. The maximum quantity of deleterious material shall not more than five per cent of the weight of
coarse aggregate when determined in accordance with IS: 2386 part Il.

4.1.2.3. Size and grading

(i) Stone aggregate and gravel - It shall be either graded or single sized as specified. Normal size and
grading shall be as under --

(a) Nominal sizes of graded stone aggregate or gravel shall be 40, 20, 16, or 12.5 mm as
specified. For any one of the nominal sizes, the proportion of other sizes shall be in accordance with
Table 1.

Table 1 -Graded stone aggregate or gravel

IS Sieve | Percentage passing (by weight) for nominal size of

Designation 40 mm 20 mm 16 mm 12.5 mm
75 mm 100 - - -

37.5 mm 95 to 100 100 - -

19 mm - 95 to 100 100 100

16 mm - - 90 to 100 -

11.2 mm - - - 90 to 100
9.5 mm 10 to 35 25 to 55 30to 70 40 to 85
4.75 mm Oto5 0to10 0to10 0to10
2.36 mm - - - -

Concrete work

(b). Normal sizes of single sized stone aggregate or gravel shall be 63, 40, 20, 16, 12.5 or 10 mm as
specified. For any one of the nominal sizes the proportion of other sizes shall be in accordance with
Table 2.

Table 2 -Single sized (ungraded) stone aggregate or gravel

IS Sieve Percentage passing (by weight) for nominal size of

Designation 63 mm 40 mm 20 mm 16 mm 12.5 mm 10 mm
75 mm 100 - - - - -

63 mm 85-100 100 - - - -
37.5 mm 0-30 85-100 100 - - -

19 mm 0-5 -20 85-100 100 - -

16 mm - - - -85-100 100 -
11.2 mm - - - - 85-100 100
9.5 - 0-5 0-20 0-30 0-45 85-
100

4.75 mm - - 0-5 0-5 0-10 0-20
2.36 mm - - - - - 0-5

c). When stone aggregate or gravel brought to site is single sized (ungraded), it shall be mixed with
single sizes aggregate of different sizes in the proportion to be determined by field tests to obtain
graded aggregate of specified nominal size. For the required nominal size, the proportion of other
sizes in mixed aggregate shall be in accordance with Table 1. Recommended proportions by volume
for mixing of different sizes of single size (ungraded) aggregate to obtain the required nominal size of
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Table 3 -Single sized (ungraded) stone aggregate or gravel

Nominal size of | Parts of single size aggregate of size
Cement

graded aggregate
Concrete , 50 mm 40 mm 20 mm 12.5 mm 10 mm

required
1:6:12 63 9 - 3 - -
1:6: 12 40 - 9 3 - -
1:5:10 63 7% - 2% - -
1:5:10 40 - 7Y 2% - -
1:4:8 63 6 - 2 - -
1:4:8 40 - 6 2 - -
1:3:6 63 47 - 1% - -
1:3:6 40 - 4% 1% - -
1: 3:6 20 - - 4% - -
1:2: 4 40 - 2% 1 - V2
1:2: 4 20 - - 3 - 1
1:2: 4 12.5 - - - 3 -
1:1%:3 20 - - 2 - 1

Note-(i) The proportions indicated in Table 3 above are by volume when considered necessary, these
proportions may be varied marginally by engineer after making sieve analysis of aggregate brought to
site for obtaining required graded aggregate. No adjustments in rate shall be made for any variation in
the proportions so ordered by the engineer. If single size coarse aggregates are not premixed at site
to obtain the graded coarse aggregate required for mix, the volume of single size aggregates required
for the mix shall be suitably increased to account for reduction in total volume at the site of mixing.

(ii) Brick aggregate - Nominal size of brick aggregate shall be40 mm and its grading shall be as
specified in the Table 4 when tested for sieve.

Table 4 -Brick aggregate

IS Sieve Designation(by weight) Percentage passing
75 mm 100

37.5 mm 95-100

19.0 mm 45-100

4.75 0-5

Note -Coarse aggregate for cement concrete shall generally conform to para 4.2.1 of I1S: 456 and fine
aggregate shall conform to IS: 383.

4.1.2.4. Stacking - Aggregate shall be stacked on a hard, dry and level patch of ground. When stack
piling, the aggregate shall not form pyramids resulting in segregation of different sized materials. It
shall be stacked separately according to nominal size of coarse aggregates. Stacking shall be done in
regular stacks, of height not exceeding 100 cm.

4.1.2.5. Testing - Coarse aggregate shall be tested for the following (as per IS: 2386 )

Determination of particle size and shape

Estimation of organic impurities (as per IS: 2386-Part 11 )

Surface moisture

Determination of 10% fine value

Measurements - The aggregates shall be measured in stacks and paid for after making a deduction of
7.5% of the gross measurements of stacks in respect of aggregates of nominal size 40 mm and
above. No deduction from the gross measurements of the stacks is to be made in respect of
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aggregates nominal size below 40 mm.

Admixtures - When required, admixtures of approved quality shall be mixed with concrete, as
specified. The admixtures shall conform to IS: 9103.

4.2. SPECIFICATIONS FOR CEMENT CONCRETE

4.2.0. This shall be prepared by mixing graded stone or brick aggregate of nominal size as specified
with fine aggregate and cement in specified proportions with required quantity of water. The grading
and quality of aggregates shall be such as to give minimum compressive strength of 140 kg/cm? and
210 kg / cm? at 7 days and 28 days respectively in case of mix 1:2:4, (One cement - two Coarse sand
- four stone aggregate).

One sample consisting of 6 cubes 15x15x15 cm shall be taken for every 15 cubic meter or part thereof
cement concrete 1:2:4. The cube tests shall not be carried out in case the quantity of cement concrete
placed on any day is less than 15 cubic meter unless otherwise specific. For other details, refer
section on R.C.C. work.

4.2.1. Proportioning - It shall be done by volume. Boxes of suitable size shall be used for
measuring sand and aggregate. The internal dimensions of the boxes shall be generally 35 X 25 X40
cm deep or as otherwise approved by the engineer. The unit of measurement of cement shall be a
bag of 50 kg. and this shall be taken as 0.035 cubic meter. While measuring the aggregate, shaking,
ramming or heaping shall not be done. The proportioning of sand shall be on the basis of its dry
volume and in case of damp sand, allowances for bulk age shall be made as given for mortar.

4.2.2. Preparation - This shall be prepared by mixing coarse aggregate, fine aggregate and cement
in specified proportions with required quantity of water. Nominal size and quality of aggregate shall be
as specified.

Except where brick aggregate is used in cement concrete, minimum compressive strength on works
test for different concrete mixes shall be as specified for various grades prepared by volume basis, in
Table 5 below. The work test shall be carried out for every 15 cum of a day’s concreting unless
otherwise specified.

Table 5
Concrete mix Min compressive strength on15 cm cube in Kg / cm?
7 days strength 28 days strength
1:1:2 210 315
1:1%:3 265
1:2:4 140 175

4.2.2.1. Mixing - Concrete shall be mixed in mechanical batch type concrete mixers conforming to IS:
1791 having two blades and fitted with power loader (lifting hopper type). Half bag mixers and mixers
without lifting hoppers shall not be used for mixing concrete. In exceptional circumstances, such as
mechanical break down of mixer, work in remote areas or power breakdown and when the quantity of
concrete work is very small, hand mixing may be done with the specific prior permission of the
engineer in writing subject to adding 10% extra cement. When hand mixing is permitted, it shall be
carried out on a watertight platform and care shall be taken to ensure that mixing is continued until the
concrete is uniform in colour and consistency. Before mixing the brick aggregate shall be well soaked
with water for a minimum period of two hours and stone aggregate or gravel shall be washed with
water to remove, dirt, dust and other foreign materials. For guidance, the mixing time may be 1%z to 2
minutes, for hydrophobic cement it may be taken as 2%z to 3 minutes.

4.2.2.2. Power loader - Mixer will be fitted with a power loader complying with the following
requirements.

a). The hopper shall be of adequate capacity to receive and discharge the maximum nominal batch of
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unmixed materials without spillage under normal operating conditions on a level site.

Note - In such a case the volume of the maximum nominal batch of mixed material is 50% greater
than the nominal mixed batch capacity.

b). The minimum inside width of the feeding edge of the hopper shall be as specified below in Table 6.
Table 6

Nominal size of mixer Minimum inside width of hopper
(T, NT or R), litre feeding edge in mm

140 1.0

200 1.1

280 1.2

375 14

500 1.5

1000 2.0

T = tilting; NT = non-tilting; R = Reverse
The design of the loader shall be such that it allows the loading hopper to be elevated to such a height
that the center line of the chute plate of the hopper when in discharge position, is at an angle of not
less than 50° to the horizontal. A mechanical device to aid discharge of the contents as quickly as
possible from the hopper to the drum may also be provided. Even when a mechanical device is
provided, it is recommended that the angle of center line of the chute plate of the hopper when in
discharge position, should be as large as practicable, preferably not less than 40° to horizontal.
When the means of raising and lowering the loading hopper includes flexible wire ropes winding on to
a drum or drums, the method of fastening the wire to rope to the drums shall be such as to avoid, as
far as possible any tendency to cut the strands of the ropes and the fastening should preferably be
positioned clear of the barrel of the drum for example, outside the drums flange. When the loading
hopper is lowered to its normal loading position, there should be at least one and half drums of rope
on the drum.
Clutch brake and hydraulic control lever shall be designed so as to prevent displacement by liberation
or by accidental contact with any person.
The clutch and brake control arrangements shall also be so designed that the operator can control the
falling speed of the loader.
Safety device shall be provided to secure the hopper in raised position when not in use
4.2.2.3. Mixing efficiency - The mixer shall be tested under normal working conditions in accordance
with the method specified in IS - 4643 with a view to check its ability to mix the ingredients to obtain
concrete having uniformity within the prescribed limits. The uniformity of mixed concrete shall be
evaluated by finding the percentage variation in quantity (mass in water) of cement, fine aggregate
and coarse aggregate in a freshly mixed batch of concrete.
The percentage variation between the quantities of cement, fine aggregate and coarse aggregates (as
found by weighing in water) in the two halves of a batch and average of the two halves of the batch
shall not be more than the following limits -

Cement 8%
Fine aggregate 6%
Coarse aggregate 5%

4.2.2.4. Machine mixing - The mixer drum shall be flushed clean with water. Measured quantity of
coarse aggregate shall be placed first in the hopper. This shall be followed with measured quantity of
fine aggregate and then cement. In case fine aggregate is damp, half the required quantity of coarse
aggregate shall be placed in the hopper, followed by fine aggregate and cement. Finally the balance
quantity of coarse aggregate shall be fed in the hopper, & then the dry materials are slipped into the
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drum by raising the hopper. The dry material shall be mixed for at least four turns of the drum. While
the drum is rotating, water shall be added gradually to achieve the water cement ratio as specified or
as required by the engineer. After adding water, the mixing shall be continued until concrete of uniform
colour, uniformly distributed material and consistency is obtained. Mixing shall be done for at least two
minutes after adding water. If there is segregation after unloading from the mixer, the concrete should
be remixed. The drum shall be emptied before recharging. When the mixer is closed down for the day
or at any time exceeding 20 minutes, the drum shall be flushed clean with water.

4.2.2.5 Hand mixing - When hand mixing has been specifically permitted in exceptional circumstances
by the engineer in writing, subject to adding 10% extra cement, it shall be carried out on a smooth,
clean and water tight platform of suitable size. Measured quantity of sand shall be spread evenly on
the platform and the cement shall be dumped on the sand and distributed evenly. Sand and cement
shall be mixed intimately with spade until mixture is of even colour throughout. Measured quantity of
coarse aggregate shall be spread on top of cement sand mixture and mixing done by shoveling and
turning till the coarse aggregate gets evenly distributed in the cement sand mixture. Three quarter of
the total quantity of water required shall be added in a hollow made in the middle of the mixed pile and
the material is turned towards the middle of pile with spade. The whole mixture it turned slowly over
and again and the remaining quantity of water is added gradually. The mixing shall be continued until
concrete of uniform colour and consistency is obtained. The mixing platform shall be washed and
cleaned at the end of the day.

4.2.3. Workability - The quantity of water to be used for each mix shall be such that the concrete is
of adequate workability for the placing conditions of the concrete and can properly be compacted with
the means specified. Generally, the quantity of water to be used for each mix of 50 Kgs cement shall
not be more than 34 litres for 1:3:6 mix, 30 litres for 1:2:4 mix, 30 litres for 1:1%2:3 mix and 25 litres for
1:1:2 mix. In case of vibrated concrete, the quantity of water may be suitably reduced to avoid
segregation. The quantity of water shall be regulated by carrying out regular slump tests as described
in Annexure 4.A.1. The slump and workability for different kind of works shall be as per Table 7 below

Table 7
Placing conditions. Degree of | Value of workability
workability
Concreting of shallow Sections with 0.75-0.80
i ) Very low i
vibration Compacting factor.
Concreting of lightly reinforced Low Slump up to 25 mm, 10-5 Seconds, vee
section with vibration. bee time 0.8-0.85 compacting factor.
Concreting of lightly reinforced 25-75 mm, slump for 20 mm aggregate.
Section without vibration or heavily Medium
reinforced sections with vibration.
Concreting of heavily reinforced 75-125 mm slump for 20 mm aggregate.
High
sections without vibration.

Note - Where considered necessary, the workability of the concrete my also be ascertained by
compacting factor test and vee-bee censistometer method as specified in IS: 1199. For suggested
ranges of value of workability of concrete by the above methods, reference may be made to IS: 456-
2000.

4.2.4. Transportation - Concrete shall be transported from the mixer to the place of laying as rapidly
as possible by methods which will prevent the segregation or loss of any of the ingredients and
maintaining the required workability.
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4.2.5. Placing - The concrete shall be deposited as nearly as practicable in its final position to avoid
rehandling. It shall be laid gently (not thrown) and shall be thoroughly vibrated and compacted before
setting commences and should not be subsequently disturbed. Method of placing shall be such as to
preclude segregation. Care shall be taken to avoid displacement of reinforcement or movement of
form work and damage due to rains.

4.2.6. Compaction - Concrete shall be thoroughly compacted and fully worked around embedded
fixtures and into corners of the form work. Compaction shall be done by mechanical vibrator of
appropriate type till a dense concrete is obtained. The mechanical vibrators shall conform to I1S: 2505
specifications for concrete vibrators (immersion type). To prevent segregation, over vibration shall be
avoided. The use of mechanical vibrator may be relaxed by the engineer at his discretion for certain
items and permit hand compaction. Hand compaction shall be done with the help of tamping rods.
Compaction shall be completed before the initial setting starts. For the items where mechanical
vibrators are not to be used, the contractor shall take permission of the engineer in writing before the
start of the work. After compaction the top surface shall be finished even and smooth with wooden
trowel before the concrete begins to set.

4.2.7. Construction joints - Connecting shall be carried out continuously up to construction joints.
The position and arrangement of construction joints shall be as shown in the structural drawings or as
directed by the engineer. Number of such joints shall be kept minimum and shall be kept as straight as
possible.

4.2.7.1. When the work has to be resumed on a surface which has hardened, such surface shall be
roughened. It shall then be swept clean and thoroughly wetted. For vertical joints, neat cement slurry,
of workable consistency by using 2kgs of cement per sq m shall be applied on the surface before it is
dry. For horizontal joints, the surface shall be covered with a layer of mortar about 10-15 mm thick
composed of cement and sand in the same ratio as the cement and sand in concrete mix. This layer
of cement slurry of mortar shall be freshly mixed and applied immediately before placing of the
concrete

4.2.7.2. Where the concrete has not fully hardened, all laitance shall be removed by scrubbing the wet
surface with wire or bristle brushes, care being taken to avoid dislodgement of particles of coarse
aggregate. The surface shall be thoroughly wetted and all free water removed. The surface shall then
be coated with neat cement slurry @ 2 kgs of cement per sqm. On this surface, a layer of concrete not
exceeding 150 mm in thickness shall first be placed and shall be well rammed against corners and
close spots; work, thereafter, shall proceed in the normal way.

4.2.9. Curing - When the concrete begins to harden i.e. two to three hours after compaction, the
exposed surfaces shall be kept damp with moist gunny bags, sand or any other material approved by
the engineer 24 hours after compaction, the exposed surface shall be kept continuously in damp or
wet conditions by ponding or by covering with a layer of sacking, canvass, Hessian or similar
absorbent materials and kept constantly wet for at least 7 days where ordinary Portland cement is
used and 10 days, where Portland pozzolana cement is used from the date of placing of concrete. For
concrete work with other types of cement, curing period shall be as directed by the engineer.
Approved curing compounds may be used in lieu of moist curing with the permission of the engineer.
Such compounds shall be applied to all exposed surfaces of the concrete as soon as possible after
the concrete has set

4.2.9.1 Freshly laid concrete shall be protected from rain by suitable covering.

4.2.9.2 Over the foundation concrete, the masonry work may be started after 48 hours of its
compaction but the curing of exposed surfaces of cement concrete shall be continued along with the
masonry work for at least 7 days. And where cement concrete is used as base concrete for flooring,
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the flooring may be commenced before the curing of period of base concrete is over but the curing of
base concrete shall be continued along with top layer of flooring for a minimum period of 7 days.
4.2.10. Testing of concrete will be done as described in section on R.C.C

4.2.11. Form work - Form work shall be as specified in R.C.C section and shall be paid for separately
unless otherwise specified.

4.2.12. Finishes - Plastering and special finishes other than those, obtained through form work shall
be specified and paid for separately unless otherwise specified.

4.2.13. Measurements

4.2.13.1. Dimensions of length, breadth and thickness shall be measured correct to nearest cm.
Except for the thickness of slab and partition which shall be measured to nearest 5 mm. Area shall be
worked out to nearest 0.01 square meter and the cubic contents of consolidated concrete shall be
worked out nearest 0.001 cubic meters. Any work done in excess over the specified dimension or as
required by engineer is ignored.

4.2.13.2. Concrete work executed in the following conditions shall be measured separately

At or near the ground level

Work in liquid mud

c. Work in or under foul positions

4.2.13.3. Cast-in-situ concrete and or precast concrete work shall be measured in stages described in
the item of work, such as -

At or near the ground level

Up to specified floor level

Between two specified floor levels

Up to specified height above or depth below plinth level/ defined datum level

Between two specified heights or depths with reference to plinth level / defined datum level

4.2.13.4. No deduction shall be made for the following -

a. Ends of dissimilar materials for example beams, girders, rafters, purlins trusses corbels and
steps up to 500sqg. cm in cross sections.

b. Opening up to 0.1sq meter (1000sg.cm).

C. Volume occupied by pipes, conduits, sheathing etc. not exceeding 100sq cm each in cross
sectional areas.

d. Small voids such as shaded portions in Figure when these do not exceed 40sq cm each in

cross section.

Note - In calculating area of opening, the thickness of any separate lintel or still shall be included in
the height. Nothing extra shall be payable for forming such openings or voids.

4.2.13.5. Cast-in-situ concrete shall be classified and measured as follows -

Foundation, footings, bases for columns

Walls (any thickness) including attached pilasters, buttresses, plinth and string courses, fillets etc.

3. SPECIFICATION OF PAINTING

15.25. SPECIFICATIONS FOR WHITE WASHING WITH LIME

Scaffolding

15.25.1.1. Wherever scaffolding is necessary, it shall be erected on double supports tied together by
horizontal pieces, over which scaffolding planks shall be fixed. No ballies, bamboos or planks shall
rest or touch the surface which is being white washed.

15.25.1.2. For all exposed brick work or tile work double scaffolding having two sets of vertical
supports shall be provided. The supports shall be sound and strong, tied together with horizontal
pieces over which scaffolding planks shall be fixed.

Note: In case of special type of brick work, scaffolding shall be got approved from Engineer in
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advance.

15.25.1.3. Where ladders are used, pieces of all gunny bags shall be tied on their tops to avoid
damage or scratches to walls.

15.25.1.4. For white washing the ceiling, proper scaffolding shall be erected.

15.25.2. Preparation of surface - Before new work is white washed, the surface shall be thoroughly
brushed free from mortar droppings an foreign matter.

In case of old work, all loose particles and scales shall be scrapped off and holes in plaster as well as
patches of less than 50 cm area shall be filled up with mortar of the same mix. Where so specifically
ordered by the Engineer, the entire surface of old white wash shall be thoroughly removed by
scrapping and this shall be paid for separately where efflorescence is observed the deposits may be
brushed clean and washed. The surface shall then be allowed to dry for at least 48 hours before white
washing is done.

15.25.3. Preparation of lime wash

15.25.3.1. The lime wash shall be prepared from fresh stone white lime. The lime shall be thoroughly
slaked on the spot, mixed and stirred with sufficient water to make a thin cream. This shall be allowed
to stand for a period of 24 hours and then shall be screened through a clean coarse cloth. 40 gm of
gum dissolved in hot water, shall be added to each 10 cubic decimeter of the cream. The
approximate quantity of water to be added in making the cream will be 5 litres of water to one kg of
lime.

Indigo (Neel) up to 3 gm per kg of lime dissolved in water, shall then be added and stirred well. Water
shall then be added at the rate of about 5 litres per kg. of lime to produce a milky solution.

15.25.4. Application

15.25.4.1. The white wash shall be applied with brushes to the specified number of coats. The
operation for each coat shall consist of a stroke of the brush given from the top downwards, another
from the bottom upwards over the first stroke, and similarly one stroke horizontally from the right and
another from the left before it dries.

15.25.4.2. Each coat shall be allowed to dry before the next one is applied. Further each coat shall be
inspected and approved by the Engineer before the subsequent coat is applied. No portion of the
surface shall be left out initially to be patched up later on.

15.25.4.3. For new work, three or more coats shall be applied till the surface presents a smooth and
uniform finish through which the plaster does not show. The finished dry surface shall not show any
signs of cracking and peeling nor shall it come off readily on the hand when rubbed.

15.25.4.4. For old work, after the surface has been prepared as described, a coat of white wash shall
be applied over the patches and repairs. Then a single coat or two or more coats of white wash as
stipulated in the description of the item shall be applied over the entire surface. The white washed
surface should present a uniform finish through which the plaster patches do not appear. The
washing on ceiling should be done prior to that on walls.

Note: In case of Hessian ceiling, on no account, lime shall be used as it rots cloth and Hessian.
15.25.5. Protective Measures - Doors, Windows, floors, articles of furniture etc. and such other parts
of the building not to be white washed, shall be protected from being splashed upon. Splashings and
droppings, if any shall be removed by the contractor at his own cost and the surfaces cleaned.
Damages if any to furniture or fittings and fixtures shall be recoverable from the contractor.

15.25.6. Measurements

15.25.6.1 Length and breadth shall be measured correct to a cm. and area shall be calculated in sqm
correct to two places of decimals.

15.25.6.2 Measurements for jambs, Soffits, and Fills etc. for openings shall be as described.
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15.25.6.3 Corrugated surfaces shall be measured flat as fixed and the area so measured shall be
increased by the following percentages to allow for the girthed area.

Corrugated asbestos cement sheet - 20%

Semi corrugated asbestos cement sheet - 10%

15.25.6.4. Cornices and other such wall or ceiling features, shall be measured along the girth and
included in the measurements.

15.25.6.5. The number of coats of each treatment shall be stated. The item shall include removing
nails, making good holes, cracks, patches etc. not exceeding 50 sq. cm. each with material similar in
composition to the surface to be prepared.

15.25.6.6. Work on old treated surfaces shall be measured separately and so described.

15.30. SPECIFICATIONS FOR OIL EMULSION (OIL BOUND) WASHABLE DISTEMPERING

15.30.1. Materials - Oil emulsion (Oil Bound) washable distemper (1S-428) of approved brand and
manufacture shall be used. The primer where used as on new work shall be cements primer or
distemper primer as described in the item. These shall be of the same manufacture as distemper.
The distemper shall be diluted with water or any other prescribed thinner in a manner recommended
by the manufacturer. Only sufficient quantity of distemper required for day’s work shall be prepared.
The distemper and primer shall be brought by the contractor in sealed tins in sufficient quantities at a
time to suffice for a fortnight’s work, and the same shall be kept in the joint custody of the contractor
and the Engineer. The empty tins shall not be removed from the site of work, till this item of work has
been completed and passed by the Engineer.

15.30.2. Preparation of the Surface

15.30.2.1. For new work the surface shall be thoroughly cleaned of dust, old white or colour wash by
washing and scrubbing. The surface shall then be allowed to dry for at least 48 hours. It shall then be
sand papered to give a smooth and even surface. Any unevenness shall be made good by applying
putty, made of plaster of pairs mixed with water on the entire surface including filling up the
undulations and then sand papering the same after it is dry.

15.30.2.2 In the case of old work, all loose pieces and scales shall be removed by sand papering. The
surface shall be cleaned of all grease dirt etc.

Pitting in plaster shall be made good with plaster of paris mixed with the colour to be used. The
surface shall then be rubbed down again with a fine grade sand paper and made smooth. A coat of
the distemper shall be applied over the patches. The patched surface shall be allowed to dry
thoroughly before the regular coat of distemper is applied.

15.30.3. Application

15.30.3.1. Priming Coat - The priming coat shall be with distemper primer or cement primer, as
required in the description of the item. The application of the distemper primer shall be as described.
Note: If the wall surface plaster has not dried completely, cement primer shall be applied before
distempering the walls. But if distempering is done after the wall surface is dried completely, distemper
primer shall be applied.

Oil bound distemper is not recommended to be applied, within six months of the completion of wall
plaster. However, newly plastered surfaces if required to be distempered before a period of six months
shall be given a coat of alkali resistant priming coat conforming to IS - 109 and allowed to dry for at
least 48 hours before distempering is commenced.

For old work no primer coat is necessary.

15.30.3.2. Distemper Coat - For new work, after the primer coat has dried for at least 48 hours, the
surface shall be lightly sand papered to make it smooth for receiving the distemper, taking care not to
rub out the priming coat. All loose particles shall be dusted off after rubbing. One coat of distemper
properly diluted with thinner (water or other liquid as stipulated by the manufacturer) shall be applied
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with brushes in horizontal strokes followed immediately by vertical ones which together constitute one
coat.

The subsequent coats shall be applied in the same way. Two or more coats of distemper as are
found necessary shall be applied over the primer coat to obtain an even shade.

A time interval of at least 24 hours shall be allowed between successive coats to permit proper drying
of the preceding coat.

For old work the distemper shall be applied over the prepared surface in the same manner as in new
work. One or more coats of distemper as are found necessary shall be applied to obtain an even and
uniform shade. 15 cm double bristled distemper brushes shall be used. After each days work,
brushes shall be thoroughly washed in hot water with soap solution and caked with distemper shall not
be used on the work.

15.30.4. The specifications in respect of scaffolding, protective measures and measurements shall be
as described.

15.30.5. Rate - The rate shall include the cost of all labour and materials involved in all the above
operations (including priming coat) described above.

15.31. SPECIFICATIONS FOR CEMENT PRIMER COAT

15.31.0. Cement primer coat is used as a base coat on wall finish of cement, lime or lime cement
plaster or on asbestos cement surfaces before oil emulsion distemper paints are applied on them.
The cement primers is composed of a medium and pigment which are resistant to the alkalis present
in the cement, lime or lime cement in wall finish and provides a barrier for the protection of subsequent
coats of oil emulsion distemper paints.

Primer coat shall be preferably applied by brushing and not by spraying. Hurried priming shall be
avoided particularly on absorbent surfaces. New plaster patches in old work should also be treated
with cement primer before applying oil emulsion paints etc.

15.31.1. Preparation of the surface: The surface shall be thoroughly cleaned of dust, old white or
colour wash by washing and scrubbing. The surface shall then be allowed to dry for at least 48 hours.
It shall then be sand papered to give a smooth and even surface. Any unevenness shall be made
good by applying putty, made of Plaster of Paris mixed with water on the entire surface including filling
up the undulations and then sand papering the same after it is dry.

15.31.2. Application: The cement primer shall be applied with a brush on the clean dry and smooth
surface. Horizontal strokes shall be applied immediately afterwards. This entire operation will
constitute one coat. The surface shall be finished as uniformly as possible leaving no brush marks. It
shall be allowed to dry for at least 48 hours, before oil emulsion paint is applied.

The specifications in respect of scaffolding, protective measures, measurements and rate shall be as
described under 15.25

15.32. SPECIFICATIONS FOR CEMENT PAINT

15.32.1. Material -The cement paint shall be (conforming to IS: 5410) of approved brand and
manufacture.

The cement paint shall be brought to the site of work by the contractor in its original containers is
sealed condition. The material shall be brought in at a time in adequate quantities to suffice for the
whole work or at least a fortnight's work. The materials shall be kept in the joint custody of the
contractor and the engineer. The empties shall not be removed from the site of work till the relevant
item of work has been completed and permission obtained from the engineer.

15.32.2. Preparation of surface - For new work, the surface shall be thoroughly cleaned of all mortar
dropping, dirt dust, algae grease and other foreign matter by brushing and washing. Pitting in plaster
shall be made good and a coat of water proof cement paint shall be applied over patches after wetting
them thoroughly.
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15.32.3. Preparation of mix - Cement paint shall be mixed in such quantities as can be used up within
an hour of its mixing as otherwise the mixture will set and thicken, affecting flow and finish. Cement
paint shall be mixed with water in two stages. The first stage shall comprise of 2 parts of cement paint
of one part of water stirred thoroughly and allowed to stand for 5 minutes. Care shall be taken to add
the cement paint gradually to the water and not vice versa. The second stage shall comprise of
adding further one part of water to the mix and stirring thoroughly to obtain a liquid of workable and
uniform consistency. In all cases the manufacturer’s instructions shall be followed meticulously.

The lids of cement paint drums shall be kept tightly closed when not in use, as by exposure to
atmosphere the cement paint rapidly becomes air set due to its hygroscopic qualities.

In case of cement paint brought in gunny bags, once the bag is opened, the contents should be
consumed in full on the day of its opening. If the same is not likely to be consumed in full, the balance
quantity should be transferred and preserved in an airtight container to avoid its exposure to
atmosphere.

15.32.4. Application

15.32.4.1. The solution shall be applied on the clean and wetted surface with brushes or spraying
machine. The solution shall be kept well stirred during the period of application. It shall be applied on
the surface which is on the shady side of the building so that the direct heat of the sun on the surface
is avoided. The method of application of cement paint shall be as per manufacturer’s specification.
The completed surface shall be watered after the day’s work.

15.32.4.2. The second coat shall be applied after the first coat has been set for at least 24 hours.
Before application of the second or subsequent coats, the surface of the previous coat shall not be
wetted.

15.32.4.3. For new work, the surface shall be treated with three or more coats of water proof cement
paint as found necessary to get a uniform shade.

15.32.4.4. For old work, the treatment shall be with one or more coats as found necessary to get a
uniform shade.

15.32.5. Precaution - Water proof cement paint shall not be applied on surfaces already treated with
white wash, colour wash, distemper dry or oil bound, varnishes, paints etc. It shall not be applied on
gypsums, would and metal surfaces.

15.32.6. The specifications in respect of scaffolding, protective measures, measurements and rate
shall be as described in 15.25. The coefficient for cement paint on RCC jalli shall be the same as
provided in SI. No. 7 of Table 1 under para 15.33.6.4 for painting trellis work.

15.33. SPECIFICATIONS FOR PAINTING

15.33.1. Materials - Paints, oils, varnishes etc. of approved brand and manufacture shall be used.
Only ready mixed paint (Exterior grade) as received from the manufacturer without any admixture
shall be used.

If for any reason, thinning is necessary in case of ready mixed paint the brand of thinner
recommended by the manufacturer or as instructed by the Engineer shall be used.

Approved paints, oil or varnishes shall be brought to the site of work by the contractor in their original
containers in sealed condition. The material shall be brought in at a time in adequate quantities to
suffice for the whole work or at least a fortnight’'s work. The materials shall be kept in the joint custody
of the contractor and the engineer. The empties shall not be removed from the site of work, till the
relevant item of work has been completed and permission obtained from the engineer.

15.33.2. Commencing Work - Painting shall not be started until the engineer has inspected the items
of work to be painted, satisfied himself about their proper quality and given his approval to commence
the painting work. Painting of external surface should not be done in adverse weather condition like
hail storm and dust storm.
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Painting, except the priming coat, shall generally be taken in hand after practically finishing all other
building work.

The rooms should be thoroughly swept out and the entire building cleaned up, at least one day in
advance of the paint work being started.

15.33.3. Preparation of Surface - The surface shall be thoroughly cleaned and dusted off. All rust, dirt,
scales, smoke splashes, mortar droppings and grease shall the thoroughly removed before painting is
started. The prepared surface shall have received the approval of the engineer after inspection, before
painting is commenced.

15.33.4. Application

15.33.4.1. Before pouring into smaller containers for use, the paint shall be stirred thoroughly in its
containers, when applying also, the paint shall be continuously stirred in the smaller containers so that
its consistency is kept uniform.

15.33.4.2. The painting shall be laid on evenly and smoothly by means of crossing and laying off, the
latter in the direction of the grains of wood. The crossing and laying off consists of covering the area
over the paint, brushing the surface hard for the first time over and then brushing alternately in
opposite direction, two or three times and then finally brushing lightly in a direction at right angles to
the same. In this process, no brush marks shall be left after the laying off is finished. The full process
of crossing and lying off will constitute one coat.

15.33.4.3. Where so stipulated, the painting shall be done by spraying. Spray machine used be (a)
high pressure (small air aperture) type, or (b) a low pressure (large air gap) type, depending on the
nature and location of work to be carried out. Skilled and experienced workmen shall be employed to
the requisite consistency by adding a suitable thinner.

15.33.4.4. Spraying should be done only when dry condition prevails. Each coat shall be allowed to
dry out thoroughly and rubbed smooth before the next-coat is applied. This should be facilitated by
thorough ventilation. Each one except the last coat, shall be lightly rubbed down with sand paper or
fine pumice stone and cleaned off dust before the next coat is laid.

15.33.4.5. No left over paint shall be put back into the stock tins. When not in use, the containers
shall be kept properly closed.

15.33.4.6. No hair marks from the brush or clogging of paint puddles in the corners of panels, angles
of moldings etc. shall be left on the work.

15.33.4.7. In painting doors and windows, the putty round the glass panes must also be painted but
care must be taken to see that no paint stains etc. are left on the glass. Tops of shutters and surfaces
in similar hidden locations shall not be left out in painting. However, bottom edge of the shutters
where the painting is not practically possible, need not be done nor any deduction on this account will
be done but two coats of primer of approved make shall be done on the bottom edge before fixing the
shutters.

15.33.4.8. On painting steel work, special care shall be taken while painting over bolts, nuts, rivets
overlaps etc.

14.33.4.9. The additional specifications for primer and other coats of paints shall be as according to
the detailed specifications under the respective headings.

15.33.5. Brushes and containers - After work, the brushes shall be completely cleaned of paint and
linseed oil by rinsing with turpentine. A brush in which paint has dried up is ruined and shall on no
account be used for painting work. The containers when not in use shall be kept closed and free from
air so that paint does not thicken and also shall be kept safe from dust. When the paint has been
used, the containers shall be washed with turpentine and wiped dry with soft clean cloth, so that they
are clean, and can be used again.

15.33.6. Measurements
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15.33.6.1. The length and breadth shall be measured correct to a cm. The area shall be calculated in
sgm (correct to two places of decimal), except otherwise stated.

15.33.6.2. Small articles not exceeding 10 sq. decimeter (0.1 sqm) of painted surfaces where not in
conjunction with similar painted work shall be enumerated.

15.33.6.3. Painting up to 10 cm in width or in girth and not in conjunction with similar painted work
shall be given in running meters and shall include cutting to line where so required.

Note: Components of trusses, compound girders, stanchions, lattices and similar work shall, however,
be given in sq. meters irrespective of the size or girth of members. Priming coat of painting shall be
included in the work of fabrication.

15.33.6.4. In measuring painting, varnishing, oiling etc. of joinery and steel work etc. The coefficients
as indicated in following tables shall be used to obtain the area payable. The coefficients shall be
applied to the areas measured flat and not girthed.

Table 1 Equivalent plain areas of uneven surface

Sl. | Description of work How measured Multiplying

No. coefficients

1 2 3 4

l. Wood work doors, windows etc.

1 Panelled or framed and braced doors, | Measured flat (not girthed | 1.30 (for each
windows etc. including) side)

2 Ledged and battened or ledged, | Frame, edges chocks, cleats,
battened and braced doors, windows | etc. shall be deemed to be

etc. included in the item.

3 Flush doors etc. -do - 1.20 (for each
side)

4 Part panelled and part glazed or gauzed | - do - 1.00 (for each

doors, windows etc. (Excluding painting side)
of wire gauze portion)

5 Fully glazed or gauged doors, windows | - do - 0.80 (for each

etc. (Excluding painting of wire gauze side)
portion)

6 Fully venetianed or louvered doors, -do - 1.80 (for each
windows etc.
side)

7 Trellis work one way or two way Measured flat overall, no | 2 ( for pain- ting

deduction shall be made for | all over)
open spaces, suppor ting
members  shall not be
measured separately

8 Carved or enriched work Measured flat 2 ( for each
side)
9 Weather boarding Measured flat (not girthed | 1.20 (for each

supporting frame work shall | side)
not be measured separately)
10 | Wood shingle roofing Measured flat (not girthed) | 1.10 (for each
side)

11 | Boarding with cover fillets and Measured flat (not girthed) | 1.05 (for each
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match boarding

side)

12 | Tile and slate battening Measured flat overall no | 0.80 (for
deductions shall be made for | painting all over)
open spaces

1. Steel Work Doors, Windows, etc.

13 | Plain sheeted steel doors or windows Measured flat (not girthed | 1.10 (for each
including frame edges etc.) side)

14 | Fully glazed or gauzed steel doors and | - do - 0.50 (for each

windows (excluding painting of wire side)

gauze portion)

Partly panelled and partly glazed doors | - do - 0.80 (for each
and windows (excluding painting of wire side)

gauze portion)

16 | Corrugated sheeted steel doors or | -do- 1.25 (for each

windows side)

17 | Collapsible gates Measured flat 1.50 (for

painting all over)

18 | Rolling shutters of interlocked laths Measured flat (size of | 1.10 (for each

opening) all over ; | side)
jamb guides, bottom rails and
locking arrangement etc. shall
be included in the item (top
cover shall be measured
separately)

lll. | General

19 | Expanded metal, hard drawn steel Wire | Measured flat overall, no | 1 (for paint all

fabric of approved quality, grill works | deduction shall be made for | over)

and gratings in guard Bars, balustrades, | open  spaces; supporting

railing partitions and MS bars in | members shall not be

windows frames measured separately.

Open palisade fencing and gates inclu | -do- (see note No. 12) | 1 (for paint all
ding standards, braces, rails stays etc. over)

in timber or steel.

Corrugated iron sheeting in roofs, side | - do — Measured flat (not | 1.14 (for each
cladding etc. girthed) side)

AC semi-corrugated sheeting in roofs, | - do - 1.20 (for each
side cladding etc. side)

AC semi-corrugated sheeting in roofs, | - do - 1.10 (for each
side cladding etc. or Nainital pattern side)

using plain sheets

Wire gauze shutters including painting | - do- 1.00 (for each
of wire gauze. side)

Explanatory notes for Table 1:
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1) Measurements for doors windows etc., shall be taken flat (and not girthed) over all including
frames, where provided. Where frames are not provided, the shutter measurements shall be taken.

2) Where doors, windows, etc., are of composite types other than those included in Table 1 the
different portion shall be measured separately with their appropriate coefficients, the centre line of the
common rail being taken as the dividing line between the two portions.

3) The coefficients for door and windows shall apply irrespective of the size of frames and shutter
members.

4) In case steel frames are used the area of doors, windows shutters shall be measured flat excluding
frames.

5) When the two faces of a door, window etc. are to be treated with different specified finishes,
measurable under separate items, the edges of frames and shutters shall be treated with the one or
the other type of finish as ordered by the Engineer and measurement of this will be deemed to be
included in the measurement of the face treated with that finish.

6) In the case where shutters are fixed on both faces of the frames, the measurement for the door
frame and shutter on one face shall be taken in the manner already described, while the additional
shutter on the other face will be measured for the shutter only excluding the frame.

7) Where shutters are provided with clearance at top or / and bottom each exceeding 15 cm height,
such openings shall be deducted from the overall measurements and relevant coefficient shall be
applied to obtain the area payable.

8) Collapsible gates shall be measured for width from outside to outside of gate in its expanded
position and for height from bottom to top of channel verticals. No separate measurements shall be
taken for the top and bottom guide rails rollers, fittings etc.

9) Coefficients for sliding doors shall be the same as for normal types of doors in the table.
Measurements shall be taken outside to outside of shutters, and no separate measurements shall be
taken for the painting guide rails, rollers, fittings, etc.

10) Measurements of painting as above shall be deemed to include painting all iron fittings in the
same or different shade for which no extra will be paid.

11) The measurements of guard bars, expanded metal, hard drawn steel wire fabric of approved
quality, grill work and gratings, when fixed in frame work, painting of which is once measured else
where shall be taken exclusive of the frames. In other cases the measurements shall be taken
inclusive of the frames.

12) For painting open palisade fencing and gates etc., the height shall be measured from the bottom
of the lowest rail, if the palisades do not go below it, (or from the lower end of the palisades, if they
project below the lowest rail), up to the top of rails or palisades whichever are higher, but not up to the
top of standards when the latter are higher than the top rails or the palisades.

15.33.6.5. Width of moulded work of all other kinds, as in hand rails, cornices, architraves shall be
measured by girth.

15.33.6.6. For trusses, compound girders, stanchions, lattice girders, and similar work, actual areas
shall be measured in sq. meters and no extra shall be paid for painting on bolt heads, nuts, washers
etc. even when they are picked out in a different tint to the adjacent work.

15.33.6.7. Painting of rain water, soil, waste, vent and water pipes etc. shall be measured in running
metres of the particular diameter of the pipe concerned. Painting of specials such as bends, heads,
branches, junctions, shoes, etc. shall be included in the length and no separate measurements shall
be taken for those or for painting brackets, clamps etc.

15.33.6.8. Measurements of wall surfaces and wood and other work not referred to already shall be
recorded as per actual.

15.33.6.9. Flag staffs, steel chimneys, aerial masts, spires and other each objects requiring special
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scaffolding shall be measured separately.

15.33.7. Precautions - All furnitures fixtures, glazing, floors, etc. shall be protected by covering and
stains, smears, splashings, if any shall be removed and any damages done shall be made good by
the contractor at his cost.

15.33.8. Rate - Rates shall include cost of all labour and materials involved in all the operations
described above and in the particular specifications given under the several items.

15.34. SPECIFICATIONS FOR PAINTING PRIMING COAT ON WOOD, IRON OR PLASTERED
SURFACES

15.34.1. Primer

15.34.1.1. The primer for wood work, iron work or plastered surface shall be as specified in the
description of item.

15.34.1.2. Primer for plaster / wood work/ Iron & Steel / Aluminium surfaces shall be as specified
below:

S. Surfaces Primer to be used
No.
1 Wood work (hard and soft wood) Pink conforming to IS: 3536
2 Resinour wood and plywood Aluminium primer conforming to IS: 3585
3 (A) Aluminium and light alloys Zinc chromate primer conforming to IS: 104
(B) Iron, Steel and Galvanized steel Red Oxide Zinc chromate Primer conforming
to 1S: 2074

4 Cement / Concrete / RCC / Brick work, | Cement primer conforming to IS: 109
Plastered surfaces, asbestos surfaces to
receive Oil bound distemper or paint finish

15.34.1.3. The primer shall be ready mixed primer of approved brand and manufacture.

15.34.1.4. Where primer for wood work is specified to be mixed at site, it shall be prepared from a
mixture of red lead, white lead and double boiled linseed oil in the ratio of 0.7 kg: 0.7 kg: 1 litre.
15.34.1.5. Where primer for steel work is specified to be mixed at site, it shall be prepared from a
mixture of red lead, raw linseed oil and turpentine in the ratio of 2.8 kg: 1 litre: 1 litre.

15.34.1.6. The specifications for the base vehicle and thinner for mixed on site primer shall be as
follows:

a) White lead - The White lead shall be pure and free from adulterants like barium sulphate and
whiting. It shall conform to I1S: 103-1962

b) Red lead - This shall be in powder form and shall be pure and free from adulterants like brick dust
etc. It shall conform to IS: 102-1962

c) Raw linseed oil - Raw linseed oil shall be lightly viscous but clear and of yellowish colour with light
brown tinge. Its specific gravity at a temperature of 30 degree C shall be between 0.923 and 0.928.
Note - The oil shall be mellow and sweet to the taste with very little smell. The oil shall be of
sufficiently matured quality. Oil turbid or thick, with acid and bitter taste and rancid odour and which
remains sticky for a considerable time shall be rejected. The oil shall conform in all respects to IS: 75-
1973. The oil shall be of approved brand and manufacture.

d) Double boiled linseed oil - This shall be more viscous than the raw oil, have a deeper colour and
specific and specific gravity between 0.931 and 0.945 at a temperature of 30 degree C. It shall dry
with a glossy surface. It shall confirm in all respects to IS: 77-1976. The oil shall be of approved brand
and manufacture.
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e) Turpentine: Mineral turpentine i.e., petroleum distillate which has the same rate of evaporation as
vegetable turpentine shall be used. It shall have no grease or other residue when allowed to
evaporate. It shall conform to IS: 533-1998

15.34.1.7. All the above materials shall be of approved manufacture and brought to site in their
original packing in sealed condition.

15.34.2. Preparation of Surface

15.34.2.1. Wooden Surface: The wood work to be printed shall be dry and free from moisture.

The surface shall be thoroughly cleaned. All unevenness shall be rubbed down smooth with sand
paper and shall be well dusted. Knots if any, shall be covered with preparation of red lead made by
grinding red lead in water and mixing with strong glue sized and used hot. Appropriate filler material
conforming to IS: 345-1952 with same shade as paint shall be used where specified. The surface
treated for knotting shall be dry before paint is applied. After obtaining approval of engineer for wood
work, the priming coat shall be applied before the wood work is fixed in position. After the priming
coat is applied, the holes and indentation on the surface shall be stopped with glazier’s putty or wood
putty respectively. Stopping shall not be done before the priming coat is applied as the wood will
absorb the oil in stopping and the latter is therefore liable to crack.

15.34.2.2. Iron & Steel Surface - All rust and scales shall be removed by scrapping or by brushing with
steel wire brushes. Hard skin of oxide formed on the surface of wrought iron during rolling which
becomes loose by rusting, shall be removed.

All dust and dirt shall be thoroughly wiped away from the surface.

If the surface is wet, it shall be dried before priming coat is undertaken.

Plastered Surface - The surface shall ordinarily not be painted until it has dried completely. Trial
patches of primer shall be laid at intervals and where drying is satisfactory, painting shall then be
taken in hand. Before primer is applied, holes and undulations shall be filled up with plaster of paris
and rubbed smooth.

15.34.2.3. Application - The primer shall be applied with brushes, worked well into the surface and
spread even and smooth. The painting shall be done by crossing and laying off as described in
15.33.4

15.35.2. SPECIFICATION FOR PAINTING ON OLD SURFACE

The surface which has been painted earlier shall be considered.

15.35.2.1. Preparation of Surface

a) Wood work - If the old paint is sound and firm and its removal is considered unnecessary, the
surface shall be rubbed down with pumice stone after it has been cleaned of all smoke and grease by
washing with lime and rinsing with water and drying. All dust and loose paint shall be completely
removed. The surface shall then be washed with soap and water.

If the old painted surface is blistered or flaked badly old paint shall be completely removed as
described and such removal shall be paid for separately. Holes and cracks if any shall be stopped with
glazier’s putty or wood putty conforming to IS: 419-1967. Further the painting itself shall be treated as
on new surface and paid for, accordingly.

b) Iron and steel work - If the old paint is sound and firm and its removal is considered unnecessary,
it shall be rubbed with wire brushes and any loosened paint taken off. All dust shall then be
thoroughly wiped away. The surface shall then be wiped finally with mineral turpentine to remove
grease and perspiration of hand marks etc. and then allowed to dry.

If the old painted surface is in bad condition and blistered and flaked, the old paint shall be completely
removed and the surface prepared, as described. Such removal shall be paid for separately. The
painting including the priming coat shall be treated as on nee work and paid for accordingly.

c) Plastered surface - It shall be as specified for wood work. If before painting any portion of the wall
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shows signs of dampness, the causes shall be investigated and the damp surface shall be properly
treated. Such treatment shall be paid for separately. A thin coat of white lead if so required shall be
applied on the wet or patchy portion of the surface before painting is undertaken and this shall be paid
extra.

15.35.2.2. Application - The specifications as described shall hold good as far as possible. The
number of coats to be given shall be as stipulated in the description of the item.

The specifications described 15.3.3 shall hold good in so far as they are applicable.

15.42. SPECIFICATIONS FOR WALL PAINTING WITH PLASTIC EMULSION PAINT

15.42.0. The plastic emulsion paint is not suitable for application on external, wood and iron surface
and surfaces which are liable to heavy condensation. These paints are to be used on internal
surfaces except wooden and steel.

15.42.1. Plastic emulsion paint as per IS: 5411 of approved brand and manufacture and of the
required shade shall be used.

15.42.2. Painting on new surface

15.42.2.1. The wall surface shall be prepared as specified in 15.33.3.

15.42.2.2. Application - The number of coats shall be as stipulated in the item. The paint will be
applied in the usual manner with brush, spray or roller. The paint dries by evaporation of the water
content and as soon as the water has evaporated the film gets hard and the next coat can be applied.
The time of drying varies from one hour on absorbent surfaces to 2 to 3 hours on non-absorbent
surfaces.

The thinning of emulsion is to be done with water and not with turpentine. Thinning with water will be
particularly required for the under coat which is applied on the absorbent surface. The quantity of
water to be added shall be as per manufacturer’s instructions.

The surface on finishing shall present a flat velvety smooth finish. If necessary more coats will be
applied till the surfaces presents a uniform appearance.

15.42.2.3. Precautions

a) Old brushes if they are to be used with emulsion paints should be completely dried of turpentine or
oil paints by washing in warm soap water. Brushes should be quickly washed in water immediately
after use and kept immersed in water during break periods to prevent the paint from hardening on the
brush.

b) In the preparation of wall for plastic emulsion painting, no oil base putties shall be used in filling
cracks, holes etc.

c) Splashes on floors etc. shall be cleaned out without delay as they will be difficult to remove after
hardening.

d) Washing of surfaces treated with emulsion paints shall not be done within 3 or 4 weeks of
application.

Other details shall be as specified as far as they are applicable.

15.42.3. Painting on old surface

15.42.3.1. Preparation of surface

This shall be done, generally as specified except that the surface before application of paint shall be
flattened well to get the proper flat velvety finish after painting.

15.42.3.2. Application: The number of coats to be applied shall be as in description of item.

The application shall be as specified in 15.42.2.2 except that thinning with water shall not normally be
required.

15.42.3.3 Other details shall be as specified in 15.33 as far as applicable.



145

15.43. SPECIFICATIONS FOR PAINTING WITH ENAMEL PAINT

15.43.1. Enamel paint (conforming to is: 2933) of approved brand and manufacture and of the
required colour shall be used.

For the under coat, the paint of same quality but of shade to suit that of the top coat shall be used.
15.43.2. Preparation of surface and application shall be as specified under 15.35 for painting on new
surfaces or old surfaces, as the case may be.

15.43.3. Other details shall be as specified in 15.33 as far as applicable.

15.44. SPECIFICATIONS FOR PAINTING WITH SYNTHETIC ENAMEL PAINT

15.44.1. Synthetic enamel paint (conforming to IS: 2932) of approved brand and manufacture and of
the required colour shall be used for the top coat and an undercoat of ordinary paint of shade to match
the top coat as recommended by the same manufacturer shall be used.

15.44.2. Painting on new surface

15.44.2.1 Preparation of surface shall be as specified in 15.35.1.1(a) and (b) as the case may be.
15.44.2.2. Application: The number of coats including the undercoat shall be as stipulated in the item.
a) Under coat: One coat of the specified ordinary paint of shade suited to the shade of the top coat,
shall be applied and allowed to dry overnight. It shall be rubbed next day with the finest grade of wet
abrasive paper to ensure a smooth and even surface, free from brush marks and all loose particles
dusted off.

b) Top coat: Top coats of synthetic enamel paint of desired shade shall be applied after the
undercoat is thoroughly dry. Additional finishing coats shall be applied if found necessary to ensure
properly uniform glossy surface.

15.44.2.3. Other details shall be as specified in 15.33 as far as they are applicable.

15.44.3. Painting on old surface

15.44.3.1. Preparation of surface - Where the existing paint is firm and sound it shall be cleaned of
grease, smoke etc. and rubbed with sand paper to remove all loose particles dusted off. All patches
and cracks shall then be treated with stopping and filler prepared with the specified paint. The surface
shall again be rubbed and made smooth and uniform.

If the old paint is blistered and flaked it will be necessary to completely remove the same as described
in 15.54. Such removal shall be paid for separately and the painting shall be treated as on new
surface.

15.44.3.2. Painting - The number of coats as stipulated in the item shall be applied with synthetic
enamel paint. Each coat shall be allowed to dry and rubbed down smooth with very fine wet abrasive
paper, to get an even glossy surface. If however, the surface is not satisfactory additional coats as
required shall be applied to get correct finish.

15.44.3.3. Other details shall be specified in 15.33 as far as they are applicable.

4. RELEVANT BIS CODE FOR TECHNICAL SPECIFICATION

S. IS Code | Description
No.

E. PLASTERING AND POINTING

1 IS: 269 Specification for 33 Grade Ordinary Portland Cement.

IS: 712 Specification for Building Limes.

2
3 [S:1542 | Specification for Sand for Plaster.
4

[S:1630 | Specification for Mason's Tools for plaster work and pointing
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work.
5 [S:1661 | Code of Practice for application of cement lime plaster finishes.
6 [S:2402 | Code of Practice for external rendered finishes.
7 [S:8041 | Specification for Rapid Hardening Portland Cement.
8 [S:8112 | Specification for 43 Grade Ordinary Portland Cement.
9 [S:12600 | Specification for Low Heat Portland Cement.
F. PAINTING
IS: 63 Whiting for Paints.
2 IS:110 Reading mixed paint, brushing, gray filler for Enamels, for use
over primers.
3 [S:426 Specification for paste filler for color coats.
4 [S:428 Specification for Distemper, Oil Emulsion, color as required.
S IS:710 Specification for Marine Plywood.
6 [S:1477 | Code of Practice for painting of ferrous metals in buildings -
(Part I) Pretreatment.
7 [S:1477 | Code of Practice for painting of ferrous metals in buildings -
(Part 1II) Painting.
8 [S:2338 | Code of Practice for finishing of wood and wood based materials -
(Part I) Operations and Workmanship for finishing.
9 IS:2338 | Code of Practice for finishing of wood and wood based materials -
(Part II) Schedules.
10 |IS:2395 | Code of Practice for painting concrete masonry and plaster
(Part I) surfaces - Operation and workmanship.
11 [S:2395 | Code of Practice for painting concrete masonry and plaster
(Part II) surfaces - Schedules.
12 | IS:2524 | Code of Practice for painting of non-ferrous metals in buildings -
(Part I) Pre-treatment.
13 | IS:2524 | Code of Practice for painting of non-ferrous metals in buildings -
(Part 1II) Painting.
14 | 1S:3140 | Code of Practice for painting asbestos cement building products.
15 | IS:5410 | Specification for cement paints, colour as required.
IS NO. TITLE
292 :1983 Specification for leaded brass ingots and castings
318:1981 Specification for leaded tin bronze ingots and castings
319:1989 Specification for free cutting leaded brass bars, roads and
sections
407:1989 Specification for brass tubes for general purpose
410:1977 Specification for cold rolled brass sheets, strip and foil
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554:1985 Dimensions for pipe threads where pressure — tight joints are
made on threads

742:1981 Specification for zinc base alloys die casting

781:1984 Specification for cast copper alloys screw down bib taps and stop
valves for water services

1264:1989 Specification for brass gravity die castings (ingots and castings)

1795:1982 Specification for pillar taps for water supply purpose

2643 : 1975 Dimensions for pipe threads for fastening purpose

4454 (part 4):
1975

Steel wires for cold formed springs : part 4 stainless spring steel
wire for normal corrosion resistance (first revision)

4694 : 1968 Basic dimension of square threads

4827:1983 Electroplated coatings of nickel and chromium on copper and
copper alloys

4828:1983 Electroplated coatings of copper nickel and chromium on zinc
alloys

4905:1986 Methods for random sampling

5192:1975 Specification for vulcanized natural rubber based compounds

6912:1975 Specifications for copper and copper alloys forging stock and
forgings

6912:1985 ISO metric trapezoidal screw threads : Part I Basic profile and
maximum material profile (first revision)

7008(part 1) | SO metric trapezoidal screw threads: Part 2 Pitch diameter

11988 combinations (first revision)

7008 (part ISO metric trapezoidal screw threads: Part 2 Pitch diameter

2):1988 combinations (first revision)

7008 (part ISO metric trapezoidal screw threads :Part 3 Basic dimensions

3):1988 (first revision)

7008 (part ISO metric trapezoidal screw threads: part 4 Tolerances (first

4):1988 revision)

7450 : 1974 Specification for vulcanized styrene — butadiene rubber (SBR)
based compounds

7608 :1975 Specification for phosphor bronze wire (for general engineering
Purposes)

7814 : 1985 Specification for phosphor bronze sheets and strip

8376 : 1988 Electroplated coatings of nickel and chromium on plastics for
decorative purpose

9844:1981 Method of testing corrosion resistance of electroplated and
anodized of electroplated and anodized aluminum coatings by
neutral salt spray test

9975 :1981 Specification for “O” rings
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10446 : 1983 Glossary of terms relating to water supply and sanitation
10773:1983 Copper tubes for refrigeration purposes
SL. IS. NO. Subject
NO.
1 458-2003 Precast concrete pipes (with and without reinforcement) (3™
Revision) (Amendment 2)
2 651-1992 Specification for salt glazed stoneware pipes and fittings(5%"
revision)
3 1726-1991 | Specification for cast iron manhole covers and frames(3™ revision)
4 1729-2002 | Specification for sand cast iron spigot and socket soil waste and

ventilating pipes, fitting and accessories1® revision) (Amendments
4) (Reaffirmed 19

CONCRETE WORK --- LIST OF BUREAU OF INDIAN STANDARDS

S IS No. Subject
1 306-1983 Tin bronze ingots and castings (3™ revision) Reaffirmed 1993.
2 383-1970 Coarse and fine aggregate from Natural source for concrete (2™ revision)
Reaffirmed 1990.
3 456-2000 Code of practice for plain and reinforced concrete (3™ revision)
(Amendments 2) Reaffirmed 1991.
4 516-1959 Method of sampling and analysis of concrete. Reaffirmed 1991.
6 1200 (Part | Method of measurement of building and civil engineering work Part 2
)] (concrete works). (3™ revision) (Amendments 2) Reaffirmed 1991.
1974
7 1322-1993 Bitumen felt for water proofing and damp proofing (4" revision) (previously
13220-1982)
8 1791-1985 Batch type concrete mixers. (2™ revision) Reaffirmed 1990.
9 2386-1963 Method of test for aggregate for concrete work.
a) Part 1 particle size and shape (Amendments 2) Reaffirmed 1990
b) Part 2 Estimation of deleterious materials and organic impurities
(Amendments 1) Reaffirmed 1990.
c) Part 3 Specific gravity, density, voids, absorption and builking —
Reaffirmed 1990.
d) Part 4 Mechanical properties (Amendments 3) Reaffirmed 1990.
10 2505-1980 General requirements for concrete vibrators immersion type. Reaffirmed
1993.
11 2505-1985 General requirements for screed board concrete vibrators. (15t revision)
Reaffirmed 1990.
12 2645-1975 Integral cement water proofing components (15t revision) (Amendments 1)
Reaffirmed 1992.
13 2686-1977 Cinder as fine aggregate for use in lime concrete (15t revision)
(Amendments 1) Reaffirmed 1992.
14 3068-1986 Broken butnt (clay) coarse aggregate for use in lime concrete. (2
revision) Reaffirmed 1991.
15 3812-1981 Flyash for use as pozzolana and admixtures (1st revision) Reaffirmed
1992.
16 4643-1984 Section wrenches for fire bridge use (15 revision) Reaffirmed 1992.
17 4656-1968 Form vibrators for concrete. Reaffirmed 1991.
18 7861 (Part | Code of practice for extreme weather concreting (Part 1) recommended
1) practice for hot weather concreting (Amendments 1) Reaffirmed 1990.
1981
19 7861 (Part | Code of practice for cold weather concreting (Part 2) Recommended
2) practice for cold weather concreting (Amendments 1) Reaffirmed 1992.

1975
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| 20 | 9103-1979 | Admixture for concrete Reaffirmed 1990.
LIST OF BUREAU OF INDIAN STANDARDS (IS)
IS: 737-1986 Wrought aluminium and aluminium alloy, steel and strip for general
engineering purpose. (3rd Revision)
IS: 1121-(Part ) 1974 Methods of test for determination of properties and strengths of Natural

building stones (Part I-compressive strength). (1st Revision) (Amendment

1)

IS: 1122-1974 Methods of test for determination of specific gravity of natural
Building stones. (1st Revision)

IS: 1123-1975 Methods of identification of natural building stones. (1st Revision)

IS: 1124-1974 Methods of test for determination of water absorption, apparent Specific
gravity and porosity of natural building stones. (1st Revision)

IS: 1125-1974 Methods of test for determination of weathering of natural building stones
(1st Revision)

IS: 1126-1974 Methods of test for determination of durability of natural Building stones.
(1st Revision) (Amendment |)

IS: 1128-1974 Lime stones (slab & tiles). (1st Revision)

IS: 1129-1972 Recommendations for dressing of natural building stones. (1st Revision)
Reaffirmed 1993

IS: 1200 (Part 4) Methods of measurements of building and Civil engineering works: Part 4 :

-1976

Stone masonry. (3rd Revision) Reaffirmed 1992

IS

- 1597 (Part 1)-1992

Code of practice for construction of rubble stone masonry : Part 1 : Rubble
Stone masonry (1st Revision)

- 1597 (Part 2)-1992

Code of practice for construction of ashlar stone masonry : Part 2 : Ashlar
masonry (1st Revision)

IS: 1805-1973 Glossary of terms relating to stones, quarrying and dressing. (1st
Revision)
IS: 2185-(Part1)-1979 Concrete masonry units: Part 1: Hollow and solid concrete blocks. (2nd

Revision) (Amendment 1) 2005

IS: 2572-1963 Code of practice for construction of hollow concrete blocks Masonry. 2005
IS: 3620-1979 Laterite stone block for masonry. (1st Revision) 1993

IS: 3622-1977 Sand stone (slab & tiles) (1st Revision)

IS: 4101-(Part 1)-1967 Code of practice for external facings and veneers: Part 1: Stone facing,

Reaffirmed 1990

- 4101-(Part 2) 1967

Code of practice for external facings and veneers: Part 2: Cement
concrete facing. 1990

IS: 12440-1988 Precast concrete stone masonry blocks.

IS: 269-1989 33 grade Ordinary Portland Cement. (4th Revision) (Amendments 3)

IS: 1489-1991 Part 1: Portland Pozzolana Cement: Part 1: Fly ash based (3rd Revision)
Part 2: Portland Pozzolana Cement: Part 2: Calcined Clay based. (3rd
Revision)

IS: 6909-1990 Specification for Super sulphated Cement. (Amendments 2)

IS: 8041-1990 Rapid hardening Portland cement. (2nd Revision) (Amendments 2)

IS: 8043-1991 Hydrophobic Portland cement. (2nd Revision) (Amendments 2)

IS: 3812-1981 Fly ash for as Pozzolana and admixture. (1st Revision) Part | & 11 2003

IS: 383-1970 Coarse and fine aggregate from natural sources for concrete. (2nd
Revision) Reaffirmed 1990

IS: 453-1993 Double acting spring hinges. (3rd Revision)

IS: 1122-1974 Method of test of determination of true specific gravity of natural
building stones. (1st Revision) Reaffirmed 1993

IS: 1124-1974 Method of test for determination of water absorption, apparent Specific
gravity and porosity of natural building stones. (1st Revision) Reaffirmed
1990.

IS: 1130-1969 Marble (blocks, slabs and tiles). Reaffirmed 1993

IS: 4101(Part-1) -1967 Code as practice for external facing and veneers: Part 1 Stone facing.

Reaffirmed 1990.
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SECTION V

DRAWINGS
Brief Description of drawing

The Works are shown in the following drawings that are issued as a part of the
Tender Documents:

Sl. | Drawing No. Description
No

1 |5/348/Mtc-1/01 LOCATION PLAN
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NEW MANGALORE PORT AUTHORITY
Panambur, Mangalore

“PROVIDING VITRIFIED FLOORING AND OTHER ANCILLARY WORKS
AT THE QUARTERS OF DEPUTY COMMANDANT - CISF (NMPA)”

TENDER DOCUMENT
Volume - III

BILL OF QUANTITIES
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VOLUME III

SECTION VI

(i) PREAMBLE TO BILL OF QUANTITIES

1. General Instructions

1.1

General

1.1.1 This Bill of Quantities must be read with the Drawings,

Conditions of Contract and the Specifications, and the
Contractor shall be deemed to have examined the
Drawings, Specifications, Conditions of Contract and to
have acquainted himself with the detailed descriptions of
the Works to be done, and the way in which they are to be
carried out.

1.1.2 Notwithstanding that the work has been sectionalized every

part of it shall be deemed to be supplementary to and
complementary of every other part and shall be read with it
or into it so far as it may practicable to do so.

1.1.3 The detailed descriptions of work and materials given in the

Specifications are not necessarily being repeated in the Bill
of Quantities.

1.1.4 The Contractor shall be deemed to have visited the Site

before preparing his tender and to have examined for
himself the conditions under which the work will proceed
and all other matters affecting the carrying out of the works
and cost thereof.

1.1.5 The Tenderer will be held to have familiarised himself with

1.2

all local conditions, in so far as they affect the work, means
of access and the locality of existing services, in order to
execute the Works measured and described hereinafter. No
claims for want of knowledge in this respect will be
reimbursed.

Rates and Prices to be Inclusive
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1.2.1 Rates and prices set against items are to be the all inclusive
value of the finished work shown on the Drawings and/or
described in the Specification or which can reasonably be
inferred there from and are to cover the cost of provision of
plant, labour, supervision, materials, test charges, freight,
transportation, erection, installation, performance of work,
care of works, insurance, maintenance, overheads and
profits and every incidental and contingent cost and
charges whatsoever including taxes if any excluding GST
including every kind of temporary work executed or used in
connection therewith (except those items in respect of
which provision has been separately made in the general
condition of contract) and all the Contractor's obligations
under the Contract and all matters and things necessary
for the proper completion and maintenance of the Works.

1.2.2 The rates and prices set down against the items are to be
the full inclusive value of the finished work shown on the
Drawing and/or described in the Specification or which can
reasonably be inferred the reform and to cover the cost of
every description of Temporary Works executed or used in
connection therewith (except those items in respect of
which specific provision has been separately made in these
Bills of Quantities) and all the Contractor's obligations
under the Contract including testing, giving samples and
all matters and things necessary for the proper execution,
completion and maintenance of the Works.

1.2.3 The Specifications are intended to cover the supply of
material and the execution of all work necessary to
complete the works. Should there be any details of
construction or material which have not been referred to in
the Specifications or in the Bill of Quantities and Drawings,
but the necessity for which may reasonably be implied or
inferred there from, or which are usual or essential to the
completion of all works in all trades, the same shall be
deemed to be included in the rates and prices entered in
the Bill of Quantities. The rates and prices are to cover the
item as described in the Bill of Quantities and if there is
inconsistency in the description between the Bill of
Quantities, Specifications or Drawings, the interpretation
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will be done according to General Conditions of Contract.

1.2.4 The quantities given in the Bill are approximate and are
given to provide a common basis for tendering. They are not
to be taken as a guarantee that the quantities scheduled
will be carried out or required or that they will not be
exceeded. The Employer / Engineer reserves the right to
delete any item and / or increase / reduce quantities
indicated in the Bills of Quantities at any time. Payment
will be made according to the actual quantities of work
ordered and carried out in the contract. However, the rates
quoted shall be valid for any extent of variation in quantity
of each individual item provided that the total contract
value does not get altered by more than indicated in
conditions of contract. No claim whatsoever for extra
payment due to variation of quantities within the above
said limit would be entertained.

1.2.5 The drawings for tender purposes are indicative only of the
work to be carried out. However, the Tenderer must allow
within his price for the items of work included in the
Tender Documents for the details which will appear on
subsequent drawings developed for construction purposes.
Rate and price shall include any additional design/
detailing to be carried out by contractor.

1.2.6 The rates and prices shall include (except where separate
items are given) for the provision and operation of the
following items, for compliance with the Conditions of
Contract, Special Conditions, the specifications and Tender

drawings:

1) Supervision and labour for the Works;

ii) All materials, installation/erection, handling and
transportation;

iii)  All Contractor's Equipment;

iv)  All testing, commissioning, insurance, maintenance,
security, welfare facilities, overheads and profit and
every incidental and contingent costs and charges
whatsoever including;

\Y All temporary fencing, watching, lighting, sanitary
accommodation, general security arrangements,
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Vi)

vii)

viii)

ix)
x)
Xi)

xii)
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welfare facilities and first aid provision;

Provision and maintenance of Contractor's site offices,
cabins, huts, maintenance and storage areas;

Taxes if on the transfer of property in goods in the
execution of works, other than GST, Customs Duty
for materials to be permanently incorporated into the
Works);

All necessary temporary services including fresh
water, compressed air lines, electrical cabling and
switchgear, telephone, walkie-talkie and facsimile
facilities;

The maintenance of all Contractor's services;

All insurances for the Works;

Allowance for complying with all environmental
aspects as specified;

Detail design of components of temporary works,
wherever necessary as directed by Engineer.

Method of Measurement

1.4.1 Measurement of Work shall be in accordance with IS 1200
and shall be net off the dimensions of the works shown on
the drawings except as mentioned below:

1.4.2 Units of Measurement: The units of measurement used in
this Bill of Quantities are in metric units as follows:

1.5

i)
ii)

ii)

Linear: Linear metre, centimeterormillimeter
abbreviated to 'Rm', 'cm' or 'mm' respectively.
Superficial: Square metre or Square centimeter
abbreviated to 'Sq.M' or 'sq.cm' respectively.
Volumetric: Cubic metre abbreviated to 'cu.m'. Litre
abbreviated to 'L’

iv)  Weight: Tonne = 1000 Kilograms, abbreviated to 'T', /
'MT’ Kilogram abbreviated to 'kg'

\Y Numbers: Numbers abbreviated to Nos. or No.

vi) Lump sum: Lump sum abbreviated to 'L.S."

Currency

1.5.1 All monetary reference herein and the Bill of Quantities
shall be priced in Indian Rupee Currency.
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2. Civil Works

2.2

2.2.1

2.2.2

2.2.3

2.3

2.3.1

2.3.2

2.3.3

2.3.4

2.3.5

Precast Concrete

Shuttering for precast concrete shall not be measured and paid
for separately.

Effort for placement of precast concrete at the final locations
shall not be measured unless a specific item is provided in the
Bill of Quantities.

The precast concrete units shall be measured as shown on the
detailed drawings.

In-situ Concrete

Shuttering for In-situ concrete shall not be measured and paid
for separately.

No deduction will be made for chamfers smaller than 50 sq.cm.
sectional area, reinforcement bolts and other embedded parts
unless larger than 0.1 sq.m. sectional area and 0.03 cu.m. in
volume. No extra volume will be measured for splays or fillets
smaller than 50 sq.cm. sectional area.

The rates for reinforced concrete shall include for all batching,
mixing, transporting, hoisting or lowering to any height / depth,
placing in position and compaction in work of any sectional area
or thickness including shuttering, forming necessary
construction joints, shear keys and stop ends, and for curing
and protecting etc. all as specified.

The rates shall include for preparing construction joints, shear
keys and surfaces against which next stage concrete is to be
cast and building in fittings including pipes and bolts except
where specifically billed separately. No separate payment will be
made for making openings/pockets/pits of any size and shape.
Where surfaces are to receive finishes the rates shall include for
leaving the surface rough or for hacking and roughening the
surface to form a key.

Unless otherwise noted, rates shall include for inserting pipes
and other inserts in position accurately, concreting while they
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2.4

2.4.1

2.4.2

2.4.3

2.5

2.5.1

2.5.2
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are in position and also for protecting the same as the work
proceeds.

Unless otherwise noted, the rates for concrete items shall
include for finishing the top surface to levels and slopes and
surface finish as specified. Rates for concrete shall include for
finishing the slab to specified slope towards drains, etc.

Reinforcement

Steel reinforcement will be measured by weight and fixed in
accordance with Drawings and Specifications. The weight of
reinforcement bars -whether plain, deformed or ribbed etc., -of
various diameters will be calculated in accordance with Table 1
of IS:1732 'Dimensions for Round and Square Steel Bars for
Structural and General Engineering Purposes'.

The rates shall include for cutting, weldinglaps, and waste,
straightening short and long lengths, bending, fixing, rolling
margin and the provision of spacer bars or support, chairs,
binding wire, saddles, forks and all dense concrete spacer
blocks, etc., including preparing bending schedules from the
Drawings.

The rates shall include for all necessary descaling, wire brushing
and cleaning to remove all rust and mill scale, dirt, grease and
other deleterious matter before fixing and whilst still exposed
during construction.

Structural and Miscellaneous Steel work

Rates for structural steel work and iron work shall include
supply, fabrication, delivery and erection/embedment in
concrete at Site and all charges for welding, cutting, bending,
bolting, site connections, fixing to foundations.

The rates for Structural Steelwork shall include:

i) Supply, fabrication, delivery and erection

i) Rolling margin, cutting and waste, weld metal, bolts,
fixings and fittings

iii) Hoisting, drilling, bolting or welding and fixing in the
manner specified or indicated in the drawing

iv) Fabrication drawings

\Y| Welding trials and tests
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3.4.1

3.4.2
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vi) Erection trials

vii)  Protective treatment (painting, hot dip galvanizing etc),
including making good any damage if provided in the BOQ
item.

Metalwork items are described in the Bills of Quantities and the
Tenderer is to include for all the fittings, etc., described. All
items shall include the necessary fabrication, joints, angles,
intersections and ends, all bolts or fixing lugs, all hoisting and
scaffolding required and casting in fixings or later cutting out or
forming pockets for same, grouting, supporting and making
good.

Rates are to include for all necessary scaffolding, working over
water and at any height staging and hoisting and tarpaulin or
other protective covers and the cleaning and removal of paint
stains and spots, etc.

The Contractor's unit rates and prices shall include all
equipment, apparatus, material indicated in the Drawings,
and/or Specifications in connection with the item in question
and also associated labour as well as all additional equipment,
apparatus, material, consumables usually necessary to complete
the system even though not specifically shown, described or
otherwise referred to and also associated labour.

The rate for providing and fixing above items shall include all
fittings, fixtures, base and sole plates, anchor bolts, including
epoxy grouting, etc. all complete as specified, including the
necessary additional supervision to ensure accurate alignment

3. Abbreviations

4.1.1 The following abbreviations are used in the Specifications
and Bill of Quantities:

IS : Indian Standard

BS : British Standard

Qty. : Quantity

mm : Millimeters

cm : Centimeters

M/ m / MTR : | Meters

LM : linear metre

LS : lump sum

Rs. : Rupees
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P.: Paise

Nos. : Numbers

do : Ditto

MS : mild steel

T: Tones

Kg : Kilogram

EO : Extra over (previous sum unless specified
otherwise)

sq.m. /m2 square metre

/SQMT:

sqg.cm. : square centimeters

mm > - Square Millimetre

Cu.m/CUM. : | cubic meters

YST : yield stress

dia : Diameter

wt. : Weight

Drg.No.: drawing number

max. : Maximum

min : Minimum

approx : Approximately

n.e.: not exceeding

incl: Including

circ: Circular

set : set / sets

c/c centre to centre

@ :

at the rate of
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ii) BILL OF QUANTITIES

NAME OF WORK: PROVIDING VITRIFIED FLOORING AND OTHER
ANCILLARY WORKS AT THE QUARTERS OF DEPUTY COMMANDANT -

CISF (NMPA)

Ite | DESCRIPTION OF ITEM QTY | UNIT | RATE IN | AMOUNT

m figures | (Rs. Ps.)

No.

1 Demolishing cement concrete| 10.00| Cum | 1274.00 12,740.00

manually/ by mechanical means
including disposal of material to
the appropriate disposal area as
per direction of Engineer-in-
charge.

2 Providing and laying in 4.00| Cum | 5926.00 23,704.00
position plain cement concrete
for levelling course for all
works in foundation. The
granite/trap/basalt crushed
graded coarse aggregates and
fine aggregates as per
relevant IS Codes machine
mixed, laid in layers not
exceeding 150 mm thickness,
well compacted using plate
vibrators, including all lead &
lifts, cost of all materials of
quality, labour, Usage charges of
machineries, curing, and all the
other appurtenances required
to complete the work as per
technical specifications. (The
cost of steel reinforcement &
formwork shall be paid
separately) Mix 1:3:6 (M10)
Using 20 mm nominal size

graded crushed coarse
aggregates
3 Providing and laying heavy duty | 80.00 | Sqm 1087.00 86,960.00

cobble stones 60mm thick
interlock pavers, using cement
and course sand for
manufacture of blocks of
approved size, shape and colour
with a minimum compressive
strength of 281 kg per m2 over
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SOmm thick sand bed ( average
thickness ) and compacting with
plate vibrator having 3 tons
compaction force thereby forcing
part of sand underneath to
come up in between joints, final
compaction of paver surface
joints into its final level |,
including cost of materials,
labour and Usage charges of
machinery complete as per
specifications.

Chipping/ hacking mosaic
flooring and skirting, removing
and disposing the  debris
including cost of all tools and
Plants, labour, material etc. all
complete.

150.00

Sqm

32.62

4,893.00

Providing and laying vitrified
floor tiles in different sizes
(thickness to be specified by the
manufacturer) with water
absorption less than 0.08% and
conforming to IS: 15622, of
approved make, in all colours
and shades, laid on 20mm thick
cement mortar 1:4 (1 cement : 4
coarse sand), jointing with grey
cement slurry @ 3.3 kg/ m2
including grouting the joints
with white cement and matching
pigments etc., complete. Size of
Tile 600x600 mm

155.00

Sgqm

1098.00

1,70,190.00

Providing and applying white
cement based putty of average
thickness 1 mm, of approved
brand and manufacturer, over
the plastered wall surface to
prepare the surface even and
smooth complete as per
specifications and as  per
directions of Engineer in charge.

40.00

Sqm

83.00

3,320.00

Applying priming coats with
primer of approved brand and
manufacture, having low VOC
(Volatile Organic Compound)
content. With water thinnable

40.00

Sqm

40.00

1,600.00
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cement primer on wall surface
having VOC content less than 50
grams/litre as per specifications
and as per directions of Engineer
in charge.

Distempering with 1st quality
acrylic distemper, having VOC
(Volatile Organic Compound)
content less than 50 grams/
litre, of approved brand and
manufacture, including applying
additional coats wherever
required, to achieve even shade
and colour. One coat as per
specifications and as  per
directions of Engineer in charge.

40.00

Sgqm

46.00

1,840.00

Removing the door shutters,
carefully stacking them at site
without causing any damage and
refixing the same trimming,
cutting the sides as required at
site to match the opening as
instructed by the Engineer-in-
charge including cost of all tools
&plants, labour, materials etc.
complete.

9.00

Each

685.81

6,172.29

10

Supply of unskilled labour with
necessary tools for cleaning the
dirt and dust resulting due to
chipping of the mosaic floor,
cleaning the entire quarters free
of dust, whiping the floor, walls,
cleaning the furniture, doors
windows etc. all complete.

1.00

LS

3339.60

3,339.60

Total Rs.

3,14,758.89

Excess / Less (In percentage in two decimals)

Quoted amount in Figures Rs.

(Quoted amount - Rupees

Note:
1) GST as applicable will be paid separately in the Tax invoice.

2) Contractor shall file the applicable returns with Tax department in
time and submit the same as documentary evidence.

SIGNATURE OF THE BIDDER
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(iii) FORM OF TENDER
NAME OF CONTRACT . .....cceouieeeeeee e

To
The Chairman
New Mangalore Port Trust

Panambur
Mangalore - 575 010

Sir,

1. We have examined the Conditions of Contract, Specification,
Drawings, Bill of Quantities, and Addenda Nos---------- for the
execution of the above-named Works, and we the
undersigned, offer to execute and complete such Works and
remedy any defects therein in conformity with the Conditions
of Contract, Specifications, Drawings and Bill of Quantities
and Addenda
We acknowledge that the Appendix forms part of our Tender.

3. We undertake, if our Tender is accepted, to commence the
Works as soon as is reasonably possible after the receipt of
the Engineer's notice to commence, and to complete the whole
of the Works comprised in the Contract within the time stated
in the Appendix to Tender.

4. We agree to abide by this Tender for the period of 120 days
from the last date fixed for receiving the same and it shall
remain binding upon us and may be accepted at any time
before the expiration of that period.

5. Unless and until a formal Agreement is prepared and
executed, this Tender together with your written acceptance

thereof shall constitute a binding Contract between us.
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6. We understand that you are not bound to accept the lowest or

any tender you may receive.

Dated this

Signature

duly

authorised to sign Tenders for and on behalf of

in the Capacity of

LETTERS)

Witnesses

1.  Signature :

Name
Address :

Address:

2. Signature :

Name
Address :

day of

(IN

BLOCK
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SECTION VII

SCHEDULE - A

ROYALTY

SCHEDULE II

(See sub rule (1) of Rule 36)
SI. Name of the Mineral Present Rate of Royalty to be
No. Royalty revised
Export Domestic
1 | Ornamental and

Decorative Building
Stones as defined under
clause(m) of Rule 2
A)Dyke Rock
(i)Black granites: 15% of Sale Value or | Rs.1,200 | Rs.600
(a)Chamarajanagar of Average Selling | per MT per MT
District: Price on

advalorembasisor

Rs.4,500 per m3

which is higher.
(b)All other Districts other | 15% of Sale Value or | Rs.1700 | Rs.400
than(a)above of Average Selling: | per MT per MT

Price on advalorem

basis orRs.1,500 per

m3 which is higher.
(ii)Other varieties of dyke | 15% of Sale Value | Rs.500 Rs.375
other than black | or of Average Selling | per MT per MT
granites(Entire State) Price on

advulorembasis or

Rs.1,500per m3

which is higher.
(B)()Pink and Red Granites
(Ilkal Pink Variety)
Q) Hungunda and | 19%of Sale Value or | Rs.1,000 | Rs.400pe
BadamiTaluk of Bagalkot of Average Selling | per MT rMT
District, Kustagi of Koppal | Price on
District. advalorembasis or

Rs.1,200
(i) Pink and Red Granites, 15% of Sale Value | Rs.600 Rs.350
Gneissess and their | or Average Selling | per MT per MT
structural verities (other | Price on advalorem
than Ilkal Pink Variety) basis or Rs.1,800

Variety) per m3
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which is higher

C)Grey and White Granites

15% of SaleValue or

and their varieties: of Average Selling

(i) Very fine grained Grey | Price on
granite advalorembasisor  |Rs.500 | Rs.350
e ootanmi, | which is higher. | PerMT | per MT
SiddlaghattaofChikkab
allapuraDistrictHoskot
e of Bangalore
District.

(ii) Greyandwhite 15% of SaleValue or | Rs.375 Rs.250
granites and textural | of Average Selling | per MT per MT
varieties having | price on
Egiif:n d of ‘%fﬁi’é advalorembasisor
colours (other than (i) Rs.1,050 per m3
above Entire State. which is higher.

(iii) Grey granite of | 15% of SaleValue | Rs.300 Rs.200
DevanahalliTaluk of | or of Average | per MT per MT
Bangalore Rural District | Selling  Price on
and advalorembasisor

Chikkaballapurtaluk Rs.600 per m3
of Chikkaballapur | which is higher.
District

Felsite and its varieties | 19% of SaleValue | Rs.900 per MT

suitable for use as |OT of Average

Ornamental Stone- | Selling  Price on

Entire State advalorembasisor

Rs.1800 per m3
which is higher.

Quartzite and sand | 15% of Sale Value | Rs.900 per MT

stone and their varieties | 9T of Average

suitable for use as |Seclling  Price on

Ornamental Stone- | advalorembasisor

Entire State Rs.1800 per m3

which is higher.

Marable and 15% of Sale Value | Rs.1000 per MT

Crystalline Limestone | ©T of Average

as ornamental Stone- | Selling  Price on

Entire State advalorembasisor

Rs.1800 per m3

which is higher.

Bentonite-Entire State

Rs.400 per MT

Rs.500 per MT

Fuller Earth-Entire
State

Rs.125 per MT

Rs.125 per MT
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Buff colour (waste) the
permits notexceed20%
of permit issued For
Fullers Earth

Rs.60 per MT

Rs.70 per MT

Limestone under the
title "Shahabad Stone"

Rs.70
Sgmeters or
per MT

per 10
Rs.70

Rs.50 per 10
Sgmeters or Rs.50
per MT

Limestone(non-cement)
when used for building
stone-Entire State

Rs.25 per MT

Rs.60 per MT

10

Ordinary Building
Stone(Entire State as
defined under clause(g)
of Rule2(1)

Rs.60 per MT

Rs.70 per MT

11

Limeshell-Entire State

100 per MT

120 per MT

12

Lime Kankar(non
cement) Entire State

50 per MT

80 per MT

13

Agate, Chalcedony,
Flint-Entire State

240 per MT

300 per MT

14

Ordinary Sand-Entire
State

60 Per MT

80 Per MT

15

Steatite and sand stone
used formakinghousehold
utensils / articles-Entire
State.

40 Per MT

80 Per MT

16

(i)Murram (All

types of
soils)-Entire State

20 per MT

40 per MT

(ii)Clay used for
manufacturing tile sand
bricks

40 per MT

60 per MT

17

Waste rocks generated in
ornamental stone quarry-
which is suitable for
ornamental purpose Entire
State (See explanation
under Rule36)

300 per MT or 850
CUM

300perMT

18

Irregular shaped waste
rock generated in
Ornamental stone quarry,
which is not suitable for
ornamental purpose (used
for making aggregates and
m-sand) Entire State.

60 per MT

40 per MT

19

Waste rocks generated in
Shahabad stone quarry-
Entire State (See
explanation under Rule-
306)

60 per MT

40 per MT
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20 | Finished Kerb | 110per MT 150 per MT
stones/cubes not
exceeding 30 cms each
face-Entire State.
21 | Barytes 6.5% of average | 400 per MT
(i) A Grade (Grey colour selling price or of sale | 300 per MT
(i) B Grade (Greycolour) value whichever is | 200 per MT
(i) C, D Grade &Waste higher on ad-valorem
basis
22 | calcite 15%  of  average | 80 per MT
selling price or of
sale value whichever
is higher on ad-
valorem basis
23 | China clay and Kaolin
(including Ball clay, White
s{lel)l, Fireclay and white
clay
i)Crude/Raw 8% of average selling | 80 Per MT
price or of sale value
whichever is
higheronad-valorem
basis.
600 per MT
ii)Processed 12% of  average
selling price or of
sale value whichever
is higher on ad-
valorem basis
24 | Corundum 12%  of  average | 15% of Sale Value or
sellingpriceor of sale | of Average Selling
value whichever is | Price on ad valorem
higher on ad- | basis which is
. higher.
valorem basis
25 | Dolomite Rs.75 per MT 100 per MT
26 | Dunite and Pyroxenite Rs. 30 per MT 60 per MT
27 | Felsite (Other than for | 199, of average 120 per MT
ornamental purpose) selling price or of
sale value whichever
is higher on ad-
valorem basis
28 | Gypsum 20% of average | 150 per MT
selling price or of
sale value
whichever is higher
on ad-valorem
basis
29 | Jasper 12% of average | 150 per MT
selling price or of
sale value

whichever is higher
on ad-valorem
basis
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30 | Quartz, feldspar 15% of average | 100 per MT
selling price or of
sale value
whichever is higher
on ad-valorem
basis
31 | Mica 4% of average | 1500 per MT
i, Crude selling price or of 500 per MT
: sale value
ii. Waste whichever is
higher on ad-
valorem basis
32 Quartzite & Fuchsite 12% of average | 100 per MT
Quartzite not suitable | selling price or of
for use as Ornamental | sale value
/Gemstones whichever is
higher on ad-
valorem basis
33 | Laterite
i) /dispatched for use Rs.60 per MT 160 per MT
in cement or
chemical industries
or Abrasive or
Refractory purpose
(below threshold
value as specified by
IBM from time to
time)
ii) For use as building 60 per MT
stone (below
threshold value as
specified by IBM)
34 | Ochre Rs.24 per MT 60 per MT
35 | Pyrophyllite 20% of average | 200 per MT
selling price or of
sale value
whichever is
higher on ad-
valorem basis
36 | Shale Rs.60 per MT 150 per MT
37 | Slate Rs.45 per MT 150 per MT
38 | silica Sand 10% of average | 100 per MT
selling price or of
sale value
whichever is higher
on ad-valorem
basis
39 | Steatite or Soapstone 18%of average | 200perMT
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(Other than for house selling price or of
hold articles) sale value
whichever is higher
on ad-valorem
basis
Talc - 200perMT
40 | All other minerals (which | 30% of sale value on 30% of Sale Value
is not specified in ad-valorem basis or of Average
schedule-II) Entire State Selling Price on ad-
valorem basis
which is higher.

As per order of Deputy Director mines and Geological department dated
11-11-2021. The prevailing rates as per the updated order of the
Geological Department during the course of the project will be
applicable.

Note: Except where otherwise stated, the contractor shall pay to the
authority all tonnage and other royalties, rent and other payments or
compensation if any, for getting stone, sand, gravel, clay or other
materials by him and his subordinates and his subcontractors and
required for the works, at the rates and such conditions as notified by
the State Government. The contractor should submit the Mineral
Dispatch Permit (MDP) in original for the quantity executed by the
contractor for the requisite quantity of material incorporated in works
for which MDP is issued by the authorized supplier. If contractor fails to
submit the MDP in original the amount will be deducted at 5 times the
royalty charges from the contractor’s bills as per prevailing orders
issued by the Authority.

_$$****$$_
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SECTION VII

SCHEDULE - B

MINIMUM RATES OF WAGES
ABSTRACT OF MINIMUM RATES OF WAGES FROM RELEVANT
NOTIFICATIONS
MINIMUM RATES OF WAGES APPLICABLE IN THE BEAT OF ALC(C),

MANGALORE WITH EFFECT FROM 01.04.2024

Minimum Wages applicable “Construction or maintenance of roads, runways
or in building operations including laying down underground electric,
wireless, radio, television, telephone and overseas communication cables and
similar other underground cabling work, electric lines, water supply lines
and sewerage pipelines”-

Category

Area: A Area: B Area: C
Unskilled 778.00 651.00 522.00
Semiskilled / 862.00 734.00 610.00
Unskilled Supervisory
Skilled /Clerical 948.00 862.00 734.00
Highly Skilled 1028.00 948.00 862.00

(Kindly Note: Area A: Bangalore (UA), Area B: Mangalore (UA), Mysore (UA),
Belgaum (UA), Hubli-Dharwad, Area C: All other places in Karnataka not
specified above as per Ministry of Labour and Employment F.No. 1
/7(3)/2023-LS-II dated 01.04.2024.)

“Employment of Sweeping and Cleaning excluding activities prohibited under
the Employment of Manual Scavengers and Construction of Dry latrines
(Prohibition) Act, 1933”.

Area Rates of wages Rs.
‘A’ 778.00
‘B’ 651.00
‘C 522.00

“Employment of Watch and Ward”-Rates of wages for employees employed in
watch and ward — Govt. of India, Ministry of Labour

Without arms With arms
Area Rates of wages Rs. Rates of wages Rs.
‘A’ 948.00 1028.00
‘B’ 862.00 948.00
c 734.00 862.00

For further details log on to Ministry of Employment





